

PROGRESS REPORT

JUNE 2019

MEMORIAL CITY REDEVELOPMENT AUTHORITY/TIRZ 17



3200 Wilcrest Drive, Suite 220
Houston, TX 77042

GESSNER ROAD MOBILITY & DRAINAGE IMPROVEMENTS PS&E (T-1732A & T-1732B):

- TxDOT currently advertising project

Activities Planned for Next Period:

- Work with TxDOT on RFIs, addendums, clarifications etc. during the letting period

Items Affecting Schedule:

- N/A

PRELIMINARY ENGINEERING SERVICES FOR DETENTION BASIN A (T-1735B):

Activities This Period:

- Continue to coordinate with City on grant application
- Updating impact analysis to reflect new rainfall data (Atlas 14')
- Advancing Preliminary Engineering Report

Activities Planned for Next Period:

- Finalize Preliminary Engineering Report & drawings
- Continue follow up efforts with City of Houston on grant application

Items Affecting Schedule:

- N/A

HCFC PARTNERSHIP FEASIBILITY:

Activities This Period:

- Finalizing report

Activities Planned for Next Period (post contract execution):

- Pursuing meetings that would help secure HUD/CDBG-DR grants

Items Affecting Schedule:

- N/A