

PROGRESS REPORT

AUGUST 2019

MEMORIAL CITY REDEVELOPMENT AUTHORITY/TIRZ 17



3200 Wilcrest Drive, Suite 220
Houston, TX 77042

GESSNER ROAD MOBILITY & DRAINAGE IMPROVEMENTS PS&E (T-1732A & T-1732B):

- TIRZ 17 made the advanced payment to TxDOT
- SER \$14.59 M – Lowest Bidder
- Construction begins – October 2019

Activities Planned for Next Period:

- Provide Construction Administration Proposal

PRELIMINARY ENGINEERING SERVICES FOR DETENTION BASIN A (T-1735B):

Activities This Period:

- Continue to coordinate with City on grant application
- Advancing Preliminary Engineering Report
- Developing layout plans

Activities Planned for Next Period:

- Continue follow up efforts with City of Houston on grant application

Items Affecting Schedule:

- N/A