

PROGRESS REPORT

JULY 2022

MEMORIAL CITY REDEVELOPMENT AUTHORITY/TIRZ 17



Construction:

- Gessner Road Mobility & Drainage Improvements PS&E (T-1732A & T-1732B):
 - TxDOT expects to close out the project first week of August

Planning/Preliminary Engineering/Design:

- Memorial Drive – PH -II (T-1738B)
 - DCR Report completed
- W140 Basin Deepening/Pump:
 - 60% construction plan set and tech memo submitted to the City