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Conrad Sauer Detention 
Basin Revitalization
Mathewson Lane Overview



Phase III Timeframe

• Bids mid 2016
• TSC  - Contractor Notice to Proceed: November 15, 2016
• Final Completion Date: August 20, 2019



Total Estimated Cost

• Agreement $23,000,000
• Total Estimated Cost $22,612,570.19

o Soft Costs $2,775,775.01
o Hard Costs $19,836,795.18

• Remaining $387,429.81

• Phase I – 30% Design $1,035,961.13
• Phase II – Final Design $1,061,594.45
• Phase III est. – Construction $20,515,014.61



Pre-Construction

Post Construction



Pre-Construction















Mathewson Lane East Cross Section 



Mathewson Lane East Cross Section 



Mathewson Lane West Cross Section 



Mathewson Lane West Cross Section 



Before Rain Event



After Rain Event - May 8, 2019



After Rain Event - May 8, 2019



Next Steps

• Finalize all payments 
• Unconditional lien releases
• Compile Phase III invoices and canceled checks for TIRZ
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Questions


