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Memorial Drive Mobility and Drainage Improvements
WBS No.-M1700@31B7, CSJ: 09122391

PROJECT LOCATION

The Memorial Drive improvement project is approximately 4,960 feet long, from East of Beltway 8 to East ef Tallow
project is located in the City of Houston within the TIRZ 17 limits.
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PROJECT DESCRIPTION

Memorial City Redevelopment Authority (MCRA)/Tax Increment Reinvestment Zone (TIRZ) 17 on behalf of the City of
in cooperation with TXxDOT is sponsoring the proposed Memorial Draregriajéative will be reconstructed from East of
Beltway 8 to East of Tallowood Drive in the City of Houston, Harris County.

Memorial Drive is a major thoroughfare that carries 17,500 vehicles per day and one of the critical capittorigovemen
undertaken by TIRZ 17. The project proposes to improve drainage issues, mobility, access management, traffic opera
safety within the project limits. The proposed improvements include the following:

1 Improving mobility and safety by reconstructing the roadwéydiowige 1ravel lanes in each direction with a raised
median in the center of the road

Encourage a pedestrian friendly environment by HetaNimde8ABZmpliant sidewalks along both sides of the road
Upgrading subsurface public utilities

Improve traffic operations by upgrading existing traffic signals to meet current standards

Improve drainage by replacing the existing ditches with an upgraded storm sewer system that consistszefinstalling

reinforced concrete boxes and pipes that geRIpxd.&or
1 Improve Quality of life by installing extensive hardscape and softscape landscaping Gyﬁj—\
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Cont. PROGRESS REPORULY2022

Memorial Drive Mobility and Drainage Improvements

WBS No.W1700@31B/7, CSJ: 09122391

CONSTRUCTION COST/TIME

1 Construction Cost: $20.5 Million
9 Contract time: 25 Months

91 Notice to Proceed date: August 20, 2020

CONTACT INFORMATION

Construction Management/Inspecti
TxDO® Houston District fz;;ﬁaé‘m

Construction Phase Services N
Gauge Engineering, LLC G

ENGINEERING

Contractor ———
SER Construction Partnerm

PROGRESS PHOTOS

Roadway Construction

Driveway Installation

PROJECT STATUS

o Construction Progress : approximately 85% completed.
o  Storm sewer system installation is completed.

o  Concrete roadway installation in progress on the north side
between West Bough Ln and Sam Houston.

o  Concrete sidewalk installation in progress.
CURRENT TRAFFIC CONTROL CONFIGURATION

auge™,

o Two Lanes open each way with center lane.
o Two-way Traffic shifted to the south side of Memorial Drive.

Two lanes will be maintained while work zone is on the north side
of Memorial Drive.

Traffic Control Configuration

New Concrete Pavement



