
 

MEMORIAL CITY 

REDEVELOPMENT AUTHORITY, 

TIRZ NO. 17, 
 

City of Houston 
 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

Agenda and Agenda Materials 

Meeting of the Board of Directors 
 

August 25, 2020 



As a result of the current COVID-19 virus epidemic emergency, the convening at one location of a quorum of the Board is difficult or impossible. 
Therefore, the Board will conduct this meeting by videoconference rather than by physical quorum pursuant to Texas Government Code Sec. 551.125 
and guidance of the Governor of the State of Texas. Members of the public are entitled to participate and address the Board during the 
videoconference meeting. In all respects, this meeting will be open to the public and compliant with applicable law and guidance of the Governor of 
the State of Texas. An electronic copy of the agenda packet (which consists of the regular reports presented to the Board by its consultants) can be 
found at: http://houstontirz17.org/meetings/  

JOINT MEETING OF THE BOARD OF DIRECTORS OF THE 
TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY 

and TAX REINVESTMENT ZONE NUMBER SEVENTEEN 
HOUSTON, TEXAS 

 
Notice is hereby given that the Board of Directors of the TIRZ 17 Redevelopment Authority (aka the Memorial City 
Redevelopment Authority) and the Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, will hold a joint 
meeting on Tuesday, August 25, 2020, at 8:00 a.m., via Zoom videoconference at: 
https://us02web.zoom.us/j/85928801707?pwd=ejFrdW9yRHZzWkc0SUlKU0RLSWZQdz09; or via teleconference at: 
(346) 248-7799; Meeting ID: 859 2880 1707; Password: 298369; open to the public, to consider, discuss, and adopt 
such orders, resolutions or motions, and take direct actions as may be necessary, convenient, or desirable, with respect 
to the following matters: 

AGENDA 
 

1. Establish quorum and call meeting to order. 
2. Receive public comments. (A statement of no more than 3 minutes may be made on items of general relevance. There will be 

no yielding of time to another person. State law prohibits the Board Chair or members of the Board from deliberating a topic without 
an appropriate agenda item being posted in accordance with the Texas Open Meetings Law; therefore, questions or comments will 
not be addressed. Engaging in verbal attacks or comments intended to insult, abuse, malign or slander any individual shall be cause 
for termination of time privileges). 

3. Approve Minutes of the July 28, 2020, meeting. 
4. Receive financial and bookkeeper’s report, including payment of invoices, review of investments, and 

project cash flow reports. 
5. Receive update on FY2020 Budget and Consider FY2021 Budget. 
6. CIP Committee: 

a. Report from Director Durham. 
b. Project update and recommendations from Gauge Engineering, LLC. 

i. Consider Pay Application No. 21, Briar Branch Channel and Straws Improvements, 
from Reytec Construction. 

ii. Report on July 25-26 Rain Event. 
c. Project update from The Goodman Corporation. 
d. Project update from SWA. 

7. Convene in Executive Session pursuant to Section 551.072, Texas Government Code, to deliberate the 
purchase, exchange, lease or value of real property. 

8. Reconvene in Open Session and authorize appropriate actions with regard to the purchase, exchange, 
lease or value of real property. 

9. Adjournment. 
 

   
        __________________________________ 
        Executive Director for Authority 
 

http://houstontirz17.org/meetings/
https://us02web.zoom.us/j/85928801707?pwd=ejFrdW9yRHZzWkc0SUlKU0RLSWZQdz09


MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 

TAX REINVESTMENT ZONE NO. 17 

HOUSTON, TEXAS 

 

 

AGENDA MEMORANDUM 

 

TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 

 

FROM: Executive Director 

 

SUBJECT: Agenda Item Materials 

 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 

c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

3. Approve Minutes of the July 28, 2020, meeting. 
  



MINUTES OF THE JOINT MEETING OF THE 

TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY and 

TAX REINVESTMENT ZONE NUMBER SEVENTEEN, CITY OF HOUSTON, TEXAS 

BOARD OF DIRECTORS 

 

July 28, 2020 

 

ESTABLISH QUORUM AND CALL MEETING TO ORDER. 

 

The Board of Directors of the TIRZ 17 Redevelopment Authority/Memorial City Redevelopment 

Authority and Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, held a regular joint 

meeting on Tuesday, July 28, 2020, at 8:00 a.m., via videoconference, open to the public, and the roll 

was called of the duly appointed members of the Board, to-wit: 

 
Position 1 – Marshall B. Heins    Position 5 – Zachary R. Hodges 

Position 2 – John Rickel     Position 6 – Brad Freels, Vice-Chair 

Position 3 – David P. Durham    Position 7 – Glenn E. Airola, Secretary 

Position 4 – Ann T. Givens, Chair 

 

and all of the above were present, with the exception of Director Freels, thus constituting a quorum.  

Also present were Scott Bean, Linda Clayton, Josh Hawes, and Leticia Rodriguez, all with Hawes Hill 

& Associates, LLP; Jessica Holoubek, Allen Boone Humphries Robinson, LLP; and Pat Hall, ETI 

Bookkeeping Services.  Others attending the meeting were Jennifer Curley, COH - Economic 

Development Dept.; James Rains, District G; Kristin Blomquist, Masterson Advisors; Pat Walters, 

Memorial Management District; Karen Glynn, City of Bunker Hill; Derek St. John, Gauge Engineering; 

James Vick, SWA; Marlene Gafrick; Margaret Dunlap; David Tresch; Hannah Cobb; Monica Aizpurua; 

Cyd Dillahunty; Ed Browne; Lois Myers; and Bruce Nichols.  Chair Givens called the meeting to order 

at 8:01 a.m. 

 

RECEIVE PUBLIC COMMENTS. 

 

Public comments were received from Bruce Nichols, Cyd Dillahunty, Ed Browne and Lois Myers. 

 

APPROVE MINUTES OF THE JUNE 30, 2020, MEETING. 

 

Upon a motion duly made by Director Rickel, and being seconded by Director Heins, the Board voted 

unanimously to approve the Minutes of the June 30, 2020, Board meeting, as presented. 

 

RECEIVE FINANCIAL AND BOOKKEEPER’S REPORT, INCLUDING PAYMENT OF INVOICES, 

REVIEW OF INVESTMENTS, AND PROJECT CASH FLOW REPORTS. 

 

Ms. Hall presented the Bookkeeper’s Report and went over invoices, included in the Board materials.  

Upon a motion duly made by Director Rickel, and being seconded by Director Airola, the Board voted 

unanimously to accept the Bookkeeper’s Report and approved payment of invoices, as presented. 

 

RECEIVE UPDATE ON FY2020 BUDGET AND CONSIDER FY2021 BUDGET. 



2 | P a g e  
 

 

Ms. Curley provided an update on the City’s review and approve of the FY2020 Budget.  She reported 

currently meetings are being held with Public Works to review the FY2021 Budgets with an 

anticipation of presenting the budgets to the Economic Development Committee in September for 

Council consideration.  She reported both the FY2020 and FY2021 TIRZ 17 Budget will be considered 

at the same time.  No action from the Board was required. 

 

CONSIDER LETTER AGREEMENT WITH SPRING BRANCH MANAGEMENT DISTRICT AND 

MEMORIAL CITY MANAGEMENT DISTRICT FOR MAINTENANCE OF W140 ACCESS ROAD. 

 

Ms. Holoubek reviewed the draft letter agreement between the Authority, Spring Branch 

Management District and Memorial Management District.  She reported the agreement outlines the 

maintenance responsibilities of each party for the W140 Access Road after the 2-year maintenance 

period has expired.  After full discussion by the Board, and upon a motion duly made by Director 

Rickel, and being seconded by Director Durham, Directors Givens, Rickel, Hodges, Heins and Durham 

approved the Letter Agreement regarding the maintenance of W140 Access Road, subject to final 

approve by Memorial Management District and Spring Branch Management District; and authorized 

Chairman Givens to execute the final letter agreement.  Director Airola abstained from the vote.  The 

motion passed. 

 

CIP COMMITTEE: 

 

a. Project update and recommendations from Gauge Engineering LLC 

 

Mr. St. John provided an update on the Briar Branch Channel & Straws Improvements project, a copy 

of the progress report is included in the Board materials.  He reported the project is on schedule and 

anticipates being completed in November this year.  He answered questions regarding drainage 

components and reported it is designed to maintain flows downstream as was pre-construction.  He 

reported Gauge will investigate the removal of trees and will report back to Ms. Dillahunty.  He 

reported the inlet size was not adequate and is reasoning for the inlet replacements for Straw 3.  He 

provided an update on the Gessner Road improvements project, a copy of the progress report is 

included in the Board materials.   

 

i. Consider Pay Application No. 20, Briar Branch Channel and Straw 

Improvements, from Reytec Construction. 

 

Mr. St. John reviewed Pay Application No. 20, Briar Branch Channel and Straw Improvements, from 

Reytec Construction Resources in the amount of $29,146.00.  He reported Gauge has reviewed the 

pay application and concurs with the amount and quantities and is recommending for approval.  

Upon a motion duly made by Director Durham, and being seconded by Director Rickel, the Board 

voted unanimously to approve Pay Application No. 20, Briar Branch Channel and Straw 

Improvements, from Reytec Construction Resources in the amount of $29,146.00, as presented. 

 

 ii. Consider Task Order for engineering services for Detention Basin C 
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Mr. St. John reviewed Gauge Engineering Task Order to evaluate detention alternatives north of IH-

10 in the amount of $85,155.00, included in the Board materials.  Upon a motion duly made by 

Director Durham, and being seconded by Director Airola, the Board voted unanimously to approve 

Gauge Engineering Task Order for H&H Analysis and BC Determination for Detention Basin C in the 

amount of $85,155.00, as presented. 

 

b. Project update from The Goodman Corporation 

 

The Goodman Corporation Progress Report is included in the Board materials for review.  No action 

required. 

 

c. Project update from SWA 

 

Mr. Vick provided an update current projects, a copy of SWA’s Status Report is included in the Board 

materials.  No action required. 

 

CONVENE IN EXECUTIVE SESSION PURSUANT  TO SECTION 551.071, TEXAS GOVERNMENT 

CODE, TO CONDUCT A PRIVATE CONSULTATION WITH ATTORNEY, WITH REGARD TO 

PENDING OR CONTEMPLATED LITIGATION; AND CONVENE IN EXECUTIVE SESSION PURSUANT 

TO SECTION 551.072, TEXAS GOVERNMENT CODE, TO DELIBERATE THE PURCHASE, 

EXCHANGE, LEASE OR VALUE OF REAL PROPERTY. 

 

The Board convened in Executive Session at 8:46 a.m. 

 

RECONVENE IN OPEN SESSION AND AUTHORIZE APPROPRIATE ACTIONS REGARDING 

PRIVATE CONSULTATION WITH ATTORNEY; AND AUTHORIZE APPROPRIATE ACTIONS WITH 

REGARD TO THE PURCHASE, EXCHANGE, LEASE OR VALUE OF REAL PROPERTY 

 

The Board reconvened in Open Session at 9:28 a.m.  Upon reconvening, no action was taken. 

 

ADJOURN. 

 

There being no further business to come before the Board, the meeting was adjourned at 9:29 a.m. 

 

 

 

 

 

      _____________________________________________________ 

 

 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 

TAX REINVESTMENT ZONE NO. 17 

HOUSTON, TEXAS 

 

 

AGENDA MEMORANDUM 

 

TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 

 

FROM: Executive Director 

 

SUBJECT: Agenda Item Materials 

 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 

c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

4. Receive financial and bookkeeper’s report, including payment of invoices, review of 
 investments, and project cash flow reports. 
  











































































MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 

TAX REINVESTMENT ZONE NO. 17 

HOUSTON, TEXAS 

 

 

AGENDA MEMORANDUM 

 

TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 

 

FROM: Executive Director 

 

SUBJECT: Agenda Item Materials 

 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 

c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

5. Receive update on FY2020 Budget and Consider FY2021 Budget. 
  



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 

TAX REINVESTMENT ZONE NO. 17 

HOUSTON, TEXAS 

 

 

AGENDA MEMORANDUM 

 

TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 

 

FROM: Executive Director 

 

SUBJECT: Agenda Item Materials 

 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 

c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

6. CIP Committee: 
 

a. Report from Director Durham. 
 

b. Project update and recommendations from Gauge Engineering, LLC. 
 

i. Consider Pay Application No. 21, Briar Branch Channel and Straws 
Improvements, from Reytec Construction. 
 

ii. Report on July 25-26 Rain Event. 
 

c. Project update from The Goodman Corporation. 
 

d. Project update from SWA. 
  



PROJECT LOCATION 
The channel improvement project is approximately 6,200 feet long, from Gessner Road 
east to Oak Tree Drive, approximately 1,750 feet east of Bunker Hill Road. This project is 
located in City Council District A. 

PROJECT OBJECTIVE 
Improve drainage by increasing conveyance and storage 
The Briar Branch (W140-01-00) Channel & Straws Improvements project involves the construction of storm drainage improvements 
that are designed to lower water levels on Briar Branch, provide flood mitigation storage, and deliver flooding relief and protection to 
the surrounding community. 
 
PROJECT DESCRIPTION 
· The channel improvement project is approximately 6,200 feet long, from Gessner Road east  to Oak Tree Drive, approximately 

1,750 feet east of Bunker Hill Road. The proposed channel improvements will include constructing box culverts ranging in size 
from 7-FT x 7-FT to 10-FT x 8-FT RCBs along the length of the system, effectively enclosing the channel.  

 
· The Straw improvements consist of approximately 2,600 linear feet of perpendicular improvements at five (5) separate lateral 

locations along Briar Branch, from Gessner Road east to Confederate Lane, approximately 1,000 feet east of Bunker Hill Road. 
 
· Included in the channel improvements is the reconstruction of the Bunker Hill Road crossing at Briar Branch from dual 7-FT x    

7-FT RCBs to triple 8’x8’ RCBs.  

PROJECT STATUS 

CURRENT TRAFFIC CONTROL 
CONFIGURATION 

· All roads are fully open 

PROGRESS REPORT — AUGUST 2020 
Briar Branch (W140-01-00) Channel & Straws Improvements  
WBS No. N-T17000-0018-3, T-1734 & T-1734B  

Project Limits 
LEGEND: 



CONSTRUCTION TIME 
· Contract time:   24 Months 
· Notice to Proceed date:  December 17, 2018 

CONTACT INFORMATION 
Construction Manager (CM) 
Gauge Engineering 
3200 Wilcrest Drive, Suite 220 
Houston, TX 77042 

Contractor 
Reytec Construction Resources 
1901 Hollister St. 
Houston, TX 77080 

Cont. PROGRESS REPORT — AUGUST 2020 
Briar Branch (W140-01-00) Channel & Straws Improvements  
WBS No. N-T17000-0018-3, T-1734 & T-1734B� 

PAYMENT ESTIMATES 

Original Contract Amount $18,794,957.00 

Change Order Amount to Date $225,362.50 

Current Contract Amount $19,020,319.50 

Previous Payments $15,831,976.53 

Current Payment (s) Due $310,175.23 

Contract Completion Date 12/21/2020 

Balance Remaining $2,355,081.05 

PROGRESS PHOTOS 

Pouring walls between the boxes at Junction Box at Witte Rd.  Finishing up Junction Box—Phase II.  

Began swale work next to Access Road  Concrete Pour work continues. 



PROJECT LOCATION 
The Gessner Rd improvement project is approximately 3,200 feet long, from North of Interstate 10 to south of Long Point. This project 
is located in City Council District A within the TIRZ 17 limits. 

PROJECT DESCRIPTION:  
Gessner Road is a major thoroughfare that carries approximately 42,000 vehicles per day. The Gessner Road Improvement project is 
one of the critical capital improvement projects to be undertaken by TIRZ 17, and will provide improved drainage, mobility and quality 
of life.  
 
TIRZ 17 successfully secured federal funding to partially fund the construction of Gessner Road. Construction bids were received in 
early July.  The lowest bidder was SER Construction Partners, LLC. SER has successfully completed multiple other TIRZ 17 projects 
including Lumpkin Road and the Town & Country Ln. Roundabout; both also included significant detention enhancements.   
 
The project proposes to improve drainage issues, mobility, access management, traffic operations, and safety within the project   
limits. To accomplish these objectives will require full roadway reconstruction, additional storm sewer box culverts (up to 10-FT x 5-
FT) will be added to supplement the existing box culvert, the aging water lines are approaching their useful service life and will be 
replaced, wider sidewalks with soft and hardscape amenities, adhering to the TIRZ’s adopted Standards,  will be added along with 
theater district street lighting and the traffic signal at Westview will be fully replaced. 

PROGRESS REPORT— AUGUST 2020 
Gessner Road Improvements  
WBS No. N-T17000-0010-3, CSJ: 0912-72-373  (T-1732A & T-1732B) 

LEGEND: 

Project Limits 



CONSTRUCTION TIME 

· Contract time:   20 Months 
· Notice to Proceed date:  October 28, 2019 

CONTACT INFORMATION 

Construction Management 
TxDOT—Houston District 
 
Engineer of Record (EOR) 
Gauge Engineering, LLC 
 
Contractor 
SER Construction Partners 

Cont. PROGRESS REPORT—AUGUST 2020 
Gessner Road Improvements  
WBS No. N-T17000-0010-3, CSJ: 0912-72-373 (T-1732A & T-1732B) 

PROGRESS PHOTOS 

Forming work for sidewalk installation on east side. Concrete Pour on east side of Gessner Road. 

Adjusting traffic signal in preparation for traffic control changes. Finished concrete—intersection of Cedardale 

PROJECT STATUS 

CURRENT TRAFFIC CONTROL CONFIGURATION 



PROGRESS REPORT 
AUGUST 2020 
MEMORIAL CITY REDEVELOPMENT AUTHORITY/TIRZ 17 

 

3200 Wilcrest Drive, Suite 220 
Houston, TX 77042 

 

MEMORIAL DRIVE MOBILITY & DRAINAGE IMPROVEMENTS: 

• Contractor awaiting TxDOT’s award letter 

• Working with LAN to obtain City signature and HCFCD permit 

• Anticipated construction start date: October/November 2020 

 

 

W140 BASIN DEEPENING/PUMP: 

• Completed geotechnical work 

• Obtained survey of the borings 

• Developed preliminary basin layouts 

• Developed preliminary pump station layout 

• Updated H&H 2D model to reflect pre-project condition  

• Developed initial H&H model runs with straw extension and deeper basin 

 

DETENTION BASIN C 

• Initiated coordination with the City of Houston Maintenance department to obtain necessary pump 

station information  

• Began updating H&H 2D model to establish pre-project conditions  

 



 

3200 Wilcrest Drive, Suite 220 • Houston, TX 77042 

 

 

August 18, 2020 
 
Scott Bean 
Memorial City Redevelopment Authority/TIRZ 17 
9610 Long Point, Suite 150 
Houston, Texas 77055 
 
Reference: Briar Branch (W140-01-00) Channel and Straws Improvements Reconstruction and Drainage 

Improvements 
  Gauge Project No.: 1005 
  WBS No. N-T17000-0018-3 (T-1734 & T-1734B) 
  Reytec Construction Resources, Inc. Payment No. 21 
 
Dear Mr. Bean: 
 
Reytec Construction Resources, Inc. (Reytec) has submitted estimate No. 21 in the amount of $310,175.23 for construction 
services rendered through July 31, 2020. Based on our review, Reytec has complied with all requirements stated in the 
estimate and we recommend payment of $310,175.23 to Reytec. 
 
The following billing information is to be used for payment: 
 
 Reytec Construction Resources, Inc.   
 1901 Hollister St. 
 Houston, TX 77080 
 
If you have any questions or require additional information, please feel free to contact me at (832) 318-8800. 
 
Sincerely, 
 
 
 
 
Muhammad Ali, P.E. 
Project Manager 
 
 
Enclosures: Reytec Pay Est. No. 21 
 



Estimate No. 

Cut off Date

Estimate Date

: 714
: 0
: 735
: 592

: In Place : 143
8/14/2020

DateKaram Qaddo, P.E. Date Muhammad Ali, P.E.

Approved By:

Scott Bean, TIRZ17 Executive Director Date 

Prepared By 8/17/2020 Reviewed By 8/18/2020

TOTAL AMOUNT DUE CONTRACTOR THIS DATE $310,175.23 

BALANCE REMAINING $2,355,081.05 

4- Less Previous Payments $15,521,801.30 
5- Restoration Adjustment $0.00 

2- Total Deductions $833,261.92 
3- Total Payments Due $15,831,976.53 

TOTAL DEDUCTIONS $833,261.92 
C. AMOUNT DUE THIS PERIOD

1- Total Earnings to Date $16,665,238.45 

5- Assessments $0.00 
6- Inspector Overtime Costs $0.00 

3- Total Retainage $833,261.92 
4- Liquidated Damages 0.00 Days @ $5,000.00 $0.00 

2- Retainage Release 0% Of $16,665,238.45 $0.00 

TOTAL EARNINGS TO DATE $16,665,238.45 
B. DEDUCTIONS

1- Retainage 5% Of $16,665,238.45 $833,261.92 

4- Balance-Materials Accepted Not in Place $0.00 @ 85% $0.00 
5- Work Change Directives - In Place $0.00 

2- Material Stored on Site $0.00
3- Material Stored in Place $0.00

TOTAL CONTRACT AMOUNT (excludes WCDs) $19,020,319.50 
A. EARNINGS TO DATE Current Month Billing $326,500.24 

1- Work Completed to Date 87.62% Complete $16,665,238.45 

Total Pending Work Change Directives to Date $0.00 

$225,362.50 

3- Approved Work Change Directives
No. Date Ext.Days Amount

Total Approved Extentions 21 Total Change Orders to Date

1 21 $225,362.50 

2- Approved Change Orders
No. Date Ext.Days Amount

14.40% Schedule Update :

CONTRACT AMOUNT TO DATE :
1- Original Contract Amount $18,794,957.00 

Percentage By Time 80.54% 87.62% Days Remaining to Date :
Date Insurance Exp. : 10/16/2020 Drug Policy Due Date: N/A Current M/SBE :

Current Contract Completion Date 12/21/2020 Total Contract Time :
Substantial Completion Date Days Used to Date :

CONTRACT TIME IN CALENDAR DAYS
Contract Date 11/31/2018 Original Contract Time :
Start Date 12/17/2018 Approved Extensions :

Contractor Name : Reytec Construction Resources, Inc.
Address : 191 Hollister St., Houston, Texas 77080 WBS No.  N-T17000-0018-3 (T-1734 & T-1734B)

Project Name : Briar Branch (W140-01-00) Channel and Straws Improvements Reconstruction and Drainage 

21
Memorial City Redevelopment Authority/TIRZ 17

Estimate and Certificate for Payment Unit Price Work
07/31/20

08/03/20

8/26/2020



Reytec Construction Resources, Inc. 

Briar Branch Channel & Straws Improvements Project Pay Application

November 6,2019 

Mr. Muhammad Ali 
Gauge Engineering 
3200 Wilcrest Drive, Suite 220 
Houston, TX 77042 

Re: Memorial City Redevelopment Authority 
Briar Branch (W140-01-00) Channel and Straws 
Improvements Project 
WBS No. N-Tl 7000-0018-3 

Dear Muhammad, 

Please see attached for pay application 011 for 
October 2019, Briar Branch (W 140-01-00) 
Channel and Straws Improvements. 

Page 1 of 1 

1901 Hollister 
Houston, Texas 77080 

Office 713.957.4003 

Fax 713.681.0077 

18

November 1-15, 2019,
2

January 6, 2020

December 1-31, 2019

February 5, 2020

015
January 1-31, 2020 Briar Branch

March 2, 2020

016
February 1-29, 2020

017
March 1-31

April 3, 2020
August 3, 2020

018
April 1-30

Please see attached for Pay Application 021 for
July 1-31, 2020 Briar Branch (W-140-01-00)
Channel and Straw Improvements.



8/3/20



$29,146.00



CITY OF HOUSTON MONTHLY SUBCONTRACTOR  
STANDARD DOCUMENT   PAYMENT REPORTING FORM 

 

00642 
03-20-2020 

Document 00642 
 

MONTHLY SUBCONTRACTOR PAYMENT REPORTING FORM 
 

Legal Project Name: Briar Branch Channel & Straw Improvements   

Outline Agreement No.:    WBS No.: N-T17000-0018-3  

Contractor’s Company Name:  Reytec Construction Resources, Inc.    

Address:  1901 Hollister Street  Houston, Texas  77080    

CERTIFICATION 
 
Andrew Landry_____________, Contractor’s Representative for the above referenced Contract, hereby certifies 
that (1) Contractor has paid all subcontractors, except those noted below, (2) Contractor made such payments (a) 
in proportion to the amount City paid Contractor and (b) in accordance and compliance with all applicable 
Contract Documents and laws; and (3) Contractor withheld no sums from any subcontractor for allegations of 
deficiency in Work. The term “subcontractor”, as used herein, includes all persons or firms furnishing work, 
materials, services or equipment Contractor ordered incorporated into Work or placed near the Project for which 
the City made partial payment.   
 
EXCEPTION:  Contractor sent Payment Notifications to the following subcontractors explaining why Contractor 
withheld payment.  Copies are attached.   

 
 
Subcontractor Name:   

 
Subcontractor Name:   

 
 
Street Address:   

 
 
Street Address:   

 
 
City, State, and Zip Code:   

 
 
City, State, and Zip Code:   

 
 
Amount of Payment Withheld:   

 
 
Amount of Payment Withheld:   

 
 
Date Payment First Withheld:   

 
 
Date Payment First Withheld:   

 

Description of Good Faith Reason:  

  

 

Description of Good Faith Reason:  

  

 
 

  Andrew Landry  
(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative) 
 

 8/3/2020                                                                        . 
 Date 
 
  



Owner: Contractor: Todays Date: 8/3/2020

Memorial City Redevelopment Authority Reytec Construction Resources, Inc Pay Period: 7/1/2020-7/31/2020

9610 Long Point Road, Ste 150 1901 Hollister St. Pay Estimate No. 021

Houston, Texas 77055 Houston, Texas 77080 Rain Days This Month 4

Item Item Description UOM
Est.Unit 

Quantity
Unit Price Contract Amount

Previous 

Quantities
This Month Quantities

To Date 

Quantities
 This Month Billing  Total Amount Billed % Complete

General Items

1.0 Mobilization LS 1 $600,000.00 $600,000.00 1.00 1.00  $                             -    $                          600,000.00 100%

2.0 Portable Changeable Message Sign Day 176 $90.00 $15,840.00 60.00 60.00  $                             -    $                              5,400.00 34%

3.0 Removable and Salvage Existing Sign EA 11 $50.00 $550.00 11.00 11.00  $                             -    $                                 550.00 100%

3.1 Project ID Sign EA 1 $650.00 $650.00 1.00 1.00  $                             -    $                                 650.00 100%

3.2 Placement of Permanent Signs EA 25 $310.00 $7,750.00 0.00 0.00  $                             -    $                                         -   0%

3.3 Remove Existing Pavement Markings EA 4 $150.00 $600.00 0.00 0.00  $                             -    $                                         -   0%

4.0 Traffic Control and Regulation EA 4 $17,500.00 $70,000.00 3.00 3.00  $                             -    $                            52,500.00 75%

5.0 Install PreCast Concrete Traffic Barrier LF 500 $32.00 $16,000.00 250.00 250.00  $                             -    $                              8,000.00 50%

6.0 Relocate PreCast Concrete Traffic Barrier LF 3000 $8.00 $24,000.00 250.00 250.00  $                             -    $                              2,000.00 8%

7.0 Remove PreCast Concrete Traffic Barrier LF 500 $12.00 $6,000.00 250.00 250.00  $                             -    $                              3,000.00 50%

7.1 Remove and Replace Speed Cushions LS 2 $4,500.00 $9,000.00 2.00 2.00  $                             -    $                              9,000.00 100%

8.0 Flagmen EA 4 $12,500.00 $50,000.00 4.00 4.00  $                             -    $                            50,000.00 100%

9.0 Tree and Plant Protection EA 4 $20,000.00 $80,000.00 4.00 4.00  $                             -    $                            80,000.00 100%

10.0 Inlet Protection Barrier (State I & II) EA 92 $60.00 $5,520.00 90.00 90.00  $                             -    $                              5,400.00 98%

11.0 Reinforced Filter Fabric Barrier LF 12000 $1.50 $18,000.00 10620.00 10620.00  $                             -    $                            15,930.00 89%

12.0 Stabilized Construction Exit SY 144 $40.00 $5,760.00 123.00 123.00  $                             -    $                              4,920.00 85%

13.0 Rock Filter Dame-Type 3 LF 35 $55.00 $1,925.00 8.00 8.00  $                             -    $                                 440.00 23%

14.0 Groundwater Control for Open-Cut Construction LF 8727 $1.00 $8,727.00 0.00 0.00  $                             -    $                                         -   0%

15.0 Site Restoration LF 10715 $6.00 $64,290.00 4831.00 4831.00  $                             -    $                            28,986.00 45%

16.0 Adjust existing manhole frame and cover to new grade EA 11 $1,400.00 $15,400.00 11.00 11.00  $                             -    $                            15,400.00 100%

17.0 Adjust existing valve box to new grade EA 9 $470.00 $4,230.00 9.00 9.00  $                             -    $                              4,230.00 100%

18.0 Clearing and Grubbing AC 8 $15,000.00 $119,100.00 7.95 7.95  $                             -    $                          119,250.00 100%

19.0 Trench Safety System for Trench Excavations LF 20183 $6.00 $121,098.00 19066.00 19066.00  $                             -    $                          114,396.00 94%

20.0 Hydro Mulch Seeding AC 4 $1,500.00 $5,985.00 0.00 0.00  $                             -    $                                         -   0%

21.0 Sodding SY 7890 $5.00 $39,450.00 7890.00 7890.00  $                             -    $                            39,450.00 100%

$1,289,875.00  $                             -    $                       1,159,502.00 90%

Storm Items

22.0 Remove and Dispose Manholes all sizez/depth EA 3 $1,000.00 $3,000.00 4.00 4.00  $                             -    $                              4,000.00 133%

23.0 Remove and Dispose Inlets all sizes/depth EA 30 $250.00 $7,500.00 30.00 30.00  $                             -    $                              7,500.00 100%

24.0 Remove and Dispose Storm Pipe 12-inch diameter LF 35 $3.00 $105.00 35.00 35.00  $                             -    $                                 105.00 100%

25.0 Remove and Dispose Storm Pipe 15-inch diameter LF 82 $4.00 $328.00 0.00 0.00  $                             -    $                                         -   0%

26.0 Remove and Dispose Storm Pipe 18-inch diameter LF 133 $6.00 $798.00 133.00 133.00  $                             -    $                                 798.00 100%

27.0 Remove and Dispose Storm Pipe 24-inch diameter LF 301 $36.00 $10,836.00 301.00 301.00  $                             -    $                            10,836.00 100%

28.0 Remove and Dispose Storm Pipe 30-inch diameter LF 61 $40.00 $2,440.00 61.00 61.00  $                             -    $                              2,440.00 100%

29.0 Remove and Dispose Storm Pipe 36-inch diameter LF 119 $45.00 $5,355.00 158.00 158.00  $                             -    $                              7,110.00 133%

30.0 Remove and Dispose Storm Pipe 48-inch diameter LF 71 $70.00 $4,970.00 71.00 71.00  $                             -    $                              4,970.00 100%

31.0 Remove and Dispose Storm Pipe 72-inch diameter LF 233 $40.00 $9,320.00 212.00 212.00  $                             -    $                              8,480.00 91%

32.0 Remove and Dispose Storm Pipe 84-inch diameter LF 36 $60.00 $2,160.00 36.00 36.00  $                             -    $                              2,160.00 100%

33.0 Plug & Abandon 18-inch Storm Sewer LF 38 $25.00 $950.00 38.00 38.00  $                             -    $                                 950.00 100%

34.0 Plug & Abandon 24-inch Storm Sewer LF 9 $35.00 $315.00 9.00 9.00  $                             -    $                                 315.00 100%

35.0 Plug & Abandon 36-inch Storm Sewer LF 177 $38.00 $6,726.00 154.00 154.00  $                             -    $                              5,852.00 87%

36.0 Clean and CCTV Existing Storm Sewer LF 830 $11.00 $9,130.00 230.00 230.00  $                             -    $                              2,530.00 28%

37.0 Type C manhole for 42-inch diameter and smaller sewers w/rim EA 25 $5,200.00 $130,000.00 19.00 19.00  $                             -    $                            98,800.00 76%

38.0 Type C manhole for 48-inch to 72-inch diameter sewers w/rim EA 4 $8,000.00 $32,000.00 2.00 2.00  $                             -    $                            16,000.00 50%

39.0 Manhole Riser for Box Sewer w/rim EA 23 $2,200.00 $50,600.00 23.00 23.00  $                             -    $                            50,600.00 100%

40.0 Manhole Riser for Box Sewer w/grate EA 39 $1,400.00 $54,600.00 23.00 23.00  $                             -    $                            32,200.00 59%

41.0 Manhole Risers for Concrete Box Sewers with 50.5 inch cover EA 9 $3,900.00 $35,100.00 5.00 5.00  $                             -    $                            19,500.00 56%

42.0 Extra Depth Manhole VF 56 $100.00 $5,600.00 0.00 0.00  $                             -    $                                         -   0%

42.1 Yard Drains and all work associated with modifying, restoring, and extending them LF 2000 $14.00 $28,000.00 0.00 0.00  $                             -    $                                         -   0%

43.0 24-inch Diameter RCP Storm Sewer by open cut LF 408 $205.00 $83,640.00 408.00 408.00  $                             -    $                            83,640.00 100%

44.0 30-inch Diameter RCP Storm Sewer by open cut LF 25 $560.00 $14,000.00 37.00 37.00  $                             -    $                            20,720.00 148%

45.0 36-inch Diameter RCP Storm Sewer by open cut LF 230 $242.00 $55,660.00 190.00 190.00  $                             -    $                            45,980.00 83%

46.0 42-inch Diameter RCP Storm Sewer by open cut LF 28 $640.00 $17,920.00 37.00 37.00  $                             -    $                            23,680.00 132%

47.0 48-inch Diameter RCP Storm Sewer by open cut LF 25 $900.00 $22,500.00 62.00 62.00  $                             -    $                            55,800.00 248%

48.0 72-inch Diameter RCP Storm Sewer by open cut LF 15 $680.00 $10,200.00 16.00 16.00  $                             -    $                            10,880.00 107%

49.0 7'X6' RCB Storm Sewer by open cut LF 25 $900.00 $22,500.00 25.00 25.00  $                             -    $                            22,500.00 100%

50.0 7'X7' RCB Storm Sewer by open cut LF 2342 $535.00 $1,252,970.00 2334.00 2334.00  $                             -    $                       1,248,690.00 100%

51.0 8'X4' RCB Storm Sewer by open cut LF 3029 $455.00 $1,378,195.00 3039.00 3039.00  $                             -    $                       1,382,745.00 100%

52.0 8'X8' RCB Storm Sewer by open cut LF 8387 $607.00 $5,090,909.00 8285.20 8285.20  $                             -    $                       5,029,116.40 99%

53.0 9'X4' RCB Storm Sewer by open cut LF 940 $644.00 $605,360.00 920.00 920.00  $                             -    $                          592,480.00 98%

Project: Briar Branch (W140-01-00) Channel & Straw Improvements 

WBS No. N-T17000-0018-3

TIRZ 17 CIP No. T-1734 & T-1734B

Subtotal General Items
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Project: Briar Branch (W140-01-00) Channel & Straw Improvements 

WBS No. N-T17000-0018-3
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54.0 9'X5' RCB Storm Sewer by open cut LF 80 $762.00 $60,960.00 80.00 80.00  $                             -    $                            60,960.00 100%

55.0 9'X8' RCB Storm Sewer by open cut LF 2628 $740.00 $1,944,720.00 2496.00 2496.00  $                             -    $                       1,847,040.00 95%

56.0 10'X8' RCB Storm Sewer by open cut LF 1314 $848.00 $1,114,272.00 1248.00 1248.00  $                             -    $                       1,058,304.00 95%

57.0 Junction Box (39'X10') EA 1 $103,000.00 $103,000.00 1.00 1.00  $                             -    $                          103,000.00 100%

58.0 Junction Box (34'x12' w/Restrictor No.3 48"(W) x 54" (H) Three Openings) EA 1 $81,500.00 $81,500.00 1.50 1.50  $                             -    $                          122,250.00 150%

59.0 Junction Box (34'x10') EA 3 $68,500.00 $205,500.00 3.00 3.00  $                             -    $                          205,500.00 100%

60.0 Junction Box (26'x26' w/Restrictor No. 1 30"(W) x 36"(H) Dual Openings EA 1 $116,000.00 $116,000.00 1.00 0.9958190  $                             -    $                          115,515.00 100%

61.0 Junction Box (26'x14' w/Restrictor No.2 25" (W) x 72"(H) Dual Openings) EA 1 $90,000.00 $90,000.00 1.00 1.00  $                             -    $                            90,000.00 100%

62.0 Junction Box (15'x13') EA 1 $27,000.00 $27,000.00 1.00 1.00  $                             -    $                            27,000.00 100%

63.0 Junction Box (14'x13') EA 1 $25,700.00 $25,700.00 0.00 0.00  $                             -    $                                         -   0%

64.0 Junction Box (13'x13') EA 1 $25,800.00 $25,800.00 1.00 1.00  $                             -    $                            25,800.00 100%

65.0 Junction Box (12.5'x7') EA 3 $19,100.00 $57,300.00 4.00 4.00  $                             -    $                            76,400.00 133%

66.0 Type BB Inlet (Pre Cast) EA 15 $3,400.00 $51,000.00 7.00 2.00 9.00  $                  6,800.00  $                            30,600.00 60%

67.0 Type C-1 Inlet (Pre Cast) EA 17 $5,400.00 $91,800.00 17.00 1.00 18.00  $                  5,400.00  $                            97,200.00 106%

68.0 Type B Inlet (Pre Cast) EA 1 $2,500.00 $2,500.00 0.00 0.00  $                             -    $                                         -   0%

69.0 Type C Inlet (Pre Cast) EA 3 $4,500.00 $13,500.00 4.00 4.00  $                             -    $                            18,000.00 133%

70.0 Type E Inlet (Pre Cast) EA 1 $3,300.00 $3,300.00 1.00 1.00  $                             -    $                              3,300.00 100%

70.1 Asphalt Mill & Overlay (2-inches) SY 1000 $20.00 $20,000.00 0.00 0.00  $                             -    $                                         -   0%

71.0 Safety End Treatement (for 36" RCP) EA 1 $12,000.00 $12,000.00 0.00 0.00  $                             -    $                                         -   0%

71.1 Sheet Pile Weir Adjustment LS 1 $18,000.00 $18,000.00 0.00 0.00  $                             -    $                                         -   0%

$13,017,539.00  $                12,200.00  $                     12,672,246.40 97%

Channel & Retaining Wall Items

72.0 Remove and Dispose of Concrete rubble and concrete structures CY 130 $22.00 $2,860.00 5.03 5.03  $                             -    $                                 110.66 4%

73.0 Remove and Dispose of Concrete Channel Lining & Low Flow, all thicknesses SY 1435 $18.00 $25,830.00 1682.21 1682.21  $                             -    $                            30,279.78 117%

74.0 Concrete Channel Lining, 8" nominal thickness SY 684 $135.00 $92,340.00 361.97 361.97  $                             -    $                            48,865.95 53%

75.0 Remove and Dispose of existing pedestrian bridge EA 2 $5,000.00 $10,000.00 1.00 1.00  $                             -    $                              5,000.00 50%

76.0 Retaining Wall (Spread Footing) SF 6634 $79.00 $524,086.00 7269.50 7269.50  $                             -    $                          574,290.50 110%

77.0 Combination Rail (C1W) LF 158 $235.00 $37,130.00 208.00 208.00  $                             -    $                            48,880.00 132%

78.0 Pedestrian Handrail (PRD-13, TYPE B) LF 517 $73.00 $37,741.00 574.00 574.00  $                             -    $                            41,902.00 111%

80.0 Pipe Gate EA 1 $1,800.00 $1,800.00 1.00 1.00  $                             -    $                              1,800.00 100%

81.0 Extended Concrete Curb (for Proposed Wingwalls) LF 38 $180.00 $6,840.00 0.00 0.00  $                             -    $                                         -   0%

82.0 Remove and Dispose Handrail/Guardrail LF 465 $9.00 $4,185.00 695.00 695.00  $                             -    $                              6,255.00 149%

83.0 Remove Conc. Retaining Wall SY 1500 $13.00 $19,500.00 288.41 288.41  $                             -    $                              3,749.33 19%

83.1 Temporary Special Shoring for Retaining Wall LF 420 $572.00 $240,240.00 440.00 440.00  $                             -    $                          251,680.00 105%

$1,002,552.00  $                             -    $                       1,012,813.22 101%

Paving Items

84.0 Remove and Dispose Concrete Driveways, all thickness SY 1038 $8.00 $8,304.00 738.23 738.23  $                             -    $                              5,905.84 71%

85.0 Remove and Dispose of Existing Asphalt Pavement and base, all thickness SY 7195 $7.00 $50,365.00 7228.52 7228.52  $                             -    $                            50,599.64 100%

86.0 Remove and Dispose Concrete Pavements (Including All Thickness w/ or w/o Asphalt, Including Subgrade, w/ or w/o Curb, All Depths) SY 410 $15.00 $6,150.00 0.00 0.00  $                             -    $                                         -   0%

87.0 Remove and Dispose  of Sidewalks, all thicknesses SY 196 $6.00 $1,176.00 103.57 103.57  $                             -    $                                 621.42 53%

88.0 Remove Existing Concrete Curb LF 4190 $1.50 $6,285.00 3033.00 3033.00  $                             -    $                              4,549.50 72%

89.0 Reshaping & Regrading Existing Ditches LF 178 $17.00 $3,026.00 0.00 0.00  $                             -    $                                         -   0%

90.0 Lime for Lime Stabilized Subgrade (Dry Weight) (5%) TON 146 $170.00 $24,820.00 146.60 146.60  $                             -    $                            24,922.00 100%

91.0 Lime Stabilized Subgrade 8-inch SY 9509 $7.00 $66,563.00 8277.28 8277.28  $                             -    $                            57,940.96 87%

92.0 Flexible Base Course/temp driveways Residential up to 12 feet Wide EA 35 $350.00 $12,250.00 35.00 35.00  $                             -    $                            12,250.00 100%

93.0 Reinforced Concrete Pavement 6" Thick SY 6391 $63.00 $402,633.00 7886.56 7886.56  $                             -    $                          496,853.28 123%

93.1 Concrete Maintenance Access Ramp SY 300 $65.00 $19,500.00 219.74 219.74  $                             -    $                            14,283.10 73%

93.2 Reinforced Concrete Pavement 6" Thick - High Early SY 1154 $65.00 $75,010.00  $                             -   

94.0 Horizontal Dowels, 24-inch EA 210 $7.00 $1,470.00 181.00 181.00  $                             -    $                              1,267.00 86%

95.0 Street Pavement Expansion Joint, with or without Load Transfer LF 210 $8.00 $1,680.00 607.50 607.50  $                             -    $                              4,860.00 289%

96.0 Saw Cutting LF 373 $20.00 $7,460.00 351.00 351.00  $                             -    $                              7,020.00 94%

97.0 Concrete Driveways including Excavation 6-inch thick (Res) SF 0 $7.00 $0.00 6934.11 6934.11  $                             -    $                            48,538.77 #DIV/0!

97.1 Concrete Driveways including 6" thick - High Early (res) SF 8180 $7.50 $61,350.00  $                             -   

98.0 6-inch Concrete Curb LF 4812 $4.00 $19,248.00 2950.00 2950.00  $                             -    $                            11,800.00 61%

99.0 Concrete Pavement Header LF 367 $8.00 $2,936.00 367.00 367.00  $                             -    $                              2,936.00 100%

100.0 Curb Ramp SF 291 $16.00 $4,656.00 451.00 451.00  $                             -    $                              7,216.00 155%

101.0 Sidewalk 4-1/2-inch thick SF 1512 $9.00 $13,608.00 631.32 631.32  $                             -    $                              5,681.88 42%

102.0 Pav Repairs and Replacement with Base material/ Asph Surface SY 454 $120.00 $54,480.00 98.00 98.00  $                             -    $                            11,760.00 22%

$842,970.00  $                             -    $                          769,005.39 91%

Wastewater Items

103.0 Remove and Dispose 4-inch diameter Sanitary Sewer LF 36 $17.00 $612.00 0.00 0.00  $                             -    $                                         -   0%

104.0 Remove and Dispose 6-inch diameter Sanitary Sewer LF 22 $15.00 $330.00 30.00 30.00  $                             -    $                                 450.00 136%

Subtotal Storm Items

Subtotal Channel & Retaining Items

Subtotal Paving Items
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105.0 Remove and Dispose 8-inch diameter Sanitary Sewer LF 22 $37.00 $814.00 99.00 99.00  $                             -    $                              3,663.00 450%

106.0 Remove and Dispose 10-inch diameter Sanitary Sewer LF 110 $27.00 $2,970.00 159.00 159.00  $                             -    $                              4,293.00 145%

107.0 Remove and Dispose 15-inch diameter Sanitary Sewer LF 22 $33.00 $726.00 22.00 22.00  $                             -    $                                 726.00 100%

108.0 4-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 4 $820.00 $3,280.00 0.00 0.00  $                             -    $                                         -   0%

109.0 4-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 48 $450.00 $21,600.00 48.00 48.00  $                             -    $                            21,600.00 100%

110.0 6-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 4 $690.00 $2,760.00 0.00 0.00  $                             -    $                                         -   0%

111.0 6-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 18 $800.00 $14,400.00 0.00 0.00  $                             -    $                                         -   0%

112.0 8-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 8 $500.00 $4,000.00 0.00 0.00  $                             -    $                                         -   0%

113.0 8-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 144 $350.00 $50,400.00 144.00 144.00  $                             -    $                            50,400.00 100%

114.0 10-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 16 $460.00 $7,360.00 0.00 0.00  $                             -    $                                         -   0%

115.0 10-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 204 $210.00 $42,840.00 189.00 189.00  $                             -    $                            39,690.00 93%

116.0 15-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 4 $900.00 $3,600.00 0.00 0.00  $                             -    $                                         -   0%

117.0 15-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 28 $300.00 $8,400.00 28.00 28.00  $                             -    $                              8,400.00 100%

118.0 Point Repair 4-inch diameter Sanitary Sewer EA 2 $3,200.00 $6,400.00 1.00 1.00  $                             -    $                              3,200.00 50%

119.0 Point Repair 6-inch diameter Sanitary Sewer EA 2 $3,300.00 $6,600.00 0.00 0.00  $                             -    $                                         -   0%

120.0 Point Repair 8-inch diameter Sanitary Sewer EA 4 $3,400.00 $13,600.00 0.00 0.00  $                             -    $                                         -   0%

121.0 Point Repair 10-inch diameter Sanitary Sewer EA 8 $3,600.00 $28,800.00 0.00 0.00  $                             -    $                                         -   0%

122.0 Point Repair 15-inch diameter Sanitary Sewer EA 2 $3,800.00 $7,600.00 0.00 0.00  $                             -    $                                         -   0%

122.1 4-foot diameter precast sanitary sewer manhole EA 4 $4,500.00 $18,000.00 4.00 4.00  $                             -    $                            18,000.00 100%

122.2 Construct 4-foot Extra Depth Sanitary Sewer Manhole VF 3 $200.00 $600.00 0.00 0.00  $                             -    $                                         -   0%

$245,692.00  $                             -    $                          150,422.00 61%

Water Items

123.0 Adjust existing meter box to new grade EA 20 $800.00 $16,000.00 20.00 20.00  $                             -    $                            16,000.00 100%

124.0 Remove and Dispose 8-inch diameter Water Line LF 52 $18.00 $936.00 0.00 0.00  $                             -    $                                         -   0%

125.0 Remove and Dispose 20-inch diameter Water Line LF 51 $40.00 $2,040.00 51.00 51.00  $                             -    $                              2,040.00 100%

126.0 Cut, plug and abandon existing 8-inch diameter Water Line EA 16 $1,200.00 $19,200.00 16.00 16.00  $                             -    $                            19,200.00 100%

127.0 8-inch diameter Water Line by Open-cut LF 258 $140.00 $36,120.00 123.00 123.00  $                             -    $                            17,220.00 48%

128.0 8-inch diameter DIP water line by open-cut with restrained joints LF 223 $250.00 $55,750.00 398.00 398.00  $                             -    $                            99,500.00 178%

129.0 20-inch diameter Water Line by Open-cut LF 10 $160.00 $1,600.00 10.00 10.00  $                             -    $                              1,600.00 100%

130.0 20-inch diameter DIP water line by open-cut with restrained joints LF 40 $360.00 $14,400.00 40.00 40.00  $                             -    $                            14,400.00 100%

131.0 8-inch diameter wet connection EA 16 $1,400.00 $22,400.00 16.00 16.00  $                             -    $                            22,400.00 100%

132.0 20-inch diameter wet connection EA 2 $3,500.00 $7,000.00 2.00 2.00  $                             -    $                              7,000.00 100%

132.1 Repair damaged water service lines, 4-inch LF 150 $80.00 $12,000.00 0.00 0.00  $                             -    $                                         -   0%

132.2 Repair damaged water service lines, 6-inch LF 150 $90.00 $13,500.00 0.00 0.00  $                             -    $                                         -   0%

132.3 Repair damaged water service lines, 8-inch LF 150 $100.00 $15,000.00 0.00 0.00  $                             -    $                                         -   0%

$215,946.00  $                             -    $                          199,360.00 92%

Pavement Marking Items

133.0 Raised Pav Marker Type I with Two face Reflective (W/Y) EA 3 $7.00 $21.00 0.00  $                             -    $                                         -   0%

134.0 Thermoplastic Pavement Markings, 4-inch White, Solid LF 92 $6.00 $552.00 0.00  $                             -    $                                         -   0%

135.0 Thermoplastic Pavement Markings, 4-inch Yellow, Dashed LF 10 $6.00 $60.00 0.00  $                             -    $                                         -   0%

$633.00  $                             -    $                                         -   0%

Extra Unit Prices

136.0 Remove misc concrete and masonry CY 100 $45.00 $4,500.00 0.00  $                             -    $                                         -   0%

137.0 6-inch Over Excavate trench bottom LF 100 $15.00 $1,500.00 0.00  $                             -    $                                         -   0%

138.0 Extra Excavation around obstructions CY 100 $25.00 $2,500.00 0.00  $                             -    $                                         -   0%

139.0 Extra Hand Excavation CY 100 $35.00 $3,500.00 1.00 1.00  $                             -    $                                   35.00 1%

140.0 Extra Machine Excavation CY 50 $25.00 $1,250.00 11.00 11.00  $                             -    $                                 275.00 22%

141.0 Extra Placement of Backfill Material CY 100 $25.00 $2,500.00 0.00  $                             -    $                                         -   0%

142.0 Extra Placement of granular fill CY 100 $30.00 $3,000.00 0.00  $                             -    $                                         -   0%

143.0 Extra Cement Stabilized Sand CY 100 $40.00 $4,000.00 0.00  $                             -    $                                         -   0%

144.0 Extra Water Fittings in Place TON 1 $3,500.00 $3,500.00 0.00  $                             -    $                                         -   0%

145.0 Extra Grade 60 Reinforcing Steel LB 1000 $2.00 $2,000.00 0.00  $                             -    $                                         -   0%

146.0 Extra Class "A" concrete with or without forms (complete-in-place) CY 100 $65.00 $6,500.00 0.00  $                             -    $                                         -   0%

146.1 Installation of wooden fence, Complete in place LF 2500 $25.00 $62,500.00 118.00 118.00  $                             -    $                              2,950.00 5%

146.2 Installation of chain link fence, Complete in place LF 1500 $30.00 $45,000.00 0.00  $                             -    $                                         -   0%

$142,250.00  $                             -    $                              3,260.00 2%

Cash Allowances

147.0 City of Houston Permits LS 1 $3,000.00 $3,000.00 0.00 0.00  $                             -    $                                         -   0%

148.0 Street Cut Permit LS 1 $3,000.00 $3,000.00 0.67 0.67  $                             -    $                              2,023.70 67%

149.0 HCFCD Permit LS 1 $750.00 $750.00 0.00 0.00  $                             -    $                                         -   0%

150.0 TPDES Permit LS 1 $750.00 $750.00 0.00 0.00  $                             -    $                                         -   0%

151.0 Proposed Power Pole and/or street light pole removal/relocation/replacement with re-circuit LS 1 $30,000.00 $30,000.00 0.00 0.00  $                             -    $                                         -   0%

Subtotal Extra Unit Prices

Subtotal Wastewater Items

Subtotal Water Items

Subtotal Pavement Marking Items



Owner: Contractor: Todays Date: 8/3/2020

Memorial City Redevelopment Authority Reytec Construction Resources, Inc Pay Period: 7/1/2020-7/31/2020

9610 Long Point Road, Ste 150 1901 Hollister St. Pay Estimate No. 021

Houston, Texas 77055 Houston, Texas 77080 Rain Days This Month 4

Item Item Description UOM
Est.Unit 

Quantity
Unit Price Contract Amount

Previous 

Quantities
This Month Quantities

To Date 

Quantities
 This Month Billing  Total Amount Billed % Complete

Project: Briar Branch (W140-01-00) Channel & Straw Improvements 

WBS No. N-T17000-0018-3

TIRZ 17 CIP No. T-1734 & T-1734B

152.0 Work Change Directives LS 1 $2,000,000.00 $2,000,000.00 0.00 0.00  $                             -    $                                         -   0%

152A Remove 36" RCP & Replace with 5x2 RCB LF 170 $380.00 $64,600.00 170.00 170.00  $                             -    $                            64,600.00 100%

152B Remove 36" RCP & Replace with 36" RCP LF 60 $229.00 $13,740.00 60.00 60.00  $                             -    $                            13,740.00 100%

152C install 24" RCP LF 420 $134.00 $56,280.00 420.00 20.00 440.00  $                  2,680.00  $                            58,960.00 105%

152D Adjust BB Inlet EA 2 $2,460.00 $4,920.00 2.00 2.00  $                             -    $                              4,920.00 100%

152E Install 8' Diameter Manhole EA 1 $13,400.00 $13,400.00 1.00 1.00  $                             -    $                            13,400.00 100%

152F Mill/Surface Asphalt, Including Base Material at Trench SY 515 $45.00 $23,175.00 515.00 515.00  $                             -    $                            23,175.00 100%

152G Manhole at 24" Leadds EA 1 $3,260.00 $3,260.00 1.00 1.00  $                             -    $                              3,260.00 100%

152H Remove & Install Wooden Fence LF 40 $30.00 $1,200.00 40.00 40.00  $                             -    $                              1,200.00 100%

152I Remove & Install Chainlink Fence LF 140 $35.00 $4,900.00 140.00 140.00  $                             -    $                              4,900.00 100%

152J Clearing and Grubbing LS 1 $2,500.00 $2,500.00 1.00 1.00  $                             -    $                              2,500.00 100%

152K Traffic Control & Flagging LS 1 $4,500.00 $4,500.00 1.00 1.00  $                             -    $                              4,500.00 100%

152L Magnolia Tree Removal at 10015 Larston LS 1 $750.00 $750.00 1.00 1.00  $                             -    $                                 750.00 100%

152M Pine Tree Removal at 10023 Larston St LS 1 $1,300.00 $1,300.00 1.00 1.00  $                             -    $                              1,300.00 100%

152N Temporary Asphalt Along Long Branch LS 1 $8,223.00 $8,223.00 1.00 1.00  $                             -    $                              8,223.00 100%

152O Change Order 01 - Remove 36-inch RCP, Replace with 7x4 RCB LS 1 $225,362.50 $225,362.50 0.80 0.08 0.88  $                18,700.00  $                          198,257.50 88%

200.0
Furnish and Install new street signs including poles, hardware and foundations at locations listed on plans and as directed by the engineer EA 16.0 $575.00

$9,200.00
0.00 0.00  $                             -    $                                         -   0%

201.0 Adjust Manhole Frame & Cover EA 13.0 $1,600.00 $20,800.00 0.00 1.00 1.00  $                  1,600.00  $                              1,600.00 8%

202.0 Roadway Excavation with or without subgrade CY 2,808.0 $28.00 $78,624.00 0.00 1554.37 1554.37  $                43,522.36  $                            43,522.36 55%

203.0 8-inch thick Reinforced Concrete Pavement, including Final Grading per Details SF 53,000.0 $9.50 $503,500.00 0.00 18630.00 18630.00  $              176,985.00  $                          176,985.00 35%

204.0 Construct ADA Complaint Wheelchair Ramp, including ADA Truncated Domes (complete in place) SF 100.0 $25.00 $2,500.00 0.00 0.00  $                             -    $                                         -   0%

205.0 Grading CY 2,815.0 $14.00 $39,410.00 0.00 745.06 745.06  $                10,430.88  $                            10,430.88 26%

206.0 Lime TON 98.0 $200.00 $19,600.00 0.00 80.00 80.00  $                16,000.00  $                            16,000.00 82%

207.0 Lime Manipulation SY 6,478.0 $10.00 $64,780.00 0.00 4438.20 4438.20  $                44,382.00  $                            44,382.00 69%

208.0 Install Removable Bollard (including all necessary items) EA 7.0 $750.00 $5,250.00 0.00 0.00  $                             -    $                                         -   0%

209.0 Meadow Installation SF 175,168.0 $0.50 $87,584.00 0.00 0.00  $                             -    $                                         -   0%

210.0 Trees - 15g EA 258.0 $250.00 $64,500.00 0.00 0.00  $                             -    $                                         -   0%

211.0 Trees - 30g EA 71.0 $450.00 $31,950.00 0.00 0.00  $                             -    $                                         -   0%

212.0 Trees - 45g EA 90.0 $550.00 $49,500.00 0.00 0.00  $                             -    $                                         -   0%

213.0 Trees - 65g EA 113.0 $900.00 $101,700.00 0.00 0.00  $                             -    $                                         -   0%

214.0 Mulch Beds - mulch SF 503.0 $57.70 $29,023.10 0.00 0.00  $                             -    $                                         -   0%

215.0 Mulch Beds - soil amendments SF 27,139.0 $1.50 $40,708.50 0.00 0.00  $                             -    $                                         -   0%

216.0 Mow Strip (Sodding) SY 2,450.0 $8.00 $19,600.00 0.00 0.00  $                             -    $                                         -   0%

217.0 24-Month Maintenance Establishment Period LS 1.0 $185,000.00 $185,000.00 0.00 0.00  $                             -    $                                         -   0%

218.0 Wingwall Structure Around Existing Inlets EA 3.0 $15,000.00 $45,000.00 0.00 0.00  $                             -    $                                         -   0%

$1,826,340.10  $              314,300.24  $                          698,629.44 38%

Overall Totals $18,583,797.10 $326,500.24 $16,665,238.45 90%

$2,000,000.00

$205,428.00  Retainage 5%  $                  833,261.92 

$1,794,572.00

 Sub Total $15,831,976.53

Contractor                                                                                                                                 Date

Less Total Previous Payment $15,521,801.30

Amount due this Estimate $310,175.23

Owner                                                                                                                                         Date

Remaining Work Change Directive Budget

Work Change Directive Completed To Date

Work Change Directive Budget

Subtotal Cash Allowances

8/3/20



Contracted: 17.75% 3,377,452.93$                      

Current: 14.40% 2,881,959.92$                      

-3.35% (639,397.04)$                       double check Overall Goal

Contracted: 9.85% 1,873,856.37$                    Contracted: 7.90% $                             1,503,596.56 

Current: 7.39% 1,404,743.97$                    Current: 7.76% 1,477,215.95$                                 

-2.46% (469,112.40)$                     -0.14% ($26,380.61)

Contracted: 6.00% $                   1,148,371.87 Contracted: 7.90% $                               1,503,596.56 

Current: 2.51% 477,861.11 Current: 7.76% 1,477,215.95$                                 

-3.52% (670,510.76)$                     -0.14% (26,380.61)$                                     

Contracted: 0.35% $                         67,661.85 Contracted: 2.47% $                                     469,873.93 

Current: 0.07% 15,225.00$                         Current: 3.78% 719,508.34$                                    

-0.28% (52,436.85)$                        1.31% 249,634.41$                                    

Contracted: 1.00% $                       187,949.57 

Current: 1.01% 192,149.52$                       

0.01% 4,199.95$                           

Work Progress: 87.62%

21Pay Estimate Number: 

Pay Period: 7/1/2020 to 7/31/2020

Ecung (MBE)

Fabco (MBE)

Rosales Trucking (MBE)

Reytec Project No. 2203

Overall Goal:

MWSBE Goal:

MBE Goal: WBE Goal:

Individual Goal:

Moran Construction (MBE) Access Data (WBE)

Deviated Plan 
Project Name: 2203: Briar Branch (W140-01-00)Channel & Straws Improvement

Contract Amount.: $19,020,319.50



 

1 

TBPE NO. F-19990 

To: Scott Bean 
From: Jim Webb 

Date: August 1, 2020 
Re: Continued Funding Pursuit and Coordination (MCT107) – July 2020 
 
 

Task 
Previous % 
Complete 

Current % 
Complete 

1 – Continued Funding Pursuit and Coordination 24% 26% 

Comments:  
 

- Continued review of CDBG-MIT opportunity in relation to drainage concerns within MCRA. 
Coordinated discussion with General Land Office. Coordinated potential partnership opportunity 
between the MCRA, the Spring Branch Management District, and others.  
 

- Coordinated TxDOT Highway Safety Improvement Program (HSIP) opportunity with MCRA 
Administrator.  

 
 
 
 
 

 
 
 



 

 

 

1245 W 18th Street 

Houston, Texas 

77008 

+1.713.868.1676 

www.swagroup.com 

 

 
 

 
 
 
 
 
 

PROJECT STATUS REPORT BY SWA  

SCOPE:  LANDSCAPE ARCHITECTURE FOR MEMORIAL CITY 

REDEVELOPMENT AUTHORITY 

PROJECTS: TIRZ #17 CIP 

DATE:   25 August 2020 

 

 

CURRENT PROJECTS STATUS 

 

1. MEMORIAL DRIVE DRAINAGE AND MOBILITY IMPROVEMENTS - (T1731B) 

(SWA WO#13/#20)  

• SWA is providing construction phase services in coordination with Gauge, 

TXDOT and Memorial Management District for the proposed 22-month 

project. 

2. W140 MAINTENANCE ACCESS LAYOUT (SWA WO#18) 

• SWA is coordinating final design documents for access improvements 

associated with the W140 in coordination with Gauge Engineering.  

3. N. GESSNER DRAINAGE AND MOBILITY IMPRVTS – PH 1 (T-1732A) (SWA 

WO#19) 

• SWA is coordinating on-going construction with Gauge Engineering, 

TXDOT, METRO, CenterPoint as well as with the partnering management 

districts (Memorial Management and Spring Branch Management Districts) 

and key property owners and other agencies.  

 

                                                      END OF REPORT 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 

TAX REINVESTMENT ZONE NO. 17 

HOUSTON, TEXAS 

 

 

AGENDA MEMORANDUM 

 

TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 

 

FROM: Executive Director 

 

SUBJECT: Agenda Item Materials 

 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 

c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

7. Convene in Executive Session pursuant to Section 551.072, Texas Government Code, to 
deliberate the purchase, exchange, lease or value of real property. 
 

8. Reconvene in Open Session and authorize appropriate actions with regard to the purchase, 
exchange, lease or value of real property. 

 
 


