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Agenda and Agenda Materials 

Meeting of the Board of Directors 
 

December 8, 2020 



As a result of the current COVID-19 virus epidemic emergency, the convening at one location of a quorum of the Board is difficult or impossible. 
Therefore, the Board will conduct this meeting by videoconference rather than by physical quorum pursuant to Texas Government Code Sec. 551.125 
and guidance of the Governor of the State of Texas. Members of the public are entitled to participate and address the Board during the 
videoconference meeting. In all respects, this meeting will be open to the public and compliant with applicable law and guidance of the Governor of 
the State of Texas. An electronic copy of the agenda packet (which consists of the regular reports presented to the Board by its consultants) can be 
found at: http://houstontirz17.org/meetings/  

JOINT MEETING OF THE BOARD OF DIRECTORS OF THE 
TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY 

and TAX REINVESTMENT ZONE NUMBER SEVENTEEN 
HOUSTON, TEXAS 

 
NOTICE is hereby given that the Board of Directors of the TIRZ 17 Redevelopment Authority (aka the Memorial City 
Redevelopment Authority) and the Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, will hold a joint 
meeting on Tuesday, December 8, 2020, at 8:00 a.m., via Zoom videoconference at: 
https://us02web.zoom.us/j/82577402634?pwd=Nkp3bG1DaEV3K0VydFlkaFJRZlcxZz09; or via teleconference at: 
(346) 248-7799; Meeting ID: 825 7740 2634; Password: 053500; open to the public, to consider, discuss, and adopt 
such orders, resolutions or motions, and take direct actions as may be necessary, convenient, or desirable, with respect 
to the following matters: 

AGENDA 
 

1. Establish quorum and call meeting to order. 
2. Receive public comments. (A statement of no more than 3 minutes may be made on items of general relevance. There will be 

no yielding of time to another person. State law prohibits the Board Chair or members of the Board from deliberating a topic without 
an appropriate agenda item being posted in accordance with the Texas Open Meetings Law; therefore, questions or comments will 
not be addressed. Engaging in verbal attacks or comments intended to insult, abuse, malign or slander any individual shall be cause 
for termination of time privileges). 

3. Approve Minutes of the October 27, 2020, meeting. 
4. Receive and approve Agreed-Upon Procedures Report for TC Blvd. Partners II, LLC; and authorize 

developer reimbursement payment. 
5. Receive financial and bookkeeper’s report, including payment of invoices, review of investments, and 

project cash flow reports. 
6. CIP Committee: 

a. Project update and recommendations from Gauge Engineering, LLC. 
i. Consider Pay Application No. 24, Briar Branch Channel and Straws Improvements, 

from Reytec Construction. 
ii. Authorize ROW acquisition for 2 parcels along Memorial Drive. 

iii. Authorize execution of letter to property owners regarding trees at corner of Memorial 
Drive and BW8 Feeder Road 

b. Project update from The Goodman Corporation. 
c. Project update from SWA. 

7. Convene in Executive Session pursuant to Section 551.072, Texas Government Code, to deliberate the 
purchase, exchange, lease or value of real property. 

8. Reconvene in Open Session and authorize appropriate actions with regard to the purchase, exchange, 
lease or value of real property. 

9. Adjournment. 
 

   
        __________________________________ 
        Executive Director for Authority 
 

http://houstontirz17.org/meetings/
https://www.google.com/url?q=https://us02web.zoom.us/j/82577402634?pwd%3DNkp3bG1DaEV3K0VydFlkaFJRZlcxZz09&sa=D&source=calendar&ust=1606349194284000&usg=AOvVaw2bZf6hqeZJjW6OR_ptmQIg


MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

3. Approve Minutes of the October 27, 2020, meeting. 
  



MINUTES OF THE JOINT MEETING OF THE 

TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY and 

TAX REINVESTMENT ZONE NUMBER SEVENTEEN, CITY OF HOUSTON, TEXAS 

BOARD OF DIRECTORS 

 

October 27, 2020 

 

ESTABLISH QUORUM AND CALL MEETING TO ORDER. 

 

The Board of Directors of the TIRZ 17 Redevelopment Authority/Memorial City Redevelopment 

Authority and Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, held a regular joint 

meeting on Tuesday, October 27, 2020, at 8:00 a.m., via videoconference, open to the public, and the 

roll was called of the duly appointed members of the Board, to-wit: 

 
Position 1 – Marshall B. Heins    Position 5 – Zachary R. Hodges 

Position 2 – John Rickel     Position 6 – Brad Freels, Vice-Chair 

Position 3 – David P. Durham    Position 7 – Glenn E. Airola, Secretary 

Position 4 – Ann T. Givens, Chair 

 

and all of the above were present, with the exception of Director Heins, thus constituting a quorum.  

Also present were Scott Bean, Josh Hawes, Linda Clayton, and Leticia Rodriguez, Hawes Hill & 

Associates, LLP; Jessica Holoubek, Allen Boone Humphries Robinson, LLP; and Pat Hall, ETI 

Bookkeeping Services.  Others attending the meeting were Jennifer Curley, COH - Economic 

Development Dept.; Council Member Greg Travis, District G; Council Member Amy Peck and Liz 

Miranda, District A; Ben Gillis and Pat Walters, both of Memorial Management District; Laurie 

Rosenbaum, City of Bunker Hill; Muhammad Ali and Derek St. John, both of Gauge Engineering; Jim 

Webb, The Goodman Corporation; Margaret Dunlap, METRO; Emily Anderson; Monica Aizpurua; 

Bruce Nichols; Marlene Gafrick; and David Tresch.  Chair Givens called the meeting to order at 8:01 

a.m. 

 

RECEIVE PUBLIC COMMENTS. 

 

Public comments were received by David Tresch. 

 

APPROVE MINUTES OF THE SEPTEMBER 29, 2020, MEETING. 

 

Upon a motion duly made by Director Rickel, and being seconded by Director Durham, the Board 

voted unanimously to approve the Minutes of the September 29, 2020, Board meeting, as presented. 

 

RECEIVE FINANCIAL AND BOOKKEEPER’S REPORT, INCLUDING PAYMENT OF INVOICES, 

REVIEW OF INVESTMENTS, AND PROJECT CASH FLOW REPORTS. 

 

Ms. Hall presented the Bookkeeper’s Report and went over invoices, included in the Board materials.  

Upon a motion duly made by Director Durham, and being seconded by Director Airola, the Board 

voted unanimously to accept the Bookkeeper’s Report and approve payment of invoices, as 

presented. 
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CIP COMMITTEE: 

 

 a. Project update and recommendations from Gauge Engineering, LLC 

 

Mr. Ali provided an update on the Briar Branch Channel & Straws Improvements project.  He reported 

the forming and installation of the access road between Bunker Hill and Confederate has begun and 

landscaping installation begins next week.  He provided an update on the Gessner Road 

Improvements project and stated all underground work has been completed.  He reported utility 

work for the Memorial Drive project started October 5 and the underground work is anticipated to 

begin in early December.  Mr. St. John reported preliminary engineering continues evaluating benefits 

and impact analysis on deepening the W140 basin. 

 

i. Consider Pay Application No. 23, Briar Branch Channel and Straws 

Improvements, from Reytec Construction. 

 

Mr. Ali reviewed Pay Application No. 23, Briar Branch Channel and Straws Improvements, from 

Reytec Construction in the amount of $15,727.69.  He reported Gauge Engineering has reviewed the 

pay application and concurs with the amount and quantities and is recommending for approval.  

Upon a motion duly made by Director Rickel, and being seconded by Director Durham, the Board 

voted unanimously to approve Pay Application 23, Briar Branch Channel and Straws Improvements, 

from Reytec Construction in the amount of $15,727.69, as presented. 

 

 b. Project update from The Goodman Corporation. 

 

Mr. Webb reported a new FEMA program has been released and The Goodman Corporation is 

currently reviewing the program to see if any of the Authority’s detention projects would be suitable 

for the program’s funding.  No action from the Board was required. 

 

 c. Project update from SWA. 

 

SWA’s Status Report on ongoing projects is included in the Board materials for review. 

 

CONVENE IN EXECUTIVE SESSION PURSUANT TO SECTION 551.072, TEXAS GOVERNMENT 

CODE, TO DELIBERATE THE PURCHASE, EXCHANGE, LEASE OR VALUE OF REAL PROPERTY. 

 

The Board convened in Executive Session at 8:21 a.m. 

 

RECONVENE IN OPEN SESSION AND AUTHORIZE APPROPRIATE ACTIONS WITH REGARD TO 

THE PURCHASE, EXCHANGE, LEASE OR VALUE OF REAL PROPERTY. 

 

The Board reconvened in Open Session at 8:32 a.m.  Upon reconvening, no action was taken. 
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ADJOURNMENT. 

 

There being no further business to come before the Board, Chairman Givens adjourned the meeting 

at 8:33 a.m. 

 

 

 

      ____________________________________________________ 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

4. Receive and approve Agreed-Upon Procedures Report for TC Blvd. Partners II, LLC; and 
 authorize developer reimbursement payment. 

  



 
 
 
 
 
 
 
 
 
 
 
 
 

MEMORIAL CITY REDEVELOPMENT AUTHORITY 
 

REPORT  ON  APPLYING  AGREED-UPON  PROCEDURES  TO   
 

SANITARY SEWER LINE COSTS  REIMBURSABLE   
 

TO  TC  BLVD  PARTNERS II  LLC  (COMPANY) 
 

DECEMBER  8,  2020 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

McCALL GIBSON SWEDLUND BARFOOT  PLLC 
Certified  Public  Accountants 
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MEMORIAL CITY REDEVELOPMENT AUTHORITY 

REPORT  ON  APPLYING  AGREED-UPON  PROCEDURES  TO  

SANITARY SEWER LINE COSTS  REIMBURSABLE   

TO  TC  BLVD  PARTNERS II  LLC  (COMPANY) 

DECEMBER  8,  2020 
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T A B L E   O F   C O N T E N T S 

SCHEDULE 

INDEPENDENT ACCOUNTANT’S REPORT ON APPLYING 
AGREED-UPON PROCEDURES 

SCHEDULE OF SANITARY SEWER LINE COSTS 
REIMBURSABLE TO TC BLVD PARTNERS II LLC  
(COMPANY)      A 

SCHEDULE COMPARING ACTUAL REIMBURSABLE 
COSTS WITH EXHIBIT A FROM THE DEVELOPMENT  
AGREEMENT B 
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McCALL GIBSON SWEDLUND BARFOOT PLLC 
Certified Public Accountants 

 
   
 13100 Wortham Center Drive  PO Box 29584 
 Suite 235  Austin, TX 78755-5126 
 Houston, Texas 77065-5610  (512) 610-2209 
 (713) 462-0341  www.mgsbpllc.com 
 Fax (713) 462-2708  E-Mail: mgsb@mgsbpllc.com 
   
 
 

Member of 
American Institute of Certified Public Accountants 

Texas Society of Certified Public Accountants 
 
 

 
December 8, 2020 

 
 
 
Board of Directors 
Memorial City Redevelopment Authority 
City of Houston, Texas 
 
Independent Accountant’s Report 

on Applying Agreed-Upon Procedures 
 
We have performed the procedures enumerated below, which were agreed to by the Board of 
Directors of Memorial City Redevelopment Authority (the “Authority”) on the invoices and 
schedules updated for TC Blvd Partners II, LLC (the “Company”) for funds advanced to the 
Authority for the sanitary sewer line.  The responsible parties for this report are the intended 
users of the report.  This agreed-upon procedures engagement is for the purpose of 
complying with the requirements of the Agreement and was performed solely to assist you in 
evaluating the reasonableness of those costs.  This report is not to be used for any other 
purpose. 
 
This engagement to apply agreed-upon procedures was conducted in accordance with 
attestation standards established by the American Institute of Certified Public Accountants.  
The sufficiency of the procedures is solely the responsibility of the Board of the Authority or 
the City of Houston (the “City”).  Consequently, we make no representation regarding the 
sufficiency of the procedures either for the purpose for which this report has been requested 
or for any other purpose.  The procedures performed are summarized as follows: 
 

A. We reviewed certain schedules and supporting documents submitted on behalf of 
the Company in substantiation of the costs to be reimbursed.  Our review included 
all documentation supporting items, amounts, and proof of payment for which 
reimbursement was requested.  In addition, we reviewed all agreements provided to 
us relative to the reimbursement request. 
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Board of Directors  December 8, 2020 
Memorial City Redevelopment Authority Page 2 

B. We prepared a schedule to calculate interest at the interest rate in the Authority’s
Development Agreement.

C. We reviewed the financing agreements and verified the financing rates.  Under the
agreement, interest is to be the lesser of the financing rate or 3.5%.  We reviewed
signed Capital Contribution Funding reports that indicated the  Developer financing
rate was more than the amount allowed under the Reimbursement Agreement.

D. We prepared a reimbursement report for the benefit of the Authority, including the
accountant’s report and schedule of amounts reimbursable to the Company, and
have compared the amounts for approved costs with the actual reimbursable costs
to complete the project.

E. A draft of our report was provided to the Authority’s Attorney, Administrator,
Bookkeeper and the Developer prior to a meeting of the Authority to discuss the
report.

The attached Schedule A, titled “Schedule of Sanitary Sewer Line Costs Reimbursable to TC 
Blvd Partners II LLC (Company)”, sets forth their reimbursable costs.  This reimbursement is 
in accordance with the terms and conditions of the Development Agreement between the 
Authority and the Company dated October 29, 2019.   

The Developer submitted a written request for reimbursement for the sanitary sewer line in 
the amount of $606,546.00, including interest of $8,040.00.  Subsequently, a revised 
reimbursement schedule was submitted for $604,600.00, including interest of $7,969.00.  We 
have revised the reimbursable amount to $605,160.40, including interest of $8,754.74, 
calculated at 3.5% through the meeting date in accordance with the Development Agreement.  
The following changes were made to the original schedule: 

1. We calculated interest in accordance with the Development Agreement.  In that
agreement, the interest rate is to be the lesser of 3.5% or the rate of interest
imposed by the Company’s lender.  The Company has indicated that 3.5% is the
rate to be used based on the funding documents submitted.  We adjusted the
interest calculation through December 8, 2020.  That calculation, and the
adjustment below, resulted in an increase of $785.74.

2. We deducted certain legal costs related to the reimbursement agreement which
appeared to be 100% Developer items., resulting in a decrease of $225.00.

3. We adjusted engineering expenses to actual, resulting in a decrease of $0.34.
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Board of Directors  December 8, 2020 
Memorial City Redevelopment Authority Page 3 

Schedule B compares the actual reimbursable costs due the Company under the Development 
Agreement to submitted costs.   

We were not engaged to and did not conduct an audit, the objective of which would be the 
expression of an opinion on the aforementioned reimbursable costs.  Accordingly, we do not 
express such an opinion.  Had we performed additional procedures, other matters might have 
come to our attention that would have been reported to you. 

This report is intended solely for the use of the Board of Directors and is not intended to be 
and should not be used by anyone other than this specified party.  However, this report is a 
matter of public record and its distribution is not limited.  This report should not be 
associated with the presentation of any financial data of the City or the Authority except to 
comply with filing requirements as required by the respective agreements.   

McCall Gibson Swedlund Barfoot PLLC 
Certified Public Accountants 
Houston, Texas 
AUP Report 2020 TC Blvd Reimb
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TOTAL
REIMBURSABLE

DESCRIPTION COST

AR Turnkee Construction Company, Inc.
Construction - 16" Sanitary Sewer Line
  Town & Country Blvd.

Amount Paid by Company 486,901.10$  

Kimley-Horn and Associates, Inc. 
Engineering - Sanitary Sewer Line
  Town & Country Blvd.

Amount Paid by Company 58,683.00 

Kimley-Horn and Associates, Inc. 
Engineering - Sanitary Sewer Line Review and Permits
  Town & Country Blvd.

Amount Paid by Company 19,714.06 

Brady, Chapman, Holland & Associates, Inc.
Builder's Risk Insurance - Sanitary Sewer Line
  Town & Country Blvd.

Amount Paid by Company 2,500.00 

Brady, Chapman, Holland & Associates, Inc.
Required Bond - Sanitary Sewer Line
  Town & Country Blvd.

Amount Paid by Company 7,652.00 

S. L. Anderson Company, Ltd.
Tree Survey and Preservation Plan
  Town & Country Blvd.

Amount Paid by Company 950.00 

(SEE ACCOMPANYING DISCLAIMER OF OPINION AND
EXPLANATION OF AGREED-UPON PROCEDURES PERFORMED)

MEMORIAL CITY REDEVELOPMENT AUTHORITY
SCHEDULE OF SANITARY SEWER LINE COSTS

REIMBURSABLE TO TC BLVD PARTNERS II LLC (COMPANY)
DECEMBER 8, 2020

Schedule A
Page 1 of 4
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ACCRUED
INTEREST TOTAL 
AT 3.5%* REIMBURSABLE

5,897.80$  492,798.90$              

2,053.91 60,736.91 

259.65 19,973.71 

55.14 2,555.14 

189.31 7,841.31 

24.78 974.78 

Schedule A
Page 2 of 4
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TOTAL
REIMBURSABLE

               DESCRIPTION COST

(SEE ACCOMPANYING DISCLAIMER OF OPINION AND
EXPLANATION OF AGREED-UPON PROCEDURES PERFORMED)

MEMORIAL CITY REDEVELOPMENT AUTHORITY
SCHEDULE OF SANITARY SEWER LINE COSTS

REIMBURSABLE TO TC BLVD PARTNERS II LLC (COMPANY)
DECEMBER 8, 2020

LMC Landscape & Tree Care
Landscape and Irrigation Replacement
  Replacement after Construction - Sanitary Sewer
  Town & Country Blvd.

Amount Paid by Company 16,116.00$                  

QC Laboratories, Inc.
Sanitary Sewer Manhole Materials Testing
  Town & Country Blvd.

Amount Paid by Company 3,889.50                      

TOTAL AMOUNT PAYABLE TO 
  TC BLVD PARTNERS II LLC AS OF DECEMBER 8, 2020 596,405.66$                

* Interest rate in accordance with the Development Agreement dated October 29, 2019

Schedule A
Page 3 of 4
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ACCRUED
INTEREST TOTAL 
AT 3.5%* REIMBURSABLE

237.99$  16,353.99$  

36.16 3,925.66 

8,754.74$  605,160.40$              

Schedule A
Page 4 of 4
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TOTAL
ACTUAL COSTS

REIMBURSABLE TO TO DATE ACTUAL
TC BLVD ESTIMATED AND ESTIMATED OVER

ESTIMATED PARTNERS II LLC ADDITIONAL COST ADDITIONAL COST (UNDER)
DESCRIPTION COSTS AS OF DECEMBER 8, 2020 TO COMPLETE TO COMPLETE ESTIMATE

PROJECT ITEMS

Construction of Sanitary Sewer Line 415,000$     486,901$       -$    486,901$       71,901$     
Engineering 60,000 58,683   - 58,683     (1,317)     
Permitting and Plan Review Fees 25,000 19,714   - 19,714     (5,286)     
Contingency 100,000 31,107   - 31,107     (68,893)   

TOTAL PROJECT ITEMS 600,000$     596,405$       -$    596,405$       (3,595)$      

Developer Interest 8,755 -      8,755  8,755      

DECEMBER 8, 2020

  (SEE ACCOMPANYING DISCLAIMER OF OPINION AND
 EXPLANATION OF AGREED-UPON PROCEDURES PERFORMED)

MEMORIAL CITY REDEVELOPMENT AUTHORITY
SCHEDULE COMPARING ACTUAL REIMBURSABLE COSTS

   WITH EXHIBIT A FROM THE DEVELOPMENT AGREEMENT

Schedule B
Page 1 of 1
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MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

5. Receive financial and bookkeeper’s report, including payment of invoices, review of 
 investments, and project cash flow reports. 

  

























































MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

6. CIP Committee: 
 

a. Project update and recommendations from Gauge Engineering, LLC. 
 

i. Consider Pay Application No. 24, Briar Branch Channel and Straws 
Improvements, from Reytec Construction. 
 

ii. Authorize ROW acquisition for 2 parcels along Memorial Drive. 
 

iii. Authorize execution of letter to property owners regarding trees at corner of 
Memorial Drive and BW8 Feeder Road 
 

b. Project update from The Goodman Corporation. 
 

c. Project update from SWA. 
  



PROGRESS REPORT — DECEMBER 2020 
Briar Branch (W140-01-00) Channel & Straws Improvements  
WBS No. N-T17000-0018-3, T-1734 & T-1734B  

PROJECT LOCATION 
The channel improvement project is approximately 6,200 feet long, from Gessner Road 
east to Oak Tree Drive, approximately 1,750 feet east of Bunker Hill Road. This project is 
located in City Council District A. 

PROJECT OBJECTIVE 
Improve drainage by increasing conveyance and storage 
The Briar Branch (W140-01-00) Channel & Straws Improvements project involves the construction of storm drainage improvements 
that are designed to lower water levels on Briar Branch, provide flood mitigation storage, and deliver flooding relief and protection to 
the surrounding community. 
 
PROJECT DESCRIPTION 
· The channel improvement project is approximately 6,200 feet long, from Gessner Road east  to Oak Tree Drive, approximately 

1,750 feet east of Bunker Hill Road. The proposed channel improvements will include constructing box culverts ranging in size 
from 7-FT x 7-FT to 10-FT x 8-FT RCBs along the length of the system, effectively enclosing the channel.  

 
· The Straw improvements consist of approximately 2,600 linear feet of perpendicular improvements at five (5) separate lateral 

locations along Briar Branch, from Gessner Road east to Confederate Lane, approximately 1,000 feet east of Bunker Hill Road. 
 
· Included in the channel improvements is the reconstruction of the Bunker Hill Road crossing at Briar Branch from dual 7-FT x    

7-FT RCBs to triple 8’x8’ RCBs.  

PROJECT STATUS 

CURRENT TRAFFIC CONTROL 
CONFIGURATION 

· All roads are fully open 
Project Limits 

LEGEND: 



CONSTRUCTION TIME 
· Contract time:   24 Months 
· Notice to Proceed date:  December 17, 2018 

CONTACT INFORMATION 
Construction Manager (CM) 
Gauge Engineering 
3200 Wilcrest Drive, Suite 220 
Houston, TX 77042 

Contractor 
Reytec Construction Resources 
1901 Hollister St. 
Houston, TX 77080 

Cont. PROGRESS REPORT — DECEMBER 2020 
Briar Branch (W140-01-00) Channel & Straws Improvements  
WBS No. N-T17000-0018-3, T-1734 & T-1734B� 

PAYMENT ESTIMATES 

Original Contract Amount $18,794,957.00 

Change Order Amount to Date $225,362.50 

Current Contract Amount $19,020,319.50 

Previous Payments $16,145,477.05 

Current Payment (s) Due $149,276.60 

Contract Completion Date 
Original 12/21/2020 
Extended 2/1/2021 

Balance Remaining $1,867,947.24 

PROGRESS PHOTOS 

Forming of Access Road between Witte and Bunker Hill Rd Forming of Access Road at Windhover Ln 

Forming of Access Road at Confederate Rd Concrete Pour of Access Road between Witte and Bunker Hill 



PROJECT LOCATION 
The Gessner Rd improvement project is approximately 3,200 feet long, from North of Interstate 10 to south of Long Point. This project 
is located in City Council District A within the TIRZ 17 limits.   

PROJECT DESCRIPTION:  
Gessner Road is a major thoroughfare that carries approximately 42,000 vehicles per day. The Gessner Road Improvement project is 
one of the critical capital improvement projects to be undertaken by TIRZ 17, and will provide improved drainage, mobility and quality 
of life.  
 
TIRZ 17 successfully secured federal funding to partially fund the construction of Gessner Road. Construction bids were received in 
early July.  The lowest bidder was SER Construction Partners, LLC. SER has successfully completed multiple other TIRZ 17 projects 
including Lumpkin Road and the Town & Country Ln. Roundabout; both also included significant detention enhancements.   
 
The project proposes to improve drainage issues, mobility, access management, traffic operations, and safety within the project   
limits. To accomplish these objectives will require full roadway reconstruction, additional storm sewer box culverts (up to 10-FT x 5-
FT) will be added to supplement the existing box culvert, the aging water lines are approaching their useful service life and will be 
replaced, wider sidewalks with soft and hardscape amenities, adhering to the TIRZ’s adopted Standards,  will be added along with 
theater district street lighting and the traffic signal at Westview will be fully replaced. 

PROGRESS REPORT— DECEMBER 2020 
Gessner Road Improvements  
WBS No. N-T17000-0010-3, CSJ: 0912-72-373  (T-1732A & T-1732B) 

LEGEND: 

Project Limits 



CONSTRUCTION TIME 

· Contract time:   20 Months 
· Notice to Proceed date:  October 28, 2019 

 

CONTACT INFORMATION 

Construction Management 
TxDOT—Houston District 
 
Engineer of Record (EOR) 
Gauge Engineering, LLC 
 
Contractor 
SER Construction Partners 

Cont. PROGRESS REPORT—DECEMBER 2020 
Gessner Road Improvements  
WBS No. N-T17000-0010-3, CSJ: 0912-72-373 (T-1732A & T-1732B) 

PROGRESS PHOTOS 

Sidewalk work almost done   Bus stations installation 

Landscaping work in progress  Concrete median work in completed 

PROJECT STATUS 

 
CURRENT TRAFFIC CONTROL CONFIGURATION 



PROGRESS REPORT 
DECEMBER 2020 
MEMORIAL CITY REDEVELOPMENT AUTHORITY/TIRZ 17 

 

3200 Wilcrest Drive, Suite 220 
   Houston, TX 77042 

 

W140 BASIN DEEPENING/PUMP: 

• Finalizing Benefit Cost Evaluation  

▪ Stand Alone 

▪ With additional straw extensions  

▪ With modified and adjusted weir control structure  

• Developing pump station PER drawings 

• Developing straw extension PER drawings  

• Developing the cost estimates 

 

 

DETENTION BASIN C 

• Finalizing B/C ratio 

• Actively drafting the drainage report and preparing the report exhibits 

• Developing the cost estimates 

 

 



 

3200 Wilcrest Drive, Suite 220 • Houston, TX 77042 

 

 

November 30, 2020 
 
Scott Bean 
Memorial City Redevelopment Authority/TIRZ 17 
9610 Long Point, Suite 150 
Houston, Texas 77055 
 
Reference: Briar Branch (W140-01-00) Channel and Straws Improvements Reconstruction and Drainage 

Improvements 
  Gauge Project No.: 1005 
  WBS No. N-T17000-0018-3 (T-1734 & T-1734B) 
  Reytec Construction Resources, Inc. Payment No. 24 
 
Dear Mr. Bean: 
 
Reytec Construction Resources, Inc. (Reytec) has submitted estimate No. 24 in the amount of $149,276.60 for construction 
services rendered through October 31, 2020. Based on our review, Reytec has complied with all requirements stated in the 
estimate and we recommend payment of $149,276.60 to Reytec. 
 
The following billing information is to be used for payment: 
 
 Reytec Construction Resources, Inc.   
 1901 Hollister St. 
 Houston, TX 77080 
 
If you have any questions or require additional information, please feel free to contact me at (832) 318-8800. 
 
Sincerely, 
 
 
 
 
Muhammad Ali, P.E. 
Project Manager 
 
 
Enclosures: Reytec Pay Est. No. 24 
 



Estimate No. 

Cut off Date

Estimate Date

: 714
: 0
: 735
: 684

: In Place : 51
11/20/2020

DateKaram Qaddo, P.E. Date Muhammad Ali, P.E.

Approved By:

Scott Bean, TIRZ17 Executive Director Date 

Prepared By 11/25/2020 Reviewed By 11/30/2020

TOTAL AMOUNT DUE CONTRACTOR THIS DATE $149,276.60 

BALANCE REMAINING $1,867,947.24 

4- Less Previous Payments $16,145,477.05 
5- Restoration Adjustment $0.00 

2- Total Deductions $857,618.61 
3- Total Payments Due $16,294,753.65 

TOTAL DEDUCTIONS $857,618.61 
C. AMOUNT DUE THIS PERIOD

1- Total Earnings to Date $17,152,372.26 

5- Assessments $0.00 
6- Inspector Overtime Costs $0.00 

3- Total Retainage $857,618.61 
4- Liquidated Damages 0.00 Days @ $5,000.00 $0.00 

2- Retainage Release 0% Of $17,152,372.26 $0.00 

TOTAL EARNINGS TO DATE $17,152,372.26 
B. DEDUCTIONS

1- Retainage 5% Of $17,152,372.26 $857,618.61 

4- Balance-Materials Accepted Not in Place $0.00 @ 85% $0.00 
5- Work Change Directives - In Place $0.00 

2- Material Stored on Site $0.00
3- Material Stored in Place $0.00

TOTAL CONTRACT AMOUNT (excludes WCDs) $19,020,319.50 
A. EARNINGS TO DATE Current Month Billing $157,133.26 

1- Work Completed to Date 90.18% Complete $17,152,372.26 

Total Pending Work Change Directives to Date $0.00 

$225,362.50 

3- Approved Work Change Directives
No. Date Ext.Days Amount

Total Approved Extentions 21 Total Change Orders to Date

1 21 $225,362.50 

2- Approved Change Orders
No. Date Ext.Days Amount

15.74.% Schedule Update :

CONTRACT AMOUNT TO DATE :
1- Original Contract Amount $18,794,957.00 

Percentage By Time 93.06% 90.18% Days Remaining to Date :
Date Insurance Exp. : 10/16/2020 Drug Policy Due Date: N/A Current M/SBE :

Current Contract Completion Date 12/21/2020 Total Contract Time :
Substantial Completion Date Days Used to Date :

CONTRACT TIME IN CALENDAR DAYS
Contract Date 11/31/2018 Original Contract Time :
Start Date 12/17/2018 Approved Extensions :

Contractor Name : Reytec Construction Resources, Inc.
Address : 191 Hollister St., Houston, Texas 77080 WBS No.  N-T17000-0018-3 (T-1734 & T-1734B)

Project Name : Briar Branch (W140-01-00) Channel and Straws Improvements Reconstruction and Drainage 

24
Memorial City Redevelopment Authority/TIRZ 17

Estimate and Certificate for Payment Unit Price Work
10/31/20

11/03/20

12/08/2020



Reytec Construction Resources, Inc. 

Briar Branch Channel & Straws Improvements Project Pay Application

3200 Wilcrest Drive, Suite 220 
Houston, TX 77042 

Re: Memorial City Redevelopment Authority 
Briar Branch (W140-01-00) Channel and Straws 
Improvements Project 
WBS No. N-Tl 7000-0018-3 

Dear Muhammad, 

Please see attached for pay application 
, Briar Branch (W 140-01-00) Channel and Straws 

Improvements. 

Page 1 of 1 

1901 Hollister 
Houston, Texas 77080 

Office 713.957.4003 

Fax 713.681.0077 

November 3, 2020

Mr. Muhammad Ali 
Gauge Engineering 

024, for October
2020









Owner: Contractor: Todays Date: 11/3/2020

Memorial City Redevelopment Authority Reytec Construction Resources, Inc Pay Period: 10/1/20 - 10/31/20

9610 Long Point Road, Ste 150 1901 Hollister St. Pay Estimate No. 024

Houston, Texas 77055 Houston, Texas 77080 Rain Days This Month 4

Item Item Description UOM
Est.Unit 

Quantity
Unit Price Contract Amount

Previous 

Quantities
This Month Quantities

To Date 

Quantities
 This Month Billing  Total Amount Billed % Complete

General Items

1.0 Mobilization LS 1 $600,000.00 $600,000.00 1.00 1.00  $                            -    $                    600,000.00 100%

2.0 Portable Changeable Message Sign Day 176 $90.00 $15,840.00 60.00 60.00  $                            -    $                        5,400.00 34%

3.0 Removable and Salvage Existing Sign EA 11 $50.00 $550.00 11.00 11.00  $                            -    $                           550.00 100%

3.1 Project ID Sign EA 1 $650.00 $650.00 1.00 1.00  $                            -    $                           650.00 100%

3.2 Placement of Permanent Signs EA 25 $310.00 $7,750.00 0.00 0.00  $                            -    $                                  -   0%

3.3 Remove Existing Pavement Markings EA 4 $150.00 $600.00 0.00 0.00  $                            -    $                                  -   0%

4.0 Traffic Control and Regulation EA 4 $17,500.00 $70,000.00 3.00 1.00 4.00  $                17,500.00  $                      70,000.00 100%

5.0 Install PreCast Concrete Traffic Barrier LF 500 $32.00 $16,000.00 250.00 250.00  $                            -    $                        8,000.00 50%

6.0 Relocate PreCast Concrete Traffic Barrier LF 3000 $8.00 $24,000.00 250.00 250.00  $                            -    $                        2,000.00 8%

7.0 Remove PreCast Concrete Traffic Barrier LF 500 $12.00 $6,000.00 250.00 250.00  $                            -    $                        3,000.00 50%

7.1 Remove and Replace Speed Cushions LS 2 $4,500.00 $9,000.00 2.00 2.00  $                            -    $                        9,000.00 100%

8.0 Flagmen EA 4 $12,500.00 $50,000.00 4.00 4.00  $                            -    $                      50,000.00 100%

9.0 Tree and Plant Protection EA 4 $20,000.00 $80,000.00 4.00 4.00  $                            -    $                      80,000.00 100%

10.0 Inlet Protection Barrier (State I & II) EA 92 $60.00 $5,520.00 90.00 90.00  $                            -    $                        5,400.00 98%

11.0 Reinforced Filter Fabric Barrier LF 12000 $1.50 $18,000.00 10620.00 10620.00  $                            -    $                      15,930.00 89%

12.0 Stabilized Construction Exit SY 144 $40.00 $5,760.00 123.00 123.00  $                            -    $                        4,920.00 85%

13.0 Rock Filter Dame-Type 3 LF 35 $55.00 $1,925.00 8.00 8.00  $                            -    $                           440.00 23%

14.0 Groundwater Control for Open-Cut Construction LF 8727 $1.00 $8,727.00 0.00 0.00  $                            -    $                                  -   0%

15.0 Site Restoration LF 10715 $6.00 $64,290.00 4831.00 4831.00  $                            -    $                      28,986.00 45%

16.0 Adjust existing manhole frame and cover to new grade EA 11 $1,400.00 $15,400.00 11.00 11.00  $                            -    $                      15,400.00 100%

17.0 Adjust existing valve box to new grade EA 9 $470.00 $4,230.00 9.00 9.00  $                            -    $                        4,230.00 100%

18.0 Clearing and Grubbing AC 8 $15,000.00 $119,100.00 7.95 7.95  $                            -    $                    119,250.00 100%

19.0 Trench Safety System for Trench Excavations LF 20183 $6.00 $121,098.00 19066.00 19066.00  $                            -    $                    114,396.00 94%

20.0 Hydro Mulch Seeding AC 4 $1,500.00 $5,985.00 1.00 1.00  $                            -    $                        1,500.00 25%

21.0 Sodding SY 7890 $5.00 $39,450.00 7890.00 7890.00  $                            -    $                      39,450.00 100%

$1,289,875.00  $                17,500.00  $                 1,178,502.00 91%

Storm Items

22.0 Remove and Dispose Manholes all sizez/depth EA 3 $1,000.00 $3,000.00 4.00 4.00  $                            -    $                        4,000.00 133%

23.0 Remove and Dispose Inlets all sizes/depth EA 30 $250.00 $7,500.00 30.00 30.00  $                            -    $                        7,500.00 100%

24.0 Remove and Dispose Storm Pipe 12-inch diameter LF 35 $3.00 $105.00 35.00 35.00  $                            -    $                           105.00 100%

25.0 Remove and Dispose Storm Pipe 15-inch diameter LF 82 $4.00 $328.00 0.00 0.00  $                            -    $                                  -   0%

26.0 Remove and Dispose Storm Pipe 18-inch diameter LF 133 $6.00 $798.00 133.00 133.00  $                            -    $                           798.00 100%

27.0 Remove and Dispose Storm Pipe 24-inch diameter LF 301 $36.00 $10,836.00 301.00 301.00  $                            -    $                      10,836.00 100%

28.0 Remove and Dispose Storm Pipe 30-inch diameter LF 61 $40.00 $2,440.00 61.00 61.00  $                            -    $                        2,440.00 100%

29.0 Remove and Dispose Storm Pipe 36-inch diameter LF 119 $45.00 $5,355.00 158.00 158.00  $                            -    $                        7,110.00 133%

30.0 Remove and Dispose Storm Pipe 48-inch diameter LF 71 $70.00 $4,970.00 71.00 71.00  $                            -    $                        4,970.00 100%

31.0 Remove and Dispose Storm Pipe 72-inch diameter LF 233 $40.00 $9,320.00 212.00 212.00  $                            -    $                        8,480.00 91%

32.0 Remove and Dispose Storm Pipe 84-inch diameter LF 36 $60.00 $2,160.00 36.00 36.00  $                            -    $                        2,160.00 100%

33.0 Plug & Abandon 18-inch Storm Sewer LF 38 $25.00 $950.00 38.00 38.00  $                            -    $                           950.00 100%

34.0 Plug & Abandon 24-inch Storm Sewer LF 9 $35.00 $315.00 9.00 9.00  $                            -    $                           315.00 100%

35.0 Plug & Abandon 36-inch Storm Sewer LF 177 $38.00 $6,726.00 154.00 154.00  $                            -    $                        5,852.00 87%

36.0 Clean and CCTV Existing Storm Sewer LF 830 $11.00 $9,130.00 230.00 230.00  $                            -    $                        2,530.00 28%

37.0 Type C manhole for 42-inch diameter and smaller sewers w/rim EA 25 $5,200.00 $130,000.00 19.00 19.00  $                            -    $                      98,800.00 76%

38.0 Type C manhole for 48-inch to 72-inch diameter sewers w/rim EA 4 $8,000.00 $32,000.00 2.00 2.00  $                            -    $                      16,000.00 50%

39.0 Manhole Riser for Box Sewer w/rim EA 23 $2,200.00 $50,600.00 23.00 23.00  $                            -    $                      50,600.00 100%

40.0 Manhole Riser for Box Sewer w/grate EA 39 $1,400.00 $54,600.00 23.00 23.00  $                            -    $                      32,200.00 59%

41.0 Manhole Risers for Concrete Box Sewers with 50.5 inch cover EA 9 $3,900.00 $35,100.00 5.00 5.00  $                            -    $                      19,500.00 56%

42.0 Extra Depth Manhole VF 56 $100.00 $5,600.00 0.00 0.00  $                            -    $                                  -   0%

42.1 Yard Drains and all work associated with modifying, restoring, and extending them LF 2000 $14.00 $28,000.00 0.00 0.00  $                            -    $                                  -   0%

43.0 24-inch Diameter RCP Storm Sewer by open cut LF 408 $205.00 $83,640.00 408.00 408.00  $                            -    $                      83,640.00 100%

44.0 30-inch Diameter RCP Storm Sewer by open cut LF 25 $560.00 $14,000.00 37.00 37.00  $                            -    $                      20,720.00 148%

45.0 36-inch Diameter RCP Storm Sewer by open cut LF 230 $242.00 $55,660.00 190.00 190.00  $                            -    $                      45,980.00 83%

46.0 42-inch Diameter RCP Storm Sewer by open cut LF 28 $640.00 $17,920.00 37.00 37.00  $                            -    $                      23,680.00 132%

47.0 48-inch Diameter RCP Storm Sewer by open cut LF 25 $900.00 $22,500.00 62.00 62.00  $                            -    $                      55,800.00 248%

48.0 72-inch Diameter RCP Storm Sewer by open cut LF 15 $680.00 $10,200.00 16.00 16.00  $                            -    $                      10,880.00 107%

49.0 7'X6' RCB Storm Sewer by open cut LF 25 $900.00 $22,500.00 25.00 25.00  $                            -    $                      22,500.00 100%

50.0 7'X7' RCB Storm Sewer by open cut LF 2342 $535.00 $1,252,970.00 2334.00 2334.00  $                            -    $                 1,248,690.00 100%

51.0 8'X4' RCB Storm Sewer by open cut LF 3029 $455.00 $1,378,195.00 3039.00 3039.00  $                            -    $                 1,382,745.00 100%

52.0 8'X8' RCB Storm Sewer by open cut LF 8387 $607.00 $5,090,909.00 8285.20 8285.20  $                            -    $                 5,029,116.40 99%

53.0 9'X4' RCB Storm Sewer by open cut LF 940 $644.00 $605,360.00 920.00 920.00  $                            -    $                    592,480.00 98%

54.0 9'X5' RCB Storm Sewer by open cut LF 80 $762.00 $60,960.00 80.00 80.00  $                            -    $                      60,960.00 100%

55.0 9'X8' RCB Storm Sewer by open cut LF 2628 $740.00 $1,944,720.00 2496.00 2496.00  $                            -    $                 1,847,040.00 95%

56.0 10'X8' RCB Storm Sewer by open cut LF 1314 $848.00 $1,114,272.00 1248.00 1248.00  $                            -    $                 1,058,304.00 95%

57.0 Junction Box (39'X10') EA 1 $103,000.00 $103,000.00 1.00 1.00  $                            -    $                    103,000.00 100%

58.0 Junction Box (34'x12' w/Restrictor No.3 48"(W) x 54" (H) Three Openings) EA 1 $81,500.00 $81,500.00 1.50 1.50  $                            -    $                    122,250.00 150%

59.0 Junction Box (34'x10') EA 3 $68,500.00 $205,500.00 3.00 3.00  $                            -    $                    205,500.00 100%

60.0 Junction Box (26'x26' w/Restrictor No. 1 30"(W) x 36"(H) Dual Openings EA 1 $116,000.00 $116,000.00 1.00 0.9958190  $                            -    $                    115,515.00 100%

61.0 Junction Box (26'x14' w/Restrictor No.2 25" (W) x 72"(H) Dual Openings) EA 1 $90,000.00 $90,000.00 1.00 1.00  $                            -    $                      90,000.00 100%

Project: Briar Branch (W140-01-00) Channel & Straw Improvements 

WBS No. N-T17000-0018-3

TIRZ 17 CIP No. T-1734 & T-1734B

Subtotal General Items



Owner: Contractor: Todays Date: 11/3/2020

Memorial City Redevelopment Authority Reytec Construction Resources, Inc Pay Period: 10/1/20 - 10/31/20

9610 Long Point Road, Ste 150 1901 Hollister St. Pay Estimate No. 024

Houston, Texas 77055 Houston, Texas 77080 Rain Days This Month 4

Item Item Description UOM
Est.Unit 

Quantity
Unit Price Contract Amount

Previous 

Quantities
This Month Quantities

To Date 

Quantities
 This Month Billing  Total Amount Billed % Complete

Project: Briar Branch (W140-01-00) Channel & Straw Improvements 

WBS No. N-T17000-0018-3

TIRZ 17 CIP No. T-1734 & T-1734B

62.0 Junction Box (15'x13') EA 1 $27,000.00 $27,000.00 1.00 1.00  $                            -    $                      27,000.00 100%

63.0 Junction Box (14'x13') EA 1 $25,700.00 $25,700.00 0.00 0.00  $                            -    $                                  -   0%

64.0 Junction Box (13'x13') EA 1 $25,800.00 $25,800.00 1.00 1.00  $                            -    $                      25,800.00 100%

65.0 Junction Box (12.5'x7') EA 3 $19,100.00 $57,300.00 4.00 4.00  $                            -    $                      76,400.00 133%

66.0 Type BB Inlet (Pre Cast) EA 15 $3,400.00 $51,000.00 9.00 9.00  $                            -    $                      30,600.00 60%

67.0 Type C-1 Inlet (Pre Cast) EA 17 $5,400.00 $91,800.00 18.00 18.00  $                            -    $                      97,200.00 106%

68.0 Type B Inlet (Pre Cast) EA 1 $2,500.00 $2,500.00 0.00 0.00  $                            -    $                                  -   0%

69.0 Type C Inlet (Pre Cast) EA 3 $4,500.00 $13,500.00 4.00 4.00  $                            -    $                      18,000.00 133%

70.0 Type E Inlet (Pre Cast) EA 1 $3,300.00 $3,300.00 1.00 1.00  $                            -    $                        3,300.00 100%

70.1 Asphalt Mill & Overlay (2-inches) SY 1000 $20.00 $20,000.00 0.00 0.00  $                            -    $                                  -   0%

71.0 Safety End Treatement (for 36" RCP) EA 1 $12,000.00 $12,000.00 0.00 0.00  $                            -    $                                  -   0%

71.1 Sheet Pile Weir Adjustment LS 1 $18,000.00 $18,000.00 0.00 0.00  $                            -    $                                  -   0%

$13,017,539.00  $                            -    $                12,672,246.40 97%

Channel & Retaining Wall Items

72.0 Remove and Dispose of Concrete rubble and concrete structures CY 130 $22.00 $2,860.00 5.03 5.03  $                            -    $                           110.66 4%

73.0 Remove and Dispose of Concrete Channel Lining & Low Flow, all thicknesses SY 1435 $18.00 $25,830.00 1682.21 1682.21  $                            -    $                      30,279.78 117%

74.0 Concrete Channel Lining, 8" nominal thickness SY 684 $135.00 $92,340.00 361.97 322.03 684.00  $                43,474.05  $                      92,340.00 100%

75.0 Remove and Dispose of existing pedestrian bridge EA 2 $5,000.00 $10,000.00 1.00 1.00  $                            -    $                        5,000.00 50%

76.0 Retaining Wall (Spread Footing) SF 6634 $79.00 $524,086.00 7269.50 7269.50  $                            -    $                    574,290.50 110%

77.0 Combination Rail (C1W) LF 158 $235.00 $37,130.00 208.00 208.00  $                            -    $                      48,880.00 132%

78.0 Pedestrian Handrail (PRD-13, TYPE B) LF 517 $73.00 $37,741.00 574.00 574.00  $                            -    $                      41,902.00 111%

80.0 Pipe Gate EA 1 $1,800.00 $1,800.00 1.00 1.00  $                            -    $                        1,800.00 100%

81.0 Extended Concrete Curb (for Proposed Wingwalls) LF 38 $180.00 $6,840.00 0.00 0.00  $                            -    $                                  -   0%

82.0 Remove and Dispose Handrail/Guardrail LF 465 $9.00 $4,185.00 695.00 695.00  $                            -    $                        6,255.00 149%

83.0 Remove Conc. Retaining Wall SY 1500 $13.00 $19,500.00 288.41 288.41  $                            -    $                        3,749.33 19%

83.1 Temporary Special Shoring for Retaining Wall LF 420 $572.00 $240,240.00 440.00 440.00  $                            -    $                    251,680.00 105%

$1,002,552.00  $                43,474.05  $                 1,056,287.27 105%

Paving Items

84.0 Remove and Dispose Concrete Driveways, all thickness SY 1038 $8.00 $8,304.00 738.23 738.23  $                            -    $                        5,905.84 71%

85.0 Remove and Dispose of Existing Asphalt Pavement and base, all thickness SY 7195 $7.00 $50,365.00 7228.52 7228.52  $                            -    $                      50,599.64 100%

86.0 Remove and Dispose Concrete Pavements (Including All Thickness w/ or w/o Asphalt, Including Subgrade, w/ or w/o Curb, All Depths) SY 410 $15.00 $6,150.00 0.00 0.00  $                            -    $                                  -   0%

87.0 Remove and Dispose  of Sidewalks, all thicknesses SY 196 $6.00 $1,176.00 103.57 103.57  $                            -    $                           621.42 53%

88.0 Remove Existing Concrete Curb LF 4190 $1.50 $6,285.00 3033.00 3033.00  $                            -    $                        4,549.50 72%

89.0 Reshaping & Regrading Existing Ditches LF 178 $17.00 $3,026.00 0.00 0.00  $                            -    $                                  -   0%

90.0 Lime for Lime Stabilized Subgrade (Dry Weight) (5%) TON 146 $170.00 $24,820.00 146.60 146.60  $                            -    $                      24,922.00 100%

91.0 Lime Stabilized Subgrade 8-inch SY 9509 $7.00 $66,563.00 8293.94 8293.94  $                            -    $                      58,057.58 87%

92.0 Flexible Base Course/temp driveways Residential up to 12 feet Wide EA 35 $350.00 $12,250.00 35.00 35.00  $                            -    $                      12,250.00 100%

93.0 Reinforced Concrete Pavement 6" Thick SY 6391 $63.00 $402,633.00 7903.22 7903.22  $                            -    $                    497,902.86 124%

93.1 Concrete Maintenance Access Ramp SY 300 $65.00 $19,500.00 219.74 219.74  $                            -    $                      14,283.10 73%

93.2 Reinforced Concrete Pavement 6" Thick - High Early SY 1154 $65.00 $75,010.00 0.00 0.00  $                            -    $                                  -   0%

94.0 Horizontal Dowels, 24-inch EA 210 $7.00 $1,470.00 181.00 181.00  $                            -    $                        1,267.00 86%

95.0 Street Pavement Expansion Joint, with or without Load Transfer LF 210 $8.00 $1,680.00 607.50 607.50  $                            -    $                        4,860.00 289%

96.0 Saw Cutting LF 373 $20.00 $7,460.00 351.00 351.00  $                            -    $                        7,020.00 94%

97.0 Concrete Driveways including Excavation 6-inch thick (Res) SF 0 $7.00 $0.00 6934.11 6934.11  $                            -    $                      48,538.77 #DIV/0!

97.1 Concrete Driveways including 6" thick - High Early (res) SF 8180 $7.50 $61,350.00 0.00 0.00  $                            -    $                                  -   0%

98.0 6-inch Concrete Curb LF 4812 $4.00 $19,248.00 2965.00 2965.00  $                            -    $                      11,860.00 62%

99.0 Concrete Pavement Header LF 367 $8.00 $2,936.00 367.00 367.00  $                            -    $                        2,936.00 100%

100.0 Curb Ramp SF 291 $16.00 $4,656.00 451.00 451.00  $                            -    $                        7,216.00 155%

101.0 Sidewalk 4-1/2-inch thick SF 1512 $9.00 $13,608.00 631.32 631.32  $                            -    $                        5,681.88 42%

102.0 Pav Repairs and Replacement with Base material/ Asph Surface SY 454 $120.00 $54,480.00 98.00 98.00  $                            -    $                      11,760.00 22%

$842,970.00  $                            -    $                    770,231.59 91%

Wastewater Items

103.0 Remove and Dispose 4-inch diameter Sanitary Sewer LF 36 $17.00 $612.00 0.00 0.00  $                            -    $                                  -   0%

104.0 Remove and Dispose 6-inch diameter Sanitary Sewer LF 22 $15.00 $330.00 30.00 30.00  $                            -    $                           450.00 136%

105.0 Remove and Dispose 8-inch diameter Sanitary Sewer LF 22 $37.00 $814.00 99.00 99.00  $                            -    $                        3,663.00 450%

106.0 Remove and Dispose 10-inch diameter Sanitary Sewer LF 110 $27.00 $2,970.00 159.00 159.00  $                            -    $                        4,293.00 145%

107.0 Remove and Dispose 15-inch diameter Sanitary Sewer LF 22 $33.00 $726.00 22.00 22.00  $                            -    $                           726.00 100%

108.0 4-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 4 $820.00 $3,280.00 0.00 0.00  $                            -    $                                  -   0%

109.0 4-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 48 $450.00 $21,600.00 48.00 48.00  $                            -    $                      21,600.00 100%

110.0 6-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 4 $690.00 $2,760.00 0.00 0.00  $                            -    $                                  -   0%

111.0 6-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 18 $800.00 $14,400.00 0.00 0.00  $                            -    $                                  -   0%

112.0 8-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 8 $500.00 $4,000.00 0.00 0.00  $                            -    $                                  -   0%

113.0 8-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 144 $350.00 $50,400.00 144.00 144.00  $                            -    $                      50,400.00 100%

114.0 10-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 16 $460.00 $7,360.00 0.00 0.00  $                            -    $                                  -   0%

115.0 10-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 204 $210.00 $42,840.00 189.00 189.00  $                            -    $                      39,690.00 93%

116.0 15-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 4 $900.00 $3,600.00 0.00 0.00  $                            -    $                                  -   0%

117.0 15-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 28 $300.00 $8,400.00 28.00 28.00  $                            -    $                        8,400.00 100%

118.0 Point Repair 4-inch diameter Sanitary Sewer EA 2 $3,200.00 $6,400.00 1.00 1.00  $                            -    $                        3,200.00 50%

119.0 Point Repair 6-inch diameter Sanitary Sewer EA 2 $3,300.00 $6,600.00 0.00 0.00  $                            -    $                                  -   0%

Subtotal Storm Items

Subtotal Channel & Retaining Items

Subtotal Paving Items



Owner: Contractor: Todays Date: 11/3/2020

Memorial City Redevelopment Authority Reytec Construction Resources, Inc Pay Period: 10/1/20 - 10/31/20

9610 Long Point Road, Ste 150 1901 Hollister St. Pay Estimate No. 024

Houston, Texas 77055 Houston, Texas 77080 Rain Days This Month 4

Item Item Description UOM
Est.Unit 

Quantity
Unit Price Contract Amount

Previous 

Quantities
This Month Quantities

To Date 

Quantities
 This Month Billing  Total Amount Billed % Complete

Project: Briar Branch (W140-01-00) Channel & Straw Improvements 

WBS No. N-T17000-0018-3

TIRZ 17 CIP No. T-1734 & T-1734B

120.0 Point Repair 8-inch diameter Sanitary Sewer EA 4 $3,400.00 $13,600.00 0.00 0.00  $                            -    $                                  -   0%

121.0 Point Repair 10-inch diameter Sanitary Sewer EA 8 $3,600.00 $28,800.00 0.00 0.00  $                            -    $                                  -   0%

122.0 Point Repair 15-inch diameter Sanitary Sewer EA 2 $3,800.00 $7,600.00 0.00 0.00  $                            -    $                                  -   0%

122.1 4-foot diameter precast sanitary sewer manhole EA 4 $4,500.00 $18,000.00 4.00 4.00  $                            -    $                      18,000.00 100%

122.2 Construct 4-foot Extra Depth Sanitary Sewer Manhole VF 3 $200.00 $600.00 0.00 0.00  $                            -    $                                  -   0%

$245,692.00  $                            -    $                    150,422.00 61%

Water Items

123.0 Adjust existing meter box to new grade EA 20 $800.00 $16,000.00 20.00 20.00  $                            -    $                      16,000.00 100%

124.0 Remove and Dispose 8-inch diameter Water Line LF 52 $18.00 $936.00 0.00 0.00  $                            -    $                                  -   0%

125.0 Remove and Dispose 20-inch diameter Water Line LF 51 $40.00 $2,040.00 51.00 51.00  $                            -    $                        2,040.00 100%

126.0 Cut, plug and abandon existing 8-inch diameter Water Line EA 16 $1,200.00 $19,200.00 16.00 16.00  $                            -    $                      19,200.00 100%

127.0 8-inch diameter Water Line by Open-cut LF 258 $140.00 $36,120.00 123.00 123.00  $                            -    $                      17,220.00 48%

128.0 8-inch diameter DIP water line by open-cut with restrained joints LF 223 $250.00 $55,750.00 398.00 398.00  $                            -    $                      99,500.00 178%

129.0 20-inch diameter Water Line by Open-cut LF 10 $160.00 $1,600.00 10.00 10.00  $                            -    $                        1,600.00 100%

130.0 20-inch diameter DIP water line by open-cut with restrained joints LF 40 $360.00 $14,400.00 40.00 40.00  $                            -    $                      14,400.00 100%

131.0 8-inch diameter wet connection EA 16 $1,400.00 $22,400.00 16.00 16.00  $                            -    $                      22,400.00 100%

132.0 20-inch diameter wet connection EA 2 $3,500.00 $7,000.00 2.00 2.00  $                            -    $                        7,000.00 100%

132.1 Repair damaged water service lines, 4-inch LF 150 $80.00 $12,000.00 0.00 0.00  $                            -    $                                  -   0%

132.2 Repair damaged water service lines, 6-inch LF 150 $90.00 $13,500.00 0.00 0.00  $                            -    $                                  -   0%

132.3 Repair damaged water service lines, 8-inch LF 150 $100.00 $15,000.00 0.00 0.00  $                            -    $                                  -   0%

$215,946.00  $                            -    $                    199,360.00 92%

Pavement Marking Items

133.0 Raised Pav Marker Type I with Two face Reflective (W/Y) EA 3 $7.00 $21.00 0.00 0.00  $                            -    $                                  -   0%

134.0 Thermoplastic Pavement Markings, 4-inch White, Solid LF 92 $6.00 $552.00 0.00 0.00  $                            -    $                                  -   0%

135.0 Thermoplastic Pavement Markings, 4-inch Yellow, Dashed LF 10 $6.00 $60.00 0.00 0.00  $                            -    $                                  -   0%

$633.00  $                            -    $                                  -   0%

Extra Unit Prices

136.0 Remove misc concrete and masonry CY 100 $45.00 $4,500.00 0.00 0.00  $                            -    $                                  -   0%

137.0 6-inch Over Excavate trench bottom LF 100 $15.00 $1,500.00 0.00 0.00  $                            -    $                                  -   0%

138.0 Extra Excavation around obstructions CY 100 $25.00 $2,500.00 0.00 0.00  $                            -    $                                  -   0%

139.0 Extra Hand Excavation CY 100 $35.00 $3,500.00 1.00 1.00  $                            -    $                             35.00 1%

140.0 Extra Machine Excavation CY 50 $25.00 $1,250.00 11.00 11.00  $                            -    $                           275.00 22%

141.0 Extra Placement of Backfill Material CY 100 $25.00 $2,500.00 0.00 0.00  $                            -    $                                  -   0%

142.0 Extra Placement of granular fill CY 100 $30.00 $3,000.00 0.00 0.00  $                            -    $                                  -   0%

143.0 Extra Cement Stabilized Sand CY 100 $40.00 $4,000.00 0.00 0.00  $                            -    $                                  -   0%

144.0 Extra Water Fittings in Place TON 1 $3,500.00 $3,500.00 0.00 0.00  $                            -    $                                  -   0%

145.0 Extra Grade 60 Reinforcing Steel LB 1000 $2.00 $2,000.00 0.00 0.00  $                            -    $                                  -   0%

146.0 Extra Class "A" concrete with or without forms (complete-in-place) CY 100 $65.00 $6,500.00 0.00 0.00  $                            -    $                                  -   0%

146.1 Installation of wooden fence, Complete in place LF 2500 $25.00 $62,500.00 118.00 118.00  $                            -    $                        2,950.00 5%

146.2 Installation of chain link fence, Complete in place LF 1500 $30.00 $45,000.00 0.00 0.00  $                            -    $                                  -   0%

$142,250.00  $                            -    $                        3,260.00 2%

Cash Allowances

147.0 City of Houston Permits LS 1 $3,000.00 $3,000.00 0.00 0.00  $                            -    $                                  -   0%

148.0 Street Cut Permit LS 1 $3,000.00 $3,000.00 0.67 0.67  $                            -    $                        2,023.70 67%

149.0 HCFCD Permit LS 1 $750.00 $750.00 0.00 0.00  $                            -    $                                  -   0%

150.0 TPDES Permit LS 1 $750.00 $750.00 0.00 0.00  $                            -    $                                  -   0%

151.0 Proposed Power Pole and/or street light pole removal/relocation/replacement with re-circuit LS 1 $30,000.00 $30,000.00 0.00 0.00  $                            -    $                                  -   0%

152.0 Work Change Directives LS 1 $2,000,000.00 $2,000,000.00 0.00 0.00  $                            -    $                                  -   0%

152A Remove 36" RCP & Replace with 5x2 RCB LF 170 $380.00 $64,600.00 170.00 170.00  $                            -    $                      64,600.00 100%

152B Remove 36" RCP & Replace with 36" RCP LF 60 $229.00 $13,740.00 60.00 60.00  $                            -    $                      13,740.00 100%

152C install 24" RCP LF 420 $134.00 $56,280.00 440.00 440.00  $                            -    $                      58,960.00 105%

152D Adjust BB Inlet EA 2 $2,460.00 $4,920.00 2.00 2.00  $                            -    $                        4,920.00 100%

152E Install 8' Diameter Manhole EA 1 $13,400.00 $13,400.00 1.00 1.00  $                            -    $                      13,400.00 100%

152F Mill/Surface Asphalt, Including Base Material at Trench SY 515 $45.00 $23,175.00 515.00 515.00  $                            -    $                      23,175.00 100%

152G Manhole at 24" Leads EA 1 $3,260.00 $3,260.00 1.00 1.00  $                            -    $                        3,260.00 100%

152H Remove & Install Wooden Fence LF 40 $30.00 $1,200.00 40.00 40.00  $                            -    $                        1,200.00 100%

152I Remove & Install Chainlink Fence LF 140 $35.00 $4,900.00 140.00 140.00  $                            -    $                        4,900.00 100%

152J Clearing and Grubbing LS 1 $2,500.00 $2,500.00 1.00 1.00  $                            -    $                        2,500.00 100%

152K Traffic Control & Flagging LS 1 $4,500.00 $4,500.00 1.00 1.00  $                            -    $                        4,500.00 100%

152L Magnolia Tree Removal at 10015 Larston LS 1 $750.00 $750.00 1.00 1.00  $                            -    $                           750.00 100%

152M Pine Tree Removal at 10023 Larston St LS 1 $1,300.00 $1,300.00 1.00 1.00  $                            -    $                        1,300.00 100%

152N Temporary Asphalt Along Long Branch LS 1 $8,223.00 $8,223.00 1.00 1.00  $                            -    $                        8,223.00 100%

152O Change Order 01 - Remove 36-inch RCP, Replace with 7x4 RCB LS 1 $225,362.50 $225,362.50 0.94 0.94  $                            -    $                    212,086.76 94%

200.0
Furnish and Install new street signs including poles, hardware and foundations at locations listed on plans and as directed by the engineer EA 16.0 $575.00

$9,200.00
0.00 0.00  $                            -    $                                  -   0%

201.0 Adjust Manhole Frame & Cover EA 13.0 $1,600.00 $20,800.00 10.00 3.00 13.00  $                  4,800.00  $                      20,800.00 100%

202.0 Roadway Excavation with or without subgrade CY 2,808.0 $28.00 $78,624.00 2110.81 697.186 2808.00  $                19,521.21  $                      78,623.89 100%

203.0 8-inch thick Reinforced Concrete Pavement, including Final Grading per Details SF 53,000.0 $9.50 $503,500.00 45490.00 5520.00 51010.00  $                52,440.00  $                    484,595.00 96%

204.0 Construct ADA Complaint Wheelchair Ramp, including ADA Truncated Domes (complete in place) SF 100.0 $25.00 $2,500.00 0.00 0.00  $                            -    $                                  -   0%

Subtotal Extra Unit Prices

Subtotal Wastewater Items

Subtotal Water Items

Subtotal Pavement Marking Items



Owner: Contractor: Todays Date: 11/3/2020

Memorial City Redevelopment Authority Reytec Construction Resources, Inc Pay Period: 10/1/20 - 10/31/20

9610 Long Point Road, Ste 150 1901 Hollister St. Pay Estimate No. 024

Houston, Texas 77055 Houston, Texas 77080 Rain Days This Month 4

Item Item Description UOM
Est.Unit 

Quantity
Unit Price Contract Amount

Previous 

Quantities
This Month Quantities

To Date 

Quantities
 This Month Billing  Total Amount Billed % Complete

Project: Briar Branch (W140-01-00) Channel & Straw Improvements 

WBS No. N-T17000-0018-3

TIRZ 17 CIP No. T-1734 & T-1734B

205.0 Grading CY 2,815.0 $14.00 $39,410.00 1466.11 1466.11  $                            -    $                      20,525.54 52%

206.0 Lime TON 98.0 $200.00 $19,600.00 100.00 30.00 130.00  $                  6,000.00  $                      26,000.00 133%

207.0 Lime Manipulation SY 6,478.0 $10.00 $64,780.00 5138.20 1339.80 6478.00  $                13,398.00  $                      64,780.00 100%

208.0 Install Removable Bollard (including all necessary items) EA 7.0 $750.00 $5,250.00 0.00 0.00  $                            -    $                                  -   0%

209.0 Meadow Installation SF 175,168.0 $0.50 $87,584.00 0.00 0.00  $                            -    $                                  -   0%

210.0 Trees - 15g EA 258.0 $250.00 $64,500.00 0.00 0.00  $                            -    $                                  -   0%

211.0 Trees - 30g EA 71.0 $450.00 $31,950.00 0.00 0.00  $                            -    $                                  -   0%

212.0 Trees - 45g EA 90.0 $550.00 $49,500.00 0.00 0.00  $                            -    $                                  -   0%

213.0 Trees - 65g EA 113.0 $900.00 $101,700.00 0.00 0.00  $                            -    $                                  -   0%

214.0 Mulch Beds - mulch SF 503.0 $57.70 $29,023.10 0.00 0.00  $                            -    $                                  -   0%

215.0 Mulch Beds - soil amendments SF 27,139.0 $1.50 $40,708.50 0.00 0.00  $                            -    $                                  -   0%

216.0 Mow Strip (Sodding) SY 2,450.0 $8.00 $19,600.00 900.00 900.00  $                            -    $                        7,200.00 37%

217.0 24-Month Maintenance Establishment Period LS 1.0 $185,000.00 $185,000.00 0.00 0.00  $                            -    $                                  -   0%

218.0 Wingwall Structure Around Existing Inlets EA 3.0 $15,000.00 $45,000.00 0.00 0.00  $                            -    $                                  -   0%

$2,262,862.50  $                96,159.21  $                 1,122,063.00 50%

Overall Totals $19,020,319.50 $157,133.26 $17,152,372.26 90.18%

$2,000,000.00
$1,120,039.19  Retainage 5%  $             857,618.61 

$879,960.81
 Sub Total $16,294,753.65

Contractor                                                                                                                                 Date

Less Total Previous Payment $16,145,477.05

Amount due this Estimate $149,276.60

Owner                                                                                                                                         Date

Remaining Work Change Directive Budget
Work Change Directive Completed To Date

Work Change Directive Budget

Subtotal Cash Allowances



Contracted: 17.76% 3,377,453.78$          
Current: 15.74% 2,993,646.18$          

2.02% 383,807.60$             

Contracted 9.85% 1,873,857.22$  Contracted: 7.91% 1,503,596.56$          
Current: 7.97% 1,516,430.23$  Current: 7.77% 1,477,215.95$          

1.88% 357,426.99$     0.14% 26,380.61$               

Contracted 6.04% 1,148,371.87$  Contracted: 7.91% 1,503,596.56$          
Current: 2.85% 541,733.83$      Current: 7.77% 1,477,215.95$          

3.19% 606,638.04$     0.14% 26,380.61$               

Contracted 0.36% 67,661.85$        Contracted: 2.47% 469,873.93$             
Current: 0.08% 15,225.00$        Current: 3.96% 752,289.34$             

0.28% 52,436.85$        -1.48% (282,415.41)$            

Contracted 0.99% 187,949.57$      
Current: 1.09% 207,182.06$      

-0.10% (19,232.49)$      

Reytec Project No. 2203
Deviated Plan 

Project Name: 2203: Briar Branch (W140-01-00)Channel & Straws Improv
Contract Amount.: $19,020,319.50

Work Progress:

Ecung (MBE) Rosales Trucking (MBE)

Fabco (MBE)

Overall Goal:

MWSBE Goal:
MBE Goal: WBE Goal:

Individual Goal:
Moran Construction (MBE) Access Data (WBE)

92.00%
Pay Estimate Number: 24

Pay Period: 10/1/2020 to 10/31/2020
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AND ACCESS MANAGEMENT
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HORIZONTAL ALIGNMENT CURVE NAME
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EXISTING ROW
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TEXAS CS

0912 72 391
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STP 1802(783)MM

LANDSCAPING SYSTEM.

AND MATERIALS SHALL NOT ENCROACH EXIST 

PROPOSED SIDEWALK. CONSTRUCTION EQUIPMENT 

7.EXCAVATION LIMITS ARE LIMITED TO THE 

  AND BUS SHELTER IMPROVEMENTS.

  FOR MORE INFORMATION ON BACK OF CURB

6.REFER TO LANDSCAPE/HARDSCAPE DETAILS

  SHEET FOR MORE INFORMATION.

5.REFER TO ROADWAY HORIZONTAL GEOMETRY

  INFORMATION.

4.REFER TO TRAFFIC SIGNAL SHEETS FOR MORE

  SLEEVE LOCATIONS.

3.REFER TO IRRIGATION SHEETS FOR PROPOSED

  & PROFILE SHEETS FOR MORE INFORMATION.

2.REFER TO WATER & SAN SWR IMPROVEMENTS PLAN 

  PROFILE SHEETS FOR MORE INFORMATION.

1.REFER TO DRAINAGE IMPROVEMENTS PLAN &

11" JRCP HES
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Recommended Offer:
Revised approximately 20-ft x 16-ft
Approximate Cost $13,400
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Revised Prop Corner Clip
(Approx 80 Sq Ft)

Chevron

Property Owner Offer
- Land: 312 sq . ft x $123 = $38,376
- Two Trees : $22,500 x 2 = $45,000
- Sprinkler System rework = $1,700
- Proposed Total = $85,076

Recommended Offer
- Land: approx. 80 sq . ft x $123 = $9,840
- Sprinkler System rework = $1,700
- Proposed Total = $11,540

12-month Warranty for existing tree and replacement of damaged tree
(during construction)
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TIRZ 17 Memorial City Redevelopment Authority 

c/o Hawes Hill & Associates LLP 
P.O. Box 22167 

Houston, TX 77227-2167 

 
 

 

December 8, 2020 

[PROPERTY OWNER NAME AND ADDRESS] 

 

 RE:  Warranty of trees at corner of Memorial Drive and Beltway 8 Feeder Road 

Dear ___: 

As you know, the TIRZ 17 Redevelopment Authority, a/k/a Memorial City 

Redevelopment Authority, (the “Authority”) is constructing certain public road 

improvements at the corner of Memorial Drive and Beltway Feeder Road (the 

“Improvements”), adjacent to your property.  You have agreed to dedicate a corner clip 

at the north east corner of the project to allow for these Improvements.  There currently 

exists two Laurel Oak trees of approximately 15” caliper on your property adjacent to the 

corner clip, as shown in the photo attached hereto as Exhibit A (the “Trees”).   

Although it is not legally obligated to do so, in consideration of your property 

dedication, the Authority has agreed by separate instrument to warranty the Trees for a 

period of not to exceed 12 months from the date of completion of construction of the 

Improvements (the “Warranty Period).  If one or both of the Trees dies, as determined by 

you in your sole discretion, and the Authority is given written notice by you within the 

Warranty Period, the Authority hereby agrees to remove the Trees and replace each of 

the Trees with one (1) Laurel Oak in the maximum size of a 100 gallon container (the 

“Replacement Tree”); provided, however, you agree to adequately hand water the 

Replacement Tree for a period of at least 12 months following planting to ensure the 

Replacement Tree’s survival.   

The Authority hereby acknowledges receipt of notice from you regarding damage 

to one of the two Trees; therefore, the Authority agrees to implement this agreement by 

replacing such tree with one Replacement Tree on or before completion of the Project.   

You agree that beyond the Warranty Period, replacement of the Trees will not be 

the responsibility of the Authority.  You further agree that the Authority will have no 

further responsibility for the Replacement Tree upon completion of installation.  You 



________________________________________________ 
TIRZ 17 Memorial City Redevelopment Authority 

c/o Hawes Hill & Associates LLP 
P.O. Box 22167 

Houston, TX 77227-2167 

 
 

further agree to release and hold the Authority, its agents, directors, officers, contractors 

and employees, harmless from and against any claims, demands, or causes of action, 

including all losses, liabilities, expenses, and judgments incurred in connection therewith, 

brought by you based upon, or in connection with, resulting from, or arising out of, the 

work to be performed under this letter agreement, unless caused by the negligent or 

willful acts or omissions of the Authority, its agents, contractors or employees.  

If you are in agreement with the above terms and conditions, and agree that this 

letter agreement is the entire agreement between the parties related to the work, please 

execute the acknowledgment below and return one fully executed original to the 

undersigned so that the work may begin. Thank you in advance for your cooperation on 

this project.   

Sincerely,  

TIRZ 17 REDEVELOPMENT AUTHORITY 

(AKA MEMORIAL CITY REDEVELOPMENT 

AUTHORITY) 

 

By:         

Name:  Ann Givens 

Title:   President, Board of Directors 

 

ACCEPTED and agreed to this _____ day of ________________, 2020. 

 

_______________________ 

 

 

By:         

Name:    

Title:  



 

1 

TBPE NO. F-19990 

To: Scott Bean 

From: Jim Webb 

Date: November 1, 2020 

Re: Continued Funding Pursuit and Coordination (MCT107) – October 2020 

 

 

Task 
Previous % 
Complete 

Current % 
Complete 

1 – Continued Funding Pursuit and Coordination 35% 45% 

Comments:  

• Coordination with TxDOT re: Memorial Drive and public involvement.  

• Discussion with TxDOT, TCEQ, and others regarding plugging of monitoring wells during 
construction. Provide Gauge Engineering with information from project development phase.  

• Review information on FEMA Building Resilient Infrastructure in Communities (BRIC) program 
and coordinate with TIRZ Administrator and Engineer on opportunities. 

• Coordinate with the COH PWE on potential CDBG-MIT Round 2 opportunities for collaboration.  

 
 
 



 

 

 

1245 W 18th Street 

Houston, Texas 

77008 

+1.713.868.1676 

www.swagroup.com 

 

 
 

 
 
 
 
 
 

PROJECT STATUS REPORT BY SWA  

SCOPE:  LANDSCAPE ARCHITECTURE FOR MEMORIAL CITY 

REDEVELOPMENT AUTHORITY 

PROJECTS: TIRZ #17 CIP 

DATE:   8 December 2020 

 

 

CURRENT PROJECTS STATUS 

 

1. MEMORIAL DRIVE DRAINAGE AND MOBILITY IMPROVEMENTS - (T1731B) 

(SWA WO#13/#20)  

• SWA is providing construction phase services in coordination with Gauge, 

TXDOT and Memorial Management District for the proposed 22-month 

project. 

2. W140 MAINTENANCE ACCESS LAYOUT (SWA WO#18) 

• SWA is coordinating construction phase activities for landscape 

improvements associated with the W140 in coordination with Gauge 

Engineering.  

3. N. GESSNER DRAINAGE AND MOBILITY IMPRVTS – PH 1 (T-1732A) (SWA 

WO#19) 

• SWA is coordinating on-going construction with Gauge Engineering, 

TXDOT, METRO, CenterPoint as well as with the partnering management 

districts (Memorial Management and Spring Branch Management Districts) 

and key property owners and other agencies.  

 

                                                  

 

     END OF REPORT 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

7. Convene in Executive Session pursuant to Section 551.072, Texas Government Code, to 
 deliberate the purchase, exchange, lease or value of real property. 
 
8. Reconvene in Open Session and authorize appropriate actions with regard to the purchase, 
 exchange, lease or value of real property. 
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