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Agenda and Agenda Materials 

Meeting of the Board of Directors 
 

January 26, 2021 



As a result of the current COVID-19 virus epidemic emergency, the convening at one location of a quorum of the Board is difficult or impossible. 
Therefore, the Board will conduct this meeting by videoconference rather than by physical quorum pursuant to Texas Government Code Sec. 551.125 
and guidance of the Governor of the State of Texas. Members of the public are entitled to participate and address the Board during the 
videoconference meeting. In all respects, this meeting will be open to the public and compliant with applicable law and guidance of the Governor of 
the State of Texas. An electronic copy of the agenda packet (which consists of the regular reports presented to the Board by its consultants) can be 
found at: http://houstontirz17.org/meetings/  

JOINT MEETING OF THE BOARD OF DIRECTORS OF THE 
TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY 

and TAX REINVESTMENT ZONE NUMBER SEVENTEEN 
HOUSTON, TEXAS 

 
NOTICE is hereby given that the Board of Directors of the TIRZ 17 Redevelopment Authority (aka the Memorial City 
Redevelopment Authority) and the Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, will hold a joint 
meeting on Tuesday, January 26, 2021, at 8:00 a.m., via Zoom videoconference at: 
https://us02web.zoom.us/j/85940629672?pwd=MGdJS09TQnY4NGtrN2FaUmZpZzlNUT09; or via teleconference at: 
(346) 248-7799; Meeting ID: 859 4062 9672; Password: 567898; open to the public, to consider, discuss, and adopt 
such orders, resolutions or motions, and take direct actions as may be necessary, convenient, or desirable, with respect 
to the following matters: 

AGENDA 
 

1. Establish quorum and call meeting to order. 
2. Receive public comments. (A statement of no more than 3 minutes may be made on items of general relevance. There will be 

no yielding of time to another person. State law prohibits the Board Chair or members of the Board from deliberating a topic without 
an appropriate agenda item being posted in accordance with the Texas Open Meetings Law; therefore, questions or comments will 
not be addressed. Engaging in verbal attacks or comments intended to insult, abuse, malign or slander any individual shall be cause 
for termination of time privileges). 

3. Approve Minutes of the December 8, 2020, meeting. 
4. Receive financial and bookkeeper’s report, including payment of invoices, review of investments, and 

project cash flow reports. 
5. Receive update from Board Chair. 
6. Consider Amendment to Development Agreement with TC Blvd Partners II 
7. CIP Committee: 

a. Project update and recommendations from Gauge Engineering, LLC. 
i. Consider Pay Application No. 25, Briar Branch Channel and Straws Improvements, 

from Reytec Construction. 
ii. Consider Pay Application No. 26, Briar Branch Channel and Straws Improvements, 

from Reytec Construction. 
b. Project update from The Goodman Corporation. 
c. Project update from SWA. 

8. Convene in Executive Session pursuant to Section 551.072, Texas Government Code, to deliberate the 
purchase, exchange, lease or value of real property. 

9. Reconvene in Open Session and authorize appropriate actions with regard to the purchase, exchange, 
lease or value of real property. 

10. Adjournment. 
 

   
        __________________________________ 
        Executive Director for Authority 
 

http://houstontirz17.org/meetings/
https://us02web.zoom.us/j/85940629672?pwd=MGdJS09TQnY4NGtrN2FaUmZpZzlNUT09


MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

3. Approve Minutes of the December 8, 2020, meeting. 
  



MINUTES OF THE JOINT MEETING OF THE 

TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY and 

TAX REINVESTMENT ZONE NUMBER SEVENTEEN, CITY OF HOUSTON, TEXAS 

BOARD OF DIRECTORS 

 

December 8, 2020 

 

ESTABLISH QUORUM AND CALL MEETING TO ORDER. 

 

The Board of Directors of the TIRZ 17 Redevelopment Authority/Memorial City Redevelopment 

Authority and Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, held a regular joint 

meeting on Tuesday, December 8, 2020, at 8:00 a.m., via videoconference, open to the public, and the 

roll was called of the duly appointed members of the Board, to-wit: 

 
Position 1 – Marshall B. Heins    Position 5 – Zachary R. Hodges 

Position 2 – John Rickel     Position 6 – Brad Freels, Vice-Chair 

Position 3 – David P. Durham    Position 7 – Glenn E. Airola, Secretary 

Position 4 – Ann T. Givens, Chair 

 

and all of the above were present, with the exception of Directors Hodges and Freels, thus 

constituting a quorum.  Also present were Scott Bean, Josh Hawes, and Linda Clayton, Hawes Hill & 

Associates, LLP; Jessica Holoubek, Allen Boone Humphries Robinson, LLP; and Pat Hall, ETI 

Bookkeeping Services.  Others attending the meeting were Jennifer Curley, COH - Economic 

Development Dept.; Council Member Greg Travis, James Rains, Kathleen Shelton, and Rachel Maxcy, 

all with District G; Ben Gillis, Memorial Management District; Karen Glynn and Laurie Rosenbaum, 

both of City of Bunker Hill; Muhammad Ali and Derek St. John, both of Gauge Engineering; Jim Webb, 

The Goodman Corporation; Virginia Blake, McCall Gibson Swedlund Barfoot PLLC; Bruce Nichols; 

Marlene Gafrick; Emily Anderson; Lois Myers; Caroline Horsley; Cyd Dillahunty; and Monica 

Aizpurua.  Chair Givens called the meeting to order at 8:01 a.m. 

 

RECEIVE PUBLIC COMMENTS. 

 

Public comments were received from Lois Myers, Cyd Dillahunty and Bruce Nichols. 

 

APPROVE MINUTES OF THE OCTOBER 27, 2020, MEETING. 

 

Upon a motion duly made by Director Heins, and being seconded by Director Rickel, the Board voted 

unanimously to approve the Minutes of the October 27, 2020, Board meeting, as presented. 

 

RECEIVE AND APPROVE AGREED-UPON PROCEDURES REPORT FOR TC BLVD. PARTNERS II, 

LLC; AND AUTHORIZE DEVELOPMENT REIMBURSEMENT PAYMENT. 

 

Ms. Blake presented the Agreed-Upon Procedures Report to Sanitary Sewer Line Costs Reimbursable 

to TC Blvd Partners II LLC, included in the Board materials.  She reviewed the schedule of sanitary 

sewer line costs and reported the total amount reimbursable is $605,160.40 which includes interest 

in the amount of $8,754.74.  Mr. Bean reported the Authority entered into an agreement last year and 
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payment is dependent upon the developer creating increment and he would be verifying the 

increment was created.  Ms. Holoubek stated we would need to receive the estimate from HCAD of 

the value and she would draft the Resolution required.  Upon a motion duly made by Director Rickel, 

and being seconded by Director Durham, the Board voted unanimously to approve a Resolution 

Requesting Value from HCAD to provide the estimate value; and approve the Agreed Upon 

Procedures Report with a reimbursement to the developer in the amount of $605,160.40 upon 

verification of the increment created. 

 

RECEIVE FINANCIAL AND BOOKKEEPER’S REPORT, INCLUDING PAYMENT OF INVOICES, 

REVIEW OF INVESTMENTS, AND PROJECT CASH FLOW REPORTS. 

 

Ms. Hall presented the Bookkeeper’s Report and went over invoices, included in the Board materials.  

Upon a motion duly made by Director Durham, and being seconded by Director Rickel, the Board 

voted unanimously to accept the Bookkeeper’s Report and approved payment of invoices, as 

presented. 

 

CIP COMMITTEE: 

 

 a. Project update and recommendations from Gauge Engineering LLC 

 

Mr. Ali provided an update on the Briar Branch Channel & Straws Improvements project, a copy of 

the progress report is included in the Board materials.  He reported the access road between Gessner 

and Witte is complete and landscaping has begun.  He provided an update on the Gessner Road 

Improvements project, a copy of the progress report is included in the Board materials.  He reported 

the pavers are currently being installed and landscaping is in progress.  He stated the goal is to 

complete the project by February.  Mr. St. John reported Gauge is currently finalizing the benefit cost 

evaluation for deepening the W140 Basin.  He reported Gauge is currently in the study phase for 

Detention Basin C and is performing a benefit cost ratio. 

 

i. Consider Pay Application No. 24, Briar Branch Channel and Straws 

Improvements, from Reytec Construction. 

 

Mr. Ali reviewed Pay Application No. 24, Briar Branch Channel and Straws Improvements, from 

Reytec Construction in the amount of $149,276.60.  He reported Gauge has reviewed the pay 

application and concurs with the amount and quantities and is recommending for approval.  Upon a 

motion duly made by Director Rickel, and being seconded by Director Durham, the Board voted 

unanimously to approve Pay Application No. 24, Briar Branch Channel and Straws Improvements, 

from Reytec Construction in the amount of $149,276.60, as presented. 

 

  ii. Authorize ROW acquisition for 2 parcels along Memorial Drive 

 

Mr. Ali provided an overview of the two ROW parcels along Memorial Drive to accommodate 

pedestrian ramps.  He reported on the first parcel currently by the plans the Chase Bank sign will 

need to be relocated.  He reported the bank is requesting $30,730.80.  He stated by reducing the 

corner clip away from the sign, we would not need to relocate the sign and the recommended revised  
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offer for the parcel is $13,400. The Board suggested the maximum offer of $15,000.00. He reported 

the second parcel the property owner is requesting $85,076.00.  He reported by revising the area 

needed and including the rework of the sprinkler system and a 12 month warranty for existing tree 

and replacement of damaged tree the proposed offer is $11,540.00.  The Board suggested the 

maximum offer of $15,000.00. 

 

iii. Authorize execution of letter to property owners regarding trees at 

corner of Memorial Drive and BW8 Feeder Road 

 

Mr. Ali provided an overview of the letter to the property owners regarding warranty of trees at the 

corner of Memorial Drive and BW8 feeder road and answered questions.  He reported the tree is in 

parcel 2.   

 

Upon a motion duly made by Director Rickel, and being seconded by Director Heins, the Board voted 

unanimously to (ii) authorize the ROW acquisition of parcel 1 in a maximum offer of $15,000.00 and 

the acquisition of parcel 2 in a maximum offer of $15,000.00, as discussed; and (iii) authorized 

executed of letter to the property owner regarding trees at the corner of Memorial Drive and BW 8 

feeder road, as presented. 

 

 b. Project update from The Goodman Corporation 

 

Mr. Webb provided an update on continued funding pursuit on projects.  He reported Goodman 

Corporation is currently evaluating grant opportunities and stated new guidelines will be released in 

January and February.  He reported the next call for projects from HGAC is anticipated to be in the 

late summer or early fall of 2021.  No action from the Board was required. 

 

 c. Project update from SWA 

 

SWA Status Report is in the board materials for review. 

 

CONVENE IN EXECUTIVE SESSION PURSUANT TO SECTION 551.072, TEXAS GOVERNMENT 

CODE, TO DELIBERATE THE PURCHASE, EXCHANGE, LEASE OR VALUE OF REAL PROPERTY. 

 

The Board convened in Executive Session at 8:50 a.m. 

 

RECONVENE IN OPEN SESSION AND AUTHORIZE APPROPRIATE ACTIONS WITH REGARD TO 

THE PURCHASE, EXCHANGE, LEASE OR VALUE OF REAL PROPERTY. 

 

The Board reconvened in Open Session at 8:54 a.m.  Upon reconvening, no action was taken. 
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ADJOURNMENT. 

 

There being no further business to come before the Board, Chairman Givens adjourned the meeting 

at 8:55 a.m. 

 

 

 

      ____________________________________________________ 

 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

4. Receive financial and bookkeeper’s report, including payment of invoices, review of 
 investments, and project cash flow reports. 

  















































































MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

5. Receive update from Board Chair. 
  



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

6. Consider Amendment to Development Agreement with TC Blvd Partners II 
  



FIRST AMENDMENT TO DEVELOPMENT AGREEMENT BETWEEN
T&C WAY PARTNERS, LLC AND

MEMORIAL CITY REDEVELOPMENT AUTHORITY

THIS FIRST AMENDMENT TO DEVELOPMENT AGREEMENT
(“Amendment”), dated effective as of January 26, 2021 (the “Effective Date”) is made in
Harris  County,  Texas,  by  and  between  TC  BLVD  PARTNERS  II  LLC,  a  Texas  limited
liability company (the “Company”) and MEMORIAL CITY REDEVELOPMENT
AUTHORITY, a not for profit local government corporation organized and existing
under the laws of the State of Texas (the “Authority”) (individually referred to a “Party”
and collectively as “Parties”).

RECITALS

WHEREAS, the Authority and the Company previously entered into that certain
Development Agreement (“Agreement”) dated February 19, 2020, for the design and
construction of the sanitary sewer improvements within the right-of-way of Town and
Country Boulevard, which project is included in the Authority’s Project and Financing
Plan;

WHEREAS,  the  Company  and  the  Authority  now  wish  to  enter  into  this  First
Amendment to the Development Agreement for the purpose of updating the Public
Improvement and the Project Area exhibits, as such terms are defined in the Agreement;

NOW THEREFORE, and in consideration of the mutual promises, covenants,
benefits, and obligations herein described, the City and the Authority hereby agree to the
terms and conditions of this Agreement.

AGREEMENT

A. Incorporation  of  Recitals.   The  recitals  to  this  Amendment  are  hereby
incorporated for all purposes.

B. Exhibits.  The following exhibits to the Agreement are here deleted and
replaced the corresponding exhibit to this Amendment.

Exhibit A: The Public Improvement
Exhibit C:  The Project Area

C. Agreement in Effect.  Except as specifically amended herein, the Agreement
shall remain in full force and effect.



D. Counterparts.  This Amendment may be executed in several counterparts,
each of which shall be an original and all of which shall constitute but one and the same
agreement.

IN  TESTIMONY  OF  WHICH  this  instrument  has  been  executed  in  multiple
counterparts, each of equal dignity and effect, on behalf of the Authority and the
Company effective as of the date first above written.

COMPANY:

TC Blvd Partners II, LLLC

By: ____________________________
           Dan M. Moody, III

APPROVED:

______________________________________
Andrew Icken, Chief Development Officer
City of Houston, Texas

AUTHORITY:

Memorial City Redevelopment Authority

By:
Ann Givens, Chair







MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

7. CIP Committee: 
 

a. Project update and recommendations from Gauge Engineering, LLC. 
 

i. Consider Pay Application No. 25, Briar Branch Channel and Straws 
Improvements, from Reytec Construction. 
 

ii. Consider Pay Application No. 26, Briar Branch Channel and Straws 
Improvements, from Reytec Construction. 
 

b. Project update from The Goodman Corporation. 
 

c. Project update from SWA. 

  



PROJECT LOCATION 

The channel improvement project is approximately 6,200 feet long, from Gessner Road 
east to Oak Tree Drive, approximately 1,750 feet east of Bunker Hill Road. This project is 
located in City Council District A. 

PROJECT OBJECTIVE 

Improve drainage by increasing conveyance and storage 
The Briar Branch (W140-01-00) Channel and Straws Improvements project involves the construction of storm drainage improve-
ments that address and reduce the risk of structural flooding in this area. 
 
PROJECT DESCRIPTION 

• The channel improvement project is approximately 6,200 feet long, from Gessner Road east  to Oak Tree Drive, approximately 
1,750 feet east of Bunker Hill Road. The proposed channel improvements will include constructing box culverts ranging in size 
from 7-FT x 7-FT to 10-FT x 8-FT RCBs along the length of the system, effectively enclosing the channel.  

 
• The Straw improvements consist of approximately 2,600 linear feet of perpendicular improvements at five separate lateral loca-

tions along Briar Branch, from Gessner Road east to Confederate Lane, approximately 1,000 feet east of Bunker Hill Road. 
 
• Included in the channel improvements is the reconstruction of the Bunker Hill Road crossing at Briar Branch from dual 7-FT x 7-

FT RCBs to triple 8’x8’ RCBs.  

PROJECT STATUS 

CURRENT TRAFFIC CONTROL 

CONFIGURATION 

• All roads are fully open 

PROGRESS REPORT—JANUARY 2021 
Briar Branch (W140-01-00) Channel & Straws Improvements  
WBS No. N-T17000-0018-3, T-1734 & T-1734B  

Project Limits 

LEGEND: 



CONSTRUCTION TIME 

• Original Contract time:   24 Months 
• Notice to Proceed date:  December 17, 2018 

CONTACT INFORMATION 

Construction Manager (CM) 
Gauge Engineering 
3200 Wilcrest Drive, Suite 220 
Houston, TX 77042 

Contractor 
Reytec Construction Resources 
1901 Hollister St. 
Houston, TX 77080 

Cont. PROGRESS REPORT—JANUARY 2021 

Briar Branch (W140-01-00) Channel & Straws Improvements  
WBS No. N-T17000-0018-3, T-1734 & T-1734B  

PAYMENT ESTIMATES 

PROGRESS PHOTOS 

Mill and Overlay Work at Witte Rd Landscaping—Phase 2 

Repairing Concrete Pavement at Confederate Rd Landscaping—Phase 3 

Original Contract Amount $18,794,957.00 

Change Order Amount to Date $225,362.50 

Current Contract Amount $19,020,319.50 

Previous Payments $16,294,753.65 

Current Payment (s) Due– Nov & Dec, 2020 $400,179.93 

Contract Completion Date 
Original 12/21/2020 

Extended 4/1/2021 

Balance Remaining $1,446,705.21 



PROJECT LOCATION 
The Gessner Rd improvement project is approximately 3,200 feet long, from North of Interstate 10 to south of Long Point. This project 
is located in City Council District A within the TIRZ 17 limits. 

PROJECT DESCRIPTION:  
Gessner Road is a major thoroughfare that carries approximately 42,000 vehicles per day. The Gessner Road Improvement project is 
one of the critical capital improvement projects to be undertaken by TIRZ 17, and will provide improved drainage, mobility and quality 
of life.  
 
TIRZ 17 successfully secured federal funding to partially fund the construction of Gessner Road. Construction bids were received in 
early July.  The lowest bidder was SER Construction Partners, LLC. SER has successfully completed multiple other TIRZ 17 projects 
including Lumpkin Road and the Town & Country Ln. Roundabout; both also included significant detention enhancements.   
 
The project proposes to improve drainage issues, mobility, access management, traffic operations, and safety within the project   
limits. To accomplish these objectives will require full roadway reconstruction, additional storm sewer box culverts (up to 10-FT x 5-
FT) will be added to supplement the existing box culvert, the aging water lines are approaching their useful service life and will be 
replaced, wider sidewalks with soft and hardscape amenities, adhering to the TIRZ’s adopted Standards,  will be added along with 
theater district street lighting and the traffic signal at Westview will be fully replaced. 

PROGRESS REPORT—JANUARY  2021 
Gessner Road Improvements  
WBS No. N-T17000-0010-3, CSJ: 0912-72-373  (T-1732A & T-1732B) 

LEGEND: 

Project Limits 



CONSTRUCTION TIME 

• Contract time:   20 Months 

• Notice to Proceed date:  October 28, 2019 

CONTACT INFORMATION 

Construction Management 
TxDOT—Houston District 
 
Engineer of Record (EOR) 
Gauge Engineering 
 
Contractor 
SER Construction Partners 

Cont. PROGRESS REPORT— JANUARY  2021 

Gessner Road Improvements  
WBS No. N-T17000-0010-3, CSJ: 0912-72-373 (T-1732A & T-1732B) 

PROGRESS PHOTOS 

Brick Pavers Installation Irrigation System installation 

Frame Work for Sidewalk –SE corner  of Westview inter section Removed barrels / Barricades, Opened all NB&SB Traffic lanes 

PROJECT STATUS 

CURRENT TRAFFIC CONTROL CONFIGURATION 



PROJECT LOCATION 
The Memorial Drive improvement project is approximately 4,960 feet long, from East of Beltway 8 to East of Tallowood Road This 
project is located in the City of Houston within the TIRZ 17 limits. 

PROJECT DESCRIPTION:  
 

Memorial City Redevelopment Authority (MCRA)/Tax Increment Reinvestment Zone (TIRZ) 17 on behalf of the City of Houston, and 
in cooperation with TxDOT is sponsoring the proposed Memorial Drive project.  Memorial Drive will be reconstructed from East of 
Beltway 8 to East of Tallowood Drive in the City of Houston, Harris County. 
 

Memorial Drive is a major thoroughfare that carries 17,500 vehicles per day and one of the critical capital improvement projects to be 
undertaken by TIRZ 17. The project proposes to improve drainage issues, mobility, access management, traffic operations, and    
safety within the project limits. The proposed improvements include the following: 
 

• Improving mobility and safety by reconstructing the roadway to two 12-foot wide travel lanes in each direction with a raised    
median in the center of the road 

• Encourage a pedestrian friendly environment by installing 8-foot wide ADA-compliant sidewalks along both sides of the road 
• Upgrading subsurface public utilities 
• Improve traffic operations by upgrading existing traffic signals to meet current standards 
• Improve drainage by replacing the existing ditches with an upgraded storm sewer system that consists of installing varying sized 

reinforced concrete boxes and pipes that go up to 10-FT x 10-FT 
• Improve Quality of life by installing extensive hardscape and softscape landscaping items 

PROGRESS REPORT— JANUARY 2021 
Memorial Drive Mobility and Drainage Improvements  
WBS No. N-T17000-031B-7 , CSJ: 0912-72-391 

LEGEND: 

Project Limits 



CONSTRUCTION TIME 

• Contract time:   25 Months 

• Notice to Proceed date:  August 20, 2020 

CONTACT INFORMATION 

Construction Management 
TxDOT—Houston District 
 
Construction Phase Services 
Gauge Engineering, LLC 
 
Contractor 
SER Construction Partners 

Cont. PROGRESS REPORT— JANUARY 2021 
Memorial Drive Mobility and Drainage Improvements  
WBS No. N-T17000-031B-7 , CSJ: 0912-72-391 

PROGRESS PHOTOS 

24” Sanitary Sewer installation Inlets on Site 

Water Line Pipes Water Line Pipe Installation 

PROJECT STATUS 

CURRENT TRAFFIC CONTROL CONFIGURATION 



PROGRESS REPORT 
JANUARY 2021 
MEMORIAL CITY REDEVELOPMENT AUTHORITY/TIRZ 17 

 

3200 Wilcrest Drive, Suite 220 
   Houston, TX 77042 

 

W140 BASIN DEEPENING/PUMP: 

• Finalized Benefit Cost Evaluation  

• Finalized pump station PER drawings. 

• Finalized straw extension PER drawings.  

• Finalized cost estimate. 

• Finalizing Impact Analysis  

• Met with City of Houston Mayor’s office  

 

DETENTION BASIN C 

• Finalized Benefit Cost Evaluation  

• Finalized Cost Estimates 

• Finalized Technical Memorandum  

• Met with City of Houston Mayor’s office  

 

 



 

3200 Wilcrest Drive, Suite 220 • Houston, TX 77042 

 

 

January 07, 2021 
 
Scott Bean 
Memorial City Redevelopment Authority/TIRZ 17 
9610 Long Point, Suite 150 
Houston, Texas 77055 
 
Reference: Briar Branch (W140-01-00) Channel and Straws Improvements Reconstruction and Drainage 

Improvements 
  Gauge Project No.: 1005 
  WBS No. N-T17000-0018-3 (T-1734 & T-1734B) 
  Reytec Construction Resources, Inc. Payment No. 25 
 
Dear Mr. Bean: 
 
Reytec Construction Resources, Inc. (Reytec) has submitted estimate No. 25 in the amount of $96,862.72 for construction 
services rendered through November 30, 2020. Based on our review, Reytec has complied with all requirements stated in 
the estimate and we recommend payment of $96,862.72 to Reytec. 
 
The following billing information is to be used for payment: 
 
 Reytec Construction Resources, Inc.   
 1901 Hollister St. 
 Houston, TX 77080 
 
If you have any questions or require additional information, please feel free to contact me at (832) 318-8800. 
 
Sincerely, 
 
 
 
 
Muhammad Ali, P.E. 
Project Manager 
 
 
Enclosures: Reytec Pay Est. No. 25 
 



Estimate No. 

Cut off Date

Estimate Date

: 714
: 101
: 836
: 714

: In Place : 122
11/20/2020

Date

25
Memorial City Redevelopment Authority/TIRZ 17

Estimate and Certificate for Payment Unit Price Work
11/30/20

12/01/20

Project Name : Briar Branch (W140-01-00) Channel and Straws Improvements Reconstruction and Drainage 

Contractor Name : Reytec Construction Resources, Inc.
Address : 191 Hollister St., Houston, Texas 77080 WBS No.  N-T17000-0018-3 (T-1734 & T-1734B)

CONTRACT TIME IN CALENDAR DAYS
Contract Date 11/31/2018 Original Contract Time :
Start Date 12/17/2018 Approved Extensions :
Current Contract Completion Date 4/1/2021 Total Contract Time :
Substantial Completion Date Days Used to Date :
Percentage By Time 85.41% 90.72% Days Remaining to Date :
Date Insurance Exp. : 10/16/2020 Drug Policy Due Date: N/A Current M/SBE : 16.12% Schedule Update :

CONTRACT AMOUNT TO DATE :
1- Original Contract Amount $18,794,957.00 
2- Approved Change Orders

No. Date Ext.Days Amount
1 21 $225,362.50 

Total Approved Extentions 21 Total Change Orders to Date $225,362.50 

3- Approved Work Change Directives
No. Date Ext.Days Amount

Total Pending Work Change Directives to Date $0.00 
TOTAL CONTRACT AMOUNT (excludes WCDs) $19,020,319.50 

A. EARNINGS TO DATE Current Month Billing $101,960.76 
1- Work Completed to Date 90.72% Complete $17,254,333.02 
2- Material Stored on Site $0.00
3- Material Stored in Place $0.00
4- Balance-Materials Accepted Not in Place $0.00 @ 85% $0.00 
5- Work Change Directives - In Place $0.00 

TOTAL EARNINGS TO DATE $17,254,333.02 
B. DEDUCTIONS

1- Retainage 5% Of $17,254,333.02 $862,716.65 
2- Retainage Release 0% Of $17,254,333.02 $0.00 
3- Total Retainage $862,716.65 
4- Liquidated Damages 0.00 Days @ $5,000.00 $0.00 
5- Assessments $0.00 
6- Inspector Overtime Costs $0.00 

TOTAL DEDUCTIONS $862,716.65 
C. AMOUNT DUE THIS PERIOD

1- Total Earnings to Date $17,254,333.02 
2- Total Deductions $862,716.65 
3- Total Payments Due $16,391,616.37 
4- Less Previous Payments $16,294,753.65 
5- Restoration Adjustment $0.00 

TOTAL AMOUNT DUE CONTRACTOR THIS DATE $96,862.72 

BALANCE REMAINING $1,765,986.48 

Prepared By 12/15/2020 Reviewed By 1/7/2021

Karam Qaddo, P.E. Date Muhammad Ali, P.E.

Approved By:

Scott Bean, TIRZ17 Executive Director Date 

01/26/2021



Reytec Construction Resources, Inc. 

Briar Branch Channel & Straws Improvements Project Pay Application

3200 Wilcrest Drive, Suite 220 
Houston, TX 77042 

Re: Memorial City Redevelopment Authority 
Briar Branch (W140-01-00) Channel and Straws 
Improvements Project 
WBS No. N-Tl 7000-0018-3 

Dear Muhammad, 

Please see attached for pay application 
, Briar Branch (W 140-01-00) Channel and Straws 

Improvements. 

Page 1 of 1 

1901 Hollister 
Houston, Texas 77080 

Office 713.957.4003 

Fax 713.681.0077 

December 1, 2020

Mr. Muhammad Ali 
Gauge Engineering 

025, for November
2020



12/1/20







Owner: Contractor: Todays Date: 12/1/2020
Memorial City Redevelopment Authority Reytec Construction Resources, Inc Pay Period: 11/1/20 - 11/30/20
9610 Long Point Road, Ste 150 1901 Hollister St. Pay Estimate No. 025
Houston, Texas 77055 Houston, Texas 77080 Rain Days This Month 4

Item Item Description UOM Est.Unit 
Quantity Unit Price Contract Amount Previous 

Quantities This Month Quantities To Date 
Quantities  This Month Billing  Total Amount Billed % Complete

General Items
1.0 Mobilization LS 1 $600,000.00 $600,000.00 1.00 1.00  $                            -    $                    600,000.00 100%
2.0 Portable Changeable Message Sign Day 176 $90.00 $15,840.00 60.00 60.00  $                            -    $                        5,400.00 34%
3.0 Removable and Salvage Existing Sign EA 11 $50.00 $550.00 11.00 11.00  $                            -    $                           550.00 100%
3.1 Project ID Sign EA 1 $650.00 $650.00 1.00 1.00  $                            -    $                           650.00 100%
3.2 Placement of Permanent Signs EA 25 $310.00 $7,750.00 0.00 0.00  $                            -    $                                   -   0%
3.3 Remove Existing Pavement Markings EA 4 $150.00 $600.00 0.00 0.00  $                            -    $                                   -   0%
4.0 Traffic Control and Regulation EA 4 $17,500.00 $70,000.00 4.00 4.00  $                            -    $                      70,000.00 100%
5.0 Install PreCast Concrete Traffic Barrier LF 500 $32.00 $16,000.00 250.00 250.00  $                            -    $                        8,000.00 50%
6.0 Relocate PreCast Concrete Traffic Barrier LF 3000 $8.00 $24,000.00 250.00 250.00  $                            -    $                        2,000.00 8%
7.0 Remove PreCast Concrete Traffic Barrier LF 500 $12.00 $6,000.00 250.00 250.00  $                            -    $                        3,000.00 50%
7.1 Remove and Replace Speed Cushions LS 2 $4,500.00 $9,000.00 2.00 2.00  $                            -    $                        9,000.00 100%
8.0 Flagmen EA 4 $12,500.00 $50,000.00 4.00 4.00  $                            -    $                      50,000.00 100%
9.0 Tree and Plant Protection EA 4 $20,000.00 $80,000.00 4.00 4.00  $                            -    $                      80,000.00 100%
10.0 Inlet Protection Barrier (State I & II) EA 92 $60.00 $5,520.00 90.00 90.00  $                            -    $                        5,400.00 98%
11.0 Reinforced Filter Fabric Barrier LF 12000 $1.50 $18,000.00 10620.00 10620.00  $                            -    $                      15,930.00 89%
12.0 Stabilized Construction Exit SY 144 $40.00 $5,760.00 123.00 123.00  $                            -    $                        4,920.00 85%
13.0 Rock Filter Dame-Type 3 LF 35 $55.00 $1,925.00 8.00 8.00  $                            -    $                           440.00 23%
14.0 Groundwater Control for Open-Cut Construction LF 8727 $1.00 $8,727.00 0.00 0.00  $                            -    $                                   -   0%
15.0 Site Restoration LF 10715 $6.00 $64,290.00 4831.00 4831.00  $                            -    $                      28,986.00 45%
16.0 Adjust existing manhole frame and cover to new grade EA 11 $1,400.00 $15,400.00 11.00 11.00  $                            -    $                      15,400.00 100%
17.0 Adjust existing valve box to new grade EA 9 $470.00 $4,230.00 9.00 9.00  $                            -    $                        4,230.00 100%
18.0 Clearing and Grubbing AC 8 $15,000.00 $119,100.00 7.95 7.95  $                            -    $                    119,250.00 100%
19.0 Trench Safety System for Trench Excavations LF 20183 $6.00 $121,098.00 19066.00 19066.00  $                            -    $                    114,396.00 94%
20.0 Hydro Mulch Seeding AC 4 $1,500.00 $5,985.00 1.00 1.00  $                            -    $                        1,500.00 25%
21.0 Sodding SY 7890 $5.00 $39,450.00 7890.00 7890.00  $                            -    $                      39,450.00 100%

$1,289,875.00  $                            -    $                 1,178,502.00 91%
Storm Items

22.0 Remove and Dispose Manholes all sizez/depth EA 3 $1,000.00 $3,000.00 4.00 4.00  $                            -    $                        4,000.00 133%
23.0 Remove and Dispose Inlets all sizes/depth EA 30 $250.00 $7,500.00 30.00 30.00  $                            -    $                        7,500.00 100%
24.0 Remove and Dispose Storm Pipe 12-inch diameter LF 35 $3.00 $105.00 35.00 35.00  $                            -    $                           105.00 100%
25.0 Remove and Dispose Storm Pipe 15-inch diameter LF 82 $4.00 $328.00 0.00 0.00  $                            -    $                                   -   0%
26.0 Remove and Dispose Storm Pipe 18-inch diameter LF 133 $6.00 $798.00 133.00 133.00  $                            -    $                           798.00 100%
27.0 Remove and Dispose Storm Pipe 24-inch diameter LF 301 $36.00 $10,836.00 301.00 301.00  $                            -    $                      10,836.00 100%
28.0 Remove and Dispose Storm Pipe 30-inch diameter LF 61 $40.00 $2,440.00 61.00 61.00  $                            -    $                        2,440.00 100%
29.0 Remove and Dispose Storm Pipe 36-inch diameter LF 119 $45.00 $5,355.00 158.00 158.00  $                            -    $                        7,110.00 133%
30.0 Remove and Dispose Storm Pipe 48-inch diameter LF 71 $70.00 $4,970.00 71.00 71.00  $                            -    $                        4,970.00 100%
31.0 Remove and Dispose Storm Pipe 72-inch diameter LF 233 $40.00 $9,320.00 212.00 212.00  $                            -    $                        8,480.00 91%
32.0 Remove and Dispose Storm Pipe 84-inch diameter LF 36 $60.00 $2,160.00 36.00 36.00  $                            -    $                        2,160.00 100%
33.0 Plug & Abandon 18-inch Storm Sewer LF 38 $25.00 $950.00 38.00 38.00  $                            -    $                           950.00 100%
34.0 Plug & Abandon 24-inch Storm Sewer LF 9 $35.00 $315.00 9.00 9.00  $                            -    $                           315.00 100%
35.0 Plug & Abandon 36-inch Storm Sewer LF 177 $38.00 $6,726.00 154.00 154.00  $                            -    $                        5,852.00 87%
36.0 Clean and CCTV Existing Storm Sewer LF 830 $11.00 $9,130.00 230.00 230.00  $                            -    $                        2,530.00 28%
37.0 Type C manhole for 42-inch diameter and smaller sewers w/rim EA 25 $5,200.00 $130,000.00 19.00 19.00  $                            -    $                      98,800.00 76%
38.0 Type C manhole for 48-inch to 72-inch diameter sewers w/rim EA 4 $8,000.00 $32,000.00 2.00 2.00  $                            -    $                      16,000.00 50%
39.0 Manhole Riser for Box Sewer w/rim EA 23 $2,200.00 $50,600.00 23.00 23.00  $                            -    $                      50,600.00 100%
40.0 Manhole Riser for Box Sewer w/grate EA 39 $1,400.00 $54,600.00 23.00 23.00  $                            -    $                      32,200.00 59%
41.0 Manhole Risers for Concrete Box Sewers with 50.5 inch cover EA 9 $3,900.00 $35,100.00 5.00 5.00  $                            -    $                      19,500.00 56%
42.0 Extra Depth Manhole VF 56 $100.00 $5,600.00 0.00 0.00  $                            -    $                                   -   0%
42.1 Yard Drains and all work associated with modifying, restoring, and extending them LF 2000 $14.00 $28,000.00 0.00 0.00  $                            -    $                                   -   0%
43.0 24-inch Diameter RCP Storm Sewer by open cut LF 408 $205.00 $83,640.00 408.00 408.00  $                            -    $                      83,640.00 100%

Project: Briar Branch (W140-01-00) Channel & Straw Improvements 
WBS No. N-T17000-0018-3
TIRZ 17 CIP No. T-1734 & T-1734B

Subtotal General Items



Owner: Contractor: Todays Date: 12/1/2020
Memorial City Redevelopment Authority Reytec Construction Resources, Inc Pay Period: 11/1/20 - 11/30/20
9610 Long Point Road, Ste 150 1901 Hollister St. Pay Estimate No. 025
Houston, Texas 77055 Houston, Texas 77080 Rain Days This Month 4

Item Item Description UOM Est.Unit 
Quantity Unit Price Contract Amount Previous 

Quantities This Month Quantities To Date 
Quantities  This Month Billing  Total Amount Billed % Complete

Project: Briar Branch (W140-01-00) Channel & Straw Improvements 
WBS No. N-T17000-0018-3
TIRZ 17 CIP No. T-1734 & T-1734B

44.0 30-inch Diameter RCP Storm Sewer by open cut LF 25 $560.00 $14,000.00 37.00 37.00  $                            -    $                      20,720.00 148%
45.0 36-inch Diameter RCP Storm Sewer by open cut LF 230 $242.00 $55,660.00 190.00 190.00  $                            -    $                      45,980.00 83%
46.0 42-inch Diameter RCP Storm Sewer by open cut LF 28 $640.00 $17,920.00 37.00 37.00  $                            -    $                      23,680.00 132%
47.0 48-inch Diameter RCP Storm Sewer by open cut LF 25 $900.00 $22,500.00 62.00 62.00  $                            -    $                      55,800.00 248%
48.0 72-inch Diameter RCP Storm Sewer by open cut LF 15 $680.00 $10,200.00 16.00 16.00  $                            -    $                      10,880.00 107%
49.0 7'X6' RCB Storm Sewer by open cut LF 25 $900.00 $22,500.00 25.00 25.00  $                            -    $                      22,500.00 100%
50.0 7'X7' RCB Storm Sewer by open cut LF 2342 $535.00 $1,252,970.00 2334.00 2334.00  $                            -    $                 1,248,690.00 100%
51.0 8'X4' RCB Storm Sewer by open cut LF 3029 $455.00 $1,378,195.00 3039.00 3039.00  $                            -    $                 1,382,745.00 100%
52.0 8'X8' RCB Storm Sewer by open cut LF 8387 $607.00 $5,090,909.00 8285.20 8285.20  $                            -    $                 5,029,116.40 99%
53.0 9'X4' RCB Storm Sewer by open cut LF 940 $644.00 $605,360.00 920.00 920.00  $                            -    $                    592,480.00 98%
54.0 9'X5' RCB Storm Sewer by open cut LF 80 $762.00 $60,960.00 80.00 80.00  $                            -    $                      60,960.00 100%
55.0 9'X8' RCB Storm Sewer by open cut LF 2628 $740.00 $1,944,720.00 2496.00 2496.00  $                            -    $                 1,847,040.00 95%
56.0 10'X8' RCB Storm Sewer by open cut LF 1314 $848.00 $1,114,272.00 1248.00 1248.00  $                            -    $                 1,058,304.00 95%
57.0 Junction Box (39'X10') EA 1 $103,000.00 $103,000.00 1.00 1.00  $                            -    $                    103,000.00 100%
58.0 Junction Box (34'x12' w/Restrictor No.3 48"(W) x 54" (H) Three Openings) EA 1 $81,500.00 $81,500.00 1.50 1.50  $                            -    $                    122,250.00 150%
59.0 Junction Box (34'x10') EA 3 $68,500.00 $205,500.00 3.00 3.00  $                            -    $                    205,500.00 100%
60.0 Junction Box (26'x26' w/Restrictor No. 1 30"(W) x 36"(H) Dual Openings EA 1 $116,000.00 $116,000.00 1.00 0.9958190  $                            -    $                    115,515.00 100%
61.0 Junction Box (26'x14' w/Restrictor No.2 25" (W) x 72"(H) Dual Openings) EA 1 $90,000.00 $90,000.00 1.00 1.00  $                            -    $                      90,000.00 100%
62.0 Junction Box (15'x13') EA 1 $27,000.00 $27,000.00 1.00 1.00  $                            -    $                      27,000.00 100%
63.0 Junction Box (14'x13') EA 1 $25,700.00 $25,700.00 0.00 0.00  $                            -    $                                   -   0%
64.0 Junction Box (13'x13') EA 1 $25,800.00 $25,800.00 1.00 1.00  $                            -    $                      25,800.00 100%
65.0 Junction Box (12.5'x7') EA 3 $19,100.00 $57,300.00 4.00 4.00  $                            -    $                      76,400.00 133%
66.0 Type BB Inlet (Pre Cast) EA 15 $3,400.00 $51,000.00 9.00 9.00  $                            -    $                      30,600.00 60%
67.0 Type C-1 Inlet (Pre Cast) EA 17 $5,400.00 $91,800.00 18.00 18.00  $                            -    $                      97,200.00 106%
68.0 Type B Inlet (Pre Cast) EA 1 $2,500.00 $2,500.00 0.00 0.00  $                            -    $                                   -   0%
69.0 Type C Inlet (Pre Cast) EA 3 $4,500.00 $13,500.00 4.00 4.00  $                            -    $                      18,000.00 133%
70.0 Type E Inlet (Pre Cast) EA 1 $3,300.00 $3,300.00 1.00 1.00  $                            -    $                        3,300.00 100%
70.1 Asphalt Mill & Overlay (2-inches) SY 1000 $20.00 $20,000.00 0.00 0.00  $                            -    $                                   -   0%
71.0 Safety End Treatement (for 36" RCP) EA 1 $12,000.00 $12,000.00 0.00 0.00  $                            -    $                                   -   0%
71.1 Sheet Pile Weir Adjustment LS 1 $18,000.00 $18,000.00 0.00 0.00  $                            -    $                                   -   0%

$13,017,539.00  $                            -    $               12,672,246.40 97%
Channel & Retaining Wall Items

72.0 Remove and Dispose of Concrete rubble and concrete structures CY 130 $22.00 $2,860.00 5.03 5.03  $                            -    $                           110.66 4%
73.0 Remove and Dispose of Concrete Channel Lining & Low Flow, all thicknesses SY 1435 $18.00 $25,830.00 1682.21 1682.21  $                            -    $                      30,279.78 117%
74.0 Concrete Channel Lining, 8" nominal thickness SY 684 $135.00 $92,340.00 684.00 684.00  $                            -    $                      92,340.00 100%
75.0 Remove and Dispose of existing pedestrian bridge EA 2 $5,000.00 $10,000.00 1.00 1.00  $                            -    $                        5,000.00 50%
76.0 Retaining Wall (Spread Footing) SF 6634 $79.00 $524,086.00 7269.50 7269.50  $                            -    $                    574,290.50 110%
77.0 Combination Rail (C1W) LF 158 $235.00 $37,130.00 208.00 208.00  $                            -    $                      48,880.00 132%
78.0 Pedestrian Handrail (PRD-13, TYPE B) LF 517 $73.00 $37,741.00 574.00 574.00  $                            -    $                      41,902.00 111%
80.0 Pipe Gate EA 1 $1,800.00 $1,800.00 1.00 1.00  $                            -    $                        1,800.00 100%
81.0 Extended Concrete Curb (for Proposed Wingwalls) LF 38 $180.00 $6,840.00 0.00 0.00  $                            -    $                                   -   0%
82.0 Remove and Dispose Handrail/Guardrail LF 465 $9.00 $4,185.00 695.00 695.00  $                            -    $                        6,255.00 149%
83.0 Remove Conc. Retaining Wall SY 1500 $13.00 $19,500.00 288.41 288.41  $                            -    $                        3,749.33 19%
83.1 Temporary Special Shoring for Retaining Wall LF 420 $572.00 $240,240.00 440.00 440.00  $                            -    $                    251,680.00 105%

$1,002,552.00  $                            -    $                 1,056,287.27 105%
Paving Items

84.0 Remove and Dispose Concrete Driveways, all thickness SY 1038 $8.00 $8,304.00 738.23 738.23  $                            -    $                        5,905.84 71%
85.0 Remove and Dispose of Existing Asphalt Pavement and base, all thickness SY 7195 $7.00 $50,365.00 7228.52 7228.52  $                            -    $                      50,599.64 100%
86.0 Remove and Dispose Concrete Pavements (Including All Thickness w/ or w/o Asphalt, Including Subgrade, w/ or w/o Curb, All Depths) SY 410 $15.00 $6,150.00 0.00 0.00  $                            -    $                                   -   0%
87.0 Remove and Dispose  of Sidewalks, all thicknesses SY 196 $6.00 $1,176.00 103.57 103.57  $                            -    $                           621.42 53%
88.0 Remove Existing Concrete Curb LF 4190 $1.50 $6,285.00 3033.00 3033.00  $                            -    $                        4,549.50 72%

Subtotal Storm Items

Subtotal Channel & Retaining Items



Owner: Contractor: Todays Date: 12/1/2020
Memorial City Redevelopment Authority Reytec Construction Resources, Inc Pay Period: 11/1/20 - 11/30/20
9610 Long Point Road, Ste 150 1901 Hollister St. Pay Estimate No. 025
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Project: Briar Branch (W140-01-00) Channel & Straw Improvements 
WBS No. N-T17000-0018-3
TIRZ 17 CIP No. T-1734 & T-1734B

89.0 Reshaping & Regrading Existing Ditches LF 178 $17.00 $3,026.00 0.00 0.00  $                            -    $                                   -   0%
90.0 Lime for Lime Stabilized Subgrade (Dry Weight) (5%) TON 146 $170.00 $24,820.00 146.60 146.60  $                            -    $                      24,922.00 100%
91.0 Lime Stabilized Subgrade 8-inch SY 9509 $7.00 $66,563.00 8293.94 8293.94  $                            -    $                      58,057.58 87%
92.0 Flexible Base Course/temp driveways Residential up to 12 feet Wide EA 35 $350.00 $12,250.00 35.00 35.00  $                            -    $                      12,250.00 100%
93.0 Reinforced Concrete Pavement 6" Thick SY 6391 $63.00 $402,633.00 7903.22 7903.22  $                            -    $                    497,902.86 124%
93.1 Concrete Maintenance Access Ramp SY 300 $65.00 $19,500.00 219.74 219.74  $                            -    $                      14,283.10 73%
93.2 Reinforced Concrete Pavement 6" Thick - High Early SY 1154 $65.00 $75,010.00 0.00 0.00  $                            -    $                                   -   0%
94.0 Horizontal Dowels, 24-inch EA 210 $7.00 $1,470.00 181.00 181.00  $                            -    $                        1,267.00 86%
95.0 Street Pavement Expansion Joint, with or without Load Transfer LF 210 $8.00 $1,680.00 607.50 607.50  $                            -    $                        4,860.00 289%
96.0 Saw Cutting LF 373 $20.00 $7,460.00 351.00 351.00  $                            -    $                        7,020.00 94%
97.0 Concrete Driveways including Excavation 6-inch thick (Res) SF 0 $7.00 $0.00 6934.11 6934.11  $                            -    $                      48,538.77 #DIV/0!
97.1 Concrete Driveways including 6" thick - High Early (res) SF 8180 $7.50 $61,350.00 0.00 0.00  $                            -    $                                   -   0%
98.0 6-inch Concrete Curb LF 4812 $4.00 $19,248.00 2965.00 2965.00  $                            -    $                      11,860.00 62%
99.0 Concrete Pavement Header LF 367 $8.00 $2,936.00 367.00 367.00  $                            -    $                        2,936.00 100%

100.0 Curb Ramp SF 291 $16.00 $4,656.00 451.00 451.00  $                            -    $                        7,216.00 155%
101.0 Sidewalk 4-1/2-inch thick SF 1512 $9.00 $13,608.00 631.32 631.32  $                            -    $                        5,681.88 42%
102.0 Pav Repairs and Replacement with Base material/ Asph Surface SY 454 $120.00 $54,480.00 98.00 98.00  $                            -    $                      11,760.00 22%

$842,970.00  $                            -    $                    770,231.59 91%
Wastewater Items

103.0 Remove and Dispose 4-inch diameter Sanitary Sewer LF 36 $17.00 $612.00 0.00 0.00  $                            -    $                                   -   0%
104.0 Remove and Dispose 6-inch diameter Sanitary Sewer LF 22 $15.00 $330.00 30.00 30.00  $                            -    $                           450.00 136%
105.0 Remove and Dispose 8-inch diameter Sanitary Sewer LF 22 $37.00 $814.00 99.00 99.00  $                            -    $                        3,663.00 450%
106.0 Remove and Dispose 10-inch diameter Sanitary Sewer LF 110 $27.00 $2,970.00 159.00 159.00  $                            -    $                        4,293.00 145%
107.0 Remove and Dispose 15-inch diameter Sanitary Sewer LF 22 $33.00 $726.00 22.00 22.00  $                            -    $                           726.00 100%
108.0 4-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 4 $820.00 $3,280.00 0.00 0.00  $                            -    $                                   -   0%
109.0 4-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 48 $450.00 $21,600.00 48.00 48.00  $                            -    $                      21,600.00 100%
110.0 6-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 4 $690.00 $2,760.00 0.00 0.00  $                            -    $                                   -   0%
111.0 6-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 18 $800.00 $14,400.00 0.00 0.00  $                            -    $                                   -   0%
112.0 8-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 8 $500.00 $4,000.00 0.00 0.00  $                            -    $                                   -   0%
113.0 8-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 144 $350.00 $50,400.00 144.00 144.00  $                            -    $                      50,400.00 100%
114.0 10-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 16 $460.00 $7,360.00 0.00 0.00  $                            -    $                                   -   0%
115.0 10-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 204 $210.00 $42,840.00 189.00 189.00  $                            -    $                      39,690.00 93%
116.0 15-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 4 $900.00 $3,600.00 0.00 0.00  $                            -    $                                   -   0%
117.0 15-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 28 $300.00 $8,400.00 28.00 28.00  $                            -    $                        8,400.00 100%
118.0 Point Repair 4-inch diameter Sanitary Sewer EA 2 $3,200.00 $6,400.00 1.00 1.00  $                            -    $                        3,200.00 50%
119.0 Point Repair 6-inch diameter Sanitary Sewer EA 2 $3,300.00 $6,600.00 0.00 0.00  $                            -    $                                   -   0%
120.0 Point Repair 8-inch diameter Sanitary Sewer EA 4 $3,400.00 $13,600.00 0.00 0.00  $                            -    $                                   -   0%
121.0 Point Repair 10-inch diameter Sanitary Sewer EA 8 $3,600.00 $28,800.00 0.00 0.00  $                            -    $                                   -   0%
122.0 Point Repair 15-inch diameter Sanitary Sewer EA 2 $3,800.00 $7,600.00 0.00 0.00  $                            -    $                                   -   0%
122.1 4-foot diameter precast sanitary sewer manhole EA 4 $4,500.00 $18,000.00 4.00 4.00  $                            -    $                      18,000.00 100%
122.2 Construct 4-foot Extra Depth Sanitary Sewer Manhole VF 3 $200.00 $600.00 0.00 0.00  $                            -    $                                   -   0%

$245,692.00  $                            -    $                    150,422.00 61%
Water Items

123.0 Adjust existing meter box to new grade EA 20 $800.00 $16,000.00 20.00 20.00  $                            -    $                      16,000.00 100%
124.0 Remove and Dispose 8-inch diameter Water Line LF 52 $18.00 $936.00 0.00 0.00  $                            -    $                                   -   0%
125.0 Remove and Dispose 20-inch diameter Water Line LF 51 $40.00 $2,040.00 51.00 51.00  $                            -    $                        2,040.00 100%
126.0 Cut, plug and abandon existing 8-inch diameter Water Line EA 16 $1,200.00 $19,200.00 16.00 16.00  $                            -    $                      19,200.00 100%
127.0 8-inch diameter Water Line by Open-cut LF 258 $140.00 $36,120.00 123.00 123.00  $                            -    $                      17,220.00 48%
128.0 8-inch diameter DIP water line by open-cut with restrained joints LF 223 $250.00 $55,750.00 398.00 398.00  $                            -    $                      99,500.00 178%
129.0 20-inch diameter Water Line by Open-cut LF 10 $160.00 $1,600.00 10.00 10.00  $                            -    $                        1,600.00 100%
130.0 20-inch diameter DIP water line by open-cut with restrained joints LF 40 $360.00 $14,400.00 40.00 40.00  $                            -    $                      14,400.00 100%

Subtotal Wastewater Items

Subtotal Paving Items
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9610 Long Point Road, Ste 150 1901 Hollister St. Pay Estimate No. 025
Houston, Texas 77055 Houston, Texas 77080 Rain Days This Month 4

Item Item Description UOM Est.Unit 
Quantity Unit Price Contract Amount Previous 

Quantities This Month Quantities To Date 
Quantities  This Month Billing  Total Amount Billed % Complete

Project: Briar Branch (W140-01-00) Channel & Straw Improvements 
WBS No. N-T17000-0018-3
TIRZ 17 CIP No. T-1734 & T-1734B

131.0 8-inch diameter wet connection EA 16 $1,400.00 $22,400.00 16.00 16.00  $                            -    $                      22,400.00 100%
132.0 20-inch diameter wet connection EA 2 $3,500.00 $7,000.00 2.00 2.00  $                            -    $                        7,000.00 100%
132.1 Repair damaged water service lines, 4-inch LF 150 $80.00 $12,000.00 0.00 0.00  $                            -    $                                   -   0%
132.2 Repair damaged water service lines, 6-inch LF 150 $90.00 $13,500.00 0.00 0.00  $                            -    $                                   -   0%
132.3 Repair damaged water service lines, 8-inch LF 150 $100.00 $15,000.00 0.00 0.00  $                            -    $                                   -   0%

$215,946.00  $                            -    $                    199,360.00 92%
Pavement Marking Items

133.0 Raised Pav Marker Type I with Two face Reflective (W/Y) EA 3 $7.00 $21.00 0.00 0.00  $                            -    $                                   -   0%
134.0 Thermoplastic Pavement Markings, 4-inch White, Solid LF 92 $6.00 $552.00 0.00 0.00  $                            -    $                                   -   0%
135.0 Thermoplastic Pavement Markings, 4-inch Yellow, Dashed LF 10 $6.00 $60.00 0.00 0.00  $                            -    $                                   -   0%

$633.00  $                            -    $                                   -   0%
Extra Unit Prices

136.0 Remove misc concrete and masonry CY 100 $45.00 $4,500.00 0.00 0.00  $                            -    $                                   -   0%
137.0 6-inch Over Excavate trench bottom LF 100 $15.00 $1,500.00 0.00 0.00  $                            -    $                                   -   0%
138.0 Extra Excavation around obstructions CY 100 $25.00 $2,500.00 0.00 0.00  $                            -    $                                   -   0%
139.0 Extra Hand Excavation CY 100 $35.00 $3,500.00 1.00 1.00  $                            -    $                             35.00 1%
140.0 Extra Machine Excavation CY 50 $25.00 $1,250.00 11.00 11.00  $                            -    $                           275.00 22%
141.0 Extra Placement of Backfill Material CY 100 $25.00 $2,500.00 0.00 0.00  $                            -    $                                   -   0%
142.0 Extra Placement of granular fill CY 100 $30.00 $3,000.00 0.00 0.00  $                            -    $                                   -   0%
143.0 Extra Cement Stabilized Sand CY 100 $40.00 $4,000.00 0.00 0.00  $                            -    $                                   -   0%
144.0 Extra Water Fittings in Place TON 1 $3,500.00 $3,500.00 0.00 0.00  $                            -    $                                   -   0%
145.0 Extra Grade 60 Reinforcing Steel LB 1000 $2.00 $2,000.00 0.00 0.00  $                            -    $                                   -   0%
146.0 Extra Class "A" concrete with or without forms (complete-in-place) CY 100 $65.00 $6,500.00 0.00 0.00  $                            -    $                                   -   0%
146.1 Installation of wooden fence, Complete in place LF 2500 $25.00 $62,500.00 118.00 118.00  $                            -    $                        2,950.00 5%
146.2 Installation of chain link fence, Complete in place LF 1500 $30.00 $45,000.00 0.00 0.00  $                            -    $                                   -   0%

$142,250.00  $                            -    $                        3,260.00 2%
Cash Allowances

147.0 City of Houston Permits LS 1 $3,000.00 $3,000.00 0.00 0.00  $                            -    $                                   -   0%
148.0 Street Cut Permit LS 1 $3,000.00 $3,000.00 0.67 0.67  $                            -    $                        2,023.70 67%
149.0 HCFCD Permit LS 1 $750.00 $750.00 0.00 0.00  $                            -    $                                   -   0%
150.0 TPDES Permit LS 1 $750.00 $750.00 0.00 0.00  $                            -    $                                   -   0%
151.0 Proposed Power Pole and/or street light pole removal/relocation/replacement with re-circuit LS 1 $30,000.00 $30,000.00 0.00 0.00  $                            -    $                                   -   0%

152.0 Work Change Directives LS 1 $2,000,000.00 $2,000,000.00 0.00 0.00  $                            -    $                                   -   0%
152A Remove 36" RCP & Replace with 5x2 RCB LF 170 $380.00 $64,600.00 170.00 170.00  $                            -    $                      64,600.00 100%
152B Remove 36" RCP & Replace with 36" RCP LF 60 $229.00 $13,740.00 60.00 60.00  $                            -    $                      13,740.00 100%
152C install 24" RCP LF 420 $134.00 $56,280.00 440.00 440.00  $                            -    $                      58,960.00 105%
152D Adjust BB Inlet EA 2 $2,460.00 $4,920.00 2.00 2.00  $                            -    $                        4,920.00 100%
152E Install 8' Diameter Manhole EA 1 $13,400.00 $13,400.00 1.00 1.00  $                            -    $                      13,400.00 100%
152F Mill/Surface Asphalt, Including Base Material at Trench SY 515 $45.00 $23,175.00 515.00 515.00  $                            -    $                      23,175.00 100%
152G Manhole at 24" Leads EA 1 $3,260.00 $3,260.00 1.00 1.00  $                            -    $                        3,260.00 100%
152H Remove & Install Wooden Fence LF 40 $30.00 $1,200.00 40.00 40.00  $                            -    $                        1,200.00 100%
152I Remove & Install Chainlink Fence LF 140 $35.00 $4,900.00 140.00 140.00  $                            -    $                        4,900.00 100%
152J Clearing and Grubbing LS 1 $2,500.00 $2,500.00 1.00 1.00  $                            -    $                        2,500.00 100%
152K Traffic Control & Flagging LS 1 $4,500.00 $4,500.00 1.00 1.00  $                            -    $                        4,500.00 100%
152L Magnolia Tree Removal at 10015 Larston LS 1 $750.00 $750.00 1.00 1.00  $                            -    $                           750.00 100%
152M Pine Tree Removal at 10023 Larston St LS 1 $1,300.00 $1,300.00 1.00 1.00  $                            -    $                        1,300.00 100%
152N Temporary Asphalt Along Long Branch LS 1 $8,223.00 $8,223.00 1.00 1.00  $                            -    $                        8,223.00 100%
152O Change Order 01 - Remove 36-inch RCP, Replace with 7x4 RCB LS 1 $225,362.50 $225,362.50 0.94 0.94  $                            -    $                    212,086.76 94%
200.0

Furnish and Install new street signs including poles, hardware and foundations at locations listed on plans and as directed by the engineer EA 16.0 $575.00
$9,200.00

0.00 0.00  $                            -    $                                   -   0%

201.0 Adjust Manhole Frame & Cover EA 13.0 $1,600.00 $20,800.00 13.00 13.00  $                            -    $                      20,800.00 100%

Subtotal Extra Unit Prices

Subtotal Water Items

Subtotal Pavement Marking Items



Owner: Contractor: Todays Date: 12/1/2020
Memorial City Redevelopment Authority Reytec Construction Resources, Inc Pay Period: 11/1/20 - 11/30/20
9610 Long Point Road, Ste 150 1901 Hollister St. Pay Estimate No. 025
Houston, Texas 77055 Houston, Texas 77080 Rain Days This Month 4

Item Item Description UOM Est.Unit 
Quantity Unit Price Contract Amount Previous 

Quantities This Month Quantities To Date 
Quantities  This Month Billing  Total Amount Billed % Complete

Project: Briar Branch (W140-01-00) Channel & Straw Improvements 
WBS No. N-T17000-0018-3
TIRZ 17 CIP No. T-1734 & T-1734B

202.0 Roadway Excavation with or without subgrade CY 2,808.0 $28.00 $78,624.00 2808.00 2808.00  $                            -    $                      78,623.89 100%
203.0 8-inch thick Reinforced Concrete Pavement, including Final Grading per Details SF 53,000.0 $9.50 $503,500.00 51010.00 1990.00 53000.00  $               18,905.00  $                    503,500.00 100%
204.0 Construct ADA Complaint Wheelchair Ramp, including ADA Truncated Domes (complete in place) SF 100.0 $25.00 $2,500.00 0.00 0.00  $                            -    $                                   -   0%
205.0 Grading CY 2,815.0 $14.00 $39,410.00 1466.11 1348.89 2815.00  $               18,884.46  $                      39,410.00 100%
206.0 Lime TON 98.0 $200.00 $19,600.00 130.00 4.28 134.28  $                    856.00  $                      26,856.00 137%
207.0 Lime Manipulation SY 6,478.0 $10.00 $64,780.00 6478.00 208.78 6686.78  $                 2,087.80  $                      66,867.80 103%
208.0 Install Removable Bollard (including all necessary items) EA 7.0 $750.00 $5,250.00 0.00 0.00  $                            -    $                                   -   0%
209.0 Meadow Installation SF 175,168.0 $0.50 $87,584.00 0.00 0.00  $                            -    $                                   -   0%
210.0 Trees - 15g EA 258.0 $250.00 $64,500.00 0.00 0.00  $                            -    $                                   -   0%
211.0 Trees - 30g EA 71.0 $450.00 $31,950.00 0.00 0.00  $                            -    $                                   -   0%
212.0 Trees - 45g EA 90.0 $550.00 $49,500.00 0.00 0.00  $                            -    $                                   -   0%
213.0 Trees - 65g EA 113.0 $900.00 $101,700.00 0.00 0.00  $                            -    $                                   -   0%
214.0 Mulch Beds - mulch SF 503.0 $57.70 $29,023.10 0.00 0.00  $                            -    $                                   -   0%
215.0 Mulch Beds - soil amendments SF 27,139.0 $1.50 $40,708.50 0.00 0.00  $                            -    $                                   -   0%
216.0 Mow Strip (Sodding) SY 2,450.0 $8.00 $19,600.00 900.00 900.00  $                            -    $                        7,200.00 37%
217.0 24-Month Maintenance Establishment Period LS 1.0 $185,000.00 $185,000.00 0.00 0.00  $                            -    $                                   -   0%
218.0 Wingwall Structure Around Existing Inlets EA 3.0 $15,000.00 $45,000.00 0.00 0.00  $                            -    $                                   -   0%
219.0 Toe Wall LF 650.0 $28.50 $18,525.00 0.00 642.00 642.00  $               18,297.00  $                      18,297.00 99%
220.0 Soil Remediation LS 1.0 $147,388.20 $147,388.20 0.00 0.29 0.29  $               42,930.50  $                      42,930.50 29%

$2,262,862.50  $             101,960.76  $                 1,224,023.76 54%

Overall Totals $19,020,319.50 $101,960.76 $17,254,333.02 90.72%
$2,000,000.00
$1,160,772.45  Retainage 5%  $             862,716.65 

$839,227.55
 Sub Total $16,391,616.37

Contractor                                                                                                                                 Date
Less Total Previous Payment $16,294,753.65

Amount due this Estimate $96,862.72
Owner                                                                                                                                         Date

Remaining Work Change Directive Budget
Work Change Directive Completed To Date

Work Change Directive Budget

Subtotal Cash Allowances

12/1/20



Contracted: 17.64% 3,354,286.69$          
Current: 16.12% 3,066,893.20$          

1.51% 287,393.49$             

Contracted 9.73% 1,850,690.13$  Contracted: 7.91% 1,503,596.56$          
Current: 8.36% 1,589,677.25$  Current: 7.77% 1,477,215.95$          

1.37% 261,012.88$     0.14% 26,380.61$               

Contracted 3.04% 578,217.71$      Contracted: 7.91% 1,503,596.56$          
Current: 2.85% 541,733.83$      Current: 7.77% 1,477,215.95$          

0.19% 36,483.88$        0.14% 26,380.61$               

Contracted 0.36% 67,661.85$        Contracted: 2.47% 469,873.93$             
Current: 0.08% 15,225.00$        Current: 4.12% 783,183.84$             

0.28% 52,436.85$        -1.65% (313,309.91)$            

Contracted 0.99% 187,949.57$      Contracted: 2.88% 546,987.07$             
Current: 1.10% 208,648.39$      Current: 1.22% 40,886.19$               

-0.11% (20,698.82)$      1.66% 506,100.88$             

Landscape Art (SBE)

Work Progress:

Ecung (MBE) Rosales Trucking (MBE)

Fabco (MBE)

Overall Goal:

MWSBE Goal:
SBE/MBE Goal: WBE Goal:

Individual Goal:
Moran Construction (MBE) Access Data (WBE)

90.72%
Pay Estimate Number: 25

Pay Period: 11/1/2020 to 11/30/2020

Reytec Project No. 2203
Deviated Plan 

Project Name: 2203: Briar Branch (W140-01-00)Channel & Straws Improv
Contract Amount.: $19,020,319.50



 

3200 Wilcrest Drive, Suite 220 • Houston, TX 77042 

 

 

January 18, 2021 
 
Scott Bean 
Memorial City Redevelopment Authority/TIRZ 17 
9610 Long Point, Suite 150 
Houston, Texas 77055 
 
Reference: Briar Branch (W140-01-00) Channel and Straws Improvements Reconstruction and Drainage 

Improvements 
  Gauge Project No.: 1005 
  WBS No. N-T17000-0018-3 (T-1734 & T-1734B) 
  Reytec Construction Resources, Inc. Payment No. 26 
 
Dear Mr. Bean: 
 
Reytec Construction Resources, Inc. (Reytec) has submitted estimate No. 26 in the amount of $303,317.21 for construction 
services rendered through December 31, 2020. Based on our review, Reytec has complied with all requirements stated in 
the estimate and we recommend payment of $303,317.21 to Reytec. 
 
The following billing information is to be used for payment: 
 
 Reytec Construction Resources, Inc.   
 1901 Hollister St. 
 Houston, TX 77080 
 
If you have any questions or require additional information, please feel free to contact me at (832) 318-8800. 
 
Sincerely, 
 
 
 
 
Muhammad Ali, P.E. 
Project Manager 
 
 
Enclosures: Reytec Pay Est. No. 26 
 



Estimate No. 

Cut off Date

Estimate Date

: 714
: 101
: 836
: 745

: In Place : 91
11/20/2020

Date

26
Memorial City Redevelopment Authority/TIRZ 17

Estimate and Certificate for Payment Unit Price Work
12/31/20

01/07/21

Project Name : Briar Branch (W140-01-00) Channel and Straws Improvements Reconstruction and Drainage 

Contractor Name : Reytec Construction Resources, Inc.
Address : 191 Hollister St., Houston, Texas 77080 WBS No.  N-T17000-0018-3 (T-1734 & T-1734B)

CONTRACT TIME IN CALENDAR DAYS
Contract Date 11/31/2018 Original Contract Time :
Start Date 12/17/2018 Approved Extensions :
Current Contract Completion Date 4/1/2021 Total Contract Time :
Substantial Completion Date Days Used to Date :
Percentage By Time 89.11% 92.39% Days Remaining to Date :
Date Insurance Exp. : 10/16/2020 Drug Policy Due Date: N/A Current M/SBE : 16.91% Schedule Update :

CONTRACT AMOUNT TO DATE :
1- Original Contract Amount $18,794,957.00 
2- Approved Change Orders

No. Date Ext.Days Amount
1 21 $225,362.50 

Total Approved Extentions 21 Total Change Orders to Date $225,362.50 

3- Approved Work Change Directives
No. Date Ext.Days Amount

Total Pending Work Change Directives to Date $0.00 
TOTAL CONTRACT AMOUNT (excludes WCDs) $19,020,319.50 

A. EARNINGS TO DATE Current Month Billing $319,281.27 
1- Work Completed to Date 92.39% Complete $17,573,614.29 
2- Material Stored on Site $0.00
3- Material Stored in Place $0.00
4- Balance-Materials Accepted Not in Place $0.00 @ 85% $0.00 
5- Work Change Directives - In Place $0.00 

TOTAL EARNINGS TO DATE $17,573,614.29 
B. DEDUCTIONS

1- Retainage 5% Of $17,573,614.29 $878,680.71 
2- Retainage Release 0% Of $17,573,614.29 $0.00 
3- Total Retainage $878,680.71 
4- Liquidated Damages 0.00 Days @ $5,000.00 $0.00 
5- Assessments $0.00 
6- Inspector Overtime Costs $0.00 

TOTAL DEDUCTIONS $878,680.71 
C. AMOUNT DUE THIS PERIOD

1- Total Earnings to Date $17,573,614.29 
2- Total Deductions $878,680.71 
3- Total Payments Due $16,694,933.58 
4- Less Previous Payments $16,391,616.37 
5- Restoration Adjustment $0.00 

TOTAL AMOUNT DUE CONTRACTOR THIS DATE $303,317.21 

BALANCE REMAINING $1,446,705.21 

Prepared By 1/15/2021 Reviewed By 1/18/2021

Karam Qaddo, P.E. Date Muhammad Ali, P.E.

Approved By:

Scott Bean, TIRZ17 Executive Director Date 

01/26/2021



Reytec Construction Resources, Inc. 

Briar Branch Channel & Straws Improvements Project Pay Application

3200 Wilcrest Drive, Suite 220 
Houston, TX 77042 

Re: Memorial City Redevelopment Authority 
Briar Branch (W140-01-00) Channel and Straws 
Improvements Project 
WBS No. N-Tl 7000-0018-3 

Dear Muhammad, 

Please see attached for pay application 
, Briar Branch (W 140-01-00) Channel and Straws 

Improvements. 

Page 1 of 1 

1901 Hollister 
Houston, Texas 77080 

Office 713.957.4003 

Fax 713.681.0077 

January 7, 2021

Mr. Muhammad Ali 
Gauge Engineering 

026, for December
2020



APPLICATION AND CERTIFICATE FOR PAYMENT A/A DOCUMENT G702 

TO (OWNER): PROJECT: APPLICATION NO: ___ 02
_
s 
__ 

Memorial City Redevelopment Authority Briar Branch (W140-01-00) Channel and Straws Improvements 

FROM (CONTRACTOR): 
Reytec Construction 

1901 Hollister Rd. 

Houston, Texas 77080 

Ph. 713-957-4003; Fax 713-681-0077 

CONTRACTOR'S APPLICATION FOR 

CHANGE ORDER SUMMARY 
Change Orders approved in ADDITIONS DEDUCTIONS 
previous months by owner 

TOTAL 

Approved this Month 
Number Date 

TOTALS $ -

Net change by Change Orders 

The undersigned Contractor certifies that to the best of the Contractor's 
knowledge, information and belief the Work covered by this Application for 
Payment has been completed in accordance with the Contract Documents, that 
all amounts have been paid by the Contractor for Work for which previous 
Certificates for Payment were issued and payments received from the Owner, 
and that current Payment shown herein is now due. 

INSPECTOR: 
By: Date: 

CONTRACTOR: 
By: Date: 

ARCHITECT'S CERTIFICATE FOR PAYMENT 

In accordance with the Contract Documents, based on on-site observations 
and the data comprising the above application, the Architect certifies to the 
Owner that to the best of the Architect's knowledge, information and belief the 
Work has progressed as indicated, the quality of the Work is in accordance 
with the Contract Documents, and the Contractor is entitled to payment of the 
AMOUNT CERTIFIED. 

PERIOD TO: 121112020 ------
12/31/2020 

PROJECT NO: WBS No. N-T17000-0018-3 
TIRZ 17 CIP No. T-1734 & T-1734B 

Application is made for Payment, as shown below, in connection with the Contract. 
Continuation Sheet, AIA Document G703, is attached. 
1. ORIGINAL CONTRACT SUM ........................................................ .. 

2. Net change by Change Order .......................................................... .. 

3. CONTRACT SUM TO DATE (Line 1+2) ..... ............................ . 
4. TOTAL COMPLETED & STORED TO DATE .......................................... . 

5. RETAINAGE:

a. 5 % ----

b. % ----

Total Retainage (Line 5a + 5b or 

of Completed Work 

of Stored Material 

6. TOTAL EARNED LESS RETAINAGE ........................... . 

(Line 4 less Line 5 Total) 
7. LESS PREVIOUS CERTIFICATES FOR

$ 878,680.71 

PAYMENT (Line 6 from prior Certificate) ................... .... . 
8. CURRENT PAYMENT DUE ................................................... . 

9. BALANCE TO FINISH, PLUS RETAINAGE .......................... . 

(Line 3 less Line 6) 
State of: Texas 
Subscribed �rn to beJcye me this � 
Notary Pu� ..l,l- N � 
My Commission expires: 'j } a._,_g' � ?--

,..$.ounty of: 
day of:..Jr.:,..rl 20 

$ 18,794,957.00 
$ 225,362.50 
$ 19,020,319.50 
$ 17,573,614.29 

$ 

$ 

$ 

$ 

$ 

878,680.71 
16,694,933.58 

16,391,616.37 
303,317.21 

2,325,385.92 

TERRI HARDIN 
Notary ID lt5206369 

My Commission Expires 
September 28, 2022 

AMOUNT CERTIFIED .................................... ·-·····--·.................. $ ___ ..:..30;;.,;3;.:.;,3:....;1..;,.7.
;,;:
2

..;,.
1 

(Attach explanation if amount certified differs from the amount applied for) 

ARCHITECT: 

By: ______________________ Date: _______ _ 
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the 
Contractor named herein. Issuance, payment and acceptance of payment are without 
prejudice to any rights of the Owner or Contractor under this Contract. 

G702-1983 

1/7/2021







Owner: Contractor: Todays Date: 1/7/2020
Memorial City Redevelopment Authority Reytec Construction Resources, Inc Pay Period: 12/1/20 - 12/31/20
9610 Long Point Road, Ste 150 1901 Hollister St. Pay Estimate No. 026
Houston, Texas 77055 Houston, Texas 77080 Rain Days This Month 4

Item Item Description UOM Est.Unit 
Quantity Unit Price Contract Amount Previous 

Quantities This Month Quantities To Date 
Quantities  This Month Billing  Total Amount Billed % Complete

General Items
1.0 Mobilization LS 1 $600,000.00 $600,000.00 1.00 1.00  $                            -    $                    600,000.00 100%
2.0 Portable Changeable Message Sign Day 176 $90.00 $15,840.00 60.00 60.00  $                            -    $                        5,400.00 34%
3.0 Removable and Salvage Existing Sign EA 11 $50.00 $550.00 11.00 11.00  $                            -    $                           550.00 100%
3.1 Project ID Sign EA 1 $650.00 $650.00 1.00 1.00  $                            -    $                           650.00 100%
3.2 Placement of Permanent Signs EA 25 $310.00 $7,750.00 0.00 0.00  $                            -    $                                   -   0%
3.3 Remove Existing Pavement Markings EA 4 $150.00 $600.00 0.00 0.00  $                            -    $                                   -   0%
4.0 Traffic Control and Regulation EA 4 $17,500.00 $70,000.00 4.00 4.00  $                            -    $                      70,000.00 100%
5.0 Install PreCast Concrete Traffic Barrier LF 500 $32.00 $16,000.00 250.00 250.00  $                            -    $                        8,000.00 50%
6.0 Relocate PreCast Concrete Traffic Barrier LF 3000 $8.00 $24,000.00 250.00 250.00  $                            -    $                        2,000.00 8%
7.0 Remove PreCast Concrete Traffic Barrier LF 500 $12.00 $6,000.00 250.00 250.00  $                            -    $                        3,000.00 50%
7.1 Remove and Replace Speed Cushions LS 2 $4,500.00 $9,000.00 2.00 2.00  $                            -    $                        9,000.00 100%
8.0 Flagmen EA 4 $12,500.00 $50,000.00 4.00 4.00  $                            -    $                      50,000.00 100%
9.0 Tree and Plant Protection EA 4 $20,000.00 $80,000.00 4.00 4.00  $                            -    $                      80,000.00 100%
10.0 Inlet Protection Barrier (State I & II) EA 92 $60.00 $5,520.00 90.00 90.00  $                            -    $                        5,400.00 98%
11.0 Reinforced Filter Fabric Barrier LF 12000 $1.50 $18,000.00 10620.00 10620.00  $                            -    $                      15,930.00 89%
12.0 Stabilized Construction Exit SY 144 $40.00 $5,760.00 123.00 123.00  $                            -    $                        4,920.00 85%
13.0 Rock Filter Dame-Type 3 LF 35 $55.00 $1,925.00 8.00 8.00  $                            -    $                           440.00 23%
14.0 Groundwater Control for Open-Cut Construction LF 8727 $1.00 $8,727.00 0.00 0.00  $                            -    $                                   -   0%
15.0 Site Restoration LF 10715 $6.00 $64,290.00 4831.00 4831.00  $                            -    $                      28,986.00 45%
16.0 Adjust existing manhole frame and cover to new grade EA 11 $1,400.00 $15,400.00 11.00 11.00  $                            -    $                      15,400.00 100%
17.0 Adjust existing valve box to new grade EA 9 $470.00 $4,230.00 9.00 9.00  $                            -    $                        4,230.00 100%
18.0 Clearing and Grubbing AC 8 $15,000.00 $119,100.00 7.95 7.95  $                            -    $                    119,250.00 100%
19.0 Trench Safety System for Trench Excavations LF 20183 $6.00 $121,098.00 19066.00 19066.00  $                            -    $                    114,396.00 94%
20.0 Hydro Mulch Seeding AC 4 $1,500.00 $5,985.00 1.00 1.00  $                            -    $                        1,500.00 25%
21.0 Sodding SY 7890 $5.00 $39,450.00 7890.00 7890.00  $                            -    $                      39,450.00 100%

$1,289,875.00  $                            -    $                 1,178,502.00 91%
Storm Items

22.0 Remove and Dispose Manholes all sizez/depth EA 3 $1,000.00 $3,000.00 4.00 1.00 5.00  $                 1,000.00  $                        5,000.00 167%
23.0 Remove and Dispose Inlets all sizes/depth EA 30 $250.00 $7,500.00 30.00 30.00  $                            -    $                        7,500.00 100%
24.0 Remove and Dispose Storm Pipe 12-inch diameter LF 35 $3.00 $105.00 35.00 35.00  $                            -    $                           105.00 100%
25.0 Remove and Dispose Storm Pipe 15-inch diameter LF 82 $4.00 $328.00 0.00 0.00  $                            -    $                                   -   0%
26.0 Remove and Dispose Storm Pipe 18-inch diameter LF 133 $6.00 $798.00 133.00 133.00  $                            -    $                           798.00 100%
27.0 Remove and Dispose Storm Pipe 24-inch diameter LF 301 $36.00 $10,836.00 301.00 301.00  $                            -    $                      10,836.00 100%
28.0 Remove and Dispose Storm Pipe 30-inch diameter LF 61 $40.00 $2,440.00 61.00 61.00  $                            -    $                        2,440.00 100%
29.0 Remove and Dispose Storm Pipe 36-inch diameter LF 119 $45.00 $5,355.00 158.00 158.00  $                            -    $                        7,110.00 133%
30.0 Remove and Dispose Storm Pipe 48-inch diameter LF 71 $70.00 $4,970.00 71.00 71.00  $                            -    $                        4,970.00 100%
31.0 Remove and Dispose Storm Pipe 72-inch diameter LF 233 $40.00 $9,320.00 212.00 212.00  $                            -    $                        8,480.00 91%
32.0 Remove and Dispose Storm Pipe 84-inch diameter LF 36 $60.00 $2,160.00 36.00 36.00  $                            -    $                        2,160.00 100%
33.0 Plug & Abandon 18-inch Storm Sewer LF 38 $25.00 $950.00 38.00 38.00  $                            -    $                           950.00 100%
34.0 Plug & Abandon 24-inch Storm Sewer LF 9 $35.00 $315.00 9.00 9.00  $                            -    $                           315.00 100%
35.0 Plug & Abandon 36-inch Storm Sewer LF 177 $38.00 $6,726.00 154.00 154.00  $                            -    $                        5,852.00 87%
36.0 Clean and CCTV Existing Storm Sewer LF 830 $11.00 $9,130.00 230.00 230.00  $                            -    $                        2,530.00 28%
37.0 Type C manhole for 42-inch diameter and smaller sewers w/rim EA 25 $5,200.00 $130,000.00 19.00 19.00  $                            -    $                      98,800.00 76%
38.0 Type C manhole for 48-inch to 72-inch diameter sewers w/rim EA 4 $8,000.00 $32,000.00 2.00 2.00 4.00  $               16,000.00  $                      32,000.00 100%
39.0 Manhole Riser for Box Sewer w/rim EA 23 $2,200.00 $50,600.00 23.00 23.00  $                            -    $                      50,600.00 100%
40.0 Manhole Riser for Box Sewer w/grate EA 39 $1,400.00 $54,600.00 23.00 6.00 29.00  $                 8,400.00  $                      40,600.00 74%
41.0 Manhole Risers for Concrete Box Sewers with 50.5 inch cover EA 9 $3,900.00 $35,100.00 5.00 5.00  $                            -    $                      19,500.00 56%
42.0 Extra Depth Manhole VF 56 $100.00 $5,600.00 0.00 0.00  $                            -    $                                   -   0%
42.1 Yard Drains and all work associated with modifying, restoring, and extending them LF 2000 $14.00 $28,000.00 0.00 0.00  $                            -    $                                   -   0%
43.0 24-inch Diameter RCP Storm Sewer by open cut LF 408 $205.00 $83,640.00 408.00 5.00 413.00  $                 1,025.00  $                      84,665.00 101%

Project: Briar Branch (W140-01-00) Channel & Straw Improvements 
WBS No. N-T17000-0018-3
TIRZ 17 CIP No. T-1734 & T-1734B

Subtotal General Items
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44.0 30-inch Diameter RCP Storm Sewer by open cut LF 25 $560.00 $14,000.00 37.00 37.00  $                            -    $                      20,720.00 148%
45.0 36-inch Diameter RCP Storm Sewer by open cut LF 230 $242.00 $55,660.00 190.00 14.00 204.00  $                 3,388.00  $                      49,368.00 89%
46.0 42-inch Diameter RCP Storm Sewer by open cut LF 28 $640.00 $17,920.00 37.00 37.00  $                            -    $                      23,680.00 132%
47.0 48-inch Diameter RCP Storm Sewer by open cut LF 25 $900.00 $22,500.00 62.00 62.00  $                            -    $                      55,800.00 248%
48.0 72-inch Diameter RCP Storm Sewer by open cut LF 15 $680.00 $10,200.00 16.00 16.00  $                            -    $                      10,880.00 107%
49.0 7'X6' RCB Storm Sewer by open cut LF 25 $900.00 $22,500.00 25.00 25.00  $                            -    $                      22,500.00 100%
50.0 7'X7' RCB Storm Sewer by open cut LF 2342 $535.00 $1,252,970.00 2334.00 2334.00  $                            -    $                 1,248,690.00 100%
51.0 8'X4' RCB Storm Sewer by open cut LF 3029 $455.00 $1,378,195.00 3039.00 3039.00  $                            -    $                 1,382,745.00 100%
52.0 8'X8' RCB Storm Sewer by open cut LF 8387 $607.00 $5,090,909.00 8285.20 8285.20  $                            -    $                 5,029,116.40 99%
53.0 9'X4' RCB Storm Sewer by open cut LF 940 $644.00 $605,360.00 920.00 920.00  $                            -    $                    592,480.00 98%
54.0 9'X5' RCB Storm Sewer by open cut LF 80 $762.00 $60,960.00 80.00 80.00  $                            -    $                      60,960.00 100%
55.0 9'X8' RCB Storm Sewer by open cut LF 2628 $740.00 $1,944,720.00 2496.00 2496.00  $                            -    $                 1,847,040.00 95%
56.0 10'X8' RCB Storm Sewer by open cut LF 1314 $848.00 $1,114,272.00 1248.00 1248.00  $                            -    $                 1,058,304.00 95%
57.0 Junction Box (39'X10') EA 1 $103,000.00 $103,000.00 1.00 1.00  $                            -    $                    103,000.00 100%
58.0 Junction Box (34'x12' w/Restrictor No.3 48"(W) x 54" (H) Three Openings) EA 1 $81,500.00 $81,500.00 1.50 1.50  $                            -    $                    122,250.00 150%
59.0 Junction Box (34'x10') EA 3 $68,500.00 $205,500.00 3.00 3.00  $                            -    $                    205,500.00 100%
60.0 Junction Box (26'x26' w/Restrictor No. 1 30"(W) x 36"(H) Dual Openings EA 1 $116,000.00 $116,000.00 1.00 0.9958190  $                            -    $                    115,515.00 100%
61.0 Junction Box (26'x14' w/Restrictor No.2 25" (W) x 72"(H) Dual Openings) EA 1 $90,000.00 $90,000.00 1.00 1.00  $                            -    $                      90,000.00 100%
62.0 Junction Box (15'x13') EA 1 $27,000.00 $27,000.00 1.00 1.00  $                            -    $                      27,000.00 100%
63.0 Junction Box (14'x13') EA 1 $25,700.00 $25,700.00 0.00 0.00  $                            -    $                                   -   0%
64.0 Junction Box (13'x13') EA 1 $25,800.00 $25,800.00 1.00 1.00  $                            -    $                      25,800.00 100%
65.0 Junction Box (12.5'x7') EA 3 $19,100.00 $57,300.00 4.00 4.00  $                            -    $                      76,400.00 133%
66.0 Type BB Inlet (Pre Cast) EA 15 $3,400.00 $51,000.00 9.00 9.00  $                            -    $                      30,600.00 60%
67.0 Type C-1 Inlet (Pre Cast) EA 17 $5,400.00 $91,800.00 18.00 18.00  $                            -    $                      97,200.00 106%
68.0 Type B Inlet (Pre Cast) EA 1 $2,500.00 $2,500.00 0.00 0.00  $                            -    $                                   -   0%
69.0 Type C Inlet (Pre Cast) EA 3 $4,500.00 $13,500.00 4.00 4.00  $                            -    $                      18,000.00 133%
70.0 Type E Inlet (Pre Cast) EA 1 $3,300.00 $3,300.00 1.00 1.00  $                            -    $                        3,300.00 100%
70.1 Asphalt Mill & Overlay (2-inches) SY 1000 $20.00 $20,000.00 0.00 0.00  $                            -    $                                   -   0%
71.0 Safety End Treatement (for 36" RCP) EA 1 $12,000.00 $12,000.00 0.00 0.00  $                            -    $                                   -   0%
71.1 Sheet Pile Weir Adjustment LS 1 $18,000.00 $18,000.00 0.00 0.00  $                            -    $                                   -   0%

$13,017,539.00  $               29,813.00  $               12,702,059.40 98%
Channel & Retaining Wall Items

72.0 Remove and Dispose of Concrete rubble and concrete structures CY 130 $22.00 $2,860.00 5.03 5.03  $                            -    $                           110.66 4%
73.0 Remove and Dispose of Concrete Channel Lining & Low Flow, all thicknesses SY 1435 $18.00 $25,830.00 1682.21 1682.21  $                            -    $                      30,279.78 117%
74.0 Concrete Channel Lining, 8" nominal thickness SY 684 $135.00 $92,340.00 684.00 684.00  $                            -    $                      92,340.00 100%
75.0 Remove and Dispose of existing pedestrian bridge EA 2 $5,000.00 $10,000.00 1.00 1.00  $                            -    $                        5,000.00 50%
76.0 Retaining Wall (Spread Footing) SF 6634 $79.00 $524,086.00 7269.50 7269.50  $                            -    $                    574,290.50 110%
77.0 Combination Rail (C1W) LF 158 $235.00 $37,130.00 208.00 208.00  $                            -    $                      48,880.00 132%
78.0 Pedestrian Handrail (PRD-13, TYPE B) LF 517 $73.00 $37,741.00 574.00 574.00  $                            -    $                      41,902.00 111%
80.0 Pipe Gate EA 1 $1,800.00 $1,800.00 1.00 1.00  $                            -    $                        1,800.00 100%
81.0 Extended Concrete Curb (for Proposed Wingwalls) LF 38 $180.00 $6,840.00 0.00 0.00  $                            -    $                                   -   0%
82.0 Remove and Dispose Handrail/Guardrail LF 465 $9.00 $4,185.00 695.00 695.00  $                            -    $                        6,255.00 149%
83.0 Remove Conc. Retaining Wall SY 1500 $13.00 $19,500.00 288.41 288.41  $                            -    $                        3,749.33 19%
83.1 Temporary Special Shoring for Retaining Wall LF 420 $572.00 $240,240.00 440.00 440.00  $                            -    $                    251,680.00 105%

$1,002,552.00  $                            -    $                 1,056,287.27 105%
Paving Items

84.0 Remove and Dispose Concrete Driveways, all thickness SY 1038 $8.00 $8,304.00 738.23 738.23  $                            -    $                        5,905.84 71%
85.0 Remove and Dispose of Existing Asphalt Pavement and base, all thickness SY 7195 $7.00 $50,365.00 7228.52 177.20 7405.72  $                 1,240.40  $                      51,840.04 103%
86.0 Remove and Dispose Concrete Pavements (Including All Thickness w/ or w/o Asphalt, Including Subgrade, w/ or w/o Curb, All Depths) SY 410 $15.00 $6,150.00 0.00 460.00 460.00  $                 6,900.00  $                        6,900.00 112%
87.0 Remove and Dispose  of Sidewalks, all thicknesses SY 196 $6.00 $1,176.00 103.57 70.67 174.24  $                    424.02  $                        1,045.44 89%
88.0 Remove Existing Concrete Curb LF 4190 $1.50 $6,285.00 3033.00 41.00 3074.00  $                      61.50  $                        4,611.00 73%

Subtotal Storm Items

Subtotal Channel & Retaining Items
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89.0 Reshaping & Regrading Existing Ditches LF 178 $17.00 $3,026.00 0.00 0.00  $                            -    $                                   -   0%
90.0 Lime for Lime Stabilized Subgrade (Dry Weight) (5%) TON 146 $170.00 $24,820.00 146.60 9.43 156.03  $                 1,603.10  $                      26,525.10 107%
91.0 Lime Stabilized Subgrade 8-inch SY 9509 $7.00 $66,563.00 8293.94 460.00 8753.94  $                 3,220.00  $                      61,277.58 92%
92.0 Flexible Base Course/temp driveways Residential up to 12 feet Wide EA 35 $350.00 $12,250.00 35.00 35.00  $                            -    $                      12,250.00 100%
93.0 Reinforced Concrete Pavement 6" Thick SY 6391 $63.00 $402,633.00 7903.22 460.00 8363.22  $               28,980.00  $                    526,882.86 131%
93.1 Concrete Maintenance Access Ramp SY 300 $65.00 $19,500.00 219.74 219.74  $                            -    $                      14,283.10 73%
93.2 Reinforced Concrete Pavement 6" Thick - High Early SY 1154 $65.00 $75,010.00 0.00 0.00  $                            -    $                                   -   0%
94.0 Horizontal Dowels, 24-inch EA 210 $7.00 $1,470.00 181.00 181.00  $                            -    $                        1,267.00 86%
95.0 Street Pavement Expansion Joint, with or without Load Transfer LF 210 $8.00 $1,680.00 607.50 120.00 727.50  $                    960.00  $                        5,820.00 346%
96.0 Saw Cutting LF 373 $20.00 $7,460.00 351.00 70.00 421.00  $                 1,400.00  $                        8,420.00 113%
97.0 Concrete Driveways including Excavation 6-inch thick (Res) SF 0 $7.00 $0.00 6934.11 6934.11  $                            -    $                      48,538.77 #DIV/0!
97.1 Concrete Driveways including 6" thick - High Early (res) SF 8180 $7.50 $61,350.00 0.00 0.00  $                            -    $                                   -   0%
98.0 6-inch Concrete Curb LF 4812 $4.00 $19,248.00 2965.00 226.00 3191.00  $                    904.00  $                      12,764.00 66%
99.0 Concrete Pavement Header LF 367 $8.00 $2,936.00 367.00 367.00  $                            -    $                        2,936.00 100%

100.0 Curb Ramp SF 291 $16.00 $4,656.00 451.00 451.00  $                            -    $                        7,216.00 155%
101.0 Sidewalk 4-1/2-inch thick SF 1512 $9.00 $13,608.00 631.32 774.00 1405.32  $                 6,966.00  $                      12,647.88 93%
102.0 Pav Repairs and Replacement with Base material/ Asph Surface SY 454 $120.00 $54,480.00 98.00 177.20 275.20  $               21,264.00  $                      33,024.00 61%

$842,970.00  $               73,923.02  $                    844,154.61 100%
Wastewater Items

103.0 Remove and Dispose 4-inch diameter Sanitary Sewer LF 36 $17.00 $612.00 0.00 0.00  $                            -    $                                   -   0%
104.0 Remove and Dispose 6-inch diameter Sanitary Sewer LF 22 $15.00 $330.00 30.00 30.00  $                            -    $                           450.00 136%
105.0 Remove and Dispose 8-inch diameter Sanitary Sewer LF 22 $37.00 $814.00 99.00 99.00  $                            -    $                        3,663.00 450%
106.0 Remove and Dispose 10-inch diameter Sanitary Sewer LF 110 $27.00 $2,970.00 159.00 159.00  $                            -    $                        4,293.00 145%
107.0 Remove and Dispose 15-inch diameter Sanitary Sewer LF 22 $33.00 $726.00 22.00 22.00  $                            -    $                           726.00 100%
108.0 4-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 4 $820.00 $3,280.00 0.00 0.00  $                            -    $                                   -   0%
109.0 4-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 48 $450.00 $21,600.00 48.00 48.00  $                            -    $                      21,600.00 100%
110.0 6-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 4 $690.00 $2,760.00 0.00 0.00  $                            -    $                                   -   0%
111.0 6-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 18 $800.00 $14,400.00 0.00 0.00  $                            -    $                                   -   0%
112.0 8-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 8 $500.00 $4,000.00 0.00 0.00  $                            -    $                                   -   0%
113.0 8-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 144 $350.00 $50,400.00 144.00 144.00  $                            -    $                      50,400.00 100%
114.0 10-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 16 $460.00 $7,360.00 0.00 0.00  $                            -    $                                   -   0%
115.0 10-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 204 $210.00 $42,840.00 189.00 189.00  $                            -    $                      39,690.00 93%
116.0 15-inch diameter PVC Sanitary Sewer Pipe, by open-cut LF 4 $900.00 $3,600.00 0.00 0.00  $                            -    $                                   -   0%
117.0 15-inch diameter PVC Sanitary Sewer Pipe, by open-cut with casing LF 28 $300.00 $8,400.00 28.00 28.00  $                            -    $                        8,400.00 100%
118.0 Point Repair 4-inch diameter Sanitary Sewer EA 2 $3,200.00 $6,400.00 1.00 1.00  $                            -    $                        3,200.00 50%
119.0 Point Repair 6-inch diameter Sanitary Sewer EA 2 $3,300.00 $6,600.00 0.00 0.00  $                            -    $                                   -   0%
120.0 Point Repair 8-inch diameter Sanitary Sewer EA 4 $3,400.00 $13,600.00 0.00 0.00  $                            -    $                                   -   0%
121.0 Point Repair 10-inch diameter Sanitary Sewer EA 8 $3,600.00 $28,800.00 0.00 0.00  $                            -    $                                   -   0%
122.0 Point Repair 15-inch diameter Sanitary Sewer EA 2 $3,800.00 $7,600.00 0.00 0.00  $                            -    $                                   -   0%
122.1 4-foot diameter precast sanitary sewer manhole EA 4 $4,500.00 $18,000.00 4.00 4.00  $                            -    $                      18,000.00 100%
122.2 Construct 4-foot Extra Depth Sanitary Sewer Manhole VF 3 $200.00 $600.00 0.00 0.00  $                            -    $                                   -   0%

$245,692.00  $                            -    $                    150,422.00 61%
Water Items

123.0 Adjust existing meter box to new grade EA 20 $800.00 $16,000.00 20.00 20.00  $                            -    $                      16,000.00 100%
124.0 Remove and Dispose 8-inch diameter Water Line LF 52 $18.00 $936.00 0.00 0.00  $                            -    $                                   -   0%
125.0 Remove and Dispose 20-inch diameter Water Line LF 51 $40.00 $2,040.00 51.00 51.00  $                            -    $                        2,040.00 100%
126.0 Cut, plug and abandon existing 8-inch diameter Water Line EA 16 $1,200.00 $19,200.00 16.00 16.00  $                            -    $                      19,200.00 100%
127.0 8-inch diameter Water Line by Open-cut LF 258 $140.00 $36,120.00 123.00 123.00  $                            -    $                      17,220.00 48%
128.0 8-inch diameter DIP water line by open-cut with restrained joints LF 223 $250.00 $55,750.00 398.00 398.00  $                            -    $                      99,500.00 178%
129.0 20-inch diameter Water Line by Open-cut LF 10 $160.00 $1,600.00 10.00 10.00  $                            -    $                        1,600.00 100%
130.0 20-inch diameter DIP water line by open-cut with restrained joints LF 40 $360.00 $14,400.00 40.00 40.00  $                            -    $                      14,400.00 100%

Subtotal Wastewater Items

Subtotal Paving Items
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131.0 8-inch diameter wet connection EA 16 $1,400.00 $22,400.00 16.00 16.00  $                            -    $                      22,400.00 100%
132.0 20-inch diameter wet connection EA 2 $3,500.00 $7,000.00 2.00 2.00  $                            -    $                        7,000.00 100%
132.1 Repair damaged water service lines, 4-inch LF 150 $80.00 $12,000.00 0.00 0.00  $                            -    $                                   -   0%
132.2 Repair damaged water service lines, 6-inch LF 150 $90.00 $13,500.00 0.00 0.00  $                            -    $                                   -   0%
132.3 Repair damaged water service lines, 8-inch LF 150 $100.00 $15,000.00 0.00 0.00  $                            -    $                                   -   0%

$215,946.00  $                            -    $                    199,360.00 92%
Pavement Marking Items

133.0 Raised Pav Marker Type I with Two face Reflective (W/Y) EA 3 $7.00 $21.00 0.00 0.00  $                            -    $                                   -   0%
134.0 Thermoplastic Pavement Markings, 4-inch White, Solid LF 92 $6.00 $552.00 0.00 0.00  $                            -    $                                   -   0%
135.0 Thermoplastic Pavement Markings, 4-inch Yellow, Dashed LF 10 $6.00 $60.00 0.00 0.00  $                            -    $                                   -   0%

$633.00  $                            -    $                                   -   0%
Extra Unit Prices

136.0 Remove misc concrete and masonry CY 100 $45.00 $4,500.00 0.00 0.00  $                            -    $                                   -   0%
137.0 6-inch Over Excavate trench bottom LF 100 $15.00 $1,500.00 0.00 0.00  $                            -    $                                   -   0%
138.0 Extra Excavation around obstructions CY 100 $25.00 $2,500.00 0.00 0.00  $                            -    $                                   -   0%
139.0 Extra Hand Excavation CY 100 $35.00 $3,500.00 1.00 1.00  $                            -    $                             35.00 1%
140.0 Extra Machine Excavation CY 50 $25.00 $1,250.00 11.00 11.00  $                            -    $                           275.00 22%
141.0 Extra Placement of Backfill Material CY 100 $25.00 $2,500.00 0.00 0.00  $                            -    $                                   -   0%
142.0 Extra Placement of granular fill CY 100 $30.00 $3,000.00 0.00 0.00  $                            -    $                                   -   0%
143.0 Extra Cement Stabilized Sand CY 100 $40.00 $4,000.00 0.00 0.00  $                            -    $                                   -   0%
144.0 Extra Water Fittings in Place TON 1 $3,500.00 $3,500.00 0.00 0.00  $                            -    $                                   -   0%
145.0 Extra Grade 60 Reinforcing Steel LB 1000 $2.00 $2,000.00 0.00 0.00  $                            -    $                                   -   0%
146.0 Extra Class "A" concrete with or without forms (complete-in-place) CY 100 $65.00 $6,500.00 0.00 0.00  $                            -    $                                   -   0%
146.1 Furnish and Install new street signs including poles, hardware and foundations at locations listed on plans and as directed by the engineer LF 2500 $25.00 $62,500.00 118.00 118.00  $                            -    $                        2,950.00 5%
146.2 Installation of chain link fence, Complete in place LF 1500 $30.00 $45,000.00 0.00 0.00  $                            -    $                                   -   0%

$142,250.00  $                            -    $                        3,260.00 2%
Cash Allowances

147.0 City of Houston Permits LS 1 $3,000.00 $3,000.00 0.00 0.00  $                            -    $                                   -   0%
148.0 Street Cut Permit LS 1 $3,000.00 $3,000.00 0.67 0.67  $                            -    $                        2,023.70 67%
149.0 HCFCD Permit LS 1 $750.00 $750.00 0.00 0.00  $                            -    $                                   -   0%
150.0 TPDES Permit LS 1 $750.00 $750.00 0.00 0.00  $                            -    $                                   -   0%
151.0 Proposed Power Pole and/or street light pole removal/relocation/replacement with re-circuit LS 1 $30,000.00 $30,000.00 0.00 0.00  $                            -    $                                   -   0%

152.0 Work Change Directives LS 1 $2,000,000.00 $2,000,000.00 0.00 0.00  $                            -    $                                   -   0%
152A Remove 36" RCP & Replace with 5x2 RCB LF 170 $380.00 $64,600.00 170.00 170.00  $                            -    $                      64,600.00 100%
152B Remove 36" RCP & Replace with 36" RCP LF 60 $229.00 $13,740.00 60.00 60.00  $                            -    $                      13,740.00 100%
152C install 24" RCP LF 420 $134.00 $56,280.00 440.00 440.00  $                            -    $                      58,960.00 105%
152D Adjust BB Inlet EA 2 $2,460.00 $4,920.00 2.00 2.00  $                            -    $                        4,920.00 100%
152E Install 8' Diameter Manhole EA 1 $13,400.00 $13,400.00 1.00 1.00  $                            -    $                      13,400.00 100%
152F Mill/Surface Asphalt, Including Base Material at Trench SY 515 $45.00 $23,175.00 515.00 515.00  $                            -    $                      23,175.00 100%
152G Manhole at 24" Leads EA 1 $3,260.00 $3,260.00 1.00 1.00  $                            -    $                        3,260.00 100%
152H Remove & Install Wooden Fence LF 40 $30.00 $1,200.00 40.00 40.00  $                            -    $                        1,200.00 100%
152I Remove & Install Chainlink Fence LF 140 $35.00 $4,900.00 140.00 140.00  $                            -    $                        4,900.00 100%
152J Clearing and Grubbing LS 1 $2,500.00 $2,500.00 1.00 1.00  $                            -    $                        2,500.00 100%
152K Traffic Control & Flagging LS 1 $4,500.00 $4,500.00 1.00 1.00  $                            -    $                        4,500.00 100%
152L Magnolia Tree Removal at 10015 Larston LS 1 $750.00 $750.00 1.00 1.00  $                            -    $                           750.00 100%
152M Pine Tree Removal at 10023 Larston St LS 1 $1,300.00 $1,300.00 1.00 1.00  $                            -    $                        1,300.00 100%
152N Temporary Asphalt Along Long Branch LS 1 $8,223.00 $8,223.00 1.00 1.00  $                            -    $                        8,223.00 100%
152O Change Order 01 - Remove 36-inch RCP, Replace with 7x4 RCB LS 1 $225,362.50 $225,362.50 0.94 0.94  $                            -    $                    212,086.76 94%
200.0

Furnish and Install new street signs including poles, hardware and foundations at locations listed on plans and as directed by the engineer EA 16.0 $575.00
$9,200.00

0.00 14.00 14.00  $                 8,050.00  $                        8,050.00 88%

201.0 Adjust Manhole Frame & Cover EA 13.0 $1,600.00 $20,800.00 13.00 13.00  $                            -    $                      20,800.00 100%

Subtotal Extra Unit Prices

Subtotal Water Items

Subtotal Pavement Marking Items



Owner: Contractor: Todays Date: 1/7/2020
Memorial City Redevelopment Authority Reytec Construction Resources, Inc Pay Period: 12/1/20 - 12/31/20
9610 Long Point Road, Ste 150 1901 Hollister St. Pay Estimate No. 026
Houston, Texas 77055 Houston, Texas 77080 Rain Days This Month 4

Item Item Description UOM Est.Unit 
Quantity Unit Price Contract Amount Previous 

Quantities This Month Quantities To Date 
Quantities  This Month Billing  Total Amount Billed % Complete

Project: Briar Branch (W140-01-00) Channel & Straw Improvements 
WBS No. N-T17000-0018-3
TIRZ 17 CIP No. T-1734 & T-1734B

202.0 Roadway Excavation with or without subgrade CY 2,808.0 $28.00 $78,624.00 2808.00 2808.00  $ -    $ 78,623.89 100%
203.0 8-inch thick Reinforced Concrete Pavement, including Final Grading per Details SF 53,000.0 $9.50 $503,500.00 53000.00 228.00 53228.00  $ 2,166.00  $ 505,666.00 100%
204.0 Construct ADA Complaint Wheelchair Ramp, including ADA Truncated Domes (complete in place) SF 100.0 $25.00 $2,500.00 0.00 60.00 60.00  $ 1,500.00  $ 1,500.00 60%
205.0 Grading CY 2,815.0 $14.00 $39,410.00 2815.00 2815.00  $ -    $ 39,410.00 100%
206.0 Lime TON 98.0 $200.00 $19,600.00 134.28 134.28  $ -    $ 26,856.00 137%
207.0 Lime Manipulation SY 6,478.0 $10.00 $64,780.00 6686.78 6686.78  $ -    $ 66,867.80 103%
208.0 Install Removable Bollard (including all necessary items) EA 7.0 $750.00 $5,250.00 0.00 0.00  $ -    $ -   0%
209.0 Meadow Installation SF 175,168.0 $0.50 $87,584.00 0.00 0.00  $ -    $ -   0%
210.0 Trees - 15g EA 258.0 $250.00 $64,500.00 0.00 140.00 140.00  $ 35,000.00  $ 35,000.00 54%
211.0 Trees - 30g EA 71.0 $450.00 $31,950.00 0.00 43.00 43.00  $ 19,350.00  $ 19,350.00 61%
212.0 Trees - 45g EA 90.0 $550.00 $49,500.00 0.00 51.00 51.00  $ 28,050.00  $ 28,050.00 57%
213.0 Trees - 65g EA 113.0 $900.00 $101,700.00 0.00 62.00 62.00  $ 55,800.00  $ 55,800.00 55%
214.0 Mulch Beds - mulch SF 503.0 $57.70 $29,023.10 0.00 0.00  $ -    $ -   0%
215.0 Mulch Beds - soil amendments SF 27,139.0 $1.50 $40,708.50 0.00 0.00  $ -    $ -   0%
216.0 Mow Strip (Sodding) SY 2,450.0 $8.00 $19,600.00 900.00 900.00  $ -    $ 7,200.00 37%
217.0 24-Month Maintenance Establishment Period LS 1.0 $185,000.00 $185,000.00 0.00 0.30 0.30  $ 55,500.00  $ 55,500.00 30%
218.0 Wingwall Structure Around Existing Inlets EA 3.0 $15,000.00 $45,000.00 0.00 0.00  $ -    $ -   0%
219.0 Toe Wall LF 650.0 $28.50 $18,525.00 642.00 642.00  $ -    $ 18,297.00 99%
152P Soil Remediation LS 1.0 $147,388.20 $147,388.20 0.29 0.07 0.36  $ 10,129.25  $ 53,059.75 36%

$2,262,862.50  $             215,545.25  $ 1,439,569.01 64%

Overall Totals $19,020,319.50 $319,281.27 $17,573,614.29 92.39%
$2,000,000.00
$1,366,188.45  Retainage 5%  $             878,680.71 

$633,811.55
 Sub Total $16,694,933.58

Contractor   Date
Less Total Previous Payment $16,391,616.37

Amount due this Estimate $303,317.21
Owner           Date

Remaining Work Change Directive Budget
Work Change Directive Completed To Date

Work Change Directive Budget

Subtotal Cash Allowances

1/7/2021



Contracted: 17.64% 3,354,286.69$        
Current: 16.91% 3,217,074.31$        

0.72% 137,212.38$           

Contracted 9.73% 1,850,690.13$      Contracted: 7.91% 1,503,596.56$          
Current: 9.15% 1,739,858.36$      Current: 7.77% 1,477,215.95$          

0.58% 110,831.77$         0.14% 26,380.61$               

Contracted 3.04% 578,217.71$          Contracted: 7.91% 1,503,596.56$          
Current: 2.85% 541,733.83$          Current: 7.77% 1,477,215.95$          

0.19% 36,483.88$            0.14% 26,380.61$               

Contracted 0.36% 67,661.85$            Contracted: 2.47% 469,873.93$             
Current: 0.08% 15,225.00$            Current: 4.12% 783,183.84$             

0.28% 52,436.85$            -1.65% (313,309.91)$            

Contracted 0.99% 187,949.57$          Contracted: 2.88% 546,987.07$             
Current: 1.10% 208,648.39$          Current: 1.00% 191,067.30$             

-0.11% (20,698.82)$          1.87% 355,919.77$             

12/1/2020 to 12/31/2020

Reytec Project No. 2203
Deviated Plan 

Project Name: 2203: Briar Branch (W140-01-00)Channel & Straws Imp
Contract Amount.: $19,020,319.50

Landscape Art (SBE)

Work Progress:

Ecung (MBE) Rosales Trucking (MBE)

Fabco (MBE)

Overall Goal:

MWSBE Goal:
SBE/MBE Goal: WBE Goal:

Individual Goal:
Moran Construction (MBE) Access Data (WBE)

92.39%
Pay Estimate Number: 26

Pay Period:
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TBPE NO. F-19990 

To: Scott Bean 
From: Jim Webb 
Date: December 1, 2020 
Re: Continued Funding Pursuit and Coordination (MCT107) – November 2020 
 
 

Task Previous % 
Complete 

Current % 
Complete 

1 – Continued Funding Pursuit and Coordination 45% 47% 
Comments:  
 

• Coordinated with COH PWE Department related to CDBG-MIT potential related to MCRA drainage 
projects.   
 

• TGC coordinated with TxDOT Public Transportation Division and identified that the next round of 
Safe Routes to School funds will be available for application in January/February 2021.  
 

• H-GAC is making progress on the refinement of criteria for the 2021-2022 Call for Projects. The 
future CFP is anticipated to make additional resources available for ‘alternative mode’ type projects 
and create a separate bucket for safety-oriented projects. The anticipated date that the CFP will 
‘open’ is October 2021.  
 

• TCEQ has funds available for electric vehicle charging stations. The program will allow for up to 
$2,500 per level 2 charging station. Generally, these stations cost approximately $5,000 in total. 
The level 2 is generally compatible with all electric vehicles to include Tesla with an adapter. These 
funds are available first come first serve basis to both the public and private sector. Information on 
this opportunity is here:  
 

o https://www.tceq.texas.gov/agency/trust/ 
 
 
 
 
 
 
 

https://www.tceq.texas.gov/agency/trust/
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TBPE NO. F-19990 

To: Scott Bean 
From: Jim Webb 
Date: January 1, 2021 
Re: Continued Funding Pursuit and Coordination (MCT107) - December 2020 
 
 

Task Previous % 
Complete 

Current % 
Complete 

1 – Continued Funding Pursuit and Coordination 47% 48% 
Comments:  

- Coordination with consultant team regarding property acquisition for Memorial Drive (Beltway 8 to 
Tallowood) project and uniform act requirements.  
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PROJECT STATUS REPORT BY SWA  

SCOPE:  LANDSCAPE ARCHITECTURE FOR MEMORIAL CITY 

REDEVELOPMENT AUTHORITY 

PROJECTS: TIRZ #17 CIP 

DATE:   26 January 2021 

CURRENT PROJECTS STATUS 

1. MEMORIAL DRIVE DRAINAGE AND MOBILITY IMPROVEMENTS - (T1731B) 

(SWA WO#13/#20)  

• SWA is providing construction phase services in coordination with Gauge, 

TXDOT and Memorial Management District for the proposed 22-month 

project. 

2. W140 MAINTENANCE ACCESS LAYOUT (SWA WO#18) 

• SWA is coordinating construction phase activities for landscape 

improvements associated with the W140 in coordination with Gauge 

Engineering.  

3. N. GESSNER DRAINAGE AND MOBILITY IMPRVTS – PH 1 (T-1732A) (SWA 

WO#19) 

• SWA is coordinating on-going construction with Gauge Engineering, 

TXDOT, METRO, CenterPoint as well as with the partnering management 

districts (Memorial Management and Spring Branch Management Districts) 

and key property owners and other agencies.  

 

                                                  

 

     END OF REPORT 
 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

8. Convene in Executive Session pursuant to Section 551.072, Texas Government Code, to 
 deliberate the purchase, exchange, lease or value of real property. 
 
9. Reconvene in Open Session and authorize appropriate actions with regard to the purchase, 
 exchange, lease or value of real property. 
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