



Memorial City Redevelopment Authority - TIRZ 17
One-Page Monthly Consultant Report

April 2019

Project Number: 120-11972-000
Memorial Drive Improvements

Ongoing Activities:

Item	Description
1	Submitted 60% design set to TxDOT and City
2	Starting to receive review comments
3	Coordinated/attended Utility conflict meetings
4	Met with TxDOT to resolve environmental issues
5	Met with stakeholders/residents to inform about project
6	Continued coordination with sub consultants
7	90% Design submittal due July 2019

Project Number: 120-11972-004
Town & Country Reconstruction

Ongoing Activities:

Item	Description
1	Worked with contractor to close out project
2	Prepared final pay estimate
3	Prepared final change order
4	Prepared As-Built record Drawings