

**SWA Houston**

1245 W 18<sup>th</sup> Street  
Houston, Texas  
77008  
+1.713.868.1676  
www.swagroup.com

**PROJECT STATUS REPORT BY SWA**

SCOPE: LANDSCAPE ARCHITECTURE FOR MEMORIAL CITY REDEVELOPMENT AUTHORITY

PROJECTS: TIRZ #17 CIP

DATE: 24 September 2019

---

**CURRENT PROJECTS STATUS**

1. N. GESSNER DRAINAGE AND MOBILITY IMPRVTS – PH 1 (T-1732A) (SWA WO#12)
  - SWA has finalized post-100% / bid-ready design of the streetscape with Gauge Engineering, TXDOT, METRO, CenterPoint as well as with the partnering management districts (Memorial Management and Spring Branch Management Districts) and key property owners and other agencies.
2. MEMORIAL DRIVE DRAINAGE AND MOBILITY IMPROVEMENTS - (T1731B)(SWA WO#13)
  - SWA is coordinating design review of the 90% design submittal of the streetscape with TXDOT and LAN, as well as the Memorial Management District and local property owners.
3. ON-CALL (SWA WO#15)
  - SWA is working with area stakeholders (TIRZ 17, City of Houston, TXDOT, Memorial Management District, H-GAC) on the Beltway 8 Pathway connecting Buffalo Bayou and Memorial Drive. Phase One of the project by TXDOT is complete and work on amenity design and installation on-going. (also see SWA WO#17 below). (Project paused at Client request).
4. TOWN & COUNTRY WEST DRAINAGE AND MOBILITY IMPRVTS (T-1717) (SWA WO#16)
  - Project is complete.
5. ON-CALL BELTWAY 8 TXDOT ENHANCE SIDEWALK (SWA WO#17)
  - SWA has prepared design documents to construct the landscape amenities to complement the sidewalk installation by TXDOT and is coordinating these with TxDOT. (Project paused at Client request).
6. W140 MAINTENANCE ACCESS LAYOUT (SWA WO#18)
  - SWA is preparing design documents for access improvements associated with the W140 in coordination with Gauge Engineering. (Project paused at Client request).

END OF REPORT