

SWA Houston

1245 W 18th Street
Houston, Texas
77008
+1.713.868.1676
www.swagroup.com

PROJECT STATUS REPORT BY SWA

SCOPE: LANDSCAPE ARCHITECTURE FOR MEMORIAL CITY
REDEVELOPMENT AUTHORITY
PROJECTS: TIRZ #17 CIP
DATE: 3 December 2019

CURRENT PROJECTS STATUS

1. N. GESSNER DRAINAGE AND MOBILITY IMPRVTS – PH 1 (T-1732A) (SWA WO#12)
 - SWA is coordinating post-bid award and construction start-up with Gauge Engineering, TXDOT, METRO, CenterPoint as well as with the partnering management districts (Memorial Management and Spring Branch Management Districts) and key property owners and other agencies.
2. MEMORIAL DRIVE DRAINAGE AND MOBILITY IMPROVEMENTS - (T1731B)(SWA WO#13)
 - SWA has submitted 95% design documentation for the streetscape package in conjunction with TXDOT and LAN, as well as the Memorial Management District and local property owners. Reviews and revisions are on-going in preparation for 100% submittal scheduled for 6 December 2019.
3. ON-CALL (SWA WO#15)
 - SWA is working with area stakeholders (TIRZ 17, City of Houston, TXDOT, Memorial Management District, H-GAC) on the Beltway 8 Pathway connecting Buffalo Bayou and Memorial Drive. Phase One of the project by TXDOT is complete and work on amenity design and installation on-going. (also see SWA WO#17 below). (Project paused at Client's request).
4. TOWN & COUNTRY WEST DRAINAGE AND MOBILITY IMPRVTS (T-1717) (SWA WO#16)
 - Project is complete.
5. ON-CALL BELTWAY 8 TXDOT ENHANCE SIDEWALK (SWA WO#17)
 - SWA has prepared design documents to construct the landscape amenities to complement the sidewalk installation by TXDOT and is coordinating these with TxDOT. (Project paused at Client's request).
6. W140 MAINTENANCE ACCESS LAYOUT (SWA WO#18)

- SWA is preparing design documents for access improvements associated with the W140 in coordination with Gauge Engineering. (Project paused at Client's request).

END OF REPORT