

PROGRESS REPORT

APRIL 2025

MEMORIAL CITY REDEVELOPMENT AUTHORITY/TIRZ 17



Planning/Preliminary:

- City of Houston / HR Green Sports Complex Support:
 - HR Green has received their official NTP and has initiated work on the following critical path items
 - Minimizing tree impacts on Attingham
 - Utility conflict resolution with 54" Gravity sewer
 - Refining and optimizing structural design
 - The City of Houston and HR Green are working with SBISD to refine technical questions related to detention.
- Memorial Drive – Phase II:
 - City of Bunker Hill issued RFQ on 4/14