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*Persons with disabilities who plan to attend this meeting and would like to request auxiliary aids or services are requested to contact the District's 
Executive Director at (713) 595-1200 at least three business days prior to the meeting so that the appropriate arrangements can be made.  The Board 
will conduct an in-person meeting at its physical meeting location.  As an accommodation during the current levels of transmission during this COVID-
19 virus epidemic emergency, the Board is making available a Zoom teleconference and/or videoconference option for members of the public to 
participate and to address the Board.  Members of the Board may participate by videoconference in accordance with requirements of the Texas Open 
Meetings Act, provided a quorum of the Board meets in-person.  

JOINT MEETING OF THE BOARD OF DIRECTORS OF THE 
TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY 

and TAX REINVESTMENT ZONE NUMBER SEVENTEEN 
HOUSTON, TEXAS 

 
NOTICE is hereby given that the Board of Directors of the TIRZ 17 Redevelopment Authority (aka the Memorial 
City Redevelopment Authority) and the Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, 
will hold a joint meeting on Tuesday, October 26, 2021, at 8:00 a.m., at Hawes Hill & Associates LLP, Spring 
Branch Conference Room, 9610 Long Point Road, Suite 130, Houston, Texas 77055 “Masks Suggested, Social 
Distancing Recommended” public is welcome to attend in person or via Zoom videoconference at: 
https://us02web.zoom.us/j/84771955480?pwd=NWEyR2tsSGFXNnlNdGlTblMycTRtdz09;  
or via teleconference at: (346) 248-7799; Meeting ID: 847 7195 5480; Password: 232298; open to the public, 
to consider, discuss, and adopt such orders, resolutions or motions, and take direct actions as may be 
necessary, convenient, or desirable, with respect to the following matters: 
 

AGENDA 
 

1. Establish quorum and call meeting to order. 
2. Receive public comments. (A statement of no more than 3 minutes may be made on items of general relevance. There will be 

no yielding of time to another person. State law prohibits the Board Chair or members of the Board from deliberating a topic without 
an appropriate agenda item being posted in accordance with the Texas Open Meetings Law; therefore, questions or comments will 
not be addressed. Engaging in verbal attacks or comments intended to insult, abuse, malign or slander any individual shall be cause 
for termination of time privileges). 

3. Introductions of newly appointed Board Members; accept Oath of Office and Sworn Statement from 
newly appointed Board Members. 

4. Approve List of Local Government Officers Pursuant to Local Government Code, Chapter 176.0065. 
5. Receive Nominations and Appoint Secretary and Asst. Secretary. 
6. Approve Minutes of the August 31, 2021, regular meeting. 
7. Approve FY2021 Annual Financial Report and Audit from McCall Gibson Swedlund Barfoot PLLC. 
8. Receive financial and bookkeeper’s report, including approval of payment of invoices, review of 

investments, and project cash flow reports. 
9. Receive Financial Advisor report on payment options for Lipex Development Agreement; and take 

appropriate action. 
10. CIP Committee: 

a. Project update and recommendations from Gauge Engineering, LLC. 
i. Consider Task Order for design services regarding W140 Basin Deepening. 

b. Project update from The Goodman Corporation. 
i. Consider Task Order for Memorial Drive Phase II. 

ii. Consider Interlocal Agreement with City of Bunker Hill regarding Memorial Drive 
Phase II. 

c. Project update from SWA. 
11. Convene in Executive Session pursuant to Section 551.072, Texas Government Code, to deliberate the 

purchase, exchange, lease or value of real property. 
12. Reconvene in Open Session and authorize appropriate actions with regard to the purchase, exchange, 

lease or value of real property. 
13. Adjournment. 

 

   
        __________________________________ 
        Executive Director for Authority 
 

https://www.google.com/url?q=https://us02web.zoom.us/j/84771955480?pwd%3DNWEyR2tsSGFXNnlNdGlTblMycTRtdz09&sa=D&source=calendar&ust=1630860512095839&usg=AOvVaw2UgSZqUcZRp6EPNAESe7J8


MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

 
3. Introductions of newly appointed Board Members; accept Oath of Office and Sworn 

Statement from newly appointed Board Members. 
  



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

4. Approve List of Local Government Officers Pursuant to Local Government Code, Chapter 
176.0065. 

  



TAX INCREMENT REINVESTMENT ZONE NUMBER SEVENTEEN 
HOUSTON, TEXAS 

 
LIST OF LOCAL GOVERNMENT OFFICERS  

PURSUANT TO LOCAL GOVERNMENT CODE, CHAPTER 176.0065 
 

 
Andy Iversen 
John Rickel 
David P. Durham 
Ann T. Givens 
Zachary R. Hodges 
Brad Freels 
Dan Moody, III 
 
APPROVED by the Board of Directors this 26th day of October, 2021. 
 
 
 
________________________________________ 
Secretary, Board of Directors 
 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

5. Receive Nominations and Appoint Secretary and Asst. Secretary. 
  



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

6. Approve Minutes of the August 31, 2021, regular meeting. 
  



MINUTES OF THE JOINT MEETING OF THE 

TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY and 

TAX REINVESTMENT ZONE NUMBER SEVENTEEN, CITY OF HOUSTON, TEXAS 

BOARD OF DIRECTORS 

 

August 31, 2021 

 

ESTABLISH QUORUM AND CALL MEETING TO ORDER. 

 

The Board of Directors of the TIRZ 17 Redevelopment Authority/Memorial City Redevelopment 

Authority and Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, held a regular 

joint meeting on Tuesday, August 31, 2021, at 8:00 a.m., with access available to the public 

pursuant to Texas Government Code Section 551.125 and Governor Greg Abbott’s emergency 

disaster declaration dated March 13, 2020, and the roll was called of the duly appointed members 

of the Board, to-wit: 

 

Position 1 – Marshall B. Heins    Position 5 – Zachary R. Hodges 

Position 2 – John Rickel    Position 6 – Brad Freels, Vice-Chair 

Position 3 – David P. Durham    Position 7 – Vacant 

Position 4 – Ann T. Givens, Chair 
 

and all of the above were present, with the exception of Director Heins, thus constituting a quorum.  

Also present were Scott Bean, and Linda Clayton, Hawes Hill & Associates, LLP; Jessica Holoubek, 

Allen Boone Humphries Robinson, LLP; and Pat Hall, ETI Bookkeeping Services.  Others attending 

the meeting were Jennifer Curley, COH - Economic Development Dept.; Council Member Greg 

Travis, District G; Council Member Amy Peck and Liz Miranda, District A; Ben Gillis and Gabrielle 

Luevano, both of Memorial Management District; Karen Glynn and Laurie Rosenbaum, both of City 

of Bunker Hill; Muhammad Ali, Gauge Engineering; Jim Webb, The Goodman Corporation; James 

Vick, SWA; Kristin Blomquist, Masterson Advisors; Marlene Gafrick, MetroNational; Fletcher 

Dunson; Monica Aizpurua; Stephen Sparks; Lois Myers; Cyd Dillahunty; Bruce Nichols; Margaret 

Dunlap, METRO; and Nathan Seshadri..  Chair Givens called the meeting to order at 8:02 a.m. 

 

RECEIVE PUBLIC COMMENTS. 

Public comments were received from Lois Myers, Cyd Dillahunty, and Fletcher Dunson. 

 

APPROVE MINUTES OF THE JUNE 29, 2021, REGULAR MEETING. 

Upon a motion made by Director Rickel, and being seconded by Director Hodges, the Board voted 

unanimously to approve the Minutes of the June 29, 2021, Board meeting, as presented. 

 

RECEIVE FINANCIAL AND BOOKKEEPER’S REPORT, INCLUDING APPROVAL OF PAYMENT OF 

INVOICES, REVIEW OF INVESTMENTS, AND PROJECT CASH FLOW REPORTS; RATIFY 

PAYMENT OF JULY INVOICES. 

Ms. Hall presented the Bookkeeper’s Report and went over invoices, included in the Board 

materials.  Upon a motion made by Director Freels, and seconded by Director Rickel, the Board 

voted unanimously to accept the Bookkeeper’s Report, approve payment of current invoices and 

ratified payment of the July invoices, as presented. 
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CIP COMMITTEE: 

 

a. Project update and recommendations from Gauge Engineering, LLC. 

Mr. Ali reported a few items remain to close out the Gessner Rd. project: CenterPoint will be 

installing the decorative lighting and a final walk thru on landscaping is scheduled.  He provided an 

update on the Memorial Drive project and stated the project is approximately 52% complete.  He 

reported they continue to work on acquiring the ROW corner clip with Chase Bank.  He reported 

comments have been addressed and the report has been resubmitted to the City and HCFCD for the 

W140 Basin Deepening.  He reported a proposal for the design services will be presented to the 

Board at the next meeting for consideration.  There was discussion regarding maintenance of the 

W140 access road.  Mr. Ali stated a small perimeter area of the path is mowed bi-weekly and the 

outer area is mowed three times a year.  Mr. Vick stated the outer portion is only mowed three 

times a year because it contains wildflowers. 

 

i. Consider Final Reconciliation Change Order and Pay Application #31, Briar 

Branch and Straws Improvements, from Reytec Construction. 

Mr. Ali reported a project information sheet for Briar Branch Channel and Straws Improvements is 

included in the Board materials.  He reviewed the Final Reconciliation Change Order adjusting 

quantities and work which reduces the construction contract price by $873,190.84.  He reviewed 
Pay Application No. 31 (FINAL) in the amount of $99,950.65 releasing the remaining retainage on 

the contract.  He reported Gauge has reviewed the Change Order and Pay Application and concurs 

with the amount and is recommending for approval.  He reported the Final Acceptance Letter has 

been received from the City on the project.  Upon a motion made by Director Rickel, and seconded 

by Director Durham, the Board voted unanimously to approve the Reconciliation Change Order 

reducing the contract price in the amount of $873,190.84; and approved Pay Application No. 31 

(FINAL), Briar Branch Channel & Straws Improvements, from Reytec Construction in the amount of 

$99,950.65. 

 

b. Project update from The Goodman Corporation. 

Mr. Webb reported Goodman Corp. is still pursuing possible grant opportunities for the W140 

detention basin deepening project and continues to work with U.S. Representative Crenshaw’s 

office.  No action from the Board was required. 

 

c. Project update from SWA. 

Mr. Vick reported SWA continues to coordinate with Gauge Engineering, TxDOT, METRO and 

CenterPoint in closing out the Gessner project.  SWA’s progress report is included in the Board 

materials for review.  No action from the Board was required. 

 

CONVENE IN EXECUTIVE SESSION PURSUANT TO SECTION 551.072, TEXAS GOVERNMENT 

CODE, TO DELIBERATE THE PURCHASE, EXCHANGE, LEASE OR VALUE OF REAL PROPERTY. 

The Board convened in Executive Session at 8:37 a.m. 

 

RECONVENE IN OPEN SESSION AND AUTHORIZE APPROPRIATE ACTIONS WITH REGARD TO 

THE PURCHASE, EXCHANGE, LEASE OR VALUE OF REAL PROPERTY. 

The Board reconvened in Open Session at 8:55 a.m.  Upon reconvening, no action was taken. 
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ADJOURN. 

There being no further business to come before the Board, Chair Givens adjourned the meeting at 

8:56 a.m. 

 

 

 

       _______________________________________________ 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

7. Approve FY2021 Annual Financial Report and Audit from McCall Gibson Swedlund Barfoot 
PLLC. 

  



 

 
 

MEMORIAL CITY REDEVELOPMENT AUTHORITY 
(AKA TIRZ 17 REDEVELOPMENT AUTHORITY) 

 
CITY OF HOUSTON, TEXAS 

 
ANNUAL FINANCIAL REPORT 

 
JUNE 30, 2021 
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McCALL GIBSON SWEDLUND BARFOOT PLLC 
Certified Public Accountants 

 
   
 13100 Wortham Center Drive  PO Box 29584 
 Suite 235  Austin, TX 78755-5126 
 Houston, Texas 77065-5610  (512) 610-2209 
 (713) 462-0341  www.mgsbpllc.com 
 Fax (713) 462-2708  E-Mail: mgsb@mgsbpllc.com 

 

Member of 
American Institute of Certified Public Accountants 

Texas Society of Certified Public Accountants 

 
 

INDEPENDENT AUDITOR’S REPORT 
 
 
Board of Directors 
Memorial City Redevelopment Authority 
City of Houston, Texas 
 
We have audited the accompanying financial statements of the governmental activities and each major 
fund of Memorial City Redevelopment Authority (the “Authority”), a component unit of the City of 
Houston, Texas, as of and for the year ended June 30, 2021, and the related notes to the financial 
statements, which collectively comprise the Authority’s basic financial statements as listed in the table of 
contents.   
 
Management’s Responsibility for the Financial Statements 
 
Management is responsible for the preparation and fair presentation of these financial statements in 
accordance with accounting principles generally accepted in the United States of America; this includes 
the design, implementation, and maintenance of internal control relevant to the preparation and fair 
presentation of financial statements that are free from material misstatement, whether due to fraud or 
error. 
 
Auditor’s Responsibility 
 
Our responsibility is to express opinions on these financial statements based on our audit.  We conducted 
our audit in accordance with auditing standards generally accepted in the United States of America.  
Those standards require that we plan and perform the audit to obtain reasonable assurance about whether 
the financial statements are free from material misstatement.   
 
An audit involves performing procedures to obtain audit evidence about the amounts and disclosures in 
the financial statements.  The procedures selected depend on the auditor’s judgment, including the 
assessment of the risks of material misstatement of the financial statements, whether due to fraud or error.  
In making those risk assessments, the auditor considers internal control relevant to the entity’s preparation 
and fair presentation of the financial statements in order to design audit procedures that are appropriate in 
the circumstances, but not for the purpose of expressing an opinion on the effectiveness of the Authority’s 
internal control.  Accordingly, we express no such opinion.  An audit also includes evaluating the 
appropriateness of accounting policies used and the reasonableness of significant accounting estimates 
made by management, as well as evaluating the overall presentation of the financial statements. 
 
We believe that the audit evidence we have obtained is sufficient and appropriate to provide a basis for 
our audit opinions. 
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Board of Directors   
Memorial City Redevelopment Authority  
 
 

- 2 - 
 

Opinions 
 
In our opinion, the financial statements referred to above present fairly, in all material respects, the 
respective financial position of the governmental activities and each major fund of the Authority as of 
June 30, 2021, and the respective changes in financial position for the year then ended in accordance with 
accounting principles generally accepted in the United States of America. 
 
Other Matters 
 
Required Supplementary Information 
 
Accounting principles generally accepted in the United States of America require that the Management’s 
Discussion and Analysis and the Schedule of Revenues, Expenditures, and Changes in Fund Balance – 
Budget and Actual – All Governmental Funds be presented to supplement the basic financial statements.  
Such information, although not a part of the basic financial statements, is required by the Governmental 
Accounting Standards Board, who considers it to be an essential part of financial reporting for placing the 
basic financial statements in an appropriate operational, economic, or historical context.  We have applied 
certain limited procedures to the required supplementary information in accordance with auditing 
standards generally accepted in the United States of America, which consisted of inquiries of 
management about the methods of preparing the information and comparing the information for 
consistency with management’s responses to our inquiries, the basic financial statements, and other 
knowledge we obtained during our audit of the basic financial statements.  We do not express an opinion 
or provide any assurance on the information because the limited procedures do not provide us with 
sufficient evidence to express an opinion or provide any assurance. 
 
Other Information 
 
Our audit was conducted for the purpose of forming opinions on the financial statements that collectively 
comprise the Authority’s basic financial statements.  The supplementary information required by the City 
of Houston, Texas and other supplementary information is presented for purposes of additional analysis 
and is not a required part of the basic financial statements.  Such information is the responsibility of 
management and was derived from and relates directly to the underlying accounting and other records 
used to prepare the basic financial statements.  The supplementary information, excluding that portion 
marked “Unaudited” on which we express no opinion or provide any assurance, has been subjected to the 
auditing procedures applied in the audit of the basic financial statements and certain additional 
procedures, including comparing and reconciling such information directly to the underlying accounting 
and other records used to prepare the basic financial statements or to the basic financial statements 
themselves, and other additional procedures in accordance with auditing standards generally accepted in 
the United States of America.  In our opinion, the information is fairly stated, in all material respects, in 
relation to the basic financial statements as a whole. 
 
 
 
 
McCall Gibson Swedlund Barfoot PLLC 
Certified Public Accountants 
Houston, Texas 
 
October 26, 2021
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MEMORIAL CITY REDEVELOPMENT AUTHORITY 
MANAGEMENT’S DISCUSSION AND ANALYSIS 

FOR THE YEAR ENDED JUNE 30, 2021 
 
 

3 

Management’s discussion and analysis of Memorial City Redevelopment Authority’s, aka TIRZ 
17 Redevelopment Authority (the “Authority”) financial performance provides an overview of 
the Authority’s financial activities for the fiscal year ended June 30, 2021.  Please read it in 
conjunction with the Authority’s financial statements, which begin on page 8. 
  
FINANCIAL HIGHLIGHTS 
 

 In the Statement of Net Position, the Authority’s liabilities exceeded its assets by 
$33,140,878 (net position) for the year ended June 30, 2021.  

 
 The Authority anticipates that with continued development in the area, the Tax 

Increment Revenues will be sufficient to cover operating costs, project costs and debt 
service of the Authority. 

 
 The Authority’s governmental funds reported a total ending fund balance of $34,032,783 

this year.  This compares to the prior year fund balance of $29,919,824, showing an 
increase of $4,112,959 during the current fiscal year.  

 
USING THIS ANNUAL REPORT 
 
This annual report consists of a series of financial statements.  The basic financial statements 
include: (1) combined fund financial statements and government-wide financial statements and 
(2) notes to the financial statements.  The combined fund financial statements and government-
wide financial statements combine both: (1) the Statement of Net Position and Governmental 
Funds Balance Sheet and (2) the Statement of Activities and Governmental Funds Statement of 
Revenues, Expenditures, and Changes in Fund Balances.  This report also includes other 
supplementary information in addition to the basic financial statements. 
 
GOVERNMENT-WIDE FINANCIAL STATEMENTS 
 
The Authority’s annual report includes two financial statements combining the government-wide 
financial statements and the fund financial statements.  The government-wide portion of these 
statements provides both long-term and short-term information about the Authority’s overall 
status. Financial reporting at this level uses a perspective similar to that found in the private 
sector with its basis in full accrual accounting and elimination or reclassification of internal 
activities. DRAFT SUBJE
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MEMORIAL CITY REDEVELOPMENT AUTHORITY 
MANAGEMENT’S DISCUSSION AND ANALYSIS 

FOR THE YEAR ENDED JUNE 30, 2021 
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GOVERNMENT-WIDE FINANCIAL STATEMENTS (continued) 
 
The first of the government-wide statements is the Statement of Net Position.  This information 
is found in the Statement of Net Position column on page 8.  The Statement of Net Position is the 
Authority-wide statement of its financial position presenting information that includes all of the 
Authority’s assets, deferred outflows of resources, liabilities, and deferred inflows of resources 
with the residual reported as net position. Over time, increases or decreases in net position may 
serve as a useful indicator of whether the financial position of the Authority as a whole is 
improving or deteriorating.  Evaluation of the overall financial health of the Authority would 
extend to other non-financial factors. 
 
The government-wide portion of the Statement of Activities on page 10 reports how the 
Authority’s net position changed during the current fiscal year.  All current year revenues and 
expenses are included regardless of when cash is received or paid. 
 
FUND FINANCIAL STATEMENTS 
 
The combined statements also include fund financial statements. A fund is a grouping of related 
accounts that is used to maintain control over resources that have been segregated for specific 
activities or objectives.  The Authority has three governmental funds types.  The General Fund is 
the operating fund of the Authority, the Debt Service Fund is used to account for the payment of 
interest and principal on the Authority’s long-term debt, and the Capital Projects Fund accounts 
for capital project acquisition and or construction.     
 
Governmental funds are reported in each of the financial statements. The focus in the fund 
statements provides a distinctive view of the Authority’s governmental funds.  These statements 
report short-term fiscal accountability focusing on the use of spendable resources and balances of 
spendable resources available at the end of the year.  They are useful in evaluating annual 
financing requirements of the Authority and the commitment of spendable resources for the near-
term. 
 
Since the government-wide focus includes the long-term view, comparisons between these two 
perspectives may provide insight into the long-term impact of short-term financing decisions.  
The adjustments columns, the Reconciliation of the Governmental Funds Balance Sheet to the 
Statement of Net Position and the Reconciliation of the Governmental Funds Statement of 
Revenues, Expenditures and Changes in Fund Balances to the Statement of Activities explain the 
differences between the two presentations and assist in understanding the differences between 
these two perspectives.   
 DRAFT SUBJE
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MEMORIAL CITY REDEVELOPMENT AUTHORITY 
MANAGEMENT’S DISCUSSION AND ANALYSIS 

FOR THE YEAR ENDED JUNE 30, 2021 
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NOTES TO THE FINANCIAL STATEMENTS 
 
The accompanying notes to the financial statements provide information essential to a full 
understanding of the government-wide and fund financial statements.  The notes to the financial 
statements can be found on pages 13 through 26 in this report. 
 
OTHER INFORMATION 
 
In addition to the financial statements and the accompanying notes, this report also presents 
certain required supplementary information (“RSI”).  A budgetary comparison schedule is 
included as RSI for all governmental funds and can be found on page 28.  
 
GOVERNMENT-WIDE FINANCIAL ANALYSIS 
 
Net position may serve over time as a useful indicator of the Authority’s financial position.  In 
the case of the Authority, liabilities exceeded assets by $33,140,878 as of June 30, 2021. 
 
The following table provides a summary of the changes in the Statement of Net Position as of 
June 30, 2021, and June 30, 2020:  
 

2021 2020
ASSETS:

Current and Other Assets 36,688,263$       46,329,783$        (9,641,520)$         
Land 6,971,378           9,185,874            (2,214,496)           

TOTAL ASSETS 43,659,641$       55,515,657$        (11,856,016)$       

LIABILITIES:
Current Liabilities 8,441,760$         21,998,236$        13,556,476$        
Long-term Liabilities 68,358,759         74,294,136          5,935,377            

TOTAL LIABILITIES 76,800,519$       96,292,372$        19,491,853$        

NET POSITION:
Net Investment in Capital Assets 6,971,378$         9,185,874$          (2,214,496)$         
Restricted 19,073,657         23,082,713          (4,009,056)           
Unrestricted (59,185,913)        (73,045,302)         13,859,389          

TOTAL NET POSITION (33,140,878)$      (40,776,715)$       7,635,837$          

Variance Positive 
(Negative)

Summary of Changes in the Statement of Net Position
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GOVERNMENT-WIDE FINANCIAL ANALYSIS (continued) 
 
The following table provides a summary of the changes in the Statement of Activities for the 
fiscal years ending June 30, 2021, and June 30, 2020. 
 

2021 2020
Revenues:
     Tax Increment 18,148,263$       16,864,544$        1,283,719$          
     Capital Contribution 95,669                 (95,669)                
     Interest and Others 26,362                195,119               (168,757)              
Total revenues 18,174,625$       17,155,332$        1,019,293$          

Expenses:
Salaries and Benefits 102,000$            102,000$             $                          

     Professional Services 152,433              130,773               (21,660)                
Contracted Services 15,781                16,985                 1,204                   
Other 3,953                  65,488                 61,535                 
Administration Fee 3,164,032           3,099,846            (64,186)                

     Bond Interest 1,569,922           1,147,567            (422,355)              
Debt Issuance Costs                            798,407               798,407               

     Capital Improvements 5,530,667           43,357,660          37,826,993          
Total expenses 10,538,788$       48,718,726$        38,179,938$        

Changes in Net Position 7,635,837$         (31,563,394)$       39,199,231$        

Beginning Net Position (40,776,715)        (9,213,321)           (31,563,394)         

Ending Net Position (33,140,878)$      (40,776,715)$       7,635,837$          

Summary of Changes in the Statement of Activities

Variance Positive 
(Negative)

 
FINANCIAL ANALYSIS OF THE AUTHORITY’S GOVERNMENTAL FUNDS 
 
The Authority has three governmental funds, which are the General Fund, the Debt Service 
Fund, and the Capital Projects Fund.  As discussed, governmental funds are reported in the fund 
statements with a short-term, inflow and outflow of spendable resources focus.  This information 
is useful in assessing resources available at the end of the year in comparison with upcoming 
financing requirements. Governmental funds reported ending fund balances totaling 
$34,032,783, an increase of $4,112,959 from the prior year.   
 
GOVERNMENTAL FUND BUDGETARY HIGHLIGHTS 
 
The Board of the Authority did not amend the budget during the current fiscal year.  Actual net 
change in fund balance was $31,801,677 less than budgeted primarily due to the Authority 
budgeting for proceeds from the issuance of bonds and the receipt of grants which did not occur. 
See the budget to actual comparisons on page 28. 
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CAPITAL ASSETS 
 
In the current fiscal year, the Authority transferred $5,530,667 to the City of Houston related to 
capital expenditures.  These capital expenditures are related to public works improvements.  In 
accordance with Section VIII of the Tri-Party Agreement between the City of Houston, 
Reinvestment Zone Number Seventeen, City of Houston, Texas and the Authority, it states: “all 
utilities, drainage facilities, public street improvements, sidewalks and light fixtures shall be 
conveyed to the City.” Therefore, any current year expenditures related to such improvements 
are not recorded as assets of the Authority.  
 
Additionally, the Authority is holding title to certain land associated with the detention basin and 
W-140 bridge improvements.  This project has been completed but has not been accepted by the 
City as of fiscal year end. These land costs amount to $6,971,378 at June 30, 2021. This amount 
decreased by $2,214,496 from the prior year as a result of the completion and conveyance of 
Town and Country West Drainage and Mobility Improvements and the public improvement 
extension of Town and Country Way from Town and Country Boulevard west toward Beltway 8 
to the City. 
 
LONG –TERM DEBT AND RELATED LIABILITIES 
 
At the end of the current fiscal year, the Authority owes $19,230,743  to LIPEX Properties LP 
for capital improvements. This amount is reimbursable from approved bond proceeds or other 
lawfully available funds. 
 
At the end of the current fiscal year, the Authority had total bond debt payable of $49,885,000.  
This debt is secured with future tax increment contract revenue.   
 
CONTACTING THE AUTHORITY’S MANAGEMENT 
 
This financial report is designed to provide a general overview of the Authority’s finances.  
Questions concerning any of the information provided in this report or requests for additional 
information should be addressed to Memorial City Redevelopment Authority, c/o Hawes Hill 
and Associates, LLP, Zone Administrator, P.O. Box 22167, Houston, TX 77227-2167. 
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General 
Fund

Debt 
Service 
Fund

Capital 
Projects 

Fund Total Adjustments
Statement of 
Net Position

ASSETS

Cash 3,922$            $                    $                       3,922$             $                       3,922$              
Investments 6,715,021       4,187             12,464,703       19,183,911                               19,183,911
Tax Increment Receivable 17,240,850 17,240,850                               17,240,850
Other Receivables 520 520                                           520
Due From Other Funds                        7,290,107 7,290,107        (7,290,107)                                
Prepaid bond insurance, net 259,060            259,060
Land                        6,971,378         6,971,378

TOTAL ASSETS 23,960,313$   7,294,294$    12,464,703$     43,719,310$    (59,669)            43,659,641       

LIABILITIES
Accounts Payable 38,914$          $                    $                       38,914$           $                       38,914$            
Retainage Payable 99,951                                     99,951                                      99,951              
Accrued Interest Payable                                                                     685,340            685,340
Due To Other Funds 7,290,107                          7,290,107        (7,290,107)                                
Due to Other Governments 2,257,555 2,257,555                                 2,257,555
Due To Developer 19,230,743       19,230,743
Long-Term Liabilities:                          

Due Within One Year                        5,360,000         5,360,000         
Due After One Year                        49,128,016       49,128,016

TOTAL LIABILITIES 9,686,527                                                      9,686,527        67,113,992       76,800,519       

FUND BALANCES
Restricted $                     7,294,294$    12,464,703$     19,758,997$    (19,758,997)$   
Unassigned 14,273,786     14,273,786      (14,273,786)     

TOTAL FUND BALANCES 14,273,786     7,294,294      12,464,703       34,032,783      (34,032,783)     

TOTAL LIABILITIES
AND FUND BALANCES 23,960,313$   7,294,294$    12,464,703$     43,719,310$    

Net Position:
Net Investment in Capital Assets 6,971,378$       6,971,378$       
Restricted 19,073,657       19,073,657       
Unrestricted (59,185,913)     (59,185,913)      

Total Net Position (33,140,878)$   (33,140,878)$    
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Total Fund Balance - Governmental Funds 34,032,783$          

259,060                 

6,971,378              

(19,230,743)           

Bonds payable (54,488,016)           
Accrued interest on bonds payable (685,340)                

Total Net Position - Governmental Activities (33,140,878)$         

Amounts reported for governmental activities in the Statement of Net Position 
are different because:

Land used in governmental activities is not a financial resource and therefore is 
not reported as an asset in governmental funds.

Some liabilities, are not due and payable in the current period and are not 
included in the fund financial statement, but are included in the governmental 
activities of the Statement of Net Position .

Prepaid bond insurance is recorded as an expenditure at the fund level, but is 
recorded as a prepaid asset and amortized to interest expense over the life of the 
bonds in the government wide statements. 

Amounts due to a developer for the acquisition of land is recorded as a liability 
in the Statement of Net Position .

DRAFT SUBJE
CT TO C

HANGE



MEMORIAL CITY REDEVELOPMENT AUTHORITY 
STATEMENT OF ACTIVITIES AND GOVERNMENTAL FUNDS STATEMENT OF 

REVENUES, EXPENDITURES AND CHANGES IN FUND BALANCES 
FOR THE YEAR ENDED JUNE 30, 2021 

 
 

The accompanying notes to the financial 
statements are an integral part of this report. 

 
- 10 - 

General     
Fund

Debt 
Service 
Fund

Capital 
Projects 

Fund Total Adjustments
Statement of 

Activities

REVENUES

Tax Increment 10,858,156$    7,290,107$     $                  18,148,263$    $                  18,148,263$     
Interest and Other 10,664 1,772 13,926 26,362                                 26,362

TOTAL REVENUES 10,868,820$    7,291,879$     13,926$           18,174,625$    $                  18,174,625$     

EXPENDITURES/EXPENSES

Service Operations

Salaries and Benefits 102,000$         $                $                  102,000$         $                  102,000$          
Professional Services 152,433                                       152,433                               152,433
Contracted Services 15,781                   15,781                                 15,781
Insurance Cost 963 963                                      963
Other 2,990                     2,990                                   2,990
Administration Fees 3,164,032 3,164,032                            3,164,032
Capital Improvement, Note 7 2,719,766 596,405 3,316,171        2,214,496        5,530,667
Debt Service:                     

Principal 5,115,000       5,115,000        (5,115,000)                           
Interest 2,183,541       8,755               2,192,296        (622,374)         1,569,922

TOTAL EXPENDITURES/EXPENSES 6,157,965$      7,298,541$     605,160$         14,061,666$    (3,522,878)$    10,538,788$     

EXCESS (DEFICIENCY) OF REVENUES

OVER (UNDER) EXPENDITURES 4,710,855$      (6,662)$          (591,234)$        4,112,959$      3,522,878$      7,635,837$       

OTHER FINANCING SOURCES (USES)

Internal Transfers 3,490,539$      $                (3,490,539)$     $                  $                  $                   

NET CHANGE IN FUND BALANCES 8,201,394$      (6,662)$          (4,081,773)$     4,112,959$      (4,112,959)$    

CHANGE IN NET POSITION 7,635,837        7,635,837         
FUND BALANCES/NET POSITION -

JULY 1, 2020 6,072,392        7,300,956 16,546,476 29,919,824      (70,696,539)    (40,776,715)      

FUND BALANCES/NET POSITION -

JUNE 30, 2021 14,273,786$    7,294,294$     12,464,703$    34,032,783$    (67,173,661)$  (33,140,878)$    
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4,112,959$            

(2,214,496)             

Principal payments 5,115,000$            
Accrued interest 622,374                 

5,737,374              

Change in Net Position - Governmental Activities 7,635,837$            

The issuance of long-term debt provides current financial resources to 
governmental funds, while the repayment of principal uses current financial 
resources.  However, neither transaction has any effect on net assets. Other 
elements of debt financing are reported differently between the fund and 
government wide statements. 

Certain capital assets conveyed to the City of Houston upon completion of 
construction do not use financial resources in the fund financial statements; 
however, in the Statement of Activities , these transactions result in a reduction 
of net position.

Net Change in Fund Balances - Governmental Funds

Amounts reported for governmental activities in the Statement of Activities  are 
different because:
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NOTE 1.  CREATION OF CORPORATION 
 
The City of Houston, Texas (the “City”) authorized the creation of the Memorial City 
Redevelopment Authority (the “Authority”) by the Resolution No. 2002-0026 passed on 
August 14, 2002.  The Authority was created and organized as a local government corporation 
pursuant to provisions of Subchapter D of Chapter 431 of the Texas Transportation Code and 
Chapter 394 of the Texas Local Government Code.  The Authority is organized as a public non- 
profit corporation for the purpose of aiding, assisting, and acting on behalf of the City in the 
performance of its governmental function to promote the common good and general welfare of 
Reinvestment Zone Number Seventeen, City of Houston, Texas (the “Zone”) and neighboring 
areas in the preparation and implementation of a project plan and a reinvestment zone financing 
plan for the Zone; in the development of a policy to finance development and redevelopment of 
properties in the Memorial City area; and in the development and implementation of a 
redevelopment policy for the Memorial City area, including the acquisition of land for 
redevelopment purposes; in the development and implementation of a policy for improving 
vehicular and pedestrian circulation in the Memorial City area including the acquisition of street 
rights-of-way.  The Authority may issue bonds with consent of City Council.  The Authority is 
managed by a Board of Directors consisting of up to seven members who are appointed by the 
Mayor with the approval of City Council.  The Authority held its first meeting on November 22, 
2002. 
 
NOTE 2.  SIGNIFICANT ACCOUNTING POLICIES 
 
The accompanying basic financial statements have been prepared in accordance with accounting 
principles generally accepted in the United States of America as promulgated by the 
Governmental Accounting Standards Board (“GASB”). 
 
The GASB has established the criteria for determining whether or not a given entity is a 
component unit.  The criteria are: (1) is the potential component unit a legally separate entity, (2) 
does the primary government appoint a voting majority of the potential component unit’s board, 
(3) is the primary government able to impose its will on the potential component unit, (4) is there 
a financial benefit or burden relationship.  The Authority was created as an instrumentality of the 
City of Houston (the “City”).  The Authority does meet the criteria for inclusion as a component 
unit of the City.  Copies of the financial statements for the City may be obtained from the City 
Secretary’s office. 
 
Financial Statement Presentation 
 
These financial statements have been prepared in accordance with GASB Codification of 
Governmental Accounting and Financial Reporting Standards Part II, Financial Reporting 
(“GASB Codification”). 
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NOTE 2.  SIGNIFICANT ACCOUNTING POLICIES (continued) 
 
Financial Statement Presentation (continued)  
 
The GASB Codification sets forth standards for external financial reporting for all state and local 
government entities, which includes a requirement for a Statement of Net Position and a 
Statement of Activities.  It requires the classification of net position into three components: Net 
Investment in Capital Assets, Restricted, and Unrestricted.  These classifications are defined as 
follows: 
 

 Net Investment in Capital Assets – This component of net position consists of capital 
assets, including restricted capital assets, net of accumulated depreciation and reduced by 
the outstanding balances of any bonds, mortgages, notes, or other borrowings that are 
attributable to the acquisition, construction, or improvements of those assets. 

 
 Restricted Net Position – This component of net position consists of external constraints 

placed on the use of assets imposed by creditors (such as through debt covenants), 
grantors, contributors, or laws or regulation of other governments or constraints imposed 
by law through constitutional provisions or enabling legislation. 

 
 Unrestricted Net Position – This component of net position consist of assets that do not 

meet the definition of “Restricted” or “Net Investment in Capital Assets.” 
 
When both restricted and unrestricted resources are available for use, generally it is the 
Authority’s policy to use restricted resources first. 
 
Government-Wide Financial Statements 
 
The Statement of Net Position and the Statement of Activities display information about the 
Authority as a whole.  The Authority’s Statement of Net Position and Statement of Activities are 
combined with the governmental fund financial statements.  The Authority is viewed as a special 
purpose government and has the option of combining these financial statements. 
 
The Statement of Net Position is reported by adjusting the general fund, debt service fund and 
capital projects fund to report on the full accrual basis, economic resource basis, which 
recognizes all long-term assets and receivables as well as long-term debt and obligations. 
 
The Statement of Activities is reported by adjusting the general fund, debt service fund, and 
capital projects fund to report only items related to current year revenues and expenditures. Items 
such as capital outlay are allocated over their estimated useful lives as depreciation expense. 
Internal activities between governmental funds, if any, are eliminated by adjustment to obtain net 
total revenue and expense in the government-wide Statement of Activities. 
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NOTE 2. SIGNIFICANT ACCOUNTING POLICIES (continued) 
 

Fund Financial Statements 
 
As discussed above, the Authority’s fund financial statements are combined with the 
government-wide statements.  The fund financial statements include a Balance Sheet and 
Statement of Revenues, Expenditures and Changes in Fund Balances. 
 
Governmental Funds 
 
The Authority has three major governmental funds – the General Fund, Debt Service Fund and 
Capital Projects Fund.  The General Fund is the general operating fund of the Authority and 
accounts for all resources of the Authority not accounted for in another fund. The principal 
source of revenue is tax increment collections and expenditures are primarily for operations.  The 
Debt Service Fund is used to account for the accumulation of resources for the payment of 
interest and principal on the Authority’s long-term debt. The Capital Projects Fund is used to 
account for the proceeds of tax increment debt and the corresponding expenditures primarily 
consisting of construction projects. 
 
Basis of Accounting 
 
The Authority uses the modified accrual basis of accounting for governmental fund types.  The 
modified accrual basis of accounting recognizes revenues when both “measurable and available.” 
Measurable means the amount can be determined.  Available means collectable within the 
current period or soon enough thereafter to pay current liabilities.  The Authority considers 
revenues reported in the governmental funds to be available if they are collectable within sixty 
(60) days after year-end.  Also, under the modified accrual basis of accounting, expenditures are 
recorded when the related fund liability is incurred, except for principal and interest on long-term 
debt, which are recognized as expenditures when payment is due. The Authority uses the full 
accrual basis of accounting for the government wide statements.  
 
Measurement Focus 
 
Measurement focus is a term used to describe which transactions are recognized within the 
various financial statements.  In the government-wide Statement of Net Position and Statement 
of Activities, the governmental activities are reported using the economic resources measurement 
focus.  The accounting objectives of this measurement focus are the determination of operating 
income, changes in net position, financial position, and cash flows.  All assets and liabilities 
associated with the activities are reported, regardless of the timing of related cash flows.  Fund 
equity is classified as net position. 
 
Governmental fund types are accounted for on a spending or financial flow measurement focus. 
Accordingly, only current assets and current liabilities are included on the balance sheet, and the 
reported fund balances provide an indication of available spendable or appropriable resources. 
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NOTE 2.  SIGNIFICANT ACCOUNTING POLICIES (continued) 
 
Fund Balances 
 
The Authority’s governmental fund balances are classified as follows: 

 
Nonspendable - amounts that cannot be spent either because they are in nonspendable form 
or because they are legally or contractually required to be maintained intact.  The Authority 
does not have any nonspendable fund balances.  
 
Restricted - amounts that can be spent only for specific purposes because of constitutional 
provisions or enabling legislation or because of constraints that are externally required.  The 
Authority’s restricted fund balances consist of unspent bond proceeds in the Capital Projects 
Fund and tax increment receipts in the Debt Service Fund. 
 
Committed - amounts that can be used only for specific purposes determined by a formal 
action of the Board of Directors.  The Board is the highest level of decision-making authority 
for the Authority. Commitments may be established, modified, or rescinded only through 
ordinances or resolutions approved by the Board.  The Authority does not have any 
committed fund balances. 

 
Assigned - amounts that do not meet the criteria to be classified as restricted or committed 
but that are intended to be used for specific purposes. The Authority has not adopted a formal 
policy regarding the assignment of fund balances and does not have any assigned fund 
balances.  
 
Unassigned - all other spendable amounts in the General Fund. 

 
When expenditures are incurred for which restricted, committed, assigned, or unassigned fund 
balances are available, the Authority considers amounts to have been spent first out of restricted 
funds, then committed funds, then assigned funds, and finally unassigned funds. 
 
Cash 
 
The Authority’s cash consist of amounts in demand deposits. 
 
Investments 
 
Investments consist of amounts in the TexPool and TexSTAR.  
 
Debt Service 
 
Tax increment contract revenue is pledged for debt service on bond obligations. 
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NOTE 2. SIGNIFICANT ACCOUNTING POLICIES (continued) 
 
Due to and from other funds 
 
Interfund receivable and payables arise from interfund transactions and are recorded by all funds 
affected in the period in which transactions are executed.  These receivables and payables are, 
for the most part, eliminated from the Government-Wide Statement of Net Position and are 
recorded as “due from other funds” and “due to other funds” in the fund financial statements. 
 
Budgeting 
 
In compliance with the Tri-Party Agreement (See Note 4), the Authority’s board members 
adopted an unappropriated budget for the combined governmental funds of the Authority for the 
fiscal year ending June 30, 2021.  The budget was submitted and approved by the City. The 
Authority used this budget during the current year.  
 
Accounting Estimates 
 
The preparation of financial statements in conformity with accounting principles generally 
accepted in the United States of America requires management to make estimates and 
assumptions that affect the reported amount of assets and liabilities and disclosure of contingent 
assets and liabilities at the date of the financial statements and the reported amounts of revenues 
and expenditures during the reporting period.  Actual results could differ from those estimates. 

 
NOTE 3. DEPOSITS AND INVESTMENTS 
 
Deposits 
 
Custodial credit risk is the risk that, in the event of the failure of a depository financial 
institution, a government will not be able to recover deposits or will not be able to recover 
collateral securities that are in the possession of an outside party.  The Authority’s deposit policy 
for custodial credit risk requires compliance with the provisions of Texas statutes. Texas statutes 
require that any cash balance in any fund shall, to the extent not insured by the Federal Deposit 
Insurance Corporation or its successor, be continuously secured by a valid pledge to the 
Authority of securities eligible under the laws of Texas to secure the funds of the Authority, 
having an aggregate market value, including accrued interest, at all times equal to the uninsured 
cash balance in the fund to which such securities are pledged. As of June 30, 2021, none of the 
Authority’s bank balances were exposed to custodial credit risk. 
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NOTE 3. DEPOSITS AND INVESTMENTS (continued) 
 
Deposits (continued) 
 
The carrying values of the deposits are included in the Governmental Fund Balance Sheet and 
the Statement of Net Position at June 30, 2021, as listed below: 
 

Cash
Total Deposits - General Fund 3,922$                

 
Investments 
 
Under Texas statute, the Authority is required to invest its funds under written investment 
policies that primarily emphasize safety of principal and liquidity and that address investment 
diversification, yield, maturity, and the quality and capability of investment management, and all 
Authority funds must be invested in accordance with the following investment objectives: 
understanding the suitability of the investment to the Authority’s financial requirements, first; 
preservation and safety of principal, second; liquidity, third; marketability of the investments if 
the need arises to liquidate the investment before maturity, fourth; diversification of the 
investment portfolio, fifth; and yield, sixth.  Authority’s investments must be made “with 
judgment and care, under prevailing circumstances, that a person of prudence, discretion, and 
intelligence would exercise in the management of the person’s own affairs, not for speculation, 
but for investment, considering the probable safety of capital and the probable income to be 
derived.”  No person may invest Authority funds without express written authority from the 
Board of Directors. 
 
The Authority is authorized by the Public Funds Investment Act (Chapter 2256, Texas 
Government Code) to invest in the following: (1) obligations, including letters of credit, of the 
United States or its agencies and instrumentalities, including Federal Home Loan Banks, (2) 
direct obligations of the State of Texas or its agencies and instrumentalities, (3) certain 
collateralized mortgage obligations, (4) other obligations, which are unconditionally guaranteed 
or insured by the State of Texas or the United States or its agencies or instrumentalities, 
including obligations that are fully guaranteed or insured by the Federal Deposit Insurance 
Corporation or by the explicit full faith and credit of the United States, (5) certain A rated or 
higher obligations of states and political subdivisions of any state, (6) bonds issued, assumed or 
guaranteed by the State of Israel, (7) certain insured or collateralized certificates of deposit and 
share certificates, (8) certain fully collateralized repurchase agreements, (9) bankers’ acceptances 
with limitations, (10) commercial paper rated A-1 or P-1 or higher and a maturity of 270 days or 
less, (11) no-load money market mutual funds and no-load mutual funds, with limitations, (12) 
certain guaranteed investment contracts, (13) certain qualified governmental investment pools 
and (14) a qualified securities lending program. 
 
The Authority’s adopted investment policy allows it to invest in any of the above listed 
investments, except items 3, 4, 5, 6, 8, 9, 10, 11, 12 and 14. 
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NOTE 3. DEPOSITS AND INVESTMENTS (continued) 
 
Investments (continued) 
 
For fiscal year 2021, the Authority invested in the Texas Local Government Investment Pool 
(“TexPool”), the Texas Short Term Asset Reserve Program (“TexSTAR”) and certificates of 
deposit.  
 
TexPool has been organized in conformity with the Interlocal Cooperation Act and is overseen 
by the Comptroller of Public Accounts (the “Comptroller”). The Comptroller is the sole officer, 
director and shareholder of the Texas Treasury Safekeeping Trust Company (the “Trust 
Company”), which is authorized to operate TexPool. Pursuant to the TexPool Participation 
Agreement, administrative and investment services to TexPool are provided by Federated 
Investors, Inc. (“Federated”), under an agreement with the Comptroller, acting on behalf of the 
Trust Company. The Comptroller maintains oversight of the services provided to TexPool by 
Federated. State Street Bank serves as custodian to TexPool. The primary objectives of TexPool 
are preservation and safety of principal, liquidity and yield. TexPool will only invest in 
investments that authorized under both the Public Funds Investment Act and the TexPool 
Investment Policy. 
 
As permitted by GAAP, TexPool uses amortized cost (which excludes unrealized gains and 
losses) rather than market value to compute share price and seeks to maintain a constant dollar 
value per share. Accordingly, the fair value of the Authority’s position in TexPool is the same as 
the value of TexPool shares. Investments in TexPool may be withdrawn on a same day basis, as 
long as the transaction is executed by 3:30 p.m.  
 
TexSTAR has been organized in conformity with the Interlocal Cooperation Act and is 
administered by J.P. Morgan Investment Management, Inc. (“JPMIM”) and First Southwest 
Asset Management, Inc. (“FSAM”). JPMIM provides investment services, and FSAM provides 
participant services and marketing. Custodial, transfer agency, fund accounting, and depository 
services are provided by JPMorgan Chase Bank and/or its subsidiary J.P. Morgan Investor 
Services Co. The primary objectives of TexSTAR are, in order of priority, preservation and 
protection of principal, maintenance of sufficient liquidity to meet Participant’s needs, 
diversification to avoid unreasonable or avoidable risks, and yield. TexSTAR will only invest in 
investments that are authorized under both the Public Funds Investment Act and the current 
TexSTAR Investment Policy.     
 
The Authority’s investment in TexSTAR is reported at fair value because TexSTAR uses fair 
value to report investments. The Authority has implemented GASB Statement No. 72, “Fair 
Value Measurement and Application.” This statement establishes a hierarchy of inputs used to 
measure fair value as follows: Level 1 inputs are based on quoted prices in active markets, Level 
2 inputs are based on significant other observable inputs, and Level 3 inputs are based on 
significant unobservable inputs. The Authority’s investment in TexSTAR is measured using 
published fair value per share (level 1 inputs).  
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NOTE 3. DEPOSITS AND INVESTMENTS (continued) 
 
Investments (continued) 
 
Investments in TexSTAR may be withdrawn via wire transfer on a same day basis, as long as the 
transaction is executed by 4 p.m. ACH withdrawals made by 4 p.m. will settle on the next 
business day. 
    
As of June 30, 2021, the Authority had the following investments and maturities: 
 

Type Fair Value Less Than 1 1-5 6-10 More Than 10

TexPool 19,178,381$   19,178,381$   $                 $                 $                       
TexSTAR 5,530 5,530

Total 19,183,911$   19,183,911$   $                 $                 $                       

Maturities in Years

 
Credit risk is the risk that the issuer or other counterparty to an investment will not fulfill its 
obligations.  At June 30, 2021, the Authority’s investments in both TexPool and TexSTAR were 
rated ‘AAAm’ by Standard & Poor’s. The ‘AAAm’ rating indicates an extremely strong capacity 
to maintain principal stability and to limit exposure to principal losses due to credit, market, 
and/or liquidity risks. ‘AAAm’ is the highest principal stability rating assigned by Standard & 
Poor’s. 
 
Interest rate risk is the risk that changes in interest rates will adversely affect the fair value of an 
investment.  The Authority considers the investments in TexPool and TexSTAR to have 
maturities of less than one year due to the fact the share position can usually be redeemed each 
day at the discretion of the Authority, unless there has been a significant change in value. 
 
Restrictions 
 
All cash and investments of the Debt Service Fund are restricted for the payment of debt service 
and the cost of assessing and collecting taxes. 
 
All cash and investments of the Capital Projects Fund are restricted for financing the costs of 
public improvements as authorized in the Project Plan and described in the Authority’s capital 
improvement program. 
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NOTE 4.  TRI-PARTY AGREEMENT 
 
On November 22, 2002, the Authority and on December 11, 2002, the City of Houston, Texas in 
accordance with Ordinance No. 2002-1145 executed a Tri-Party Agreement between the City of 
Houston, Texas, the Zone and the Authority.  The Tri-Party Agreement states in detail the scope 
of services to be provided to the Zone by the Authority.  The services include management and 
administrative service for the Zone, as requested by the Zone Board, services with respect to the 
Project Plan and Reinvestment Zone Financing Plan (the “Plan”), including enlarging the zone 
and amendments to the project plan and financing plan, and services with respect to the special 
tax rolls pertaining to the Zone, including analysis and coordination with taxing units.  The 
Authority is also required to assist the Zone Board in establishing a program to increase the level 
of safety within the Zone, preparing development plans, establishing a marketing and public 
relations program, planning and design and construction of infrastructure improvements and land 
acquisition in the Memorial City area. 
 
The Tri-Party Agreement also provides for the Authority to issue bonds and notes, enter into 
obligations with developers or builders, and enter into contracts with consultants, to be repaid 
from Contract Tax Increments.  All bonds must be approved by City Council of the City of 
Houston and the Director of the Finance Department of the City of Houston must approve all 
development agreements.  This Agreement shall end upon termination of the Zone. 
 
Pursuant to the Agreement, the City and the Zone have agreed to pay the Authority not later than 
the first business day of each July in which a current approved budget is in effect for the 
Authority, all monies available in the Tax Increment Fund, less (a) certain tax increments 
constituting educational facilities project costs to be paid to the Spring Branch Independent 
School District (if any), and (b) a reserve of up to five percent of the monies then available in the 
Tax Increment Fund for administrative costs of the City.  Currently, no monies are owed or are 
being paid to the Spring Branch Independent School District.  Notwithstanding the above, in the 
event the Authority’s budget is not approved by the thirtieth (30th) day before the date of a 
principal and interest payment on the Authority’s bonds or notes, the City shall pay from 
available funds sufficient monies to the Authority to allow for meeting the Authority’s debt 
service obligations. 
 
The Tri-Party Agreement allows the City to recover the costs of municipal services pursuant to 
the Agreement among the City, the Authority, and the TIRZ.   
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NOTE 5.  TAX INCREMENTS 
 
The City of Houston, Texas has agreed to deposit their tax increments into the Tax Increment 
Fund established by the Zone (See Note 6). 
 
The amount of a Participant’s tax increment for a year is the amount of property taxes levied and 
collected by the Participant for that year on the Captured Appraised Value of real property 
taxable by the Participant and located in the Zone.  The Captured Appraised Value of real 
property taxable by a Participant for a year is the total appraised value of all real property taxable 
by the Participant and located in the Zone for that year less the Tax Increment Base, which is the 
total appraised value of all real property taxable by the Participant and located in the Zone on 
January 1 of the year in which the Zone was designated as such under the Tax Increment 
Financing Act (the “TIF Act”).  In the event property is annexed into the Zone by ordinance of 
the City, the Tax Increment Base for annexed property is the value of all real property taxable by 
a Participant and located in the annexed area on January 1 of the year of annexation.  No 
Participant is required to deposit tax increments derived from property annexed into the Zone 
unless the Participant has agreed to do so. 
 
Each Participant is required to collect taxes on property located within the Zone in the same 
manner as other taxes are collected.  The Participant is required to pay into the tax increment 
fund the collected tax increments by no later than the 90th day after the delinquency date for the 
Participant’s property taxes. 
 
NOTE 6.  CITY OF HOUSTON TAX INCREMENTS 
 
Pursuant to City Ordinance No. 1999-759, the City and the Zone have established the Tax 
Increment Fund, a separate fund in the City Treasury into which tax increments have and will be 
deposited. 
 
Subsequent to year end, on July 14, 2021, tax increments relating to fiscal year 2021 of 
$18,148,263 were collected by the trustee from the City of Houston. The City of Houston 
withheld $907,413 to cover administrative costs. As a result, $17,240,850 is recorded as Tax 
Increment Receivable as of June 30, 2021. 
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NOTE 7.  TRANSFER TO THE CITY OF HOUSTON 
 
During the current fiscal year, the Authority recorded capital improvements of $5,530,667 for 
capital assets transferred to the City. This transfer is related to capital improvements made by the 
Authority to City facilities. The Authority finances these facilities for the benefit of the City.  
Any capital assets the Authority purchases related to public improvements and facilities have 
been conveyed to the City of Houston.  See page 31 for information on current year capital 
improvement expenditures.  The Town and Country West Drainage and Mobility Improvements 
project was transferred to the City during the current year.  The Authority is holding title to 
certain land associated with the detention basin and W-140 bridge improvements.  These land 
costs amount to $6,971,378 at June 30, 2021.   
 
NOTE 8.  DUE TO DEVELOPERS 
 
The Authority has entered into development agreements with T&C Way Partners, LLC and 
LIPEX Properties, L.P. (“Developers”) for the financing of the land for public improvements, the 
construction of certain facilities, and other costs. Under the agreements, the developers will 
advance funds for the acquisition of land, construction of facilities, and other costs associated 
with public improvements in the project area. The developers will be reimbursed from available 
tax increment in the project area.  
 
During the year ended June 30, 2021, the following changes occurred in amounts due to 
developers. 
 

Due to developers, beginning of year 19,230,743$    
Developer funded construction and other costs 596,405
Developer reimbursements (596,405)
Due to developers, end of year 19,230,743$    

 
NOTE 9.  LONG-TERM DEBT 
 
During the year ended June 30, 2021, the following changes occurred in long-term liabilities: 
 

Additions Reductions

Governmental Activities:
Bonds and notes payable:
Tax Increment Contract Bonds 55,000,000$   $                (5,115,000)$   49,885,000$   5,360,000$     
Deferred amount for bond premium 5,178,393       (575,377)        4,603,016       
Bonds payable, end of year 60,178,393$   $                (5,690,377)$   54,488,016$   5,360,000$     

Balance July 
1, 2020

Balance June 
30, 2021

Amounts Due 
Within One 

Year
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NOTE 9.  LONG-TERM DEBT (continued) 
 
On April 27, 2021, the Authority’s Board of Directors authorized the issuance of bonds and 
notes by the Authority in the aggregate principal amount not to exceed $90,000,000 outstanding 
at any one time.  
 
The terms of the current debt obligations are as follows:  
 

Series
Original

Issue Matures
Interest 

Rate (%)
Debt

Outstanding
Governmental Activities:

Tax Increment Contract Bonds
Refunding Tax Increment Contract Bonds, Series 2016 17,955,000$     9/1/27 2.41% 16,920,000$    
Tax Increment Contract Revenue and Refunding 37,400,000       9/1/28 5.00% 32,965,000      

Bonds, Series 2019
Total General Obligation Bonds 49,885,000$    

 
The annual requirements to amortize governmental activity tax increment contract revenue bonds 
at June 30, 2021 are as follows: 
 

Fiscal Year Principal Interest Total
2022 5,360,000$             1,931,022$             7,291,022$               
2023 5,660,000               1,703,049               7,363,049                 
2024 5,870,000               1,492,823               7,362,823                 
2025 6,095,000               1,273,664               7,368,664                 
2026 6,315,000               1,045,323               7,360,323                 
2027 6,555,000               807,359                  7,362,359                 
2028 6,845,000               522,540                  7,367,540                 
2029 7,185,000               179,625                  7,364,625                 

49,885,000$           8,955,404$             58,840,404$             

Governmental Activities
Tax Increment Contract Revenue Bonds

 
See pages 34 through 36 for debt service schedules on each bond series outstanding as of June 
30, 2021. 
 
NOTE 10.  INTERFUND TRANSACTIONS 
 
At year end, interfund receivables and payables were as follows: 
 

Receivable Fund Payable Fund Amounts Purpose
Debt Service Fund General Fund 7,290,107$    Debt Service tax increment revenue 

owed by General Fund
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NOTE 10.  INTERFUND TRANSACTIONS (continued) 
 
For the fiscal year ended June 30, 2021, an operating transfer is summarized as follows: 
 

Transfers Out Transfers In Amounts Purpose
Capital Projects Fund General Fund (3,490,539)$   Capital improvements

 
NOTE 11.  ADVANCED FUNDING AGREEMENTS WITH THE TEXAS 
DEPARTMENT OF TRANSPORTATION 
 
On August 15, 2017, the Authority entered into an Advanced Funding Agreement (the 
“Agreement”) with the State of Texas through Texas Department of Transportation (“State”) for 
funding the reconstruction of Gessner Road from Long Point to Interstate Highway 10, including 
drainage improvements and sidewalk construction. The Authority approved entering into this 
Agreement by resolution dated January 23, 2017 and will be effective until the project is 
completed or otherwise terminated.  
 
Pursuant to the Agreement, the Authority made an initial payment of $14,000 to the State. At 
least sixty (60) days prior to the date set for receipt of the construction bids, the Authority was 
obligated to remit its remaining financial share for their estimated construction costs. The 
Authority is responsible for 100% of the costs after the federal funding reaches the maximum 
obligated amount. During a prior year, the project was accepted, and the Authority remitted 
$12,425,043 to the State, which included the Authority’s remaining share of $5,218,545 in 
addition to $7,206,498, the excess of federal funding. 
 
After the project is completed, the State will perform an audit of the costs to determine any 
liability or amounts due back. Any amounts due back will be applied to other advanced funding 
agreements between the parties. The State is responsible for the performance of architectural and 
engineering services and advertise for bids, award and administer the contract for construction of 
the project. The Authority is responsible for the adjustment, removal or relocation of utility 
facilities before the scheduled beginning of construction. The Authority will also be responsible 
for the maintenance of locally owned roads after completion.  
 
The Authority also entered into an advanced funding agreement with the State for funding the 
reconstruction of the roadway including drainage, access management and bicycle/pedestrian 
accommodations on Memorial Drive from Beltway 8 to Tallowood Road. The Authority 
approved entering into this agreement by resolution dated December 5, 2017 and will be 
effective until the project is completed or otherwise terminated.  
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NOTE 11.  ADVANCED FUNDING AGREEMENTS WITH THE TEXAS 
DEPARTMENT OF TRANSPORTATION (continued) 
 
The Authority is responsible to make an initial payment of $16,000 to the State and another 
$160,000 before construction begins. At least sixty (60) days prior to the date set for receipt of 
the construction bids, the Authority shall remit its remaining financial share for their estimated 
construction costs. The Authority will be responsible for 100% of the costs after the federal 
funding reaches the maximum obligated amount. As with the other previously entered Advanced 
Funding Agreement, the State and Authority will be assigned the same duties. During the prior 
year, the project was bid and awarded, and the Authority remitted $10,682,909 to the State for its 
share of the project. This amount exceeded initial estimates due to the project inclusion of items 
that were not eligible for Federal reimbursement.  
 
NOTE 12.  INTERLOCAL AGREEMENT WITH THE CITY OF BUNKER HILL 
VILLAGE 

 
On March 27, 2018, the Authority approved an Interlocal Agreement with City of Bunker Hill 
Village (“City”), for a term of 60 months or until completion, for the reconstruction of 
signalization, paving, sidewalks, landscaping and sub-surface utilities, along Memorial Drive 
(“Project”). The City has been designated as the project sponsor, who will submit grant 
applications, enter agreements, contracting with engineers, and other related duties to leading the 
construction of the project. The Houston-Galveston Area Council funding grant application of 
the project will reflect an approximate ratio of 76% federal funding and 24% local funding. The 
parties will share the 20% local match commitment for the Project based upon each entities 
proportion share of the final engineering costs estimates prepared for the grant application. The 
current estimates reflect $12,677,344 (64.02%) of the Authority portion of the project and 
$7,123,286 for the City portion of the Project for a total of $19,800,630. The parties in the 
agreement also agree to a program management firm to provide support for duties associated 
with project sponsors, with the Authority expected to pay $138,500 for that management support.  
 
NOTE 13.  RISK MANAGEMENT 
 
The Authority is exposed to various risks of loss related to torts: theft of, damage to, and 
destruction of assets; errors and omissions; and natural disasters for which the Authority 
participates along with 2,800 other entities in the Texas Municipal League’s Intergovernmental 
Risk Pool. The Pool purchases commercial insurance at group rates for participants in the Pool.  
The Authority has not significantly reduced insurance coverage or had settlements that exceeded 
coverage amounts for the past three years. 
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Original and 
Final Budget Actual

Variance 
Positive 

(Negative)

REVENUES

Tax Increment 17,655,053$        18,148,263$        493,210$            
Interest and Other 400,000 26,362                (373,638)             

TOTAL REVENUES 18,055,053$        18,174,625$        119,572$            

EXPENDITURES/EXPENSES

Maintenance and Operations 262,000$            274,167$            (12,167)$             
Capital Outlay 13,312,954 3,316,171           9,996,783           
Municipal Services 2,256,619 2,256,619                        
Administration Fees 882,753 907,413              (24,660)               
Debt Service:

Principal 5,115,000 5,115,000                                  
Interest 2,175,091 2,192,296           (17,205)               

TOTAL EXPENDITURES 24,004,417$        14,061,666$        9,942,751$          

EXCESS (DEFICIENCY) OF REVENUES

OVER (UNDER) EXPENDITURES (5,949,364)$        4,112,959$          10,062,323$        

OTHER FINANCING 

SOURCES (USES)

Proceeds from grants 2,959,000$          $                     (2,959,000)$        
Proceeds from the Sale of Contract Revenue Bonds 38,905,000                                 (38,905,000)        

TOTAL OTHER FINANCING

SOURCES (USES) 41,864,000$        $                     (41,864,000)$      

NET CHANGE IN FUND BALANCE 35,914,636$        4,112,959$          (31,801,677)$      

FUND BALANCE - JULY 1, 2020 29,919,824          29,919,824          

FUND BALANCE - JUNE 30, 2021 65,834,460$        34,032,783$        (31,801,677)$      
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Category Vendor Budget

 Actual 
Expenditures 

Variance 
Positive 

(Negative)

ADMINISTRATION AND OVERHEAD

Management Consultant Hawes Hill & Associates LLP 102,000$       102,000$         $                 

Administrative Operating
Property Account Consultant Equi-tax, Inc. 7,500 750 6,750              

Accounting/Audit
Accounting ETI Accounting Services 15,000 15,781 (781)                
Auditor McGrath & Co. PLLC & 11,250 11,250                                

McCall Gibson Swedlund Barfoot PLLC 15,250 16,800 (1,550)
Insurance Texas Municipal League 1,000 963 37
Other 2,990 (2,990)             

Subtotal 152,000         150,534           1,466              

PROGRAM AND PROJECT CONSULTANTS
Legal-General Counsel Allen Boone Humphries Robinson, LLP 50,000 15,928 34,072            
Engineering Consultants The Goodman Corporation 60,000 22,550             37,450            

Gauge Engineering 85,155 (85,155)           
Subtotal 110,000         123,633           (13,633)           

TOTAL MANAGEMENT CONSULTING SERVICES 262,000         274,167           (12,167)           

City Administration Fees City of Houston 882,753 907,413 (24,660)           

Municipal Services Fess City of Houston 2,256,619 2,256,619                    

DEBT SERVICE
Principal 5,115,000 5,115,000                    
Interest 2,175,091 2,192,296 (17,205)           

Subtotal 7,290,091      7,307,296        (17,205)           

Total Operating Expenditures 10,691,463$  10,745,495$    (54,032)$         
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Project Vendor Budget

Project T-1717 and T-1721: Town and Country West Drainage and Mobility Improvements
Other Allen Boone Humphries Robinson LLP $                   1,235$            (1,235)$           

Project T-1722: Town and Country Blvd at Queensbury Signalization
Other Allen Boone Humphries Robinson LLP                          540 (540)                

Project T-1725: Park and Green Space Improvements
Other SWA Group 125,000 9,100              115,900          

Project T-1732A: N. Gessner Drainage and Mobility Improvement, I-10 to Longpoint
Engineering/Design Services Klotz Associates, Inc. 236,000 91,422            

Gauge Engineering 125,861          
Other SWA Group 17,627            

Allen Boone Humphries Robinson LLP 1,090              

Project T-1734: W140 Channel Improvements with Bridge and Staws
Other Allen Boone Humphries Robinson LLP 3,869,495 2,333 1,627,950       

SWA Group 14,541
Gauge Engineering 355,507

Construction Reytec Construction Resources, Inc 1,869,164

Project T-1735: Detention Basin A
Other Allen Boone Humphries Robinson LLP 5,000,000 138 4,991,834       
Engineering/Design Services Gauge Engineering 8,028

Project T-1737: MetroNational Detention & Roads
Developer Reimbursement TC Blvd Partners 3,013,459         596,405          2,417,054       

Project T-1738A: Memorial Drive - Drainage and Mobility 
Improvement - Phase 1

Engineering/Design Services Gauge Engineering 500,000            110,559          361,040          
Other Allen Boone Humphries Robinson LLP 3,970

SWA Group 24,431

Project T-1738B: Memorial Drive - Drainage and Mobility 
Improvement - Phase 2

Engineering/Design Services Gauge Engineering 50,000 1,189 48,811            

Project T-1799: Concrete Panel Replace Program
at Town & Country Blvd. 60,000                        60,000            

Project T-1741: W140 Detention
Engineering/Design Services Gauge Engineering 459,000 174,453 284,547          

Total Capital Expenditures 13,312,954$     3,316,171$     9,996,783$     

Variance 
Positive 

(Negative)
Actual 

Expenditures
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Project Plan 
Estimated 
Amount

Cumulative 
Expenditures as of 

the Fiscal Year 
Ended 2021

Variance Positive 
(Negative)

Capital Projects:

Roadway and Sidewalk Improvements 53,429,681$      39,733,953$         13,695,728$            
Public Utility Improvements 120,856,453      95,125,730           25,730,723              
Park and Recreational Facilities 11,889,119        382,265                11,506,854              
Total Capital Projects Costs 186,175,253$    135,241,948$       50,933,305$            

Financing Costs 25,000,000        50,663,340           (25,663,340)             
Creation and Administration Costs 5,952,851          6,093,351             (140,500)                  
Total Project Plan 217,128,104$    191,998,639$       25,129,465$            
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Due During Fiscal 
Years Ending June 

30
Principal Due 
September 1

Interest Due 
September 1/ 

March 1 Total

2022 695,000$         399,397$                1,094,397$             
2023 2,975,000 355,174 3,330,174
2024 3,050,000 282,573 3,332,573
2025 3,125,000 208,164 3,333,164
2026 3,200,000 131,948 3,331,948
2027 3,270,000 53,984 3,323,984
2028 605,000 7,290 612,290

TOTAL 16,920,000$    1,438,529$             18,358,529$           

TAX INCREMENT CONTRACT

REVENUE BONDS

SERIES - 2016 Refunding
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Due During Fiscal 
Years Ending June 

30
Principal Due 
September 1

Interest Due 
September 1/ 

March 1 Total

2022 4,665,000$      1,531,625$             6,196,625$             
2023 2,685,000 1,347,875 4,032,875
2024 2,820,000 1,210,250 4,030,250
2025 2,970,000 1,065,500 4,035,500
2026 3,115,000 913,375 4,028,375
2027 3,285,000 753,375 4,038,375
2028 6,240,000 515,250 6,755,250
2029 7,185,000 179,625 7,364,625

TOTAL 32,965,000$    7,516,875$             40,481,875$           

TAX INCREMENT CONTRACT

REVENUE BONDS
SERIES - 2019 Refunding
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Due During Fiscal 
Years Ending June 

30
Total Principal 

Due Total Interest Due 

Total Principal 
and Interest 

Due

2022 5,360,000$        1,931,022$             7,291,022$        
2023 5,660,000          1,703,049               7,363,049
2024 5,870,000          1,492,823               7,362,823
2025 6,095,000          1,273,664               7,368,664
2026 6,315,000          1,045,323               7,360,323
2027 6,555,000          807,359                  7,362,359
2028 6,845,000          522,540                  7,367,540
2029 7,185,000          179,625                  7,364,625

TOTAL 49,885,000$      8,955,404$             58,840,404$      

ANNUAL REQUIREMENTS

FOR ALL SERIES
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Authority Mailing Address  - Memorial City Redevelopment Authority 
  P.O. Box 22167 
  Houston, TX 77227-2167 
 
Authority Telephone Number -  713-595-1200 
 
 

Board Members  Position 
   
Marshall B. Heins – Director 
 
 

 1 

   
John Rickel – Director 
 
 

 2 

   
David P. Durham – Director 
 
 

 3 

   
Ann T. Givens – Chair  
 
 

 4 

   
Dr. Zachary R. Hodges – Director 
 
 

 5 

   
Brad Freels – Vice – Chair 
 
 

 6 

   
Vacant 
 
 

 7 
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MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

8. Receive financial and bookkeeper’s report, including approval of payment of invoices, review 
of investments, and project cash flow reports. 

  





























 Memorial City Redevelopment Authority

 Profit & Loss Budget vs. Actual
 September 2021

Annual

Actual Budget Variance Actual Budget Variance Budget

Income

1000 · Income

6001 · City Tax Revenue 0 0 0 18,148,263 17,668,650 479,613 17,668,650

8223 · Interest Income 347 33,334 -32,987 1,258 100,002 -98,744 400,000

8930 · Bond Proceeds 0 0 0 0 0 0 39,702,452

Total 1000 · Income 347 33,334 -32,987 18,149,521 17,768,652 380,869 57,771,102

6-4350 · Grants 0 0 0 0 0 0 1,724,123

Total Income 347 33,334 -32,987 18,149,521 17,768,652 380,869 59,495,225

Expense

3335 · Management Consulting Services

6320 · Legal 322 4,166 -3,844 2,709 12,498 -9,789 50,000

6322 · Eng Consultant/General Prof.Svc 6,600 5,000 1,600 9,350 15,000 -5,650 60,000

6337 · Construction Audit 0 0 0 0 0 0 5,000

6343 · Other 0 0 0 30 0 30 0

Total 3335 · Management Consulting Services 6,922 9,166 -2,244 12,089 27,498 -15,409 115,000

5650 · Transfers

6420 · COH Administration Fee 0 0 0 907,413 883,433 23,980 883,433

6430 · Municipal Services 0 0 0 0 0 0 2,256,619

Total 5650 · Transfers 0 0 0 907,413 883,433 23,980 3,140,052

5706 · Debt  Service

5707 · Principal 5,360,000 5,360,000 0 5,360,000 5,360,000 0 5,360,000

5708 · Interest 1,028,011 1,377,273 -349,262 1,028,011 1,377,273 -349,262 2,754,546

5709 · Debt Issuance Costs 0 0 0 0 0 0 1,515,427

5710c · Trustee Fee 0 0 0 1,600 0 1,600 0

Total 5706 · Debt  Service 6,388,011 6,737,273 -349,262 6,389,611 6,737,273 -347,662 9,629,973

6-6707 · Developer Reimbursement 6,026,919 6,027,000 -81 6,026,919 6,027,000 -81 19,266,570

6300 · Administration & Overhead

6321 · Auditor 0 11,000 -11,000 20,250 21,500 -1,250 21,500

6333 · Bookkeeping/Accounting 1,255 1,250 5 3,921 3,750 171 15,000

6340 · Administration Salaries/Benefit 8,500 9,010 -510 25,500 27,030 -1,530 108,120

6344 · Bond Svcs/Trustee/FA 24,974 625 24,349 24,974 1,875 23,099 7,500

6353 · Insurance 1,378 1,000 378 1,378 1,000 378 1,000

6359 · Bank Fees 67 0 67 208 0 208 0

Total 6300 · Administration & Overhead 36,174 22,885 13,289 76,231 55,155 21,076 153,120

7000 · Capital Expenditure

1725 · Parks & Green Space Improv. 0 10,416 -10,416 0 31,248 -31,248 125,000

1732A · N Gessner Drainage & Mobility 0 3,834 -3,834 1,025 11,502 -10,477 46,000

1734 · W140 Channel Improvements 8,896 26,538 -17,642 126,637 79,614 47,023 318,464

1735A · Detention Basin A 138 298,334 -298,196 138 895,002 -894,864 3,580,000

1738A · Memorial Dr Drain & Mobility 1 12,072 31,544 -19,472 71,870 94,633 -22,763 378,529

1738B · Memorial Dr Drain & Mobility 2 34,933 20,834 14,099 87,705 62,502 25,203 250,000

1741 · W140 Detention Expansion 0 18,866 -18,866 0 56,600 -56,600 226,394

1799 · Concrete Panel Replace Program 0 5,000 -5,000 0 15,000 -15,000 60,000

Total 7000 · Capital Expenditure 56,039 415,366 -359,327 287,375 1,246,101 -958,726 4,984,387

Total Expense 12,514,065 13,211,690 -697,625 13,699,638 14,976,460 -1,276,822 37,289,102

Net Income -12,513,718 -13,178,356 664,638 4,449,883 2,792,192 1,657,691 22,206,123

September Year to Date (3 Months)

For Informational Purposes Only

FYE 2022 Budget not approved by COH September 30, 2021
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September invoices to ratify 

































































MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

9. Receive Financial Advisor report on payment options for Lipex Development Agreement; and 
take appropriate action. 

  



Memorial City Redevelopment Authority
Metro National Payoff Analysis

4.00% Borrowing Rate
***For Discussion Purposes Only***

***PRELIMINARY***

17,503,121.00  
Payment 6,026,918.98     
10/1/2021 Balance 11,476,202.02  
7/31/2021 Interest 2,134,551.76     
Total Due 13,610,753.78  
Rate 4.00%

FYE Outstanding Interest (4.0%) Debt Service FYE Principal Rate Interest Less: DSRF Debt Service Difference
2021 2021
2022 11,476,202        459,048             2022 -                  0.00% 57,153           57,153            (57,153.06)         
2023 11,476,202        459,048             3,013,459          2023 945,000          1.75% 262,456        1,207,456      1,806,003.24     
2024 8,462,743          338,510             3,013,459          2024 965,000          1.75% 245,744        1,210,744      1,802,715.74     
2025 5,449,283          217,971             3,013,459          2025 975,000          1.75% 228,769        1,203,769      1,809,690.25     
2026 2,435,824          97,433                2,435,824          2026 1,000,000      1.75% 211,488        1,211,488      1,224,336.50     
2027 3,706,562          2027 1,015,000      1.75% 193,856        1,208,856      2,497,705.66     
2028 2028 1,025,000      1.75% 176,006        1,201,006      (1,201,006.25)   
2029 2029 1,050,000      1.75% 157,850        1,207,850      (1,207,850.00)   
2030 2030 8,495,000      1.75% 74,331           1,547,000     7,022,331      (7,022,331.25)   

1,572,010          15,182,764        15,470,000    1,607,653     1,547,000     15,530,653    (347,889.17)       

Par Amount 15,470,000   

MetroNational 13,610,754   
Reserve Fund (DSRF) 1,547,000     
Cost of Issuance 312,246        
Total 15,470,000   

*Assumes a RESERVE FUND.

MetroNational Leave Outstanding MetroNational Refi w/ Bonds

7/31/2021 Balance



Memorial City Redevelopment Authority
Metro National Payoff Analysis

2.50% Borrowing Rate
***For Discussion Purposes Only***

***PRELIMINARY***

17,503,121.00  
Payment 6,026,918.98     
10/1/2021 Balance 11,476,202.02  
7/31/2021 Interest 2,134,551.76     
Total Due 13,610,753.78  
Rate 2.50%

Outstanding Interest (2.50%) Debt Service Principal Rate Interest Less: DSRF Debt Service Difference
2021 2021
2022 11,476,202        286,905             2022 -                  0.00% 57,153           57,153            (57,153.06)         
2023 11,476,202        286,905             3,013,459          2023 945,000          1.75% 262,456        1,207,456      1,806,003.24     
2024 8,462,743          211,569             3,013,459          2024 965,000          1.75% 245,744        1,210,744      1,802,715.74     
2025 5,449,283          136,232             3,013,459          2025 975,000          1.75% 228,769        1,203,769      1,809,690.25     
2026 2,435,824          60,896                2,435,824          2026 1,000,000      1.75% 211,488        1,211,488      1,224,336.50     
2027 3,117,058          2027 1,015,000      1.75% 193,856        1,208,856      1,908,201.85     
2028 2028 1,025,000      1.75% 176,006        1,201,006      (1,201,006.25)   
2029 2029 1,050,000      1.75% 157,850        1,207,850      (1,207,850.00)   
2030 2030 8,495,000      1.75% 74,331           1,547,000     7,022,331      (7,022,331.25)   

982,506             14,593,260        15,470,000    1,607,653     1,547,000     15,530,653    (937,392.98)       

Par Amount 15,470,000   

MetroNational 13,610,754   
Reserve Fund (DSRF) 1,547,000     
Cost of Issuance 312,246        
Total 15,470,000   

*Assumes a RESERVE FUND.

7/31/2021 Balance

MetroNational Leave Outstanding MetroNational Refi w/ Bonds



Memorial City Redevelopment Authority
Metro National Payoff Analysis

Max Authorization
***For Discussion Purposes Only***

***PRELIMINARY***

17,503,121.00  
Payment 6,026,918.98     
10/1/2021 Balance 11,476,202.02  
7/31/2021 Interest 2,134,551.76     
Total Due 13,610,753.78  
Rate 2.50%

Outstanding Interest (2.50%) Debt Service Principal Rate Interest Less: DSRF Debt Service
2021 2021
2022 11,476,202        286,905             -                      2022 -                  0.00% 38,699           38,699              
2023 11,476,202        286,905             3,013,459          2023 360,000          1.75% 180,163        540,163            
2024 8,462,743          211,569             3,013,459          2024 365,000          1.75% 173,819        538,819            
2025 5,449,283          136,232             3,013,459          2025 365,000          1.75% 167,431        532,431            
2026 2,435,824          60,896                2,435,824          2026 380,000          1.75% 160,913        540,913            
2027 3,117,058          2027 385,000          1.75% 154,219        539,219            
2028 2028 390,000          1.75% 147,438        537,438            
2029 2029 395,000          1.75% 140,569        535,569            
2030 2030 7,835,000      1.75% 68,556           1,047,500     6,856,056         

982,506             14,593,260        10,475,000    1,231,806     1,047,500     80,159,015      

Par Amount 10,475,000   Remaining
Payment

MetroNational 9,218,000     11,476,202      10/1 Principal
Reserve Fund (DSRF) 1,047,500     (9,218,000)       Ref'd Principal
Cost of Issuance 209,500        2,258,202         Principal Bal
Total 10,475,000   2,134,552         Interest Bal

4,392,754        Total Due
*Assumes a RESERVE FUND.

7/31/2021 Balance

MetroNational Leave Outstanding MetroNational Refi w/ Bonds



Memorial City Redevelopment Authority
Metro National Payoff Analysis

Refinance Principal Only
***For Discussion Purposes Only***

***PRELIMINARY***

17,503,121.00  
Payment 6,026,918.98     
10/1/2021 Balance 11,476,202.02  
7/31/2021 Interest 2,134,551.76     *Assumes interest remains outstanding
Total Due 13,610,753.78  
Rate 4.00%

FYE Outstanding Interest (4.0%) Debt Service FYE Principal Rate Interest Less: DSRF Debt Service Difference
2022 11,476,202        459,048              2022 -                  0.00% 48,194           48,194            (48,194.03)         
2023 11,476,202        459,048              3,013,459          2023 660,000          1.75% 222,513        882,513         2,130,946.99     
2024 8,462,743          338,510              3,013,459          2024 675,000          1.75% 210,831        885,831         2,127,628.24     
2025 5,449,283          217,971              3,013,459          2025 680,000          1.75% 198,975        878,975         2,134,484.00     
2026 2,435,824          97,433                2,435,824          2026 700,000          1.75% 186,900        886,900         1,548,924.00     
2027 3,706,562          2027 710,000          1.75% 174,563        884,563         2,821,999.41     
2028 2028 715,000          1.75% 162,094        877,094         (877,093.75)       
2029 2029 730,000          1.75% 149,450        879,450         (879,450.00)       
2030 2030 8,175,000      1.75% 71,531           1,304,500     6,942,031      (6,942,031.25)   

1,572,010          15,182,764        13,045,000    1,425,050     1,304,500     13,165,550    2,017,213.61     

7/31/2021 Interest (2,134,551.76)   
Par Amount 13,045,000   Overall Dissavings (117,338.15)      

MetroNational 11,476,202   
Reserve Fund (DSRF) 1,304,500     
Cost of Issuance 264,298        
Total 13,045,000   

7/31/2021 Balance

MetroNational Leave Outstanding MetroNational Refi w/ Bonds
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MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
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10. CIP Committee: 
 

a. Project update and recommendations from Gauge Engineering, LLC. 
i. Consider Task Order for design services regarding W140 Basin Deepening. 

 
b. Project update from The Goodman Corporation. 

i. Consider Task Order for Memorial Drive Phase II. 
ii. Consider Interlocal Agreement with City of Bunker Hill regarding Memorial 

Drive Phase II. 
 

c. Project update from SWA. 
  



PROJECT LOCATION 
The Memorial Drive improvement project is approximately 4,960 feet long, from East of Beltway 8 to East of Tallowood Road This 
project is located in the City of Houston within the TIRZ 17 limits. 

PROJECT DESCRIPTION:  
 

Memorial City Redevelopment Authority (MCRA)/Tax Increment Reinvestment Zone (TIRZ) 17 on behalf of the City of Houston, and 
in cooperation with TxDOT is sponsoring the proposed Memorial Drive project.  Memorial Drive will be reconstructed from East of 
Beltway 8 to East of Tallowood Drive in the City of Houston, Harris County. 
 

Memorial Drive is a major thoroughfare that carries 17,500 vehicles per day and one of the critical capital improvement projects to be 
undertaken by TIRZ 17. The project proposes to improve drainage issues, mobility, access management, traffic operations, and    
safety within the project limits. The proposed improvements include the following: 
 

• Improving mobility and safety by reconstructing the roadway to two 12-foot wide travel lanes in each direction with a raised    
median in the center of the road 

• Encourage a pedestrian friendly environment by installing 8-foot wide ADA-compliant sidewalks along both sides of the road 
• Upgrading subsurface public utilities 
• Improve traffic operations by upgrading existing traffic signals to meet current standards 
• Improve drainage by replacing the existing ditches with an upgraded storm sewer system that consists of installing varying sized 

reinforced concrete boxes and pipes that go up to 10-FT x 10-FT 
• Improve Quality of life by installing extensive hardscape and softscape landscaping items 
 

PROGRESS REPORT— OCTOBER 2021 
Memorial Drive Mobility and Drainage Improvements  
WBS No. N-T17000-031B-7 , CSJ: 0912-72-391 

LEGEND: 

Project Limits 



CONSTRUCTION COST/TIME 

• Construction Cost:   $20.5 Million 
• Contract time:   25 Months 

• Notice to Proceed date:  August 20, 2020 

CONTACT INFORMATION 

Construction Management/Inspection 
TxDOT—Houston District 
 
Construction Phase Services 
Gauge Engineering, LLC 
 
Contractor 
SER Construction Partners 

Cont. PROGRESS REPORT— OCTOBER 2021 
Memorial Drive Mobility and Drainage Improvements  
WBS No. N-T17000-031B-7 , CSJ: 0912-72-391 

PROGRESS PHOTOS 

Pavement Installation Roadway Excavation in progress 

Pavement Installation Traffic Control setup  

PROJECT STATUS 

CURRENT TRAFFIC CONTROL CONFIGURATION 



PROGRESS REPORT 
OCTOBER 2021 
MEMORIAL CITY REDEVELOPMENT AUTHORITY/TIRZ 17 

 

3200 Wilcrest Drive, Suite 220 
   Houston, TX 77042 

 

Construction: 

• Gessner Road Mobility & Drainage Improvements PS&E (T-1732A & T-1732B): 
o Landscaping punch list items completed 
o Streetlight at Westview Issue Resolved  
o CenterPoint completed Decorative lighting installation  

 

• Memorial Drive – PH – I (T-1738A) 
o On track (over 65% completed) 
o Large Storm Sewer box installation completed from Tallowood to W. Bough 

▪ 48” and 4-ft x4-ft remaining (W Bough to W Sam Houston) 
o Pavement work in progress 
o Both Chevron and Chase Bank corner clips acquired 

 
Planning/Preliminary Engineering: 
 

• Memorial Drive – PH -II (T-1738B) 
o Developed Typical section 
o Developed draft schematic 
o Drainage analysis 
o Existing conditions models completed including the ongoing work 
o Began proposed conditions analysis 

 

• W140 Basin Deepening/Pump: 
o Design Proposal – Included  

 
 

Planning/Preliminary Engineering: 

• N/A 



 
 

3200 Wilcrest Drive, Suite 220   •    Houston, Texas 77042    •    832.318.8800 

October 21, 2021 

 

Ms. Ann Givens, Chair of the Board 

Memorial City Redevelopment Authority / TIRZ 17 

9610 Long Point Road, Suite 150 

Houston, TX 77055 

 

 Re: Proposal for Detail Design – W140 detention Pond Expansion 

 

Dear Mrs. Givens, 

 

Gauge Engineering, LLC (Gauge) is pleased to submit this proposal for Detail Design Services (Phase II) for the 

expansion of the existing W140 Detention Basin to provide additional flood storage by the deepening the existing basin 

to a pumped detention configuration. The project is identified in the current City approved TIRZ 17 five-year Capital 

Improvement Plan. 

 

Milestone submittals will be made to the City at 60%, 90% and Final phase of detail design work. Submittals will include 

construction plans and detailed cost estimates. We propose to perform these services over a 9-month duration for a Lump 

Sum amount of $556,644.70.  A detailed breakdown of the scope items and fee can be found under Exhibits “A” thru “F”. We 

are prepared to begin this work immediately. 

 

Please feel free to contact me at (832) 318-8801 if you have any questions or need additional information. 

 

Sincerely,       Accepted for  

       Memorial City Redevelopment Authority 

 

 

Derek St. John, PE, CFM            

Principal       Signature   Date 

  

             

       Print 

 

Accepted for 

City of Houston 

 

 

              

       Signature   Date 

 

             

       Print 

Attachments: Exhibit A - Scope of Services 

Exhibit B - Level-of-Effort 

Exhibit C – Topo Survey Services 

Exhibit D – PH-I ESA Services 
Exhibit E – Geotechnical Services 
Exhibit F – Pump Station Design 
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EXHIBIT A 

SCOPE OF SERVICES 

MEMORIAL CITY REDEVELOPMENT AUTHORITY – TIRZ 17 

W140 DETENTION BASIN – DETAIL DESIGN 

 

This proposal is for providing plans, specifications and estimate services for the expansion of the existing 

W140 Detention Basin to provide additional flood storage by deepening the existing basin to a pumped 

detention configuration.  The W140-01-00 (Briar Branch) watershed has experienced significant flooding 

from multiple events dating to April 2009.  TIRZ 17 as endeavored to mitigate the flood risk within this 

watershed through well planned and constructed flood mitigation projects that are predicated on the 

impoundment of stormwater runoff in detention facilities.  The additional storage achieved by deepening the 

W140 Detention Basin will result in an increased level of protection for the W140-01-00 watershed.   

 

A Preliminary Engineering Report and Impact Analysis Report were completed and submitted to Houston 

Public Works and HCFCD. The studies concluded that the project is a viable project and that it had no 

downstream impacts. The design plans will be implemented in accordance with the recommendations 

identified in the PER report. The following scope describes the procedures that will be followed to provide 

bid ready construction plans and specifications. The details of the scope are as follows: 

 

I. BASIC DESIGN SERVICES PHASE (60%, 90% and Final)  

A. General Plan Sheets  

All the General Sheets including Title Sheet, Index, Overall Project layouts and General Notes will  

be prepared in accordance to City’s drawing requirements. Other sheets include General &  

Construction notes and Survey Control maps.  

 

B. Storm Sewer Design 

Prepare the PS&E package in accordance with the applicable City of Houston requirements,  

specifications, standards, and manuals.  Include the following sheets and documents, as  

appropriate:  

  

1. Overall Drainage Area Map-Existing Conditions:  

a. Overall drainage area map extents including off-site drainage areas contributing the project 

limits for existing and proposed conditions, including peak discharge rates to outfalls based 

on H&H study results.  

2. Overall Drainage Area Map – Proposed Conditions:  

a. The proposed overall Drainage Area map will reflect any changes in drainage patterns and 

outfalls from the existing conditions.    

3. Project Drainage Area Maps:  

a. Detailed Drainage Area maps for each inlet along the project, and data tables.  

4. Storm Sewer Calculations:  

a. This effort includes the creation of sheets to convey the results of the storm sewer  

analysis (see item 9 below), and the conversion of the model data to standard tabular 

output.  
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5. Storm Sewer Plan and Profile:  

a. Storm drainage design will be incorporated on the Roadway Plan and Profile drawings, this 

work consists of working with the Roadway Design, and providing design 

recommendations and updating drainage base files and design callouts.  

6. Storm Sewer Lateral Sheets:  

a. All horizontal storm sewer laterals will be shown with cross-sections to better show utilities 

and special grading considerations as needed.  

7. Storm Sewer Details (Misc.):  

a. This effort includes the development of any non-standard details required to collect 

drainage along the project corridor.  These designs can be special inlets, grading details, 

or other special features to help provide better data to the contractor for construction. 

8. Storm Sewer Standards:  

a. This includes selecting Harris County and TxDOT drainage standards that are appropriate 

to support the proposed storm drainage design.  

9. Storm Sewer Analysis:  

a. This effort includes the analysis of the drainage network with standard Steady State 

analysis tools such as HouStorm or Geopak.  The analysis will be used to properly size the 

drainage network and inlets to meet City standard criteria including ponding.  

10. Existing Site Plan (1 Sheet)   

11. Detention Basin Layout and Grading (2 Sheets)   

12. Detention Basin Point Table (1 Sheet)   

13. Detention Basin Cross Sections (2 Sheets)   

14. Inlet/Outlet Plan and Profile (2 Sheets)   

15. Inlet/Outlet Details (2 Sheets)   

16. Miscellaneous Basin Details (2 Sheets)   

17. Pump Station Sub-Consultant Management: 

a. This effort includes coordinating with and leading our sub-consultant for the pump station 

design, including managing their schedule, conducting regular progress meetings, 

reviewing their submittals, and tracking their progress vs spent.   

 

C. Roadway Design   

1. Horizontal Alignment Data:  

The baseline properties will be outlined with the tangent and curve information output from  

Geopak.  

  

2. Horizontal Geometry Sheets:  

Horizontal roadway geometry sheets will include stations, offsets, PCs, PTs, etc. for curb  

components.  

  

3. Demolition Plans:  

Demolition plans will show the limits of pavement, storm sewer and sidewalk removal. Any  

other impacted item will also be depicted.   
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4. Roadway / Drainage Plan and Profile Sheets (6 Sheets – 1 in.: 40-FT)  

Detailed roadway plan and profile sheets depicting existing features and the proposed 

improvements. If pedestrian facilities are impacted then they shall be designed in accordance  

with the American with Disabilities Act Accessibility Guidelines (ADAAG) and the Texas  

Accessibility Standards (TAS). The plans will be submitted to the Texas Department of  

Licensing and Regulation (TDLR) or representative thereof for review, approval, and  

inspection. The plan view shall contain the following design elements:  

  

• Horizontal alignment.  

• Indicated pavement edges, lane and pavement widths for all improvements  

• Direction of traffic flow arrows.  

• Indicate existing and proposed ROW/Easement lines.  

• Begin/end of cross slope transitions.  

• Existing major utilities and structures.  

• Any necessary callouts to clarify details.  

• Drainage design components, such as existing and proposed storm sewers will be shown  

• Drawings horizontal scale 1-in. = 40-FT 

 

Removal items will be provided for the length of the project and shall include all pavement,  

drainage structures, traffic signals, sidewalks, signs, landscaping, bus shelters, other  

structures, etc. to be removed.  

  

The profile shall contain the following design elements:  

• The approximate existing profile grade  

• The existing north and south ROW profiles  

• Proposed profile grade  

• The location of intersections  

• Drainage design components, such as storm sewer profiles and hydraulic grade lines, will be 

shown  

• Drawing vertical scale 1-in. = 4-FT  

  

5. Intersection Layouts:  

Intersection layout and grading plan will be developed detailing the pavement design and 

drainage design at the intersection of each cross street. The layout shall include the curb 

returns, geometrics, transition to existing pavement, stationing, pavement and drainage details. 

  

6. Driveway Schedule and Details:   

The Driveway schedule will show the location, size and type of proposed driveways to be  

reconstructed. Driveways shall typically be reconstructed to the ROW line using standard City  

details.  
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7. Standard Pavement Details:   

All the necessary standard roadway and sidewalk details will be included in the design set.  

  

8. Utility Adjustments:   

Public utility improvements will be shown on dedicated sheets and drawn in accordance with 

City of Houston design standards.   

  

9. Standard Public Utility Details:   

All the necessary standard public utility details will be included in the design set. 

 

D. Traffic Control Plans  

Construction Sequencing and Traffic Control Plans (TCP) will be prepared in accordance with City 

guidelines. It will show detailed construction sequences and the necessary traffic control phases, 

complete with all barricades, signing, striping, delineation, detours, temporary traffic signals and 

any other devices, to protect the traveling public and provide safety to the construction forces.   

  

E. Signing and Pavement Markings  

Drawings, specifications and details will be prepared for all regulatory signs and pavement 

markings on combined layout sheets. All plans shall follow City & TxDOT standards. A summary 

signs list will be provided. The proposed regulatory signs shall be illustrated and numbered on plan 

sheets. Permanent and temporary pavement markings and channelization devices on plan sheets 

shall be prepared. The following information will be shown on sign/pavement markings layouts:  

  

• Roadway layout.  

• Center line with station numbering. 

• ROW/Easement lines.  

• Culverts and other structures that present a hazard to traffic.  

• Existing signs to remain, to be removed, or to be relocated.  

• Proposed regulatory signs (illustrated and numbered).  

• Proposed markings (illustrated and quantified) which include pavement markings and  

delineation.  

• Quantities of existing pavement markings to be removed.  

• Proposed delineators and object markers.  

• The number of lanes in each section of proposed road and the location of changes in the 

numbers of lanes.  

• Direction of traffic flow on all roadways.  

  

F. Storm Water Pollution Prevention Plan (SWPPP)   

The following items will be prepared in accordance with City Standard Details and Standard 

Specifications  
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• Storm Water Pollution Prevention Plan Form Sheet  

• Storm Water Pollution Prevention Plan drawings will show all existing and proposed streets,  

• Project alignments, applicable notes, proposed storm water conveyance systems, overland  

flow arrows, and pollution prevention measures.  

• Pollution Prevention Plan construction quantities.  

  

G. Cross Sections and Cut and Fill Quantities  

• Earthwork Quantities worksheet will be developed  

• Earthwork analysis will be conducted to determine cut and fill quantities and provide final 

design cross sections at 100 feet intervals. Drawing scale shall be H: 1” = 20’; V: 1” = 10’.  

  

H. Street Lighting  

Street lighting standards will be coordinated with TNMP and the City. Street lighting layout  

plans/exhibits will be developed for light pole locations, lighting ground boxes, and routing of  

lighting underground circuits/conduits. (Not included) 

 

I. Project Management/Specs/Agencies & Team Coordination/Quantities/Misc  

  

1. Overall Project Management/Team Coordination/ Project Controls  

During each phase of the project, the Project Manager (PM) will oversee all work and will be  

responsible for directing and coordinating activities and assigned personnel. The PM will  

manage the project scope, schedule, budget, and quality to ensure that the project progresses  

as agreed. The PM will submit monthly invoices, status reports, and schedules. The PM will  

conduct regular coordination meetings as needed with the City, private utilities, and others.  

  

2. Data Collection   

Engineer will work with the City to collect available data related to the project site including  

record drawings, maintenance reports, traffic information, and other available data.    

  

3. Field Visits   

Four field visits are budgeted to facilitate the engineer accessing and inspecting the site.   

Typical field visit opportunities include project initiation, survey inspection and evaluation, and  

periodic design related visits.    

  

4. Coordination - Stakeholders  

Engineer is prepared to participate in meetings with stakeholders to coordinate driveway  

locations, widths, right-of-way acquisition, and modifications related to the proposed work.  

  

5. Private Utilities Assessment/Utility Conflict Table/Coordination  

• The design team will coordinate with the various utility companies (AT&T and CenterPoint) to  

determine the location of all existing utilities. The design team will prepare exhibits  
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showing the location of each existing utility and identify potential conflicts and  

recommended solutions.  

• In support of utility coordination efforts, the City’s Utility Coordination Department shall  

assist the design team with the coordination of the utility meetings.  

• Detailed Utility conflict resolution tables will be furnished  

• The design team will prepare and distribute Preliminary Utility Notification Letters  

identifying each potential conflict with proposed improvements.  Prior to final design  

submittal, the design team will prepare and distribute the Final Utility Notification Letters  

and/or a Notice of No Conflict Letter to each private utility company within the project  

limits.   

  

6. City/HCFCD/Coordination/meetings/approvals/signatures  

• Regular coordination and monthly meetings with the City will be held to review the  

progress of the engineering effort, or to address other issues which may arise. The PM will  

prepare and document meeting record memorandum of decisions and action items.  

 

• The design team will obtain required signatures or approvals from other governmental  

agencies, public utilities, and private utilities, which may impact the Project prior to final  

approval by City. Governmental agencies include but are not limited to TxDOT. Utility  

signatures include, but are not limited to CenterPoint Energy Gas, CenterPoint Energy Electric,  

AT&T, and cable TV.   

  

7. Quantities  

The design team will develop and report quantities for the different deliverables.  

  

8. Opinion of Probable Construction Costs  

The design team will submit Opinion of Probable Construction Costs for the different  

deliverables. 

 

9. Project Manual & Specifications 

Design team will furnish the project manual containing the necessary front-end documents and  

specifications. Each Standard Specification will be reviewed and supplemented as necessary  

to suit Project-specific requirements and to meet the design intent of the Project and if needed  

will prepare additional nonstandard specifications necessary for bidding and construction of the  

project.    

  

J. Quality Assurance / Quality Control:  

A thorough Quality Assurance/Quality Control (QA/QC) Plan will be implemented to ensure overall  

project constructability, cost estimate accuracy, and design conformance with industry standards  

and client-specific requirements and preferences.    
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II. BIDDING SERVICES: 

  

1. Prepare Advertisement for Bid Document 
Team will prepare the legal notice advertising the project bidding and have an advertisement 
placed in the Houston Business Journal and CivCast.  
 

2. Conduct Pre-bid Conference Meeting 
Team will schedule and conduct a pre-bid conference meeting to provide bidders with project 
overview and answer questions regarding the project. 
 

3. Prepare Necessary Addenda to Address Issues or Clarifications 
Team will prepare any necessary addenda to the bidding documents to address issues or 
make clarifications. 
 

4. Conduct Bid Opening Meeting & Tabulation of Bids 
Team will conduct the bid opening and prepare bid tabulation sheets comparing all bids 
received. 
 

5. Evaluate the Bid Proposals & Make Award Recommendation 
Team will evaluate the bids received for accuracy and any bid irregularities. An award 
recommendation will be made to TIRZ 17 based on the evaluation of bids. Engineer’s 
Recommendation of Award Letter will include the following: 
a. Check for math errors and reconcile any mathematical discrepancies 
b. Review for unbalanced bid items 
c. Certified Bid Tabulation including adding Engineer’s estimate to Bid Tab 
d. Review of contractor’s financial standing and references provided and past performance 

on projects 
e. Explanation of discrepancies between the Engineer’s estimate and bids 
f. Recommendation to award 
 

6. Assist in the preparation of the Contract between TIRZ 17 & Successful Bidder 
Team will work with ABHR in final contract preparation including obtaining necessary forms 
and signatures from the successful low bidder, printing and compiling the final contract 
documents, and delivery of signed contracts to ABHR and the contractor. Team will also 
prepare a Notice to Proceed for the contractor to begin the Construction Phase of the project. 

 

III. SUBCONTRACTED/ADDITIONAL ENGINEERING SERVICES  

See table under LOE section and individual exhibits for each sub-consultant. 
 



I. BASIC DESIGN SERVICES (60%, 90%, Final)

DESCRIPTION OF WORK TASKS  PROJ MGR
SR PROF 

ENGINEER

GRAD 

ENGINEER

SR. DESIGN 

TECH
ADMIN ASST

TOTAL 

HOURS

 LABOR 

COSTS 

A. GENERAL PLAN SHEETS

1 Title Sheet 1 (Sheet) 1 2 6 9 $1,035.00

2 Index of Drawings (1 Sheet) 2 4 8 14 $1,650.00

3 General Notes (1 Sheet) 1 2 6 9 $1,035.00

4 Private Utility Notes (1 Sheet) 1 2 6 9 $1,035.00

5 General Sheets (Keyed Notes-Symbols & Abbreviations) (1 Sheet) 1 2 4 7 $825.00

6 Survey Control Maps (4 Sheets) 1 4 6 11 $1,275.00

7 Existing Typical Section (1 Sheets) 1 4 10 15 $1,695.00

8 Proposed Typical Sections (1 Sheet) 2 6 12 20 $2,310.00

9 Overall Project Layout Sheet (1 sheet) 2 4 16 22 $2,490.00

10 Geotechnical Data Sheet 2 4 12 18 $2,070.00

Total 0 14 34 86 0 134 $15,420.00

B. STORM SEWER DESIGN

1 Overall Drainage Area Map - Existing Conditions (1 Sheet - 1"=300') 1 2 6 16 25 $2,955.00

2 Overall Drainage Area Map - Proposed Conditions  (1 Sheet - 1"=300') 1 2 6 16 25 $2,955.00

3 Project Drainage Area Maps (4-Sheets) 2 4 16 24 46 $5,550.00

4 Storm Sewer Calculations  (1 Sheet) 1 4 8 13 $1,485.00

5 Storm Sewer Plan & Profile (combined w/ rdwy P&P) - (6 Sheets) 4 12 24 58 98 $11,850.00

6 Storm Sewer Lateral Sheets (2 Sheets) 2 8 20 36 66 $7,950.00

7 Storm Sewer Details (Misc) 4 12 16 32 $3,780.00

8 Storm Sewer Standard Details (6-Sheets) 2 6 12 20 $2,310.00

9 Strom Sewer Analysis 1 8 24 4 37 $4,845.00

10 Existing Site Plan (1 Sheet) 1 4 10 18 33 $3,975.00

11 Detention Basin Layout and Grading (2 Sheets) 4 16 36 42 98 $12,270.00

12 Detention Basin Point Table (1 Sheet) 2 8 16 24 50 $6,210.00

13 Detention Basin Cross Sections (2 Sheet) 3 8 18 40 69 $8,355.00

14 Inlet/Outlet Plan and Profile (2 Sheets) 2 6 12 24 44 $5,400.00

15 Inlet/Outlet Details (2 Sheets) 2 6 12 16 36 $4,560.00

16 Miscellaneous Basin Details (2 Sheets) 1 6 8 16 31 $3,855.00

17 Pump Station Sub-Consultant Mangaement 4 6 10 20 $3,090.00

Total 30 103 240 370 0 743 $91,395.00

C. ROADWAY DESIGN

1 Horizontal Alignment Data (1 Sheet) 2 6 8 16 $1,890.00

2 Horizontal Geometry Sheets (2 Sheets) 2 6 12 16 36 $4,560.00

3 Demolition Plan Shts - (3 Shts - 1":40') 1 2 16 24 43 $4,995.00

4 Rdwy/Drainage Plan & Profile Shts - (6 Shts - 1":40') 4 14 44 64 126 $15,210.00

5 Intersection Grading Layouts 4 8 16 32 60 $7,500.00

6 Driveway Schedule and Details (1 Sheet) 1 4 6 12 23 $2,865.00

7 Standard Pavement Details 2 6 8 16 $1,890.00

8 Public Utlity Plan & Profile Shts - (6 Shts - 1":40') 4 8 24 48 84 $10,140.00

9 Standard Public Utility Details 2 4 6 $1,440.00

Total 16 48 134 218 0 404 $50,490.00

D. TRAFFIC CONTROL PLANS

1 Narrative/Phasing Overview (1 Sheet) 1 4 6 12 23 $2,865.00

2 TCP Phase 1 1 8 12 16 37 $4,665.00

3 TCP Phase 2 1 8 12 16 37 $4,665.00

4 Detour Plans 1 6 12 18 37 $4,545.00

5 TCP Standards Details 2 4 8 14 $1,650.00

Total 4 28 46 70 0 148 $18,390.00

E. SIGNING AND PAVEMENT MARKINGS

1 Signing & Striping Sheets (3 Sheets - double stacked) 2 6 12 20 40 $4,980.00

2 Pavement Marking Details (5 Sheets) 2 4 8 14 $1,650.00

Total 2 8 16 28 0 54 $6,630.00

F. STORM WATER POLLUTION PREVENTION PLANS (SWPPP)

1 2 6 8 18 34 $4,290.00

2 Storm Water Pollution Prevention Details (2 Sheets) 2 4 8 14 $1,650.00

Total 2 8 12 26 0 48 $5,940.00

G. CROSS SECTIONS

1 Earthwork Quantities (3 Sheets) 1 4 8 16 29 $3,525.00

2 Cross Sections (20 Sheets) 2 8 12 32 54 $6,570.00

3 Project Sign (1 Sheet) 1 2 6 9 $1,035.00

Total 3 13 22 54 0 92 $11,130.00

H. LIGHTING DESIGN

1 Street Lighting Plans - (3 Sheets) 1 8 16 24 49 $5,985.00

Total 1 8 16 24 0 49 $5,985.00

ATTACHMENT B

W140 DETENTION BASIN EXPANSION PROJECT

PS&E - LEVEL OF EFFORT

Storm Water Pollution Prevention Plan Sheets (3 Sheets)
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DESCRIPTION OF WORK TASKS  PROJ MGR
SR PROF 

ENGINEER

GRAD 

ENGINEER

SR. DESIGN 

TECH
ADMIN ASST

TOTAL 

HOURS

 LABOR 

COSTS 

I. Project Management/Specs/Agencies & Team Coordination/Quantities/Misc

1 Overall Project Management/Team Coordination/ Project Controls 16 16 12 8 52 $8,280.00

2 Data Collection 2 4 8 14 $2,070.00

3 Field Visits 2 6 6 14 $2,160.00

4 Coordination - Stakeholders 4 8 4 16 $2,700.00

5 Private Utilities Assessment/Utility Conflict Table/Coordination 4 12 24 12 52 $7,020.00

6 City/HCFCD/Coordination/meetings/approvals/signatures 8 12 8 28 $4,740.00

7 Quantities 2 12 18 32 $4,590.00

8 Opinion of Probable Construction Costs 2 6 14 22 $3,120.00

9 Project Manual & Specifications 4 8 24 36 $5,100.00

Total 44 84 118 12 8 266 $39,780.00

J. QUALITY ASSURANCE/QUALITY CONTROL

1 QA/QC up to 3 Submittals 12 16 24 32 1 85 $11,655.00

2 Independent Constructability Review 8 8 $1,800.00

Total 20 16 24 32 1 93 $13,455.00

TOTAL HOURS 122 330 662 920 9 2031

Contract Labor Rate $225.00 $165.00 $120.00 $105.00 $75.00

TOTAL LABOR COSTS BASIC ENGINEERING SERVICES $27,450.00 $54,450.00 $79,440.00 $96,600.00 $675.00 $258,615.00

II. BIDDING SERVICES

DESCRIPTION OF WORK TASKS  PROJ MGR
SR PROF 

ENGINEER

GRAD 

ENGINEER

SR. DESIGN 

TECH
ADMIN ASST

TOTAL 

HOURS

 LABOR 

COSTS 

K. Bid Phase

1 Prepare Advertisement For Bid Document 1 2 2 1 6 $870.00

2 Conduct Pre-bid Conference Meeting 1 2 6 9 $1,270.00

3 Prepare Necessary Addenda To Address Issues or Clarifications 1 6 10 2 19 $2,620.00

4 Conduct Bid Opening Meeting & Tabulation of Bids 1 4 6 11 $1,600.00

5 Evaluate the Bid Proposals & Make Award Recommendation 1 4 2 7 $1,120.00

6 Assist in preparation of Contract b/w TIRZ 17 & Successful Bidder 1 4 2 7 $1,120.00

Total 6 22 28 2 1 59 $8,600.00

TOTAL HOURS 6 22 28 2 1 59

Contract Labor Rate $220.00 $165.00 $120.00 $105.00 $75.00

TOTAL LABOR COSTS BASIC ENGINEERING SERVICES $1,320.00 $3,630.00 $3,360.00 $210.00 $75.00

III. SUBCONTRACTED/OTHER SERVICES

DESCRIPTION OF WORK TASKS   COST SUB MGMT TOTAL

1 Topo Survey (Plan/Profile), Detention Pond - Kuo & Associates (Ex. C) $25,210.00 10% $27,731.00

2 Environmental - Geotest Engineering (Exhibit D) $4,992.00 10% $5,491.20

3 Geotechnical Investigation - Geotest Engineering (Exhibit E) $18,409.00 10% $20,249.90

4 Pump Station Design - LJA (Exhibit F) $180,416.00 10% $198,457.60

5 Structural design (Structures, Junction boxes, etc.) - SSH, Inc. $15,000.00 10% $16,500.00

6 TDLR $1,000.00 10% $1,100.00

7 Urban Forestry - CN Khoel $3,500.00 10% $3,850.00

8 Printing and Reproduction/Mileage/Deliveries $1,000.00

9 City's Review Fee ($106 Admin Fee Plus 110 sheets @ $85) $12,900.00

10 Civcast & Houston Business Journal Advertisement (2 weeks) $2,150.00

TOTAL SUBCONTRACTED ENGINEERING SERVICES $289,429.70

GRAND TOTAL - DESIGN & BIDDING

I. BASIC DESIGN SERVICES (60%, 90%, Final) $258,615.00

II. BIDDING SERVICES $8,600.00

III. SUBCONTRACTED/OTHER SERVICES $289,429.70

$556,644.70
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10300 Westoffice Drive, Ste. 800 
Houston, TX 77042 
Phone: (713) 975-8769  
Fax: (713) 975-0920 
Engineering Firm Reg. No. F-4578  
Surveying Firm Reg. No. 10075600 
www.kuoassociates.com  �
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Proposal No. 1130053099
September 16, 2021

Mr. Brian R. Whitney, PE, CFM
Project Manager 
3200 Wilcrest Drive, Suite 220 
Houston, TX 77042

Reference: Proposal for Phase I Environmental Site Assessment Update
W140-Basin Expansion and Storm Sewer Improvements
Houston, Texas

Dear Mr. Whitney:

We are pleased to submit this proposal for performing the Phase I Environmental Site 
Assessment (ESA) Update for the proposed W140-Basin Expansion and Storm Sewer 
Improvements s in Houston, Texas.

The project involves the expansion of the existing W140 Detention Basin to provide 
additional flood storage by deepening the existing basin to a pumped detention configuration and 
allowing the storm sewers within the neighborhood to further extend to capture more water.  The 
W140-01-00 (Briar Branch) watershed has experienced significant flooding from multiple events 
dating to April 2009.  TIRZ 17 as endeavored to mitigate the flood risk within this watershed 
through well planned and constructed flood mitigation projects that are predicated on the 
impoundment of stormwater runoff in detention facilities.  The additional storage achieved by 
deepening the W140 Detention Basin will result in an increased level of protection for the W140-
01-00 watershed.  

The Phase I ESA will be conducted in general accordance with latest ASTM E1527 and 
Chapter 11, Geotechnical and Environmental Requirements of the Houston Public Works
Infrastructure Design Manual (IDM).

Purpose and Scope

The purpose of this ESA is to identify and document any known or potential sources of 
environmental contamination (Recognized Environmental Conditions) (RECs) on or around the 
proposed project alignment.  The scope of this study will include:

1. Review regulatory agency lists for records regarding possible hazardous material 
handling, spills, storage and production at the site or in the vicinity that may
potentially threaten the subject property. These lists include: CERCLIS, RCRIS, 
NPL, ERNS, PST, LPST, superfund sites and waste disposal sites.

2. Review selected aerial photography for the past use activity in the site from the 
1950's (or whatever available) to present to identify any signs of potential 
environmental contamination.

3. Review additional records such as topographic maps, sanborn maps, city 
directories, wetland inventory maps and fire insurance maps.

4. Perform a site and surrounding area reconnaissance and on-site interviews to 
identify any indications of potential environmental contamination.

P l N 1130053099
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5. Prepare a Phase I ESA Update report describing the findings of this study.  
 
Project Schedule 

 
 We will be able to begin our study within one week upon receipt of your written 
authorization. The draft report including will be submitted in about six (6) weeks after receiving 
your notice to proceed.  The final report including will be submitted upon receiving the 
comments.    
 
Fee 

 
 Based on the scope of work outlined above, the fee of preparing and submitting Phase I 
ESA Update report will be a lump sum cost of $4,992.00.  The cost breakdown is shown on 
Attachment No. 1. 
 
 We appreciate the opportunity to propose on this project.  We hope that this proposal 
meets your approval.  If you have any questions, please call us.  Please indicate your formal 
acceptance by signing one copy of this letter in the space below and returning one original to us. 

 
 
     Sincerely, 
     GEOTEST ENGINEERING, INC. 
 

                                                  
     Sinthuka Vivekananthan 
     Assistant Environmental Professional 

 

 
 
Mohan Ballagere, P.E. 

      Vice President 
    

MB\NK\sv 
Copies Submitted:  (1) 
Enclosures:       Attachment No.  
PC38\Environmental\Proposals\1130053099.doc 
 
APPROVED BY:       

 
PRINTED NAME:        

 
TITLE:         
 
DATE:         



Proposal No. 113005 99

Date:

$170.00 $133.00 $105.00 $68.00 $0.00 $0.00

Environmental Site Assessment, (ESA I)

1 6 $630.00

2 6 $630.00

3 2 4 2 $896.00

4 16 $1,680.00

5 QA/QC 2 $340.00

6 2 $136.00

Sub-total Hours 4 32 4

7 EA 1 $600.00 $600.00

8 EA $150.00 $0.00

9 Historical topo Maps EA $115.00 $0.00

10 EA $150.00 $0.00

Details

11 $80.00

12 $0.00

13 $0.00

$4,992.00

* Level of Effort should be ordinary, realistic and reasonable

** Copy of actual reciepts will be required for reimbursable expenses at the time of invoicing

Billing Rate per Hour

Proposal Breakdown Sub-Total Cost ($)
Draft

Personnel
Job Title

Unit of 

Measure

Estimated 

Quantity

Task 

No.
Task Description

Department of Public Works and Engineering

Proposal for Phase I Environmental Site Assessment Update

W140-Basin Expansion and Storm Sewer Improvements

Houston, Texas  

Project 

Manager

Staff

Engineer

GEOTEST ENGINEERING INC.

Rate

City Directory

Postage / Courier
Printing / Copying

Site Reconnaissance, Inspection and Interviews
Search Federal and State Environmental Databases, 
Review of LPST files at TCEQ
Review Historical Aerials, Topos, Sanborn Maps and City 
Directories
Prepare Report

Record Search not Including City Directory
Arial Photos

Word Processing, Report Printing, Color Copies, 
Electronic Copies, etc.

Total:

Travel
** Reimbursable Expenses

September 16, 2021

* L E V E L   O F   E F F O R T

Project 

Engineer
Job Title



Proposal No. 1140541399

September 17, 2021

Mr. Brian R. Whitney, PE, CFM
Gauge Engineering
3200 Wilcrest Drive, Suite 220
Houston, Texas 77042

Re: Proposal for Geotechnical Investigation

W140 Storm Sewer Improvements

City of Houston, Texas

Dear Mr. Whitney:

In accordance with your request, Geotest Engineering, Inc. is pleased to submit this proposal for the 
referenced project.  The project is comprised of 2,700 linear feet storm sewer improvements within W140 
area in City of Houston.  The project is located in a residential area and includes Westview Drive, 
Cedardale Drive, Windhover Lane and Demerit Lane.  

Based on the provided information, we understand that the proposed storm sewer improvements will 
be constructed by open cut method, at a maximum invert depth of 10 feet to 15 feet below existing grade
with 3 feet to 5 feet cover.

Purpose and Scope

The purposes of this study are to evaluate the soil and groundwater conditions along the various
streets to provide geotechnical recommendations for the proposed storm sewer improvements in 
accordance with the City of Houston Infrastructure Design Manual July 2020 requirements.  Based on the 
information provided to us by your e-mail on September 13, 2021, and our discussions on September 16, 
2021, the scope of this study will consist of the following:

• Provide utilities clearance for boring locations.  
• Drill and sample six (6) borings each to a depth of 25 feet, and convert one(1) boring into 

piezometer.
• Grout all boreholes using non-shrink cement bentonite grout after completion of drilling and 

groundwater level measurements.  The use of cement bentonite grout will eliminate the 
potential problems and safety hazards associated with surface settlements that might occur if 
boreholes are backfilled with soil cuttings.

• Perform appropriate laboratory tests on selected representative samples to develop the 
engineering properties of the soil.

Proposal No 1140541399
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• Perform engineering analyses in accordance with the latest City of Houston Infrastructure 
Design Manual requirements to develop geotechnical recommendations for bedding and 
backfill, ground water control, trench excavation and trench safety requirements for open cut 
construction  of storm sewer and construction considerations. 

• Review available fault information to determine any impact of faults crossing the proposed 
construction. 

• Prepare a geotechnical engineering report. 
• Prepare a separate soil type report for trench excavation. 

 
Project Schedule 
 
 We should be able to start the fieldwork within one (1) week after receiving your written 
authorization.  It is estimated that the fieldwork will be completed in about one (1) week barring bad 
weather.  The laboratory tests will be completed in about four (4) weeks.  The final report, which will 
include field and laboratory data and geotechnical recommendations, will be submitted in about eight (8) 
weeks after receiving your notice to proceed. 
 

Cost 
 

 Based on the scope of work outlined above, the cost of the field investigation, laboratory testing, 
engineering analyses and geotechnical report will be a total cost of $18,409.  The cost breakdown 
provided in Attachment No. 2 is for additional information only. The invoices will be billed on Lump 
Sum basis based on percent completion. This cost is based on the assumption that the site is accessible to 
a truck mounted drilling rig and no site clearance will be required. 
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We appreciate the opportunity to propose on this project.  We hope that this proposal meets your 
approval.  If you have any questions, please call us at (713) 266-0588.  Please indicate your formal 
acceptance by signing one copy of this letter in the space below and returning one original to us.

Sincerely,
GEOTEST ENGINEERING, INC.

                
Yiqing "Jerry" Wei, Ph.D., E.I.T
Assistant Project Manager

Mohan Ballagere, P.E.
Vice President

MB\KMP\ego
Copies Submitted: (1-PDF)
Enclosure: Attachment No. 1 – Proposed Boring Program

Attachment No. 2 – Cost Breakdown
Scans\Geotechnical\Proposals\2020\40541399.DOC

ACCEPTED BY:  

PRINTED NAME:  

TITLE:  

DATE:  

Assistant Projjject Ma

Mohan Ballagere, P.E



Geotechnical Investigation

W140 Storm Sewer Improvements

City of Houston, Texas

Geotest Engineering, Inc.

Proposal No. 1140541399

1 of 2

Quantity

(number)

Depth

(feet)

Footage

(feet)

Quantity

(number)

Depth

(feet)

Footage

(feet)

Westview 

Drive
800 2 25 50

Cedardale 

Drive
1100 2 25 50 1 25 25

Windhover 

Lane 
500 1 25 25

Demerit 

Lane
300 1 25 25

Total 2700 6 150 1 25

ATTACHMENT NO. 1

PROPOSED BORING/PIEZOMETER PROGRAM

Proposed Piezometer

Street

Borings
Linear 

Feet



Geotechnical Investigation Geotest Engineering, Inc. 
W140 Storm Sewer Improvements Proposal No. 1140541399 
City of Houston, Texa

Quantity Unit Unit Cost Amount

Field Investigation

Mob and Demob of Truck Mounted Drilling Rig 1 LS $400.00 $400.00
Drilling and Continous Sampling (0'-20') 120.0 ft. $24.00 $2,880.00
Drilling and Imtermittent Sampling (20'-50') 30.0 ft. $20.00 $600.00
Grouting of Completed Bore Holes 150.0 ft. $8.00 $1,200.00

Marking borings in the field 4.0 hr. $85.00 $340.00

12.0 hr. $85.00 $1,020.00

Piezometer Installation 25.0 ft. $18.00 $450.00
Piezometer Abandonment 25.0 ft. $16.00 $400.00
Concrete Coring (4" Dia up to 6" Thickness) for Boring Access 6.0 ea. $102.00 $612.00
Concrete Coring - Additional Thickness (4" Dia 6" to 12" Thickness) 18.0 in. $9.00 $162.00
Vehicle Charge (marking boring and Water Level Meassurement) 16.0 hr. $9.00 $144.00
Traffic Control (on minor streets) 1.0 day $525.00 $525.00
Traffic Control (on major streets) 1.0 day $650.00 $650.00

Subtotal $9,383.00

Laboratory Testing

Liquid and Plastic Limits 20 ea. $68.00 $1,360.00
Moisture Content Only 40 ea. $10.00 $400.00
Mechanical Sieve Analysis, through No. 200 Sieve 5 ea. $62.00 $310.00
Percent Passing No. 200 Sieve 20 ea. $52.00 $1,040.00
Unconsolidated Undrained Triaxial Compression 20 ea. $69.00 $1,380.00

Subtotal $4,490.00

Engineering Services

Sr. Project Manager 2.00 hr. $210.00 $420.00
Sr. Engineer, P.E. 4.00 hr. $170.00 $680.00
Project Engineer, P.E. 8.00 hr. $133.00 $1,064.00
Staff Engineer, E.I.T. 20.00 hr. $105.00 $2,100.00
Support Personnel, Word Processing 4.00 hr. $68.00 $272.00

Subtotal $4,536.00

Total $18,409.00

COST BREAKDOWN  

ATTACHMENT NO. 2

       Utility Clerance for Boring Locations,  Field 
       Coordination for drilling and Traffic Control and 
       Water Level Meassurement

PC38\Geotechnical\Proposals\40541399R1.xls\Cost Breakdown
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EXHIBIT F 
 

PUMP STATION TO SERVE 
W140 DETENTION BASIN EXPANSION ENGINEERING 

 
 
Scope of the Project 
 
This project will consist of LJA Engineering providing engineering design services for the pump 
station to serve W140 Detention Basin.  Services shall include coordination with the City Of 
Houston, HCFCD, the production of plans and specifications, and bidding phase services. 
 
The general scope of the project would be as follows: 

1. Site work on the 85’ x 85’ area designated for the pump station. 
2. Pump selection based on provided hydraulic information. 
3. Construct a new concrete wetwell and valve vault with internal trash screen and maintenance 

platform(s). 
4. Construct a raised generator pad and generator for emergency power. 
5. Construct a raised control building. 
6. Coordination with Gauge for site information 
7. Coordinate with City of Houston for pump station requirements 

 
Scope of Engineering Services 
 
Basic Services 
 

1. Attend preliminary conference meeting with Gauge and other stake holders regarding the 
project. 

2. Attend 4 other coordination meetings with Gauge, operator, COH, or other required stake 
holders. 

3. Preparation of Technical Memo  
4. Prepare and submit 60% and 90% construction plans, and specifications and address comments 

from City of Houston for the pump station.  
5. Assist Gauge Engineering to produce a project cost estimate 
6. Attend pre-bid meeting, address addenda during the bidding phase. 
7. COH Electrical standard sheets included with minimal adjustments to provided base files 

 
Additional Services (Not Included in Scope of Services for Engineering Services Cost Estimate) 
 
This contract scope of work does not include the following services: 

1. Production of hydrograph or other detention basin calculations and design 
2. Survey of site, Geotechnical study, or Environmental study of site. 
3. Coordination with funding agencies or other review agencies not specified in this scope of work. 
4. Construction Phase Services 

 
 
 

 
   

    
 



Briar Branch Pump Station Fee Estimate

TASK DESCRIPTION ADMINISTRATIVE/ TOTAL

CLERICAL LABOR HRS.

& COSTS

PROJECT MANAGEMENT AND DOCUMENT SUBMISSION

1.  Project Kick Off Meeting 4 4 4 4 16

2.  Periodic Project Progress Meetings w/City (3 mtgs.@4 hrs.) 6 6 6 18

4.  Periodic Project Progress Meetings w/Gauge (4 mtgs.@2 hrs.) 2 8 8 8 26

5.  CenterPoint Energy Electrical Coordination 16 8 24

6.  CenterPoint Energy Natural Gas Coordination 16 8 24

7. Specifications, Preparation & Review 2 4 1 24 2 4 37

8. Review & Incorporate Submittal Review Comments 8 2 16 4 4 24 58

9. Project Management 16 4 20

HOURS SUB-TOTALS 4 16 7 46 58 24 8 16 0 24 0 203

CONTRACT RATE PER HOUR $240.00 $205.00 $205.00 $170.00 $132.00 $132.00 $103.00 $140.00 $121.40 $106.00 $70.00

TOTAL LABOR COSTS $960.00 $3,280.00 $1,435.00 $7,820.00 $7,656.00 $3,168.00 $824.00 $2,240.00 $0.00 $2,544.00 $0.00 $29,927.00

% DISTRIBUTION OF STAFFING 1.97% 7.88% 3.45% 22.66% 28.57% 11.82% 3.94% 7.88% 0.00% 11.82% 0.00%

SUBTOTAL - PROJECT MANAGEMENT AND DOCUMENT SUBMISSION $154.79 $29,927.00

TASK DESCRIPTION ADMINISTRATIVE/ TOTAL

CLERICAL LABOR HRS.

& COSTS

PHASE 1 TECHNICAL MEMO

1.  Site Review 0

     a.  Research available information (old plans, ongoing construction plans) 1 4 1 6

     b.  Site Reconnaissance 2 2 4 4 12

2.  Preliminary Engineering Report 0

     a. Evaluate Wetwell design and alternatives 2 1 4 2 9

     b. Evaluate Generator requirements 2 4 6

     c. Evaluate Control Buildling requirements 1 2 3

     d. Evaluate Site Requirements 4 1 4 2 11

     e. Evaluate Trash Screen alternatives 4 1 4 1 10

     f. Prepare and Discuss Evaluations and Recommendations 2 1 4 2 9

     g. Prepare Construction Cost Estimate - Base and Alternatives 4 1 12 2 8 27

     h. Prepare Technical Memo 8 2 8 8 4 8 4 8 50

     i.  Address Technical Memo Review Comments 4 1 8 2 4 4 23

HOURS SUB-TOTALS 0 32 12 8 56 22 20 4 0 0 12 166

CONTRACT RATE PER HOUR $240.00 $205.00 $205.00 $170.00 $132.00 $132.00 $103.00 $140.00 $121.40 $106.00 $70.00

TOTAL LABOR COSTS $0.00 $6,560.00 $2,460.00 $1,360.00 $7,392.00 $2,904.00 $2,060.00 $560.00 $0.00 $0.00 $840.00 $24,136.00

% DISTRIBUTION OF STAFFING 0.00% 19.28% 7.23% 4.82% 33.73% 13.25% 12.05% 2.41% 0.00% 0.00% 7.23%

 

SUBTOTAL - PHASE 1 PER $24,136.00

TASK DESCRIPTION ADMINISTRATIVE/ TOTAL

CLERICAL LABOR HRS.

& COSTS

PHASE 2 DRAWINGS

5. Mech. - Wetwell Mechanical Plan View 2 4 16 22

6. Mech. - Wetwell Mechanical Section Views (TOP) 2 4 16 22

7. Mech. - Wetwell Mechanical Section Views (-1') 2 4 16 22

8. Mech. - Wetwell Mechanical Section Views (at Trash Rack) 2 4 16 22

9. Mech. -  Mechanical Details Sheet 1 1 2 8 11

10. Mech. -  Mechanical Details Sheet 2 1 4 12 17

11. Mech. - Trash Screen Details 4 4 16 24

12. Struc. - Wetwell Structural Plan & Section 2 2 4 8 12 28

13. Struc. - Wetwell Structural Details Sheet 1 1 1 2 4 8

14. Struc. - Wetwell Structural Details Sheet 2 1 2 2 4 9

15. Struc. - Wetwell Structural Details Sheet 3 2 1 2 3 8

16. Struc. - Generator Structural Enclosure Plan - CMU 1 2 4 8 15

17. Struc. - Generator Foundation Details 1 1 2 4 8

18. Struc. - Control Building Plan and Sections 2 4 8 12 26

19. Struc. - Control Building Details Sheet 1 of 2 1 1 2 4 8

20. Struc. - Control Building Details Sheet 2 of 2 2 1 2 4 9

21. Struc. - Discharge Structure & Wall Modifications 1 1 2 4 8 16

22. Struc. - Handrail, Stairs Details & Misc. Metals 1 1 1 2 4 9

23. Struc. - Internal Pump Station Platform & Ladders 2 2 6 2 4 8 24
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Briar Branch Pump Station Fee Estimate

24. Struc. - Intake Debris Screen 1 2 4 8 15

25. Proposed Site Plan & Pump Station Layout (1 Overal l and  2 Enlarged Plans ) 4 4 24 32

26. Electrical One Line Diagram 3 8 11

27. Electrical Panel Schedules 3 8 6 12 29

28. Conduit & Cable Schedules 8 21 18 12 59

29. Electrical Equipment Elevations 2 12 6 8 28

30. Electrical  Building Floor Plan 3 6 8 12 29

31. Electrical  Building Elevation Plan 2 8 6 16 32

32. Electrical Building Power and Lighting Plan 2 20 8 12 42

33. City of Houston Required Plans & Details (24 sheets) 24 48 32 120 224

34. Wet Well Lighting Plan & Details 4 4 12 20

35. Wet Well Instrumentation Plan & Details 2 4 6 12

36. Wet Well Ventilation Plans & Details Per NFPA 820 8 10 8 20 46

37. Channel Instrumentation Plans & Details 2 10 4 12 28

38. Notes, Symbols, Legends & Misc. Elect Details (Grounding, Lightning Prot., Conduit Banks, Pull Boxes, Etc.) 2 7 8 16 33

39. Communications Network Diagrams For City of Houston and HCFCD 8 16 2 16 42

HOURS SUB-TOTALS 0 16 18 77 36 24 46 166 118 489 0 990

CONTRACT RATE PER HOUR $240.00 $205.00 $205.00 $170.00 $132.00 $132.00 $103.00 $140.00 $125.00 $106.00 $70.00  

TOTAL LABOR COSTS $0.00 $3,280.00 $3,690.00 $13,090.00 $4,752.00 $3,168.00 $4,738.00 $23,240.00 $14,750.00 $51,834.00 $0.00 $122,542.00

% DISTRIBUTION OF STAFFING 0.00% 1.62% 1.82% 7.78% 3.64% 2.42% 4.65% 16.77% 11.92% 49.39% 0.00%

SUBTOTAL - PHASE 2 DRAWINGS $122,542.00

TASK DESCRIPTION ADMINISTRATIVE/ TOTAL

CLERICAL LABOR HRS.

& COSTS

BIDDING

1. Attend Pre-Bid Meeting 2 2 2 6

2. Prepare & Issue Addenda 2 2 2 6

3. Respond to City for Bidder Questions 2 4 4 10

4. Bid Evaluation / Bid Tabulation 1 1 1 3

HOURS SUB-TOTALS 0 7 0 0 9 9 0 0 0 0 0 25

CONTRACT RATE PER HOUR $240.00 $205.00 $205.00 $170.00 $132.00 $132.00 $103.00 $140.00 $125.00 $106.00 $70.00

TOTAL LABOR COSTS $0.00 $1,435.00 $0.00 $0.00 $1,188.00 $1,188.00 $0.00 $0.00 $0.00 $0.00 $0.00 $3,811.00

% DISTRIBUTION OF STAFFING 0.00% 28.00% 0.00% 0.00% 36.00% 36.00% 0.00% 0.00% 0.00% 0.00% 0.00%

SUBTOTAL - BIDDING $3,811.00
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TBPE NO. F-19990 

To: Scott Bean 

From: Jim Webb, AICP, ENV SP 

Date: October 1, 2021 

Re:     TIRZ 17 Memorial City Redevelopment Authority Continued Funding Pursuit and Coordination    

                  (MCT107) – September 2021 

 

Task: 
Previous % 
Complete 

Current % 
Complete 

1 – Continued Funding Pursuit and Coordination 77% 80% 

 
Comments:  
 

• Coordination with Bunker Hill Village related to Memorial Dr. Phase II project. 

• Review existing interlocal agreement and identify potential updates. 

• Begin revisions to ILA. 
 



 

1 

MEMORIAL CITY REDEVELOPMENT AUTHORITY 

H-GAC TIP CALL FOR PROJECTS FUNDING PURSUIT ASSISTANCE  

OCTOBER 2021 
 

Background  

The Goodman Corporation (TGC) has prepared this Scope of Services to pursue funding through the 
upcoming Houston-Galveston Area Council (H-GAC) Call for Projects for the Memorial Drive Phase 2 
project. This effort is within the context of a joint grant application made by the City of Bunker Hill Village 
and the Memorial City Redevelopment Authority (MCRA). The cost of this funding pursuit effort is being 
allocated to each entity based on the proportional share of the total cost of the project as of 2018. At that 
time, approximately 69% of the project cost was specific to the MCRA portion and 31% was specific to the 
Bunker Hill Village portion. The fee associated with this scope is specific to the MCRA share. A similar 
scope will be provided to the City of Bunker Hill Village commensurate with the proportional share 
associated with their segment of the project.   

Task 1 – Memorial Drive Phase 2 Project Funding Pursuit  

• TGC will monitor meetings of H-GAC Technical Advisory Committee, Transportation Policy 

Council, and related subcommittees to monitor the call for projects process from December 

through the completion of the process.  

• TGC will assist in the coordination, development, and updates of interlocal agreements with 

partner agencies as necessary and appropriate.  

• TGC will coordinate with the engineer for each section and will incorporate information relative 

to project cost estimates and project schematics. TGC will update the information as necessary 

from the perspective of funding eligibility, inflation factors, and any other components necessary 

for consistency with H-GAC requirements. 

• TGC will create updated grant narrative documentation and information to include the project’s 

purpose, need, and overall narrative based upon the project benefits calculated.  

• TGC will evaluate the benefits that the project may generate both locally and regionally.   

Quantification of benefits is important to demonstrating public benefit to obtain and/or advance 

political/stakeholder/public support, discretionary funding applications, and further justify 

local/state/federal interest in the project. Benefits that may be evaluated include the following:  

o Safety – crash reduction, loss of life and limb;  
o Congestion – Vehicle Miles Traveled (VMT) reduction; 
o State of Good Repair – reduction in maintenance costs for adjacent transportation 

facilities;  
o Economic – value of time reduction, job creation/attraction/retention, property tax 

revenue benefit for City/County/State and other pertinent taxing authorities. TGC will use 
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IMPLAN and other best practice modeling tools to estimate the direct and indirect 
economic benefits;  

o Environmental – reduction in VMT and emissions; 
o Access – improved accessibility for vulnerable populations and to activity/employment 

centers; 
o Connectivity – connection to other transportation networks; 
o Household Transportation Cost – reduction in transportation costs for users;  
o Health – reduction in medical expense from health improvements generated by increased 

pedestrian/bicycle utilization;  
o Regional objectives – meeting the regional mobility objectives; and  
o Others, as needed based on H-GAC guidance.  

 

• TGC will complete a desktop environmental assessment in support of a future categorical 

exclusion determination and to demonstrate the project’s ability to receive clearance.  

• TGC will coordinate with agencies, organizations, and elected officials to solicit and receive letters 

of support for the project. This is inclusive of the City of Houston as necessary to achieve their 

support for the project and its submission by the MCRA.  

• TGC will develop and submit all required application materials to H-GAC staff. This effort includes 

ongoing coordination with H-GAC staff through the Call for Projects process.  

• TGC will provide the Board of Directors with updates through the call for projects process.   

Deliverables: Preparation and submission of a completed H-GAC Call for Projects application and all 

related attachments for the project.    

PROJECT BUDGET  

Progress payments will be made based on the percentage of completion of each task. Monthly invoices, 

including progress reports, will be provided commensurate with the percentage of the project completed 

each month. The costs within this scope are inclusive of all direct and indirect costs (travel, overhead, 

printing, etc.)  

 

This fee associated with this scope is specific to the MCRA portion of the budget highlit below. The full 

cost is provided in the table for reference only.  

BUDGET SUMMARY 

TASK DESCRIPTION COST 

PHASE 1 

1 
Memorial Drive Phase 2 

 Project Funding Pursuit (MCRA Portion) 
$34,500 

1 
Memorial Drive Phase 2 

 Project Funding Pursuit (Bunker Hill Portion) 
$15,500 

 Total $50,000 
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   Accepted for Memorial City Redevelopment Authority  

_______________________________________ 

Signature   Date 

_____________ 

Print 

Accepted for City of Houston 

_______________________________________ 

Signature   Date 

_____________ 

Print 

Accepted for The Goodman Corporation  

_______________________________________ 

Signature   Date 

_____________ 

Print 

10/20/2021

Jim Webb, CEO
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THE STATE OF TEXAS                  § 

      § 

COUNTY OF HARRIS      § 

 

 

INTERLOCAL AGREEMENT 

 
This Interlocal Contract ("Agreement") is made and entered into and effective as of the 
___ day of _______, 2021 ("Effective Date") pursuant to the Texas Interlocal 
Cooperation Act, Chapter 791 of the Texas Government Code (the "Act"), by and 
between, the City of Bunker Hill Village, (the “City”), a type A general-law 
municipality created pursuant to the laws of the state of Texas, and the Memorial City 

Redevelopment Authority (the “MCRA”), a Local Government Corporation created by 
the City of Houston to promote development and re-development of the area included in 
TIRZ 17, City of Houston, Texas. 

 
RECITALS 

 
WHEREAS, pursuant to the Act, the City and the MCRA are authorized to contract with 
eligible entities to perform governmental functions and services, including governmental 
functions in which the contracting parties are mutually interested;  
 
WHEREAS, the Memorial City Redevelopment Authority (MCRA) has been awarded 
approximately $13.7 million in Surface Transportation – Mobility funding for the 
reconstruction of Memorial Drive from Beltway 8 to Tallowood Road;  
 
WHEREAS, the MCRA is interested in pursuing additional funding for a 
complementary project via a new grant application for the reconstruction of signalization, 
paving, sidewalks, landscaping, and sub-surface utilities, along approximately 2,320 
linear feet of Memorial Drive, within the MCRA boundaries, from Tallowood Road to 
just east of Tealwood Drive (referred to herein as the “MCRA Project” and further 
illustrated on Exhibit A);  
 
WHEREAS, the City is interested in partnering with the MCRA to further extend the 
reconstruction of signalization, paving, sidewalks, landscaping, and sub-surface utilities 
along approximately 1,500 linear feet of Memorial Drive, within City limits, from just 
east of Tealwood Drive to just east of Gessner Road (referred to herein as the “City 
Project” and further illustrated on Exhibit B). The City Project will include additional 
project components as identified further in Article I (Exhibit B);   
 
WHEREAS, the MCRA Project and the City Project are referred to collectively as the 
“Project.” 
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WHEREAS, the MCRA and City agree that the joint design and construction of the 
Project will create cohesive corridors for automobiles, pedestrians and cyclists and will 
give the combined project the best opportunity to compete for discretionary funding 
opportunities; 
 
WHEREAS, the City and MCRA have determined they will develop a joint grant 
application for the Project in an upcoming Houston-Galveston Area Council (H-GAC) 
Call for Projects in order to pursue funds for the Project; and  
 
WHEREAS, the MCRA and City agree that the project sponsor will be responsible (as 
defined in Article II) for project development and reporting requirements; for submitting 
the H-GAC TIP call for project application for discretionary funding; for initiating 
project design, executing an Advanced Funding Agreement with TxDOT; and for 
compliance with all local, state, and federal requirements.  
 
NOW THEREFORE, in consideration of the mutual covenants and conditions contained 
in this Agreement and other good and valuable consideration, the receipt and sufficiency 
of which are hereby acknowledged, the MCRA and City agree to the following terms, 
covenants, and conditions: 
 

ARTICLE I 

PROJECT 
 

The MCRA and the City hereby agree that the Project will contain the following 
components: 

• The construction of the MCRA Project will integrate with the grant funded 
reconstruction project of Memorial Dr. between Beltway and Tallowood Rd. to 
include the following: 

o The full reconstruction (property line to property line) of Memorial Drive 
between Tallowood Road and just east of Tealwood Drive to include 
pavement, sidewalks, and subsurface utilities. The complete facility will 
be completed to City of Houston/TxDOT standards and will include a bike 
facility.  

• The construction of the City Project will integrate with the proposed MCRA 
project to the west and include the following: 

o Reconstruction of Memorial Drive between just east of Tealwood Drive 
and just east of Gessner Road to include sub-surface utilities, drainage, 
pedestrian accommodations, and functional landscaping. 

o The reconstruction of the northbound lanes of Gessner between Memorial 
Drive and the southern City limits (to include additional storm water 
conveyance)  

o The construction of sidewalks along both sides of Gessner between 
Memorial Drive and the southern City limits in order to improve safe 
school access to Frostwood Elementary School.  

o The reconstruction of the intersection at Gessner and Memorial Drive. 
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ARTICLE II 

RESPONSIBILITY FOR SERVING AS PROJECT SPONSOR 

 

As a component of the grant application process, the City is hereby designated as the 
project sponsor. The responsibilities of the project sponsor include, but are not limited to: 
 

• Submitting the grant application to H-GAC under its name; 
• Providing a letter of financial commitment for the project and obtaining a letter of 

financial commitment from the MCRA; 
• Serving as the entity in charge of project reporting for TxDOT and H-GAC 

reporting processes; 
• Entering into an Advance Funding Agreement (AFA) with TxDOT and adopting 

any TxDOT required policies;  
• The adoption of TxDOT Disadvantaged Business Enterprise (DBE) goals;  
• Contracting with the procured engineer; 
• Participating in TxDOT design status update meetings and other required project 

functions;  
• Coordinating with the MCRA to identify who is the ideal candidate to hold the 

construction contract. This could be: the City of Bunker Hill Village, the City of 
Houston, the Memorial City Redevelopment Authority, or TxDOT. This decision 
will require coordination between all entities and will be determined post-grant 
award. This agreement will be updated at that time to reflect roles and 
responsibilities related to the project management and letting process.  

 
ARTICLE III 

PROPORTIONATE SHARES 

 
The H-GAC funding grant application for the Project will reflect an approximate ratio of 
80% federal funding and 20% local funding, with exceptions for local payment for 
federally ineligible items (sanitary and water). The parties will share the 20% local match 
commitment for the Project based upon each entities’ proportionate share (the 
“Proportionate Share”) of the final engineering cost estimates prepared for the grant 
application.  The Proportionate Share will be a percentage derived from a fraction, the 
numerator of which is the eligible costs attributable to the individual party’s project and 
the denominator of which is the total eligible Project cost.  
 
The grant application will reflect each parties local match commitment based upon 
information contained within the engineers estimate included with the grant application. 
The engineers estimate will be approved by the City and the MCRA prior to inclusion in 
the grant application.   
 
When the project is bid, the bid items will be separated by the City Project and the 
MCRA Project. The low bid price will serve as the new total cost and an updated 
Proportionate Share for the local match will be derived and applied based upon the actual 
costs. Costs that are ineligible for federal or state financial participation will be borne by 
the entity that is geographically or otherwise responsible for the costs. 
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Costs of construction change orders that relate to a single party’s project will be paid in 
full by the jurisdiction in which the change order occurs. In the event that a change order 
occurs within the boundaries of both jurisdictions, the costs of the change order will be 
paid proportionately by each party according to the updated Proportionate Shares per the 
contract price.  
 

ARTICLE IV 
DESIGN ENGINEERING 

 
• Each entity will complete design for their own segment of the project with their 

own local funds. Each entity will hold an independent contract with the same 
individual engineering firm to complete the scope of work. Each entity is 
responsible for the 100% PS&E completion of their segment based on the 
schedule, mutually agreed upon, contained in the grant application.  
 

ARTICLE V 
PROGRAM MANAGEMENT 

 

The project partners agree that it will be necessary and beneficial to retain a Program 
Management firm to coordinate activities with TxDOT, the Houston-Galveston Area 
Council, and the Federal Highway Administration. The Program Manager will also 
provide support relative to the duties associated with project sponsorship and will 
complete project related National Environmental Policy Act (NEPA) documentation. The 
cost to retain the Program Management firm will be borne by the MCRA in exchange for 
the City serving as the project sponsor. The Project Management firm will be retained by 
the MCRA within sixty (60) days of a positive determination of grant funding.  
 
 

ARTICLE VI 

TERM OF AGREEMENT 

 

This Agreement will become effective upon execution by both parties and terminate upon 
the earlier of i) Project completion or ii) sixty (60) months from the effective date. 
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ARTICLE VII 

LIABILITY 

 

Section 1 - No Personal Liability of City.  To the extent allowed by law the City’s 
officers, either singularly or collectively, are not personally liable on this Agreement or 
for any breach thereof. 
 

Section 2 - No Personal Liability of the MCRA.  To the extent allowed by law, the 
MCRA’s officers, agents and employees, either singularly or collectively, are not 
personally liable on this Agreement or for any breach thereof.  
 

ARTICLE VIII 

 

This agreement may be cancelled at any time prior to the award of a construction contract 
for the project, by either party providing sixty (60) days written notice of intention to 
terminate. Written notice must be provided to the applicable party. 
 

ARTICLE IX  

 MISCELLANEOUS 

 

Section 1 - Laws.  The parties hereto agree to abide with all applicable laws, regulations, 
and grant provisions of the United States, the State of Texas, and any other lawful 
authorities having jurisdiction. 
 

Section 2 - Notices.  All notices, demands, or requests from one party to another shall be 
in writing and shall be personally delivered, sent by mail, certified, registered, express or 
overnight, postage prepaid, or sent by facsimile transmission, to the addresses stated in 
this Section, or to such other address as the party may request in writing, and are deemed 
to have been given at the time of delivery: 
 
 The City of Bunker Hill Village 
 11977 Memorial Drive 
 Houston, Texas 77024 
  
 The Memorial City Redevelopment Authority 
 c/o Hawes Hill and Associates LLP 
 PO Box 22167 
 Houston, TX 7727-2167 
 
Section 3 - Texas Law to Apply and Venue.  This Agreement shall be construed under 
and in accordance with the laws of the State of Texas, and all obligations of the parties 
created hereunder are performable in Harris County, Texas.  
 
Section 4 - Legal Construction.  In case any one or more of the provisions contained in 
this Agreement is for any reason held to be invalid, illegal, or unenforceable in any 
respect, such invalidity, illegality, or unenforceability does not affect any other provision 
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hereof and this Agreement will be construed as if such invalid, illegal, or unenforceable 
provision had never been contained herein, if consistent with the overall intent of this 
Agreement. 
 
Section 5 - Amendment.  No amendment, modification, or alteration of the terms of this 
Agreement is binding unless in writing, dated subsequent to the Effective Date and 
executed by the City and the MCRA or their successors and permitted assigns. 
 
Section 6 - Exhibits.  All Exhibits attached to this Agreement are incorporated by 
reference. 
 
Section 7 - Counterparts.  This Agreement may be executed in any number of 
counterparts, and each counterpart is deemed to be an original instrument, but all such 
counterparts together constitute but one Agreement. A photocopy or facsimile 
reproduction of an original signature of a party on this Agreement binds that party to the 
terms, covenants and conditions of this Agreement. 
 
Section 8 - Time is of the Essence.  Time is of the essence in this Agreement. 
 
Section 9 - Headings.  The headings, captions, and arrangements used in this Agreement 
are for convenience only and do not affect the interpretation of this Agreement. 
 

[EXECUTION PAGES FOLLOW] 
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CITY OF BUNKER HILL  

 
 
 
_________________________________  
By:          
Date: __________________     
 
ATTEST:       
 
_______________________________  
        
 

MEMORIAL CITY REDEVELOPMENT 

AUTHORITY   

 
 
 
 
_________________________________  
By:          
Date: __________________     
 
ATTEST:       
 
_________________________________  
       

 
 
APPROVED AS TO FORM: 
 
CITY OF HOUSTON, TEXAS 
 
 
 
By ________________________________ 
Name:   ___________________________ 
Title: _____________________________ 
 

 Date: _____________________________ 
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The Jones on Main 

712 Main Street 

6th Floor 

Houston, Texas 

77002 

+1.713.868.1676 

www.swagroup.com 

 

 

 

 

PROJECT STATUS REPORT BY SWA  

SCOPE:  LANDSCAPE ARCHITECTURE FOR MEMORIAL CITY 

REDEVELOPMENT AUTHORITY 

PROJECTS: TIRZ #17 CIP 

DATE:   26 October 2021 

CURRENT PROJECTS STATUS 

1. MEMORIAL DRIVE DRAINAGE AND MOBILITY IMPROVEMENTS - (T1731B) 

(SWA WO#13/#20)  

• SWA is providing construction phase services in coordination with Gauge, 

TXDOT and Memorial Management District. 

2. N. GESSNER DRAINAGE AND MOBILITY IMPRVTS – PH 1 (T-1732A) (SWA 

WO#19) 

• SWA is coordinating final completion of construction / project close-out 

with Gauge Engineering, TXDOT, METRO, CenterPoint as well as with the 

partnering management districts (Memorial Management and Spring 

Branch Management Districts).  

 

                                                  

 

     END OF REPORT 
 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

11. Convene in Executive Session pursuant to Section 551.072, Texas Government Code, to 
deliberate the purchase, exchange, lease or value of real property. 
 

12. Reconvene in Open Session and authorize appropriate actions with regard to the purchase, 
exchange, lease or value of real property. 
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