



Memorial City Redevelopment Authority - TIRZ 17
One-Page Monthly Consultant Report

May 2019

Project Number: 120-11972-000
Memorial Drive Improvements

Ongoing Activities:

| Item | Description |
|-------------|--|
| 1 | Working on 90% design submittal – Due July 2019 |
| 2 | Working with Surveyor on Parcel Acquisition (3 parcels) |
| 3 | Working with Environmental consultant on PH II – PPCA determination |
| 4 | Continue coordination with stakeholders/residents to inform about project |