



Memorial City Redevelopment Authority - TIRZ 17
One-Page Monthly Consultant Report

July 2019

Project Number: 120-11972-000
Memorial Drive Improvements

Ongoing Activities:

Item	Description
1	Working on 95% design submittal – Due November 2019
2	Working with Surveyor on Parcel Acquisition (3 parcels)
3	Continue coordination with stakeholders/residents to inform about project
4	Working with TxDOT on Utility Coordination efforts