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June 24, 2025 



*Persons with disabilities who plan to attend this meeting and would like to request auxiliary aids or services are requested to contact the Authority’s Zone Administrator at (713) 595-1200 at least 
three business days prior to the meeting so that the appropriate arrangements can be made.  The Board will conduct an in-person meeting at its physical meeting location.  Members of the Board may 
participate by videoconference in accordance with requirements of the Texas Open Meetings Act, provided a quorum of the Board meets in-person.  Pursuant to V.T.C.A Government Code, Chapter 551, 
as amended, the Board of Directors may convene in closed session to receive advice from legal counsel and discuss matters relating to pending or contemplated litigation, personnel matters, gifts and 

donations, real estate transactions, the deployment, or specific occasions for the implementation of, security personnel or devices and or economic development negotiations. 

JOINT MEETING OF THE BOARD OF DIRECTORS OF THE 
TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY 

and TAX REINVESTMENT ZONE NUMBER SEVENTEEN 
HOUSTON, TEXAS 

 
NOTICE is hereby given that the Board of Directors of the TIRZ 17 Redevelopment Authority (aka the Memorial City 
Redevelopment Authority) and the Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, will hold a 
joint meeting on Tuesday, June 24, 2025, at 8:00 a.m., at Hawes Hill & Associates LLP, Spring Branch Conference 
Room, 9600 Long Point Road, Suite 250, Houston, Texas 77055 open to the public, to consider, discuss, and 
adopt such orders, resolutions or motions, and take direct actions as may be necessary, convenient, or desirable, 
with respect to the following matters: 
 

AGENDA 
1. Establish quorum and call meeting to order. 
2. Receive public comments. (In accordance with City of Houston procedures, a statement of no more than 3 minutes may be 

made on items of general relevance. However, if a person has spoken regarding a topic within the last 4 meetings, their time will be 
limited to 1 minute. There will be no yielding of time to another person. State law prohibits the Board Chair or members of the Board 
from deliberating a topic without an appropriate agenda item being posted in accordance with the Texas Open Meetings Law; 
therefore, questions or comments will not be addressed. Engaging in verbal attacks or comments intended to insult, abuse, malign 
or slander any individual shall be cause for termination of time privileges). 

3. Approve Minutes from May 27, 2025, meeting. 
4. CIP Committee update and recommendations: 

a. Receive update from HR Green. 
i. Sports Complex, Detention Basin A. 

ii. Memorial Drive, Phase 2. 
iii. W-140 Briar Branch Expansion 

1) Pay Application No. 5, W-140 Detention Basin, from Reytec Construction. 
b. Receive update from The Goodman Corporation. 

i. W-140 Detention Basin 
ii. Memorial Drive Phase 2 

c. Discuss and consider request from Memorial Management District regarding design and/or 
construction costs of sidewalks; and take appropriate action. 

5. Receive financial and bookkeeper’s report, including approval of payment of invoices, review of 
investments, and project cash flow reports. 

a. Approve City of Houston Municipal Services Fee invoice, payable upon receipt of tax increment. 
6. Update on Series 2025 Tax Increment Contract Revenue Bonds. 
7. Receive and consider FY2026 Budget. 
8. Convene in Executive Session pursuant to Section 551.072, Texas Government Code, to deliberate the 

purchase, exchange, lease or value of real property; and pursuant to Section 551.071, Texas 
Government Code, to conduct a private consultation with attorney. 

9. Reconvene in Open Session and authorize appropriate actions regarding purchase, exchange, lease or 
value of real property; and consultation with attorney. 

10. Adjourn. 

 
        __________________________________ 
        Scott Bean, Zone Administrator 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

3. Approve Minutes from May 27, 2025, meeting. 
  



MINUTES OF THE JOINT MEETING OF THE 

TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY and 

TAX REINVESTMENT ZONE NUMBER SEVENTEEN, CITY OF HOUSTON, TEXAS 

BOARD OF DIRECTORS 

 

May 27, 2025 

 

ESTABLISH QUORUM AND CALL MEETING TO ORDER. 

 

The Board of Directors of the TIRZ 17 Redevelopment Authority/Memorial City Redevelopment 

Authority and Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, held a regular joint 

meeting at Hawes Hill & Associates LLP, 9600 Long Point Road, Spring Branch District Conference 

Room, Suite 250, Houston, Texas 77055, open to the public on Tuesday, May 27, 2025, at 8:00 a.m., 

and the roll was called of the duly appointed members of the Board, to-wit: 

 

Position 1 –Andy Iversen    Position 5 – Zachary R. Hodges, Asst. Secretary 

Position 2 – John Rickel, Vice-Chair   Position 6 – Brad Freels 

Position 3 – David P. Durham, Secretary  Position 7 – Dan Moody III 

Position 4 – Ann T. Givens, Chair 

 
and all of the above were present, with the exception of Directors Rickel and Moody III, thus 

constituting a quorum.  Also present were Scott Bean, Naina Magon and Linda Clayton, Hawes Hill & 

Associates, LLP; Alia Vinson and Rachel Beeton, Allen Boone Humphries Robinson, LLP; and Debbie 

Bessire, ETI Bookkeeping Services.  Others attending the meeting were Austin Buthod, COH - 

Economic Development Dept.; Alan Roman, District A; Gabrielle Luevano, Memorial Management 

District; Derek St. John, HR Green; Jim Webb, Goodman Corporation; Bruce Nichols; and Lois Myers.  

Chair Givens called the meeting to order at 8:00 a.m. 

 

RECEIVE PUBLIC COMMENTS. 

There were no public comments. 

 

APPROVE MINUTES FROM MAY 13, 2025, SPECIAL MEETING. 

Upon a motion made by Director Freels, and seconded by Director Durham, the Board voted 

unanimously to approve the Minutes of the May 13, 2025, special meeting, as presented. 

 

CONSIDER AGREEMENT WITH MUNICIPAL ACCOUNTS & CONSULTING LP FOR AUP AUDIT 

SERVICES. 

Ms. Clayton reviewed Municipal Accounts & Consulting LP engagement for AUP audit services.  She 

reported there is a two-step process for preparation of the Audit.  She reported McCall Gibson 

prepares the Audit and Municipal Accounts will review and provided an Agreed-Upon Procedures 

Report regarding the audit.  She reported this satisfies the required two-prong process by the City so 

that the Authority does not receive a management letter indicating a material weakness.  She 

reported the fees for each fiscal year range from $2,500 to $3,000.  Upon a motion made by Director 

Iversen, and seconded by Director Durham, the Board voted unanimously to approve the Agreement 

with Municipal Accounts & Consulting LP for audit review services, as presented. 

 



2 | P a g e  
 

CONSIDER INTERLOCAL AGREEMENT WITH SPRING BRANCH ISD REGARDING DETENTION 

BASIN A. 

Ms. Magon reviewed the Interlocal Agreement with Spring Branch ISD, included in the Board 

materials.  She reported the Interlocal Agreement replaces the agreement approved by the Board on 

April 22 with HR Green wherein Stantec is a sub-consultant to provide technical support engineering 

details related to sub-surface detention.  She reported Spring Branch ISD requested the District hire 

the consultant to provide these services and the Authority will reimburse the ISD the actual costs not 

to exceed $50,000 for the services.  She reported the amount is the same as the agreement approved 

in April.  Upon a motion made by Director Hodges, and seconded by Director Freels, the Board voted 

unanimously to approve the Interlocal Agreement with Spring Branch ISD, subject to non-substantive 

changes made by the parties. 

 

SERIES 2025 TAX INCREMENT CONTRACT REVENUE BONDS: 

 

a. Review and approve Preliminary Official Statement; 

Ms. Magon provided an overview of the Preliminary Official Statement for the Tax Increment Contract 

Revenue Bonds, Series 2025 in the amount of $28,100,000 included in the Board materials. 

b. Adopt Resolution Authorizing Sale of Series 2025 Tax Increment Contract Revenue 

Bonds and Zone Resolution Adopting the Issuer’s Resolution Authorizing the Issuance 

of the Series 2025 Tax Increment Contract Revenue Bonds; 
Ms. Vinson reviewed the Resolution Authorizing the Issuance  of the bonds, included in the board 

materials.  She reported after discussing with the financial advisor, she is recommending under 

Article III, Section 3.1 the interest rate amount not to exceed to be 6.5%.  She reported this rate will 

give the Authority flexibility when pricing.  She reported the resolution also delegates any officer of 

the Board of Directors as the Authorized Representative to act on behalf of the Authority for the bond 

issuance.  She provided an overview of the Resolution and answered questions.  She reported the 

Zone Resolution is confirming and adopting the Authority’s Resolution Authorizing the Issuance. 

c. Approve Second Amendment to Indenture of Trust; 

Ms. Vinson reviewed the Second Amendment to Indenture of Trust with Computershare Trust 

Company, included in the Board materials. 

d. Execute Certificate Regarding Provision of Financial Advice; 

Ms. Vinson reviewed the Certificate Regarding Provision of Financial Advice indicating that Allen 

Boone Humphries Robinson LLP, the Authority’s attorney, has not provided financial advice 

concerning the issuance of the Bonds. 

e. Approve payment to Attorney General relating to bond issue transcript review; 

Ms. Vinson reported the Attorney General’s bond issue transcript fee is $9,500.00 and requested 

authorization to approve payment. 

f. Authorize attorney, financial advisor and officers of the Authority to execute 

documents and take actions reasonably necessary to provide for the issuance of the 

Authority’s Series 2025 Tax Increment Revenue Bonds; and 

g. Update on bond sale date. 

Ms. Vinson reported the pricing will be held at the end of June with a sale date of July 2. 

 

Upon a motion made by Director Freels, and seconded by Director Hodges, the Board voted 

unanimously to (a) approve the Preliminary Official Statement; (b) adopt the Resolution Authorizing 

the Issuance of Memorial City Redevelopment Authority Tax Increment Contract Revenue Bonds, 
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Series 2025; Approving Contract Documents Relating to the Series 2025 Bonds and Containing Other 

Provisions Related Thereto; and adopt the Resolution of Reinvestment Zone Number Seventeen, City 

of Houston, Texas, Approving the Adoption of a Resolution Authorizing the Issuance of Memorial City 

Redevelopment Authority Tax Increment Contract Revenue Bonds, Series 2025; Making Various 

Findings and Provisions Related Thereto; (c) approve the Second Amendment of Indenture of Trust; 

(d) authorized execution of the Certificate Regarding Provision of Financial Matters; (e) authorized 

payment of $9,500 to Attorney General relating to the bond issuance transcript review; and (f) 

authorized attorney, financial advisor and officers of the Authority to execute documents and take 

actions reasonably necessary to provide for the issuance of the Authority’s Series 2025 Tax 

Increment Contract Revenue Bonds/ 

 

CIP COMMITTEE UPDATE AND RECOMMENDATIONS: 

 

a. Receive update from HR Green. 

i. Sports Complex, Detention Basin A. 

Mr. St. John provided an update on the Detention Basin A project, a copy of the status report is 

included in the Board materials.  No action required. 

ii. Memorial Drive, Phase 2. 

Mr. St. John reported Request for Qualifications (RFQ) issued by the City of Bunker Hill for 

engineering services were due last week.  He reported HR Green submitted its qualifications, and he 
anticipates an engineer will be selected by the next Board meeting.  No action required. 

iii. W-140 Briar Branch Expansion. 

Mr. St. John provided an update on the W-140 Briar Branch expansion project, a copy of the Status 

Report is included in the Board materials. 

a) Pay Application No. 4, W-140 Detention Bason, from Reytec 

Construction. 

Mr. St. John reviewed Pay Application No. 4, W-140 Detention Basin, from Reytec Construction in the 

amount of $433,357.32.  He reported HR Green has reviewed the pay application and concurs with 

the amount and quantities and is recommending for approval.  He reported Goodman Corporation 

has reviewed the pay estimate and has determined all items are in compliance and the Authority may 

draw down 80% of the allocated costs from the EPA grant funding.  Upon a motion made by Director 

Durham, and seconded by Director Hodges, the Board voted unanimously to approve Pay Application 

No. 4, W-140 Detention Basin, from Reytec Construction in the amount of $433,357.32, as presented. 

 

b. Receive update from The Goodman Corporation. 

A copy of Goodman Corporation’s Status Report is included in the Board materials. 

i. W-140 Detention Basin 

Mr. Webb provided an update on the EPA Grant disbursements for the W-140 Detention Basin 

project.  He reported the first and second draw have been paid to the Authority and the third draw is 

in process.  No action required. 

ii. Memorial Drive, Phase 2. 

Mr. Webb provided an update on the Congressional funding submittals.  He reported Representative 

Hunt’s office desires to carry forward projects he previously submitted in FY25 which includes 

Memorial Drive, Phase 2.  He reported Goodman will continue to work with the congressional office 

through the appropriations process.  He reported the FY26 projects have yet to be posted.  He 

reported eight (8) responses were received to the Request for Qualifications (RFQ) for engineering 
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services issued by the City of Bunder Hill for the Memorial Drive Phase 2 project.  He reported they 

will be reviewing the responses tomorrow.  No action required. 

 

RECEIVE FINANCIAL AND BOOKKEEPER’S REPORT, INCLUDING APPROVAL OF PAYMENT OF 

INVOICES, REVIEW OF INVESTMENTS, AND PROJECT CASH FLOW REPORTS. 

Ms. Bessire presented the Bookkeeper’s Report and review of invoices for payment, included in the 

Board materials.  Upon a motion made by Director Durham, and seconded by Director Hodges, the 

Board voted unanimously to accept the Bookkeeper’s Report and approved payment of invoices, as 

presented. 

 

CONVENE IN EXECUTIVE SESSION PURSUANT TO SECTION 551.072, TEXAS GOVERNMENT 

CODE TO DELIBERATE THE PURCHASE, EXCHANGE, LEASE OR VALUE OF REAL PROPERTY; 

AND PURSUANT TO SECTION 551.071, TEXAS GOVERNMENT CODE, TO CONDUCT A PRIVATE 

CONSULTATION WITH ATTORNEY. 

The Board convened in Executive Session pursuant to Section 551.072, Texas Government Code, to 

deliberate the purchase, exchange, lease, or value of real property at 8:35 a.m. 

 

RECONVENE IN OPEN SESSION AND AUTHORIZE APPROPRIATE ACTIONS REGARDING 

PURCHASE, EXCHANGE, LEASE OR VALUE OF REAL PROPERTY; AND CONSULTATION WITH 

ATTORNEY; AND AUTHORIZE ENTERING INTO PURCHASE AND SALE AGREEMENT. 
The Board convened in Open Session at 8:45 a.m.  Upon reconvening no action was taken. 

 

ADJOURN. 

There being no further business to come before the Board, Chair Givens adjourned the meeting at 

8:46 a.m. 

 

 

 

       ___________________________________________ 

       Secretary 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

4. CIP Committee update and recommendations: 
 

a. Receive update from HR Green. 
i. Sports Complex, Detention Basin A. 

ii. Memorial Drive, Phase 2. 
iii. W-140 Briar Branch Expansion 

b. Pay Application No. 5, W-140 Detention Basin, from Reytec 
Construction. 

 
b. Receive update from The Goodman Corporation. 

i. W-140 Detention Basin 
ii. Memorial Drive Phase 2 

 
c. Discuss and consider request from Memorial Management District regarding design 

and/or construction costs of sidewalks; and take appropriate action. 
  







PAYMENT ESTIMATES 

PROGRESS PHOTOS 

Original Contract Amount $13,797,688.00 

Change Order Amount to Date $0.00 

Current Contract Amount $13,797,688.00 

Previous Payments $4,423,219.95 

Current Payment Due  

(Minus Retainage) 
$910,774.50 

Contract Completion Date April 20, 2026 

Balance Remaining $8,182,957.00 

PROGRESS REPORT— JUNE 2025 
BRIAR BRANCH STORM WATER DETENTION BASIN 
EXPANSION AND STORM SEWER IMPROVEMENTS 

CONSTRUCTION TIME 

Original Contract Time:          470 Days 

Mobilization Date:               Jan 6th, 2025 

CONTACT INFORMATION 

Construction Manager: 
HR Green 
11750 Katy Freeway, Suite 400 
Houston, TX 77079 
 

CONTRACTOR 
Reytec Construction Resources, Inc. 
1901 Hollister St. 
Houston, TX 77080 

Liner Plate Shaft Installation for Wet Well 

Storm Sewer Installation 

Excavation and Offsite Disposal 

Manhole Installation 



11750 Katy Freeway | Suite 400   
   Houston, TX 77079 
   Main 832.318.8800 + Fax 713.965.0044 
   TBPE Firm F-11278 

H R G R E E N . C O M  
 
 

 

June 16, 2025 

Ms. Ann Givens, Chair of the Board 
Memorial City Redevelopment Authority/TIRZ 17 
9610 Long Point, Suite 150 
Houston, TX 77055 
 
RE: Briar Branch (W140-01-00) Storm Water Detention Basin Expansion and Storm Sewer Improvements 

WBS No. N-T17000-0021-3 
Reytec Construction Resources, Inc. Payment No. 05 

 
Dear Ms. Givens, 
 
Reytec Construction Resources, Inc. (Reytec) has submitted estimate No. 05 in the amount of $910,774.50 for 
construction services rendered through May 31, 2025. Based on our review, Reytec has complied with all 
requirements stated in the estimate and we recommend payment of $910,774.50 to Reytec. 
 
The following billing information is to be used for payment: 
 
 Reytec Construction Resources, Inc. 
 1901 Hollister St. 
 Houston, TX 77080 
 
If you have any questions or require additional information, please feel free to contact me at (832) 318-8800. 
 
Sincerely,    
   
HR GREEN, INC.        
   
  
 
 
Muhammad Ali, PE 
Project Manager 
 
 
Enclosures: Reytec Pay Est. No. 05 



MEMO
Connecting Capital to Communities Since 1980
TBPE NO. F-19990

Houston + Austin, TX
www.thegoodmancorp.com

Phone: (713) 951-7951

1

To: Memorial City Redevelopment Authority
Attn: Ann Givens, Board Chair

From: Kirk Myers, PE, PMP
Subject: W-140 Detention Basin Improvements Project

EPA Grant 02F25701 - 1
Construction Contract Pay Estimate #5

Date: June 17, 2025

This memo serves as notification of approval of Pay Estimate #5 for the subject Project. The pay 
application submitted by Reytec Construction Resources, Inc., reflects work completed during the period 
from 5/1/2025 to 5/31/2025.  The Goodman Corporation (TGC) has reviewed the pay application, 
certified payrolls, and supporting documents and has determined all items are in compliance with the 
plans, specifications, and contract conditions. TGC hereby recommends payment of $910,774.50 to 
Reytec Construction pursuant to the executed contract.

The following billing information is to be used for payment:

Reytec Construction Resources, Inc.
1901 Hollister St
Houston, TX 77080

The Authority may draw down 80% of the allocated costs (detention basin and roadway), or 
$625,776.00, from the EPA funding allocated to this project in accordance with the grant agreement.
The Authority share is $284,998.50. The total allocations of Federal and Authority shares and summary 
of work completed this period are provided on the following page. TGC requests copies of the approved 
pay certificate and proof of payment for the grant reimbursement request.

Please feel free to contact me with any questions or requests for additional information at (713) 714-
3560 or kmyers@thegoodmancorp.com. 

Encl: 
Certified Pay Estimate Packet
DBE Contractor Payment Report

C:
Gauge Engineering, Attn: David Greaney, PE, Project Manager
Hawes-Hill & Associates, Records & Compliance, Attn: Linda Clayton



 
TBPE NO. F-19990  THE GOODMAN CORPORATION 
W-140 Detention Basin Improvements Project Pay Estimate #5 Approval 
 

2 

 

PPay Estimate (Period)  
Payment Due 

Contractor  
Federal Share 

(EPA Grant 02F25701--1) 
Authority Share  

#1 (1/1/25-1/31/25)  $390,503.20 $3,458.00 $387,045.20 
#2 (2/1/25-2/28/25) $3,450,290.75 $2,394,000.00 $1,056,290.75 
#3 (3/1/25-3/30/25) $149,068.68 $55,178.00 $93,890.68 
#4 (4/1/25-4/30/25) $433,357.32* $287,976.00 $145,381.32* 
#5 (5/1/25-5/31/25) $910,774.50 $625,776.00 $284,998.50 
Running Totals $5,333,994.45* $3,366,388.00 $1,967,606.45* 

 

The amount of the EPA grant for this project is $3,394,000.00. The grant balance, including this 
payment, is $27,612.00. The share amounts above reflect the appropriate eligible work items as detailed 
in the project budget in the grant agreement. Payment due and Authority share amounts for Pay 
Estimate #4 and Running Totals have been revised to correct a previous error in the tabulation. The 
Federal share calculation was not affected by the tabulation error. The Automated Standard Application 
for Payments (ASAP) request will be submitted upon receipt of the Authority’s proof of payment. 

The work completed during this period corresponds to approximately 7.0% of the bid schedule, bringing 
the project earned value to 40.7%. Elapsed contract time is 138 of 470 calendar days (29.4%). There 
have been no approved changes to the contract. The summary of completed work for the stated period 
is provided in the following table. 

 

 
 

Item Category  Item Description 
% Complete 
this Period  

Total % 
Completed  

Demolition Remove/dispose Storm Sewer Pipe & Manholes 2.58% 2.58% 
Traffic Control Traffic Control and Regulation 7.46% 37.28% 

Detention Basin 
TY C 6-ft Dia PCC Manhole, TY 2 24” Alum. Steel CMP, 
Remove Channel Lining, Water Control, Excavation & Off-
site Disposal 

15.32% 82.44% 

Pump Station Structural Wet Well Excavation & Liner Plate Shaft 3.73% 7.14% 
Extra Unit Price Temporary Basin Pumping 4.88% 24.39% 



Estimate No. 
Cut off Date
Estimate Date

: 470
: 0
: 470
: 145

: In Place : 325

DateDavid G. Greaney, P.E. Date Muhammad Ali, P.E.

Approved By:
TIRZ 17 Date 

Prepared By 6/16/2025 Reviewed By 6/16/2025

TOTAL AMOUNT DUE CONTRACTOR THIS DATE $910,774.50 
BALANCE REMAINING $8,182,957.00 

4- Less Previous Payments $4,423,219.95 
5- Restoration Adjustment $0.00 

2- Total Deductions $280,736.55 
3- Total Payments Due $5,333,994.45 

TOTAL DEDUCTIONS $280,736.55 
C. AMOUNT DUE THIS PERIOD

1- Total Earnings to Date $5,614,731.00 

5- Assessments $0.00 
6- Inspector Overtime Costs $0.00 

3- Total Retainage $280,736.55 
4- Liquidated Damages 0.00 Days @ $2,000.00 $0.00 

2- Retainage Release 0% Of $5,614,731.00 $0.00 

$5,614,731.00 
B. DEDUCTIONS

1- Retainage 5% Of $5,614,731.00 $280,736.55 

@ 85% $0.00 
5- Work Change Directives - In Place $0.00 

TOTAL EARNINGS TO DATE

3- Material Stored in Place $0.00
4- Balance-Materials Accepted Not in Place $0.00

1- Work Completed to Date 40.69% Complete $5,614,731.00 
2- Material Stored on Site $0.00

Total Pending Work Change Directives to Date $0.00 
TOTAL CONTRACT AMOUNT (excludes WCDs) $13,797,688.00 

A. EARNINGS TO DATE Current Month Billing $958,710.00 

No. Date Ext.Days Amount

Total Approved Extentions 0 Total Change Orders to Date $0.00 
3- Approved Work Change Directives

No. Date Ext.Days Amount

CONTRACT AMOUNT TO DATE :
1- Original Contract Amount $13,797,688.00 
2- Approved Change Orders

:
Date Insurance Exp. : 9/30/2025 Drug Policy Due Date: N/A Current WBE : 0.00% Schedule Update Received :
Percentage By Time 30.85% 40.69% WBE : 6.78% Days Remaining to Date
Substantial Completion Date Current M/SBE : 0.00% Days Used to Date :
Current Contract Completion Date 4/20/2026 M/SBE : 21.43% Total Contract Time :

Contract Date 10/15/2024 Original Contract Time :
Start Date 1/6/2025 Approved Extensions :

Address : 1901 Hollister St. Houston, TX 77080 WBS No. N-T17000-0021-3
CONTRACT TIME IN CALENDAR DAYS

Project Name : W140-01-00 Briar Branch Storm Water Detention Basin Expansion and Storm Sewer Improvements
Contractor Name : Reytec Construction Resources, Inc.

5 Memorial City Redevelopment Authority / TIRZ 17
Estimate and Certificate for Payment Unit Price Work05/31/25

06/16/25

D id G G P E



Contractor: Todays Date: 5/5/2025
Reytec Construction Resources, Inc Pay Period: 05/01/2025 - 05/31/2025
1901 Hollister St. Pay Estimate No. 5

Rain Days This Month

Item Item Description UOM Est.Unit 
Quantity Unit Price Contract Amount Previous 

Quantities
This Month 
Quantities

To Date 
Quantities  This Month Billing  Total Amount Billed % Complete Explanation

General Items
1 MOBILIZATION LS 1 750,000.00$           750,000.00$                   1.00 1.00  $                                                -    $                 750,000.00 100%
2 CLEARING AND GRUBBING AC 6 2,500.00$               15,000.00$                     6.00 6.00  $                                                -    $                   15,000.00 100%
3 UNIFORMED PEACE OFFICERS (MID BID $55-HR) HR 1000 55.00$                    55,000.00$                     19.00 19.00  $                                                -    $                     1,045.00 2%
4 12' PIPE GATE EA 2 5,000.00$               10,000.00$                     0.00 0.00  $                                                -    $                                -   0%

Demolition Items
5 REMOVE EXIST ASPHLAT PAVEMENT BY MILLING SY 1986 5.00$                      9,930.00$                       0.00 0.00  $                                                -    $                                -   0%
6 REMOVE AND DISPOSE OF REINFORCED CONC PAV W/ W/O ASPHALT SY 3785 12.00$                    45,420.00$                     0.00 0.00  $                                                -    $                                -   0%
7 REMOVE AND DISPOSE OF EXIST CONC CURB LF 2200 1.50$                      3,300.00$                       0.00 0.00  $                                                -    $                                -   0%
8 REMOVE AND DISPOSE OF CONC DRIVEWAYS SY 424 12.00$                    5,088.00$                       0.00 0.00  $                                                -    $                                -   0%
9 REMOVE AND DISPOSE OF CONC SIDEWALKS & RAMPS SY 61 15.00$                    915.00$                          0.00 0.00  $                                                -    $                                -   0%
10 REMOVE AND DISPOSE OF EXIST STM SWR PIPE LF 670 20.00$                    13,400.00$                     0.00 80.00 80.00  $                                     1,600.00  $                     1,600.00 12%
11 REMOVE AND DISPOSE OF EXIST MANHOLES EA 7 850.00$                  5,950.00$                       0.00 1.00 1.00  $                                        850.00  $                        850.00 14%
12 REMOVE AND DISPOSE OF EXIST INLETS EA 6 850.00$                  5,100.00$                       0.00 0.00  $                                                -    $                                -   0%
13 CUT AND PLUG PIPES EA 3 2,000.00$               6,000.00$                       0.00 0.00  $                                                -    $                                -   0%

Traffic Control Items
14 TRAFFIC CONTROL AND REGULATION LS 1 112,500.00$           112,500.00$                   0.40 0.10 0.50  $                                   11,250.00  $                   56,250.00 50%
15 FURNISH AND INSTALLING PRECAST LPCB TYP 1&2 LF 560 30.00$                    16,800.00$                     0.00 0.00  $                                                -    $                                -   0%
16 MOVE PRECAST LPCB TYP 1&2 LF 880 15.00$                    13,200.00$                     0.00 0.00  $                                                -    $                                -   0%
17 REMOVE PRECAST LPCB TYP 1&2 LF 560 15.00$                    8,400.00$                       0.00 0.00  $                                                -    $                                -   0%

Roadway Items
18 HYDRATED LIME (SLURRY) OR COMMERCIAL LIME SLURRY TON 97 365.00$                  35,405.00$                     0.00 0.00  $                                                -    $                                -   0%
19 8" LIME TREATED STABILIZED SUBGRADE SY 4388 8.50$                      37,298.00$                     0.00 0.00  $                                                -    $                                -   0%
20 REINFORCED CONCRETE PAVEMENT (6" DEPTH) SY 1534 80.00$                    122,720.00$                   0.00 0.00  $                                                -    $                                -   0%
21 REINFORCED CONCRETE PAVEMENT (6" DEPTH) HES SY 1041 100.00$                  104,100.00$                   0.00 0.00  $                                                -    $                                -   0%
22 REINFORCED CONCRETE PAVEMENT (11" DEPTH) SY 534 115.00$                  61,410.00$                     0.00 0.00  $                                                -    $                                -   0%
23 REINFORCED CONCRETE PAVEMENT (11" DEPTH) HES SY 870 130.00$                  113,100.00$                   0.00 0.00  $                                                -    $                                -   0%
24 TYPE D HOT MIX ASPHALTIC CONC PAV, (1-1/2") INCL. TACKCOAT TON 362 250.00$                  90,500.00$                     0.00 0.00  $                                                -    $                                -   0%
25 REINFORCED CONCRETE SIDEWALK (4-1/2") THICK) SF 152 25.00$                    3,800.00$                       0.00 0.00  $                                                -    $                                -   0%
26 CONSTRUCT ADA COMPLAINT RAMP SF 605 30.00$                    18,150.00$                     0.00 0.00  $                                                -    $                                -   0%
27 6-INCHES CONC DRIVEWAY, INCL. EXCAVATION AND BASE SF 3287 12.00$                    39,444.00$                     0.00 0.00  $                                                -    $                                -   0%
28 7-INCH HES CONC DRIVEWAY, INCL. EXCAVATION AND BASE SF 300 20.00$                    6,000.00$                       0.00 0.00  $                                                -    $                                -   0%
29 REINFORCED CONCRETE CURB (6") LF 1810 5.00$                      9,050.00$                       0.00 0.00  $                                                -    $                                -   0%
30 CONCRETE PAVING HEADER LF 195 15.00$                    2,925.00$                       0.00 0.00  $                                                -    $                                -   0%

Pavement Marking Items -$                                
31 THERMOPLASTIC PAVEMENT MARKINGS - (W) (12") (SLD) LF 132 5.00$                      660.00$                          0.00 0.00  $                                                -    $                                -   0%
32 THERMOPLASTIC PAVEMENT MARKINGS - (W) (24") (SLD) LF 65 10.00$                    650.00$                          0.00 0.00  $                                                -    $                                -   0%
33 RASIED PAVEMENT MARKERS TYPE II (A-A) EA 34 10.00$                    340.00$                          0.00 0.00  $                                                -    $                                -   0%
34 THERMOPLASTIC PAVEMENT MARKINGS - (Y)(4")(SLD) LF 1274 2.50$                      3,185.00$                       0.00 0.00  $                                                -    $                                -   0%

Drainage Items -$                                
35 BRICK PLUG IN RCB SF 240 50.00$                    12,000.00$                     0.00 0.00  $                                                -    $                                -   0%
36 TYP C-1 INLET W/ ONE EXTENSION EA 13 6,500.00$               84,500.00$                     0.00 0.00  $                                                -    $                                -   0%
37 TXDOT TYP C-1 INLET W/ ONE EXTENSION EA 5 7,500.00$               37,500.00$                     0.00 0.00  $                                                -    $                                -   0%
38 TYP C 4-FOOT DIA PRECAST ROUND CONC MANHOLE EA 3 9,000.00$               27,000.00$                     0.00 0.00  $                                                -    $                                -   0%
39 TYP C 4-FOOT DIA PRECAST MANHOLE ON RCB EA 10 3,000.00$               30,000.00$                     0.00 0.00  $                                                -    $                                -   0%
40 DESIGN, FURNISH, AND INSTALL 9'x9' JUNCTION BOX EA 3 30,000.00$             90,000.00$                     0.00 0.00  $                                                -    $                                -   0%
41 DESIGN, FURNISH, AND INSTALL 9'x9' JUNCTION BOX W/ 4'x3' RESTRICTOR EA 1 30,000.00$             30,000.00$                     0.00 0.00  $                                                -    $                                -   0%
42 3-INCH PVC PIPE TO CURB LF 20 20.00$                    400.00$                          0.00 0.00  $                                                -    $                                -   0%
43 4-INCH PVC PIPE TO CURB LF 20 25.00$                    500.00$                          0.00 0.00  $                                                -    $                                -   0%
44 24-INCH DIA STM SWR BY OPEN CUT LF 151 200.00$                  30,200.00$                     0.00 0.00  $                                                -    $                                -   0%
45 30-INCH DIA STM SWR BY OPEN CUT LF 14 300.00$                  4,200.00$                       0.00 0.00  $                                                -    $                                -   0%
46 7'x7' RCB BY OPEN CUT LF 2248 900.00$                  2,023,200.00$                0.00 0.00  $                                                -    $                                -   0%
47 7'x5' RCB BY OPEN CUT LF 40 1,300.00$               52,000.00$                     0.00 0.00  $                                                -    $                                -   0%
48 7'x4' RCB BY OPEN CUT LF 110 1,250.00$               137,500.00$                   0.00 0.00  $                                                -    $                                -   0%
49 TRENCH SAFETY SYSTEM LF 2563 5.00$                      12,815.00$                     0.00 0.00  $                                                -    $                                -   0%

SWPPP Items -$                                
50 INLET PROTECTION BARRIER LF 78 25.00$                    1,950.00$                       78.00 78.00  $                                                -    $                     1,950.00 100%
51 BAGGED GRAVEL BARRIER LF 369 25.00$                    9,225.00$                       0.00 0.00  $                                                -    $                                -   0%
52 REINFORCED SILT FENCE LF 2059 2.00$                      4,118.00$                       2059.00 2059.00  $                                                -    $                     4,118.00 100%
53 ROCK FILTER DAME - TYPE 2 LF 109 50.00$                    5,450.00$                       40.00 40.00  $                                                -    $                     2,000.00 37%
54 STABILIZED CONSTRUCTION ACCESS SY 110 35.00$                    3,850.00$                       66.00 66.00  $                                                -    $                     2,310.00 60%

Water Line Items -$                                
55 HAND DIG FOR WATER LINE INSTALLATION LS 1 5,000.00$               5,000.00$                       1.00 1.00  $                                                -    $                     5,000.00 100%
56 OFFSET OF EXIST 1-1/2" TO 2" DIA SERVICE LINE, LONG SIDE EA 20 4,000.00$               80,000.00$                     0.00 0.00  $                                                -    $                                -   0%
57 REMOVE OF EXIST WATER LINE (ALL SIZES) LF 460 12.00$                    5,520.00$                       0.00 0.00  $                                                -    $                                -   0%
58 TRENCH SAFETY SYSTEM LF 395 10.00$                    3,950.00$                       263.00 263.00  $                                                -    $                     2,630.00 67%
59 WTR MAIN PIPE (PVC) 8-INCH, BY OPEN CUT LF 207 250.00$                  51,750.00$                     167.00 167.00  $                                                -    $                   41,750.00 81%
60 WTR MAIN PIPE (PVC) 12-INCH, BY OPEN CUT LF 188 350.00$                  65,800.00$                     96.00 96.00  $                                                -    $                   33,600.00 51%
61 FIRE HYDRANT BRANCH LF 5 250.00$                  1,250.00$                       1.00 1.00  $                                                -    $                        250.00 20%
62 FIRE HYDRANT ASSEMBLY EA 1 15,000.00$             15,000.00$                     1.00 1.00  $                                                -    $                   15,000.00 100%
63 REMOVING AND SALVAGING FIRE HYDRANT EA 1 550.00$                  550.00$                          1.00 1.00  $                                                -    $                        550.00 100%
64 CUT, PLUG, & ABANDON (6 IN) EA 7 1,250.00$               8,750.00$                       1.00 1.00  $                                                -    $                     1,250.00 14%
65 CUT, PLUG, & ABANDON (8 IN) EA 2 1,350.00$               2,700.00$                       0.00 0.00  $                                                -    $                                -   0%
66 WET CONNECTION (8 IN) EA 12 1,500.00$               18,000.00$                     7.00 7.00  $                                                -    $                   10,500.00 58%
67 WET CONNECTION (12 IN) EA 7 2,000.00$               14,000.00$                     2.00 2.00  $                                                -    $                     4,000.00 29%

Sanitary Sewer Items -$                                
68 ADJUST EXIST SAN SWR MANHOLES TO GRADE EA 1 1,000.00$               1,000.00$                       0.00 0.00  $                                                -    $                                -   0%
69 CASING (STEEL) (SAN SWR) (15 IN) LF 40 250.00$                  10,000.00$                     0.00 0.00  $                                                -    $                                -   0%
70 10-INCH SAN SWR BY OPEN CUT LF 19 500.00$                  9,500.00$                       0.00 0.00  $                                                -    $                                -   0%

Illumination Items -$                                
71 GROUND BOX TYP D (162922) EA 2 1,500.00$               3,000.00$                       0.00 0.00  $                                                -    $                                -   0%
72 STREET LIGHTING CONDUIT, 2-INCH, SCH 80 PVC LF 162 30.00$                    4,860.00$                       0.00 0.00  $                                                -    $                                -   0%

MEMORIAL CITY REDEVELOPMENT AUTHORITY/TIRZ17
W140-01-00 BRIAR BRANCH STORM WATER DETENTION BASIN EXPANSION
AND STORM SEWER IMPROVEMENTS WBS NO. N-T17000-0021-3

Houston, Texas 77080



Detention Basin Items -$                                
73 PIEZOMETER EA 1 7,500.00$               7,500.00$                       1.00 1.00  $                                                -    $                     7,500.00 100%
74 TYP "C" 6-FOOT DIA PRECAST ROUND CONC MANHOLE EA 1 30,000.00$             30,000.00$                     0.00 1.00 1.00  $                                   30,000.00  $                   30,000.00 100%
75 REMOVE AND DISPOSE OF SHEET PILE WEIR SF 315 10.00$                    3,150.00$                       0.00 0.00  $                                                -    $                                -   0%
76 REMOVE AND DISPOSE OF CHANNEL LINING SY 1532 10.00$                    15,320.00$                     1200.00 259.00 1459.00  $                                     2,590.00  $                   14,590.00 95%
77 REMOVE AND DISPOSE OF EXIST CONC AND CURB/GUTTER LF 60 5.00$                      300.00$                          0.00 0.00  $                                                -    $                                -   0%
78 REMOVE AND DISPOSE OF EXIST BACKSLOPE INTERCEPTOR STRUCTURE EA 2 300.00$                  600.00$                          2.00 2.00  $                                                -    $                        600.00 100%
79 REMOVE AND DISPOSE OF WATER VALVE EA 3 350.00$                  1,050.00$                       3.00 3.00  $                                                -    $                     1,050.00 100%
80 REMOVE AND DISPOSE OF WATER METER EA 5 350.00$                  1,750.00$                       5.00 5.00  $                                                -    $                     1,750.00 100%
81 REMOVE AND DISPOSE OF SPRINKLER EA 5 250.00$                  1,250.00$                       5.00 5.00  $                                                -    $                     1,250.00 100%
82 REMOVE AND DISPOSE OF METAL POST WITH POST/CV BOX EA 2 250.00$                  500.00$                          2.00 2.00  $                                                -    $                        500.00 100%
83 REMOVE, STOCKPILE, AND RE-INSTALL STONE RIPRAP SY 740 70.00$                    51,800.00$                     370.00 370.00  $                                                -    $                   25,900.00 50%
84 COARSE FILTER TOE DRAIN (CONC GRAVEL) LF 1272 35.00$                    44,520.00$                     0.00 0.00  $                                                -    $                                -   0%
85 TOE DRAIN WASHOUT STRUCTURE (PVC) EA 1 1,500.00$               1,500.00$                       0.00 0.00  $                                                -    $                                -   0%
86 CRUSHED LIMESTONE - 6" DEPTH (ALL WEATHER ACCESS ROAD) SY 4104 20.00$                    82,080.00$                     0.00 0.00  $                                                -    $                                -   0%
87 GRANULAR FILL 3"x5" (8-INCH DEPTH) (150 LB/CF) INCL. GEOGRID TON 2044 80.00$                    163,520.00$                   0.00 0.00  $                                                -    $                                -   0%
88 24" ALUMINIZED STEEL TYPE 2 CMP BY OPEN CUT LF 249 120.00$                  29,880.00$                     0.00 0.00  $                                                -    $                                -   0%
89 36" ALUMINIZED STEEL TYPE 2 CMP BY OPEN CUT LF 124 150.00$                  18,600.00$                     0.00 124.00 124.00  $                                   18,600.00  $                   18,600.00 100%
90 URBAN INTERCEPTOR STRUCTURE EA 2 5,000.00$               10,000.00$                     0.00 0.00  $                                                -    $                                -   0%
91 CARE AND CONTROL OF WATER LS 1 60,000.00$             60,000.00$                     0.75 0.1 0.85  $                                     6,000.00  $                   51,000.00 85%
92 EXCAVATION AND OFFSITE DISPOSAL CY 57400 20.00$                    1,148,000.00$                13350 38310 51660.00  $                                 766,200.00  $              1,033,200.00 90%
93 EXCAVATION, STOCKPILE, AND RE-USE SOIL CY 200 30.00$                    6,000.00$                       100 100.00  $                                                -    $                     3,000.00 50%
94 IMPORTED CLAY (CAP OVER SLURRY WALL) CY 2227 50.00$                    111,350.00$                   1810.36 1810.36  $                                                -    $                   90,518.00 81%
95 CONCRETE CHANNEL LINING, 5" (PILOT CHANNEL) SY 1093 150.00$                  163,950.00$                   0 0.00  $                                                -    $                                -   0%
96 CONCRETE CHANNEL LINING, 6" (WEIR) SY 2385 80.00$                    190,800.00$                   0 0.0000  $                                                -    $                                -   0%
97 CONCRETE CHANNEL LINING REPAIR, 6" (WEIR) SY 270 200.00$                  54,000.00$                     0 0.00  $                                                -    $                                -   0%
98 RIRPAR (GRADE NO. 1) (18") SY 164 120.00$                  19,680.00$                     0 0.00  $                                                -    $                                -   0%
99 SUBSURFACE BARRIER WALL (FURNISH AND INSTALL) SF 157500 20.00$                    3,150,000.00$                157500 157500.00  $                                                -    $              3,150,000.00 100%
100 6" PVC (SDR26) LF 120 50.00$                    6,000.00$                       0 0.00  $                                                -    $                                -   0%

Pump Station Items -$                                
101 GROUND WATER CONTROL FOR OPEN CUT CONSTRUCTION LS 1 5,000.00$               5,000.00$                       0 0.00  $                                                -    $                                -   0%
102 TRENCH SAFETY SYSTEMS FOR TRENCH EXCAVATION LF 450 5.00$                      2,250.00$                       0 124 124.00  $                                        620.00  $                        620.00 28%
103 4'x4' PRECAST REINFORCED CONCRETE BOX SEWERS LF 130 500.00$                  65,000.00$                     0 0.00  $                                                -    $                                -   0%
104 (PAINTING) PAINTING FOR PIPING, VALVES LS 1 20,000.00$             20,000.00$                     0 0.00  $                                                -    $                                -   0%
105 VERTICAL, SINGLE STAGE, NON-CLOG CENTRIFUGAL PUMPS LS 1 450,000.00$           450,000.00$                   0 0.00  $                                                -    $                                -   0%
106 AIR RELEASE VALVE FOR PUMPING SYSTEM FORCE MAIN PIPING EA 4 15,500.00$             62,000.00$                     0 0.00  $                                                -    $                                -   0%
107 PUMP STATION PIPING - 12-INCH RISER PIPING, INCL. VALVES LS 1 165,000.00$           165,000.00$                   0 0.00  $                                                -    $                                -   0%
108 PIPE STATION PIPING - 18-INCH RISER PIPING, INCL. VALVES LS 1 85,000.00$             85,000.00$                     0 0.00  $                                                -    $                                -   0%
109 STRUCTUAL - WET WELL

109.1 STRUCTUAL - WET WELL (ENGINEERING) LS 1 50,000.00$             50,000.00$                     1 1.00  $                                                -    $                   50,000.00 100%
109.2 STRUCTUAL - WET WELL (EXCAVATION PUMP STATION PAD) LS 1 50,000.00$             50,000.00$                     0.2 0.4 0.60  $                                   20,000.00  $                   30,000.00 60%
109.3 STRUCTUAL - WET WELL (26' DIA LINER PLATE SHAFT) LS 1 250,000.00$           250,000.00$                   0.20 0.4 0.60  $                                 100,000.00  $                 150,000.00 60%
109.4 STRUCTUAL - WET WELL (CIP WET WELL CONC PLUG) LS 1 100,000.00$           100,000.00$                   0 0.00  $                                                -    $                                -   0%
109.5 STRUCTUAL - WET WELL (CIP WET WELL BOTTOM SECTION) LS 1 300,000.00$           300,000.00$                   0 0.00  $                                                -    $                                -   0%
109.6 STRUCTUAL - WET WELL (CIP WET WELL TOP SECTION) LS 1 300,000.00$           300,000.00$                   0 0.00  $                                                -    $                                -   0%
109.7 STRUCTUAL - WET WELL (CIP WET WELL TOP) LS 1 75,000.00$             75,000.00$                     0 0.00  $                                                -    $                                -   0%
109.8 STRUCTUAL - WET WELL (CIP WET WELL INTERNAL SUPPORT COLUMNS) LS 1 50,000.00$             50,000.00$                     0 0.00  $                                                -    $                                -   0%
109.9 STRUCTUAL - WET WELL (DEBRIS SCREEN/METAL COMPONENTS) LS 1 100,000.00$           100,000.00$                   0 0.00  $                                                -    $                                -   0%
109.10 STRUCTUAL - WET WELL (BACKFILL STRUCTURE) LS 1 25,000.00$             25,000.00$                     0 0.00  $                                                -    $                                -   0%

110 STRUCTUAL - VALVE VAULT -$                                
110.1 STRUCTUAL - VALVE VAULT (CIP CONC BOTTOM) LS 1 100,000.00$           100,000.00$                   0 0.00  $                                                -    $                                -   0%
110.2 STRUCTUAL - VALVE VAULT (CIP CONC WALLS) LS 1 100,000.00$           100,000.00$                   0 0.00  $                                                -    $                                -   0%
110.3 STRUCTUAL - VALVE VAULT (INSTALL SCREEN/PLATFORM) LS 1 50,000.00$             50,000.00$                     0 0.00  $                                                -    $                                -   0%
111 STRUCTUAL - INTAKE STRUCTURE LS 1 35,000.00$             35,000.00$                     0 0.00  $                                                -    $                                -   0%
112 STRUCTUAL - RETAINING WALL MODIFICATIONS LS 1 30,000.00$             30,000.00$                     0 0.00  $                                                -    $                                -   0%
113 STRUCTURAL - CMU CONTROL BUILDING W/ PRECAST ROOF

113.1 STRUCTUAL - CMU CONTROL BUILDING (CIP FOUNDATION/STAIRS) LS 1 33,000.00$             33,000.00$                     0 0.00  $                                                -    $                                -   0%
113.2 STRUCTURAL - CMU CONTROL BUILDING (BRICK WALLS) LS 1 27,500.00$             27,500.00$                     0 0.00  $                                                -    $                                -   0%
113.3 STRUCTURAL - CMU CONTROL BUILDING (ROOF) LS 1 27,500.00$             27,500.00$                     0 0.00  $                                                -    $                                -   0%
113.4 STRUCTURAL - CMU CONTROL BUILDING (INTERIOR FINISHES) LS 1 22,000.00$             22,000.00$                     0 0.00  $                                                -    $                                -   0%
114 ELECTRICAL - CONTROL PANEL AND PANEL INSTRUMENTATION EA 1 10,000.00$             10,000.00$                     0 0.00  $                                                -    $                                -   0%
115 ELECTRICAL - LIGHTING CONTRACTOR EA 1 3,000.00$               3,000.00$                       0 0.00  $                                                -    $                                -   0%
116 ELECTRICAL - LIGHTING/DISTRIBUTION PANEL EA 1 20,000.00$             20,000.00$                     0 0.00  $                                                -    $                                -   0%
117 ELECTRICAL - AUTODIALER OR MOTOROLA ACE3600 EA 1 10,000.00$             10,000.00$                     0 0.00  $                                                -    $                                -   0%
118 ELECTRICAL - MISCELLANEOUS ELECTRICAL, INSTRUMENTATION EA 1 250,000.00$           250,000.00$                   0 0.00  $                                                -    $                                -   0%
119 ELECTRICAL - OTHER LIGHTING INCL. ELECTRICAL BUILDING EA 1 20,000.00$             20,000.00$                     0 0.00  $                                                -    $                                -   0%
120 ELECTRICAL - LEVEL INDICATING TRANSMITTER FOR CONTROL PANEL EA 2 5,000.00$               10,000.00$                     0 0.00  $                                                -    $                                -   0%
121 ELECTRICAL - CONDUIT AND CABLE EA 1 20,000.00$             20,000.00$                     0 0.00  $                                                -    $                                -   0%
122 ELECTRICAL - NEW ELECTRICAL SERVICE EA 1 160,000.00$           160,000.00$                   0 0.00  $                                                -    $                                -   0%
123 ELECTRICAL - MOTOR CONTROL CENTER W/ MTS EA 1 100,000.00$           100,000.00$                   0 0.00  $                                                -    $                                -   0%
124 ELECTRICAL - 1KVA 1-PHASE TRANSFORMER EA 1 7,500.00$               7,500.00$                       0 0.00  $                                                -    $                                -   0%
125 ELECTRICAL - 15KVA 1-PHASE TRANSFORMER EA 1 20,000.00$             20,000.00$                     0 0.00  $                                                -    $                                -   0%
126 ELECTRICAL - FIELD INSTRUMNETATION (2 X HYDRRANGER UNITS) EA 2 10,000.00$             20,000.00$                     0 0.00  $                                                -    $                                -   0%

Tree Protection Items -$                                
127 Install Root Pruning Trench LF 275 10.00$                    2,750.00$                       0 0.00  $                                                -    $                                -   0%
128 Install Zero Curb Cutback LF 810 15.00$                    12,150.00$                     0 0.00  $                                                -    $                                -   0%

Landscaping Items -$                                
129 BERMUDA SOD (INCL. TOPSOIL) SY 2432 5.00$                      12,160.00$                     0 0.00  $                                                -    $                                -   0%
130 HYDROMULCH SEEDING AC 7 1,500.00$               10,500.00$                     0 0.00  $                                                -    $                                -   0%

Extra Work Items -$                                
131 TEMPORARY BASIN PUMPING MO 15 1,000.00$               15,000.00$                     4 1 5.00  $                                     1,000.00  $                     5,000.00 33%
132 CLEARANCE PRUNE TREE EA 10 150.00$                  1,500.00$                       0 0.00  $                                                -    $                                -   0%
133 CROWN CLEANING PRUNE EA 10 250.00$                  2,500.00$                       0 0.00  $                                                -    $                                -   0%
134 ROOT STIMULATION EA 10 150.00$                  1,500.00$                       0 0.00  $                                                -    $                                -   0%

Cash Allowance Items
135 Street Cut Permit CA 1 5,000.00$               5,000.00$                       0 0.00  $                                                -    $                                -   0%
136 Street Lights CA 1 10,000.00$             10,000.00$                     0 0.00  $                                                -    $                                -   0%
137 Work Change Directives CA 1 500,000.00$           500,000.00$                   0 0.00  $                                                -    $                                -   0%

13,797,688.00$               $                                 958,710.00 This Month's Billings



Earned to date  $              5,614,731.00 
Month Amount Stored Materials -$                              

01/01/2025 through 01/31/2025 390,503.20$        Subtotal 5,614,731.00$              
02/01/2025 through 02/28/2025 3,450,290.75$     Retainage (5%) (280,736.55)$                
03/01/2025 through 03/30/2025 149,068.68$        Previous Payments (4,423,219.95)$             

4/1/2025 through 04/30/2025 433,357.32$        

Project Manager Date

TOTAL 4,423,219.95$     

Previous Billings

 Due This Month After Retainage 
910,774.50$                 

roject Manager

06/16/2025



Activity ID Activity Name Original Duration Remaining
Duration

Activity %
Complete

Start Finish Total Float

MCRABBDB-2 MCRABBDB-2  MCRA - Briar Branch Detention Basin 0430202 471 311 07-Oct-24 A 10-Aug-26 -73

MCRABBDB-2MCRABBDB-2.1  Preconstruction Phase 385 225 07-Oct-24 A 10-Apr-26 13

A1004 Pump Station MCC - Submittals 93 0 100% 08-Jan-25 A 16-May-25 A
A1730 Pump Station Design Change Approval 20 0 100% 10-Feb-25 04-Apr-25 A
A1720 Pump Station Engineering (CIP Wet Well/Liner Plate Shaft) 115 0 100% 07-Oct-24 A 28-Mar-25 A
A1295 Precast Structures Submittals 20 0 100% 06-Jan-25 A 31-Jan-25 A
A1285 RCB/RCP Submittals 20 0 100% 06-Jan-25 A 31-Jan-25 A
A1300 Precast Structures Procurement 60 0 100% 03-Feb-25 03-Feb-25 A
A1290 RCB/RCP Procurement 60 0 100% 03-Feb-25 03-Feb-25 A
A1040 Concrete/Rebar Shop Drawings (Cassion Wet Well) 20 0 100% 07-Oct-24 A 01-Nov-24 A
A1030 Field Office and Yard Set-Up 20 0 100% 07-Oct-24 A 01-Nov-24 A
A1020 Mobilization Submittals 20 0 100% 07-Oct-24 A 01-Nov-24 A
A1008 Slurry Wall - Submittals 60 0 100% 07-Oct-24 A 10-Jan-25 A
A1001 Pump Station Pumps - Submittals 20 0 100% 07-Oct-24 A 01-Nov-24 A
A1010 NTP - Construction 0 0 100% 06-Jan-25 A
A1000 NTP - 90 Day Procurement 0 0 100% 07-Oct-24 A
A1002 Pump Station Pump Procurement (7 Months) 160 0 100% 04-Nov-24 30-May-25 A
A1006 Pump Station MCC - Procurement (12 Months) 225 225 0% 02-Jun-25* 10-Apr-26 -95

MCRABBDB-2MCRABBDB-2.2  Constrsuction Phase 416 256 06-Jan-25 A 25-May-26 -95

MCRABBDB-2.2MCRABBDB-2.2.1  Detention Basin Improvements 416 256 06-Jan-25 A 25-May-26 -95
A1050 SWPPP/Tree Protection/Clearing&Grubbing 20 0 100% 06-Jan-25 A 31-Jan-25 A
MCRABBDB-MCRABBDB-2.2.1.1  Pump Station 416 256 21-Apr-25 A 25-May-26 -95

A1090 Excavate Pump Station Pad 5 0 100% 21-Apr-25 A 25-Apr-25 A
A1092 Install Liner Plate Shaft 30 8 75% 28-Apr-25 A 11-Jun-25 12
A1108 Install Pumps/Piping/Valves/Fittings/Structual Supports 20 20 0% 20-Aug-25 17-Sep-25 53
A1109 Install Electrical Components (MCC/Control Panel) 20 20 0% 13-Apr-26 08-May-26 -95
A1104 Construct Electrical Building (Foundation/Building) 20 20 0% 20-Aug-25 17-Sep-25 53
A1102 Construct Electrical Duct-Banks/Piping/Service 15 15 0% 20-Aug-25 10-Sep-25 58
A1100 Backfill Around Wet Well/Valve Vault 5 5 0% 13-Aug-25 20-Aug-25 53
A1098 CIP Valve Vault 15 15 0% 23-Jul-25 13-Aug-25 53

A1096 CIP 21' Dia Wet Well (Top Section) 15 15 0% 02-Jul-25* 23-Jul-25 53
A1094 CIP 21' Dia Wet Well (Bottom Section) 15 15 0% 11-Jun-25 02-Jul-25 53

A1270 Pump Station Completion Milestone 0 0 0% 25-May-26 -95
A1110 Commission Pump Station 11 11 0% 11-May-26 25-May-26 -95

MCRABBDB-MCRABBDB-2.2.1.2  Detention Pond 269 109 27-Jan-25 A 30-Oct-25 53
A1085 Dewater Dention Pond 20 0 100% 24-Mar-25 18-Apr-25 A
A1160 Remove and Stockpile Exist Stone Riprap 5 0 100% 21-Apr-25 A 25-Apr-25 A
A1150 Saw Cut/Remove Existing Conc Riprap 5 0 100% 21-Apr-25 A 25-Apr-25 A
A1140 4'x9' Clay Cap (Slurry Wall) 10 0 100% 31-Mar-25 11-Apr-25 A
A1080 Slurry Wall Sub - Demob - Dewind 5 0 100% 03-Mar-25 07-Mar-25 A
A1070 Slurry Wall Installation - Dewind 30 0 100% 11-Feb-25 28-Feb-25 A
A1060 Slurry Wall Dewind - Mob 5 0 100% 27-Jan-25 A 10-Feb-25 A
A1130 Excavate Detention Pond (57,400 CYs) 60 6 90% 15-Apr-25 A 09-Jun-25 15
A1260 Hydromulch Seeding/Entrance Gates/Restoration 20 20 0% 02-Oct-25 30-Oct-25 53
A1250 Install Prop Access Ramp/Road 10 10 0% 18-Sep-25 02-Oct-25 53
A1240 Install Conc Gravel Toe Drain 5 5 0% 11-Sep-25 18-Sep-25 53
A1230 Install Stone Riprap 5 5 0% 04-Sep-25 11-Sep-25 53
A1220 Prop Conc Channel Lining 20 20 0% 07-Aug-25 04-Sep-25 53
A1205 Sheet Pile Weir Mod/Prop Conc Channel Lining Repair 5 5 0% 03-Jul-25 10-Jul-25 53
A1210 Prop Conc Pilot Channel 20 20 0% 10-Jul-25 07-Aug-25 53
A1200 Install 6' Dia Manhole & 36" CMP 5 5 0% 26-Jun-25 03-Jul-25 12
A1190 Install Urban Backslope Interceptor & 24" CMP 3 3 0% 23-Jun-25 26-Jun-25 12
A1180 Install Urban Backslope Interceptor & 24" CMP 3 3 0% 18-Jun-25 23-Jun-25 12
A1170 Install 4'x4' RCB, Incl. Intake Structure 5 5 0% 11-Jun-25 18-Jun-25 12

MCRABBDB-2.2MCRABBDB-2.2.4  Stm Swr Straw Improvements 150 150 02-Jun-25 26-Dec-25 12
A1280 SWPPP/Tree Protection/Clearing&Grubbing 20 20 0% 02-Jun-25 27-Jun-25 15
MCRABBDB-MCRABBDB-2.2.4.1  Phase 1 (Windhover Ln.) 30 30 03-Jul-25 14-Aug-25 75

MCRABBDMCRABBDB-2.2.4.1.1  Phase 1 - Step 1 (Windhover Ln./Cedardale Dr.) 15 15 03-Jul-25 24-Jul-25 12
A1330 Install Concrete Pavement (Intersection) 5 5 0% 17-Jul-25 24-Jul-25 12
A1320 Install 7'x7' RCB, Junction Box within Intersection 5 5 0% 10-Jul-25 17-Jul-25 12
A1310 8" Water Line Off-Set 5 5 0% 03-Jul-25 10-Jul-25 12

MCRABBDMCRABBDB-2.2.4.1.2  Phase 1 - Step 2 (Windhover Ln. - Cedardale Dr. to We 20 20 17-Jul-25 14-Aug-25 75
A1370 Restoration (Sodding) 5 5 0% 07-Aug-25 14-Aug-25 75
A1360 Remove/Replace Conc Driveways 5 5 0% 31-Jul-25 07-Aug-25 12
A1350 Install Concrete Pavement Along SB Windhover Ln. 5 5 0% 24-Jul-25 31-Jul-25 12
A1340 Install 7'x7' RCB Along SB Windhover Ln. 5 5 0% 17-Jul-25 24-Jul-25 12

MCRABBDB-MCRABBDB-2.2.4.2  Phase 2 (Westview Dr.) 50 50 10-Jul-25 18-Sep-25 55
MCRABBDMCRABBDB-2.2.4.2.1  Phase 2 - Step 1 (Westview Dr./Windhover Ln.) 38 38 10-Jul-25 02-Sep-25 15

A1440 Remove/Replace Conc Sidewalk/Ramps 5 5 0% 26-Aug-25 02-Sep-25 15
A1400 Install Concrete Pavement (Intersection) 5 5 0% 07-Aug-25 14-Aug-25 12
A1390 Install 7'x7' RCB, Junction Box within Intersection 5 5 0% 31-Jul-25 07-Aug-25 12
A1380 8" Water Line Off-Set 5 5 0% 10-Jul-25 17-Jul-25 22

MCRABBDMCRABBDB-2.2.4.2.2  Phase 2 - Step 2 (Westview Dr) 30 30 07-Aug-25 18-Sep-25 55
A1450 Restoration (Sodding) 5 5 0% 11-Sep-25 18-Sep-25 55
A1430 Remove/Replace Conc Driveways/Sidewalks 7 7 0% 02-Sep-25 11-Sep-25 15
A1420 Install 7'x7' Concrete Pavement Along EB Westview 8 8 0% 14-Aug-25 26-Aug-25 12
A1410 Install 7'x7' RCB Along EB Westview 5 5 0% 07-Aug-25 14-Aug-25 12

MCRABBDB-MCRABBDB-2.2.4.3  Phase 3 (Cedardale Dr.) 73 73 17-Jul-25 28-Oct-25 32
A1520 Restoration (Sodding) 5 5 0% 21-Oct-25 28-Oct-25 32

O N D J F M A M J J A S O N D J F M A M J J A

10-Apr-26, MCRABBDB-2.1  Preconstru

Pump Station MCC - Submittals
Pump Station Design Change Approval

Pump Station Engineering (CIP Wet Well/Liner Plate Shaft)
Precast Structures Submittals
RCB/RCP Submittals
Precast Structures Procurement
RCB/RCP Procurement

Concrete/Rebar Shop Drawings (Cassion Wet Well)
Field Office and Yard Set-Up
Mobilization Submittals

Slurry Wall - Submittals
Pump Station Pumps - Submittals

NTP - Construction, 06-Jan-25 A
NTP - 90 Day Procurement, 07-Oct-24 A

Pump Station Pump Procurement (7 Months)
Pump Station MCC - Procurement (12 M

25-May-26, MCRABBDB

25-May-26, MCRABBDB
SWPPP/Tree Protection/Clearing&Grubbing

25-May-26, MCRABBDB
Excavate Pump Station Pad

Install Liner Plate Shaft
Install Pumps/Piping/Valves/Fittings/Structual Supports

Install Electrical Components (
Construct Electrical Building (Foundation/Building)

Construct Electrical Duct-Banks/Piping/Service
Backfill Around Wet Well/Valve Vault

CIP Valve Vault

CIP 21' Dia Wet Well (Top Section)
CIP 21' Dia Wet Well (Bottom Section)

Pump Station Completio
Commission Pump Statio

30-Oct-25, MCRABBDB-2.2.1.2  Detention Pond
Dewater Dention Pond

Remove and Stockpile Exist Stone Riprap
Saw Cut/Remove Existing Conc Riprap

4'x9' Clay Cap (Slurry Wall)
Slurry Wall Sub - Demob - Dewind

Slurry Wall Installation - Dewind
Slurry Wall Dewind - Mob

Excavate Detention Pond (57,400 CYs)
Hydromulch Seeding/Entrance Gates/Restoration

Install Prop Access Ramp/Road
Install Conc Gravel Toe Drain

Install Stone Riprap
Prop Conc Channel Lining

Sheet Pile Weir Mod/Prop Conc Channel Lining Repair
Prop Conc Pilot Channel

Install 6' Dia Manhole & 36" CMP
Install Urban Backslope Interceptor & 24" CMP

Install Urban Backslope Interceptor & 24" CMP
Install 4'x4' RCB, Incl. Intake Structure

26-Dec-25, MCRABBDB-2.2.4  Stm Swr Straw Improvements
SWPPP/Tree Protection/Clearing&Grubbing

14-Aug-25, MCRABBDB-2.2.4.1  Phase 1 (Windhover Ln.)
24-Jul-25, MCRABBDB-2.2.4.1.1  Phase 1 - Step 1 (Windhover Ln./Cedardale Dr.)
Install Concrete Pavement (Intersection)

Install 7'x7' RCB, Junction Box within Intersection
8" Water Line Off-Set

14-Aug-25, MCRABBDB-2.2.4.1.2  Phase 1 - Step 2 (Windhover Ln. - Cedardale Dr. to Westview Dr.)
Restoration (Sodding)

Remove/Replace Conc Driveways
Install Concrete Pavement Along SB Windhover Ln.

Install 7'x7' RCB Along SB Windhover Ln.
18-Sep-25, MCRABBDB-2.2.4.2  Phase 2 (Westview Dr.)

02-Sep-25, MCRABBDB-2.2.4.2.1  Phase 2 - Step 1 (Westview Dr./Windhover Ln.)
Remove/Replace Conc Sidewalk/Ramps

Install Concrete Pavement (Intersection)
Install 7'x7' RCB, Junction Box within Intersection

8" Water Line Off-Set
18-Sep-25, MCRABBDB-2.2.4.2.2  Phase 2 - Step 2 (Westview Dr)
Restoration (Sodding)

Remove/Replace Conc Driveways/Sidewalks
Install 7'x7' Concrete Pavement Along EB Westview

Install 7'x7' RCB Along EB Westview
28-Oct-25, MCRABBDB-2.2.4.3  Phase 3 (Cedardale Dr.)
Restoration (Sodding)

MCRA - Briar Branch Detention Basin 04302025 Classic Schedule Layout 16-Jun-25 11:14

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining W...

Page 1 of 2 TASK filter: All Activities
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Activity ID Activity Name Original Duration Remaining
Duration

Activity %
Complete

Start Finish Total Float

A1510 Remove/Replace Conc Driveways 10 10 0% 07-Oct-25 21-Oct-25 12
A1500 Install Concrete Pavement Along WB Cedardale Dr. 15 15 0% 16-Sep-25 07-Oct-25 12
A1480 Install 7'x7' RCB, Incl. MHs/Inlets 15 15 0% 26-Aug-25 16-Sep-25 12
A1470 8" Water Line Off-Set (Sta. 3+70) 5 5 0% 24-Jul-25 31-Jul-25 30
A1460 8" Water Line Off-Set (Sta. 7+85) 5 5 0% 17-Jul-25 24-Jul-25 30

MCRABBDB-MCRABBDB-2.2.4.4  Phase 4 (Demaret Ln.) 78 78 31-Jul-25 18-Nov-25 22
MCRABBDMCRABBDB-2.2.4.4.1  Phase 4 - Step 1 (Demaret Ln./Cedardale Dr.) 63 63 31-Jul-25 28-Oct-25 12

A1540 Install Concrete Pavement (Intersection) 5 5 0% 21-Oct-25 28-Oct-25 12
A1530 Install 7'x7' RCB, Junction Box within Intersection 10 10 0% 16-Sep-25 30-Sep-25 27
A1490 8" Water Line Off-Set (Intersection) 5 5 0% 31-Jul-25 07-Aug-25 65

MCRABBDMCRABBDB-2.2.4.4.2  Phase 4 - Step 2 (Demaret Ln. - Cedardale Dr. to West 35 35 30-Sep-25 18-Nov-25 22
A1590 Restoration (Sodding) 5 5 0% 11-Nov-25 18-Nov-25 22
A1580 Remove/Replace Conc Driveways 5 5 0% 04-Nov-25 11-Nov-25 12
A1570 Install Concrete Pavement Along SB Demaret Ln. 5 5 0% 28-Oct-25 04-Nov-25 12
A1550 Install 7'x7' RCB Along SB Demaret Ln. 5 5 0% 30-Sep-25 07-Oct-25 27

MCRABBDB-MCRABBDB-2.2.4.5  Phase 5 (Westview Dr.) 101 101 07-Aug-25 26-Dec-25 12
MCRABBDMCRABBDB-2.2.4.5.1  Phase 5 - Step 1 (Westview Dr./Demaret Ln.) 78 78 07-Aug-25 25-Nov-25 12

A1620 Remove/Replace Sidewalks/Ramps 5 5 0% 18-Nov-25 25-Nov-25 12
A1610 Install Concrete Pavement (Intersection) 5 5 0% 11-Nov-25 18-Nov-25 12
A1600 Install 7'x7' RCB, Junction Box within Intersection 5 5 0% 07-Oct-25 14-Oct-25 32
A1560 8" Water Line Off-Set (Intersection) 10 10 0% 07-Aug-25 21-Aug-25 65

MCRABBDMCRABBDB-2.2.4.5.2  Phase 5 - Step 2 (Westview Dr. - Demaret Ln. to Witte R 53 53 14-Oct-25 26-Dec-25 12
A1660 Restoration (Sodding) 8 8 0% 16-Dec-25 26-Dec-25 12
A1650 Remove/Replace Conc Driveways 5 5 0% 09-Dec-25 16-Dec-25 12
A1640 Install Concrete Pavement Along EB Westview Dr. 10 10 0% 25-Nov-25 09-Dec-25 12
A1630 Install 7'x7' RCB, Incl. MHs/Inlets Along EB Westview Dr. 10 10 0% 14-Oct-25 28-Oct-25 32

MCRABBDB-MCRABBDB-2.2.4.6  Phase 6 (Mill&Overlay Street) 18 18 18-Nov-25 12-Dec-25 22
MCRABBDMCRABBDB-2.2.4.6.1  Phase 6 - Step 1 (Windhover Ln. - Cedardale Dr. to We 5 5 18-Nov-25 25-Nov-25 22

A1670 Mill Existing Asphalt/Overlay 1.5" Surface Asphalt 5 5 0% 18-Nov-25 25-Nov-25 22
MCRABBDMCRABBDB-2.2.4.6.2  Phase 6 - Step 2 (Cedardale Dr. - Windhover Ln. to Dem 8 8 25-Nov-25 05-Dec-25 22

A1680 Mill Existing Asphalt/Overlay 1.5" Surface Asphalt 8 8 0% 25-Nov-25 05-Dec-25 22
MCRABBDMCRABBDB-2.2.4.6.3  Phase 6 - Step 3 (Demaret Ln. - Cedardale Dr. to West 5 5 05-Dec-25 12-Dec-25 22

A1690 Mill Existing Asphalt/Overlay 1.5" Surface Asphalt 5 5 0% 05-Dec-25 12-Dec-25 22

MCRABBDB-2MCRABBDB-2.3  Closeout Phase 95 95 30-Mar-26 10-Aug-26 -73

A1710 Final Completion/Demob 0 0 0% 29-Apr-26 0
A1700 Punchlist Work 22 22 0% 31-Mar-26 29-Apr-26 0
A1115 Float (Weather/Construction Contingency) 55 55 0% 26-May-26 10-Aug-26 -95
A1120 Substancial Completion 0 0 0% 30-Mar-26* 0

O N D J F M A M J J A S O N D J F M A M J J A

Remove/Replace Conc Driveways
Install Concrete Pavement Along WB Cedardale Dr.

Install 7'x7' RCB, Incl. MHs/Inlets
8" Water Line Off-Set (Sta. 3+70)

8" Water Line Off-Set (Sta. 7+85)
18-Nov-25, MCRABBDB-2.2.4.4  Phase 4 (Demaret Ln.)

28-Oct-25, MCRABBDB-2.2.4.4.1  Phase 4 - Step 1 (Demaret Ln./Cedardale Dr.)
Install Concrete Pavement (Intersection)

Install 7'x7' RCB, Junction Box within Intersection
8" Water Line Off-Set (Intersection)

18-Nov-25, MCRABBDB-2.2.4.4.2  Phase 4 - Step 2 (Demaret Ln. - Cedardale Dr. to
Restoration (Sodding)

Remove/Replace Conc Driveways
Install Concrete Pavement Along SB Demaret Ln.

Install 7'x7' RCB Along SB Demaret Ln.
26-Dec-25, MCRABBDB-2.2.4.5  Phase 5 (Westview Dr.)

25-Nov-25, MCRABBDB-2.2.4.5.1  Phase 5 - Step 1 (Westview Dr./Demaret Ln.)
Remove/Replace Sidewalks/Ramps

Install Concrete Pavement (Intersection)
Install 7'x7' RCB, Junction Box within Intersection

8" Water Line Off-Set (Intersection)
26-Dec-25, MCRABBDB-2.2.4.5.2  Phase 5 - Step 2 (Westview Dr. - Dem
Restoration (Sodding)

Remove/Replace Conc Driveways
Install Concrete Pavement Along EB Westview Dr.

Install 7'x7' RCB, Incl. MHs/Inlets Along EB Westview Dr.
12-Dec-25, MCRABBDB-2.2.4.6  Phase 6 (Mill&Overlay Street)

25-Nov-25, MCRABBDB-2.2.4.6.1  Phase 6 - Step 1 (Windhover Ln. - Cedardale D
Mill Existing Asphalt/Overlay 1.5" Surface Asphalt

05-Dec-25, MCRABBDB-2.2.4.6.2  Phase 6 - Step 2 (Cedardale Dr. - Windhove
Mill Existing Asphalt/Overlay 1.5" Surface Asphalt

12-Dec-25, MCRABBDB-2.2.4.6.3  Phase 6 - Step 3 (Demaret Ln. - Cedarda
Mill Existing Asphalt/Overlay 1.5" Surface Asphalt

Final Completion/Demob, 
Punchlist Work

Substancial Completion, 

MCRA - Briar Branch Detention Basin 04302025 Classic Schedule Layout 16-Jun-25 11:14

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining W...
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Status as of:
Project Name:
WBS Number

Company Name 

Month Total Moran Construction (MBE) WM Trucking (MBE) Access Data (MBE) KMA Building Materials (WBE) Pfeiffer & Son (SBE)
Jan-25 $0 $0 $0 $0 $0
Feb-25 $0 $0 $0 $0 $0
Mar-25 $0 $0 $0 $0 $0
Apr-25 $0 $0 $0 $0 $0
May-25 $0 $0 $0 $0 $0
Jun-25 $0 $0 $0 $0 $0
Jul-25 $0 $0 $0 $0 $0

Aug-25 $0 $0 $0 $0 $0
Sep-25 $0 $0 $0 $0 $0
Oct-25 $0 $0 $0 $0 $0
Nov-25 $0 $0 $0 $0 $0
Dec-25 $0 $0 $0 $0 $0
Jan-26 $0 $0 $0 $0 $0
Feb-26 $0 $0 $0 $0 $0
Mar-26 $0 $0 $0 $0 $0

(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0

$ $0 $0 $0 $0 $0 $0
% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

GOAL 7.00% 7.50% 2.93% 6.78% 4.00%

Contract Amount: $13,797,688
Goal % 20.00%

Projected Goal% 0.00%
Goal $ $2,759,538

Project Goal $ $0
Project Goal To Date Utilization

MBE 17.43% 0.00%

WBE 6.78% 0.00%

SBE 4.00% 0.00%
TOTAL 28.21% 0.00%

MWSDBE Utilization Schedule

Saturday, May 31, 2025
W140-01-00 Briar Branch StormbWater Detention Basin Expansion
N-T17000-0021-3
Reytec Construction Resources

Page 1 MWSDBE Utilization Schedule.xls



00642
03-20-2020

Document 00642

MONTHLY SUBCONTRACTOR PAYMENT REPORTING FORM

    Legal Project Name: BRIAR BRANCH DETENTION BASIN & STORM SEWER IMPROVEMENTS
Outline Agreement No.: WBS No.: N-T00030-0GEC-3

Contractor’s Company Name: 

Address: 

CERTIFICATION

_______________________________________________, Contractor’s Representative for the above referenced 
Contract, hereby certifies that (1) Contractor has paid all subcontractors, except those noted below, (2) Contractor 
made such payments (a) in proportion to the amount City paid Contractor and (b) in accordance and compliance 
with all applicable Contract Documents and laws; and (3) Contractor withheld no sums from any subcontractor for 
allegations of deficiency in Work. The term “subcontractor”, as used herein, includes all persons or firms 
furnishing work, materials, services or equipment Contractor ordered incorporated into Work or placed near the 
Project for which the City made partial payment.  

EXCEPTION:  Contractor sent Payment Notifications to the following subcontractors explaining why Contractor 
withheld payment.  Copies are attached.  

Subcontractor Name: Subcontractor Name:

Street Address: Street Address:

City, State, and Zip Code: City, State, and Zip Code:

Amount of Payment Withheld: Amount of Payment Withheld: 

Date Payment First Withheld: Date Payment First Withheld:

Description of Good Faith Reason: Description of Good Faith Reason:

(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative)

Date 

N-T17000-0021-3

Reytec Construction Resources, Inc.

1901 Hollister St, Houston, TX 77080

Letti Hernandez

Signature of Contractor’s Repr

0 /2025

Letti Hernandez



00646
02-01-2010

Document 00646

PAYMENT NOTIFICATION – EXPLANATION OF WITHHOLDING

    Legal Project Name: BRIAR BRANCH DETENTION BASIN & STORM SEWER IMPROVEMENTS

Outline Agreement No.: WBS No.: N-T00030-0GEC-3

Contractor’s Company Name: 

Address: 

Date: 

SUBCONTRACTOR PAYMENT INFORMATION: 

Subcontractor Name:

Street Address:

City, State, and Zip Code:

Business Phone Number:

Amount of Subcontractor Invoice:

Amount of Payment Made:

Amount of Payment Withheld: 

Date Payment First Withheld:

DETAILED EXPLANATION OF WITHHOLDING: 

(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative

N-T17000-0021-3

Reytec Construction, Inc.

1901 Hollister St, Houston, TX 77080

0 /2025

Signature of Contractor’s Repre

Letti Hernandez



1 2 4 5

From: To:

W140-01-00 2 5/1/2025 5/31/2025 Reytec Construction 
Resources, Inc. Letti Hernandez

7 8 9 10 11 12

Telephone Number Date of Contract Award Schedule Date of 
Completion

Original Contract 
Amount

Current Contract 
Modifications

Total Amount Received 
to Date

(832) 622-3633 10/15/2024 4/27/2026 $13,797,688.00 $0.00 $4,423,219.95 

14 15 16

Committed DBE/MWBE/HUB % Actual DBE/MWBE/HUB 
Participation to date

Actual DBE/MWBE/HUB 
% to date

20.00% $0.00 0.00%

17 18 19 20 21 22 23 24

Name of DBE/MWBE/HUB 
Subcontractor Description of Work

Amount of payments made 
during current invoice 

period

Date of payments made 
during current invoice 

period
Subcontract Dollars Amount paid to date Percent paid to 

date

Amount of this invoice 
allocated to DBE/MWBE/HUB 

Subcontractor

 $ -   
 $ -   

 $ -   

 $ -   

 $ -   

 $ -   

 $ -   
 $ -   

 $ -   
 $ -   

Date Signed 

CONTRACTOR PAYMENT REPORT FORM
Instructions: Contractors are required to complete and submit this report, as specified in the contract or as requested, until final payment of the contract has been made. Failure to comply with the DBE/MWBE/HUB provisions
may result in contract termination, or the suspension or debarment of the contractor from doing business with the MHRA in the future in accordance with the procedures set forth in the DBE/MWBE/HUB Program. This report 
must be submitted with each invoice. Instructions for completing this report can be found on the following sheet.

3 6

Contract Number, if applicable Invoice Number Reporting Period Contractor's Business Name Contact Person Address

1901 Hollister St, Houston, TX 77080

13

Total Amount Owed

DBE MWSBE SUBCONTRACTORS

DBE MWSBE SUPPLIERS

NON-DBE MWSBE SUBCONTRACTORS/SUPPLIERS

By completing this form, the Contractor acknowledges the MHRA’s prompt payment policy, which requires the Contractor to pay all subcontractors within 10 days of receiving payment from the MHRA.

Signature Name and Title of Individual Completing Report

06/16/2025 Letti Hernandez, Project Manager



Page: of
Date: Jun 16, 2025
Time: 10:56 AM EDT

1 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 04-MAY-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
28 29 30 01 02 03 04

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Amaya, Jose
16506 Sinaloa Dr.
Houston, TX  77083
*****9491

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,525.50 291.04116.70 0.00174.341,525.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

51 0.000.000.0051 0.00 0.000.00 0.00

123171,234.46

11 40.500 010.50 0OT 0 0.5
40 27.0010 0010 0ST 10 10

Excavator Op

Fuentes-Amaya, Luis
16506 Sinaloa Dr.
Houston, TX  77083
*****9349

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,384.26 249.16105.89 0.00143.271,139.26

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

51 0.000.000.0041 0.00 0.000.00 0.00

124131,135.10

11 36.750 010.50 0OT 0 0.5
30 24.500 0010 0ST 10 10

Bulldozer Op

Jimenez-Tovar, Cesar
7500 Plum Creek Dr.
#4605, Houston, TX  77012
*****8378

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,512.50 287.19115.71 5.770.00171.481,512.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

124701,231.08

10 41.250 0100 0OT 0 0
40 27.5010 0010 0ST 10 10

Excavator Op

Mendez-Gaitan, Jose
802 Tidwell Rd.
Houston, TX  77092
*****1047

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

896.50 73.4868.17 0.00896.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

40.5 0.000.000.0040.5 0.00 0.000.00 0.00

12516823.02

0.5 33.000 00.50 0OT 0 0
40 22.0010 09.50 0ST 10 10.5

Front Loader Op

Morales, Roger
12066 Sela Lane
Apt B1, Houston, TX
77072
*****8058

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

904.00 69.1669.16 0.00904.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

51 0.000.000.0051 0.00 0.000.00 0.00

12529834.84

11 24.000 010.50 0OT 0 0.5
40 16.0010 0010 0ST 10 10

Laborer Common
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2 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 04-MAY-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
28 29 30 01 02 03 04

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Paz-Marquez, Santos
8311 Winkler Dr.
Apt 50, Houston, TX
77017
*****5466

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,072.50 82.0582.05 0.001,072.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

12559990.45

10 29.250 0100 0OT 0 0
40 19.5010 0010 0ST 10 10

Pipe Layer Help

Paz, Jose
8311 Winkler Dr.
#69, Houston, TX  77017
*****6631

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,470.00 120.74112.46 0.008.281,470.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

60 0.000.000.0060 0.00 0.000.00 0.00

125581,349.26

20 31.500 5100 5OT 0 0
40 21.0010 0010 0ST 10 10

Pipe Layer

Perez-Barrera, Marco
25647 Ipes Rd.
Splendora, TX  77372
*****7832

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,045.00 79.9479.94 0.001,045.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

12563965.06

10 28.500 0100 0OT 0 0
40 19.0010 0010 0ST 10 10

Pipe Layer

Ramirez-Garcia, Melchor
8714 Dexter
Houston, TX  77075
*****2175

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,072.50 82.0582.05 0.001,072.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

12576990.45

10 29.250 0100 0OT 0 0
40 19.5010 0010 0ST 10 10

Laborer Common

Rivas-Castro, Jose
462 Country Road 3479J
Cleveland, TX  77327
*****0018

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,299.50 99.4199.41 0.001,299.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

51 0.000.000.0051 0.00 0.000.00 0.00

125871,200.09

11 34.500 010.50 0OT 0 0.5
40 23.0010 0010 0ST 10 10

Pipe Layer
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3 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 04-MAY-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
28 29 30 01 02 03 04

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Tejada, Oscar
8311 Winkler Dr.
#69, Houston, TX  77017
*****6445

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,059.25 85.9380.62 0.001,059.25

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50.5 0.000.000.0050.5 0.00 0.000.00 0.00

12629973.32

10.5 28.500 010.50 0OT 0 0
40 19.0010 0010 0ST 10 10

Pipe Layer Help

Vasquez-Alvarez, Noe
505 Thornton Rd.
#14, Houston, TX  77018
*****4609

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,156.00 187.9588.43 0.0099.521,156.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

61.5 0.000.000.0061.5 0.00 0.000.00 0.00

12642968.05

21.5 24.000 5100 5OT 0 1.5
40 16.0010 0010.5 0ST 10.5 9

Laborer Common

Zavala, Enrique
1601 Buschong St.
Houston, TX  77039
*****2673

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,410.00 406.40106.22 0.00208.221,320.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

52.5 0.000.000.0050 0.00 0.000.00 0.00

126561,003.60

10 36.000 0100 0OT 0 0
40 24.0010 0010 0ST 10 10

Excavator Op

Zetino-Contreras, Saul
4607 Sherwood Lane.
#784, Houston, TX  77092
*****7523

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,180.00 120.0189.86 0.0024.841,180.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

62.5 0.000.000.0062.5 0.00 0.000.00 0.00

126581,059.99

22.5 24.000 510.50 5OT 0 2
40 16.0010.5 0010.5 0ST 10.5 8.5

Laborer Common

THIS PROJECT TOTAL 719 16,652.51
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4 5PAYROLL REPORTING

Jun 16, 2025Date (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
- Each laborer or mechanic listed in the above referenced payroll
has been paid, as indicated on the payroll, an amount not less
than the sum of the applicable basic hourly wage rate plus the
amount of the required fringe benefits as listed in the contract,
except as noted in section 4(c) below.

I,

(Name of Signatory Party) (Title)

do hereby state:

(1) That I pay or supervise the payment of the persons employed by

Reytec Construction Resources

(Contractor or Subcontractor)

on the

Briar Branch Storm Water

(Building or Work)
; that during the payroll period commencing on the

28th day of April 2025, , and ending the May04th day of 2025
all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

Reytec Construction Resources

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and that no deductions have been made either directly or indirectly from
the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 3 (29
C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63
Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. 3145), and described below:

   (2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and
complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage
rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for
each laborer or mechanic conform with the work he performed.

   (3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program
registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United
States Department of Labor, or if no such recognized agency exists in a State, are registered with the Bureau of
Apprenticeship and Training, United States Department of Labor.

   (4) That:
          (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

- in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above
referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to
appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

NAME AND TITLE SIGNATURE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY
SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL
PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE.

, ,
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5 5PAYROLL REPORTING

Report Parameters

Report Code:
Run Date:
Run Time:

MGAMEZ

10:56 AM EDT

Operator:

PY1096
Jun 16, 2025

Pay Group Code:

Pay Run: W

2025Year: To Period:

From Period:

Company: 110

19

19

Job Company:

27.10.2020

From Job:

To Job:

2289

2289 5Total Pages:
110

All Projects HoursFringe

NPrint Fringe
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1 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 27-APR-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
21 22 23 24 25 26 27

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Amaya, Jose
16506 Sinaloa Dr.
Houston, TX  77083
*****9491

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

999.00 157.1176.43 0.0080.68999.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

37 0.000.000.0037 0.00 0.000.00 0.00

11961841.89

37 27.0010 0104 0ST 3 10Excavator Op

Fuentes-Amaya, Luis
16506 Sinaloa Dr.
Houston, TX  77083
*****9349

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

980.00 153.3774.97 0.0078.40980.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

40 0.000.000.0040 0.00 0.000.00 0.00

12058826.63

40 24.5010.5 0106.5 0ST 3 10Bulldozer Op

Jimenez-Tovar, Cesar
7500 Plum Creek Dr.
#4605, Houston, TX  77012
*****8378

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,100.00 176.9584.15 5.770.0092.801,100.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

40 0.000.000.0040 0.00 0.000.00 0.00

12115928.82

40 27.5010 0113 0ST 4 12Excavator Op

Morales, Roger
12066 Sela Lane
Apt B1, Houston, TX
77072
*****8058

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

808.00 61.8261.82 0.00808.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

47 0.000.000.0047 0.00 0.000.00 0.00

12174746.18

7 24.000 500 2OT 0 0
40 16.0010 0104 3ST 3 10

Laborer Common

Paz-Marquez, Santos
8311 Winkler Dr.
Apt 50, Houston, TX
77017
*****5466

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

780.00 59.6759.67 0.00780.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

40 0.000.000.0040 0.00 0.000.00 0.00

12203720.33

40 19.5010 0113 0ST 4 12Pipe Layer Help
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2 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 27-APR-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
21 22 23 24 25 26 27

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Paz, Jose
8311 Winkler Dr.
#69, Houston, TX  77017
*****6631

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,155.00 88.3688.36 0.001,155.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

122021,066.64

10 31.500 500 5OT 0 0
40 21.0010 0113 0ST 4 12

Pipe Layer

Perez-Barrera, Marco
25647 Ipes Rd.
Splendora, TX  77372
*****7832

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,045.00 79.9479.94 0.001,045.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

12207965.06

10 28.500 500 5OT 0 0
40 19.0010 0113 0ST 4 12

Pipe Layer

Ramirez-Garcia, Melchor
8714 Dexter
Houston, TX  77075
*****2175

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

780.00 59.6759.67 0.00780.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

40 0.000.000.0040 0.00 0.000.00 0.00

12220720.33

40 19.5010 0113 0ST 4 12Laborer Common

Rivas-Castro, Jose
462 Country Road 3479J
Cleveland, TX  77327
*****0018

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

989.00 75.6675.66 0.00989.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

42 0.000.000.0042 0.00 0.000.00 0.00

12230913.34

2 34.500 020 0OT 0 0
40 23.0010 08.56.5 0ST 5 10

Pipe Layer

Tejada, Oscar
8311 Winkler Dr.
#69, Houston, TX  77017
*****6445

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

760.00 63.0457.73 0.00760.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

40 0.000.000.0040 0.00 0.000.00 0.00

12271696.96

40 19.0010 0113 0ST 4 12Pipe Layer Help
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3 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 27-APR-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
21 22 23 24 25 26 27

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Vasquez-Alvarez, Noe
505 Thornton Rd.
#14, Houston, TX  77018
*****4609

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

772.00 112.4959.05 0.0053.44772.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

45.5 0.000.000.0045.5 0.00 0.000.00 0.00

12284659.51

5.5 24.000 500 0.5OT 0 0
40 16.0010 010.50 4.5ST 5 10

Laborer Common

Zavala, Enrique
1601 Buschong St.
Houston, TX  77039
*****2673

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

960.00 297.4271.80 0.00156.16960.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

40 0.000.000.0040 0.00 0.000.00 0.00

12298662.58

40 24.0010 0113 0ST 4 12Excavator Op

Zetino-Contreras, Saul
4607 Sherwood Lane.
#784, Houston, TX  77092
*****7523

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

976.00 79.9374.26 0.000.36976.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

54 0.000.000.0054 0.00 0.000.00 0.00

12301896.07

14 24.000 540 5OT 0 0
40 16.0010 06.58.5 0ST 5 10

Laborer Common

THIS PROJECT TOTAL 565.5 12,104.00
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4 5PAYROLL REPORTING

Jun 16, 2025Date (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
- Each laborer or mechanic listed in the above referenced payroll
has been paid, as indicated on the payroll, an amount not less
than the sum of the applicable basic hourly wage rate plus the
amount of the required fringe benefits as listed in the contract,
except as noted in section 4(c) below.

I,

(Name of Signatory Party) (Title)

do hereby state:

(1) That I pay or supervise the payment of the persons employed by

Reytec Construction Resources

(Contractor or Subcontractor)

on the

Briar Branch Storm Water

(Building or Work)
; that during the payroll period commencing on the

21st day of April 2025, , and ending the April27th day of 2025
all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

Reytec Construction Resources

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and that no deductions have been made either directly or indirectly from
the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 3 (29
C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63
Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. 3145), and described below:

   (2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and
complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage
rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for
each laborer or mechanic conform with the work he performed.

   (3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program
registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United
States Department of Labor, or if no such recognized agency exists in a State, are registered with the Bureau of
Apprenticeship and Training, United States Department of Labor.

   (4) That:
          (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

- in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above
referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to
appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

NAME AND TITLE SIGNATURE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY
SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL
PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE.

, ,

SIGNATURE

E ABOVE STATEMENTS MAY

Melissa Gamez Payroll Coordinator 

Melissa Gamez Payroll Coordinator 

Deductions are based on gross wages and include but are not limited to: Federal Withholding, FICA, Medicare, State
Withholding, State Disability Insurance, Union Deductions, Child Support or Other Garnishments
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5 5PAYROLL REPORTING

Report Parameters

Report Code:
Run Date:
Run Time:

MGAMEZ

10:54 AM EDT

Operator:

PY1096
Jun 16, 2025

Pay Group Code:

Pay Run: W

2025Year: To Period:

From Period:

Company: 110

18

18

Job Company:

27.10.2020

From Job:

To Job:

2289

2289 5Total Pages:
110

All Projects HoursFringe

NPrint Fringe
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1 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 11-MAY-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
05 06 07 08 09 10 11

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Amaya, Jose
16506 Sinaloa Dr.
Houston, TX  77083
*****9491

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

891.00 135.8868.16 0.0067.72891.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

33 0.000.000.0033 0.00 0.000.00 0.00

12674755.12

33 27.003.5 089 0ST 2 10.5Excavator Op

Fuentes-Amaya, Luis
16506 Sinaloa Dr.
Houston, TX  77083
*****9349

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

833.00 124.4963.73 0.0060.76833.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

34 0.000.000.0034 0.00 0.000.00 0.00

12772708.51

34 24.503.5 0810 0ST 2 10.5Bulldozer Op

Mendez-Gaitan, Jose
802 Tidwell Rd.
Houston, TX  77092
*****1047

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

946.00 77.2771.96 0.00946.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

42 0.000.000.0042 0.00 0.000.00 0.00

12876868.73

2 33.000 020 0OT 0 0
40 22.003.5 0610 0ST 10 10.5

Front Loader Op

Morales, Roger
12066 Sela Lane
Apt B1, Houston, TX
77072
*****8058

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

795.50 60.8560.85 0.00795.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

42 0.000.000.0042 0.00 0.000.00 0.00

12891734.65

2 27.750 020 0OT 0 0
40 18.503.5 0610 0ST 10 10.5

Laborer Common

Paz-Marquez, Santos
8311 Winkler Dr.
Apt 50, Houston, TX
77017
*****5466

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,218.75 93.2393.23 0.001,218.75

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

55 0.000.000.0055 0.00 0.000.00 0.00

129191,125.52

15 29.250 0120 0OT 0 3
40 19.5011 009 0ST 11 9

Pipe Layer Help
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2 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 11-MAY-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
05 06 07 08 09 10 11

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Paz, Jose
8311 Winkler Dr.
#69, Houston, TX  77017
*****6631

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,627.50 167.44124.51 0.0042.931,627.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

65 0.000.000.0065 0.00 0.000.00 0.00

129181,460.06

25 31.500 5120 5OT 0 3
40 21.0011 009 0ST 11 9

Pipe Layer

Perez-Barrera, Marco
25647 Ipes Rd.
Splendora, TX  77372
*****7832

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,187.50 90.8590.85 0.001,187.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

55 0.000.000.0055 0.00 0.000.00 0.00

129231,096.65

15 28.500 0120 0OT 0 3
40 19.0011 009 0ST 11 9

Pipe Layer

Ramirez-Garcia, Melchor
8714 Dexter
Houston, TX  77075
*****2175

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,218.75 93.2393.23 0.001,218.75

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

55 0.000.000.0055 0.00 0.000.00 0.00

129361,125.52

15 29.250 0120 0OT 0 3
40 19.5011 009 0ST 11 9

Laborer Common

Rivas-Castro, Jose
462 Country Road 3479J
Cleveland, TX  77327
*****0018

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,006.25 76.9876.98 0.001,006.25

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

42.5 0.000.000.0042.5 0.00 0.000.00 0.00

12947929.27

2.5 34.500 02.50 0OT 0 0
40 23.003.5 05.510.5 0ST 10 10.5

Pipe Layer

Tejada, Oscar
8311 Winkler Dr.
#69, Houston, TX  77017
*****6445

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,187.50 95.7590.44 0.001,187.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

55 0.000.000.0055 0.00 0.000.00 0.00

129881,091.75

15 28.500 0120 0OT 0 3
40 19.0011 009 0ST 11 9

Pipe Layer Help
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3 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 11-MAY-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
05 06 07 08 09 10 11

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Jimenez-Tovar, Cesar
7500 Plum Creek Dr.
#4605, Houston, TX  77012
*****1697

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,718.75 259.33131.48 5.770.00127.851,718.75

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

55 0.000.000.0055 0.00 0.000.00 0.00

128301,465.19

15 41.250 0120 0OT 0 3
40 27.5011 009 0ST 11 9

Excavator Op

Vasquez-Alvarez, Noe
505 Thornton Rd.
#14, Houston, TX  77018
*****4609

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

988.00 154.9575.59 0.0079.36988.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

54.5 0.000.000.0054.5 0.00 0.000.00 0.00

13001833.05

14.5 24.000 54.50 5OT 0 0
40 16.003.5 05.510.5 0ST 10 10.5

Laborer Common

Zavala, Enrique
1601 Buschong St.
Houston, TX  77039
*****2673

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,500.00 428.59113.11 0.00219.021,500.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

55 0.000.000.0055 0.00 0.000.00 0.00

130151,071.41

15 36.000 0120 0OT 0 3
40 24.0011 009 0ST 11 9

Excavator Op

Zetino-Contreras, Saul
4607 Sherwood Lane.
#784, Houston, TX  77092
*****7523

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

976.00 79.9374.26 0.000.36976.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

54 0.000.000.0054 0.00 0.000.00 0.00

13018896.07

14 24.000 540 5OT 0 0
40 16.003.5 0610 0ST 10 10.5

Laborer Common

THIS PROJECT TOTAL 697 16,094.50
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4 5PAYROLL REPORTING

Jun 16, 2025Date (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
- Each laborer or mechanic listed in the above referenced payroll
has been paid, as indicated on the payroll, an amount not less
than the sum of the applicable basic hourly wage rate plus the
amount of the required fringe benefits as listed in the contract,
except as noted in section 4(c) below.

I,

(Name of Signatory Party) (Title)

do hereby state:

(1) That I pay or supervise the payment of the persons employed by

Reytec Construction Resources

(Contractor or Subcontractor)

on the

Briar Branch Storm Water

(Building or Work)
; that during the payroll period commencing on the

05th day of May 2025, , and ending the May11th day of 2025
all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

Reytec Construction Resources

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and that no deductions have been made either directly or indirectly from
the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 3 (29
C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63
Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. 3145), and described below:

   (2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and
complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage
rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for
each laborer or mechanic conform with the work he performed.

   (3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program
registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United
States Department of Labor, or if no such recognized agency exists in a State, are registered with the Bureau of
Apprenticeship and Training, United States Department of Labor.

   (4) That:
          (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

- in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above
referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to
appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

NAME AND TITLE SIGNATURE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY
SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL
PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE.

, ,

SIGNATURE

Deductions are based on gross wages and include but are not limited to: Federal Withholding, FICA, Medicare, State
Withholding, State Disability Insurance, Union Deductions, Child Support or Other Garnishments

Melissa Gamez Payroll Coordinator 

Melissa Gamez Payroll Coordinator 
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5 5PAYROLL REPORTING

Report Parameters

Report Code:
Run Date:
Run Time:

MGAMEZ

10:56 AM EDT

Operator:

PY1096
Jun 16, 2025

Pay Group Code:

Pay Run: W

2025Year: To Period:

From Period:

Company: 110

20

20

Job Company:

27.10.2020

From Job:

To Job:

2289

2289 5Total Pages:
110

All Projects HoursFringe

NPrint Fringe
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1 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 18-MAY-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
12 13 14 15 16 17 18

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Amaya, Jose
16506 Sinaloa Dr.
Houston, TX  77083
*****9491

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,485.00 279.03113.60 0.00165.431,485.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

130351,205.97

10 40.500 09.50 0OT 0 0.5
40 27.0010 0010.5 0ST 10 9.5

Excavator Op

DeSantiago-Juarez,
Rodrigo
2011 Sadler St.
Houston, TX  77093
*****1621

3 Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

731.00 71.3355.92 0.0015.41136.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

42 0.000.000.008 0.00 0.000.00 0.00

13100659.67

8 17.008 000 0ST 0 0Concrete Finishe

Fuentes-Amaya, Luis
16506 Sinaloa Dr.
Houston, TX  77083
*****9349

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,347.51 238.27103.09 0.00135.181,347.51

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

131331,109.24

10 36.750 09.50 0OT 0 0.5
40 24.5010 0010.5 0ST 10 9.5

Bulldozer Op

Morales, Roger
12066 Sela Lane
Apt B1, Houston, TX
77072
*****8058

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,045.26 79.9779.97 0.00827.88

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

51 0.000.000.0040 0.00 0.000.00 0.00

13251965.29

9.5 27.750 09.50 0OT 0 0
30.5 18.5010 0010.5 0ST 10 0

Laborer Common

Paz-Marquez, Santos
8311 Winkler Dr.
Apt 50, Houston, TX
77017
*****5466

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,131.01 86.5286.52 0.001,131.01

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

52 0.000.000.0052 0.00 0.000.00 0.00

132811,044.49

12 29.250 010.50 0OT 0 1.5
40 19.5010.5 0010 0ST 10.5 9

Pipe Layer Help
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2 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 18-MAY-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
12 13 14 15 16 17 18

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Paz, Jose
8311 Winkler Dr.
#69, Houston, TX  77017
*****6631

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,533.00 139.42117.28 0.0022.141,533.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

62 0.000.000.0062 0.00 0.000.00 0.00

132801,393.58

22 31.500 510.50 5OT 0 1.5
40 21.0010.5 0010 0ST 10.5 9

Pipe Layer

Perez-Barrera, Marco
25647 Ipes Rd.
Splendora, TX  77372
*****7832

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,387.00 134.59106.10 0.0028.491,387.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

62 0.000.000.0062 0.00 0.000.00 0.00

132851,252.41

22 28.500 510.50 5OT 0 1.5
40 19.0010.5 0010 0ST 10.5 9

Pipe Layer

Ramirez-Garcia, Melchor
8714 Dexter
Houston, TX  77075
*****2175

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,131.01 86.5286.52 0.001,131.01

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

52 0.000.000.0052 0.00 0.000.00 0.00

132981,044.49

12 29.250 010.50 0OT 0 1.5
40 19.5010.5 0010 0ST 10.5 9

Laborer Common

Rivas-Castro, Jose
462 Country Road 3479J
Cleveland, TX  77327
*****0018

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,299.50 99.4199.41 0.001,029.25

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

51 0.000.000.0040 0.00 0.000.00 0.00

133091,200.09

9.5 34.500 09.50 0OT 0 0
30.5 23.0010 0010.5 0ST 10 0

Pipe Layer

Tejada, Oscar
8311 Winkler Dr.
#69, Houston, TX  77017
*****6445

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,102.00 89.2083.89 0.001,102.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

52 0.000.000.0052 0.00 0.000.00 0.00

133531,012.80

12 28.500 010.50 0OT 0 1.5
40 19.0010.5 0010 0ST 10.5 9

Pipe Layer Help
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3 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 18-MAY-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
12 13 14 15 16 17 18

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Jimenez-Tovar, Cesar
7500 Plum Creek Dr.
#4605, Houston, TX  77012
*****1697

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,595.01 235.02122.02 5.770.00113.001,595.01

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

52 0.000.000.0052 0.00 0.000.00 0.00

131911,365.76

12 41.250 010.50 0OT 0 1.5
40 27.5010.5 0010 0ST 10.5 9

Excavator Op

Vasquez-Alvarez, Noe
505 Thornton Rd.
#14, Houston, TX  77018
*****4609

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,192.00 195.0291.18 0.00103.841,192.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

63 0.000.000.0063 0.00 0.000.00 0.00

13366996.98

23 24.000 510.50 5OT 0 2.5
40 16.0010 0010.5 0ST 11 8.5

Laborer Common

Zavala, Enrique
1601 Buschong St.
Houston, TX  77039
*****2673

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,590.00 450.77119.99 0.00229.821,590.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

57.5 0.000.000.0057.5 0.00 0.000.00 0.00

133801,139.23

17.5 36.000 010.50 5OT 0 2
40 24.0010.5 0010.5 0ST 10.5 8.5

Excavator Op

Zetino-Contreras, Saul
4607 Sherwood Lane.
#784, Houston, TX  77092
*****7523

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,192.00 122.3790.78 0.0026.28996.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

63 0.000.000.0052 0.00 0.000.00 0.00

133831,069.63

20.5 24.000 510.50 5OT 0 0
31.5 16.0010 0010.5 0ST 11 0

Laborer Common

THIS PROJECT TOTAL 692.5 16,482.67
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4 5PAYROLL REPORTING

Jun 16, 2025Date (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
- Each laborer or mechanic listed in the above referenced payroll
has been paid, as indicated on the payroll, an amount not less
than the sum of the applicable basic hourly wage rate plus the
amount of the required fringe benefits as listed in the contract,
except as noted in section 4(c) below.

I,

(Name of Signatory Party) (Title)

do hereby state:

(1) That I pay or supervise the payment of the persons employed by

Reytec Construction Resources

(Contractor or Subcontractor)

on the

Briar Branch Storm Water

(Building or Work)
; that during the payroll period commencing on the

12th day of May 2025, , and ending the May18th day of 2025
all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

Reytec Construction Resources

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and that no deductions have been made either directly or indirectly from
the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 3 (29
C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63
Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. 3145), and described below:

   (2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and
complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage
rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for
each laborer or mechanic conform with the work he performed.

   (3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program
registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United
States Department of Labor, or if no such recognized agency exists in a State, are registered with the Bureau of
Apprenticeship and Training, United States Department of Labor.

   (4) That:
          (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

- in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above
referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to
appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

NAME AND TITLE SIGNATURE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY
SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL
PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE.

, ,

SIGNATURE

Melissa Gamez Payroll Coordinator 

Melissa Gamez Payroll Coordinator 

Deductions are based on gross wages and include but are not limited to: Federal Withholding, FICA, Medicare, State
Withholding, State Disability Insurance, Union Deductions, Child Support or Other Garnishments
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5 5PAYROLL REPORTING

Report Parameters

Report Code:
Run Date:
Run Time:

MGAMEZ

10:56 AM EDT

Operator:

PY1096
Jun 16, 2025

Pay Group Code:

Pay Run: W

2025Year: To Period:

From Period:

Company: 110

21

21

Job Company:

27.10.2020

From Job:

To Job:

2289

2289 5Total Pages:
110

All Projects HoursFringe

NPrint Fringe
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1 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 25-MAY-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
19 20 21 22 23 24 25

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Amaya, Jose
16506 Sinaloa Dr.
Houston, TX  77083
*****9491

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,485.00 279.03113.60 0.00165.431,485.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

133981,205.97

10 40.500 0100 0OT 0 0
40 27.0010 0010 0ST 10 10

Excavator Op

DeSantiago-Juarez,
Rodrigo
2011 Sadler St.
Houston, TX  77093
*****1621

3 Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

807.50 84.8461.78 0.0023.06153.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

45 0.000.000.009 0.00 0.000.00 0.00

13463722.66

9 17.000 000 0ST 0 9Concrete Finishe

Fuentes-Amaya, Luis
16506 Sinaloa Dr.
Houston, TX  77083
*****9349

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,365.88 243.71104.49 0.00139.221,365.88

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50.5 0.000.000.0050.5 0.00 0.000.00 0.00

134971,122.17

10.5 36.750 0100 0OT 0 0.5
40 24.5010 0010 0ST 10.5 9.5

Bulldozer Op

Morales, Roger
12066 Sela Lane
Apt B1, Houston, TX
77072
*****8058

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,017.50 77.8477.84 0.001,017.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

13612939.66

10 27.750 0100 0OT 0 0
40 18.5010 0010 0ST 10 10

Pipe Layer Help

Paz, Athena
27923 Bracken Hurst Dr.
Katy, TX  77494
*****3728

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

800.00 118.0061.20 0.0056.80800.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

40 0.000.000.0040 0.00 0.000.00 0.00

13643682.00

40 20.008 088 0ST 8 8Office Hourly
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2 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 25-MAY-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
19 20 21 22 23 24 25

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Paz-Marquez, Santos
8311 Winkler Dr.
Apt 50, Houston, TX
77017
*****5466

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,408.88 131.46107.78 0.0023.681,408.88

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

61.5 0.000.000.0061.5 0.00 0.000.00 0.00

136441,277.42

21.5 29.250 580 5OT 0 3.5
40 19.5010.5 0011 0ST 11 7.5

Pipe Layer Help

Paz, Jose
8311 Winkler Dr.
#69, Houston, TX  77017
*****6631

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,501.50 130.07114.86 0.0015.211,501.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

61 0.000.000.0061 0.00 0.000.00 0.00

136421,371.43

21 31.500 580 5OT 0 3
40 21.0010.5 0011 0ST 11 7.5

Pipe Layer

Perez-Barrera, Marco
25647 Ipes Rd.
Splendora, TX  77372
*****7832

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,372.75 130.36105.01 0.0025.351,372.75

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

61.5 0.000.000.0061.5 0.00 0.000.00 0.00

136481,242.39

21.5 28.500 580 5OT 0 3.5
40 19.0010.5 0011 0ST 11 7.5

Pipe Layer

Ramirez-Garcia, Melchor
8714 Dexter
Houston, TX  77075
*****2175

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,116.38 85.4185.41 0.001,116.38

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

51.5 0.000.000.0051.5 0.00 0.000.00 0.00

136611,030.97

11.5 29.250 080 0OT 0 3.5
40 19.5010.5 0011 0ST 11 7.5

Laborer Common

Rivas-Castro, Jose
462 Country Road 3479J
Cleveland, TX  77327
*****0018

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,299.50 99.4199.41 0.001,299.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

51 0.000.000.0051 0.00 0.000.00 0.00

136721,200.09

11 34.500 0100 0OT 0 1
40 23.0010 0010 0ST 11 9

Pipe Layer
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3 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 25-MAY-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
19 20 21 22 23 24 25

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Tejada, Oscar
8311 Winkler Dr.
#69, Houston, TX  77017
*****6445

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,372.75 109.92104.61 0.001,372.75

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

61.5 0.000.000.0061.5 0.00 0.000.00 0.00

137171,262.83

21.5 28.500 580 5OT 0 3.5
40 19.0010.5 0011 0ST 11 7.5

Pipe Layer Help

Jimenez-Tovar, Cesar
7500 Plum Creek Dr.
#4605, Houston, TX  77012
*****1697

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,553.75 226.91118.86 5.770.00108.051,553.75

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

51 0.000.000.0051 0.00 0.000.00 0.00

135541,332.61

11 41.250 080 0OT 0 3
40 27.5010.5 0011 0ST 11 7.5

Excavator Op

Vasquez-Alvarez, Noe
505 Thornton Rd.
#14, Houston, TX  77018
*****4609

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

904.00 138.4469.16 0.0069.28904.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

51 0.000.000.0051 0.00 0.000.00 0.00

13729765.56

11 24.000 0100 0OT 0 1
40 16.0010 0010 0ST 11 9

Laborer Common

Zavala, Enrique
1601 Buschong St.
Houston, TX  77039
*****2673

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,356.00 393.09102.09 0.00201.741,356.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

51 0.000.000.0051 0.00 0.000.00 0.00

13742962.91

11 36.000 080 0OT 0 3
40 24.0010.5 0011 0ST 11 7.5

Excavator Op

Zetino-Contreras, Saul
4607 Sherwood Lane.
#784, Houston, TX  77092
*****7523

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

880.00 72.2266.91 0.00880.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

13745807.78

10 24.000 0100 0OT 0 0
40 16.0010 0010 0ST 10 10

Laborer Common

THIS PROJECT TOTAL 750.5 17,586.89
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4 5PAYROLL REPORTING

Jun 16, 2025Date (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
- Each laborer or mechanic listed in the above referenced payroll
has been paid, as indicated on the payroll, an amount not less
than the sum of the applicable basic hourly wage rate plus the
amount of the required fringe benefits as listed in the contract,
except as noted in section 4(c) below.

I,

(Name of Signatory Party) (Title)

do hereby state:

(1) That I pay or supervise the payment of the persons employed by

Reytec Construction Resources

(Contractor or Subcontractor)

on the

Briar Branch Storm Water

(Building or Work)
; that during the payroll period commencing on the

19th day of May 2025, , and ending the May25th day of 2025
all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

Reytec Construction Resources

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and that no deductions have been made either directly or indirectly from
the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 3 (29
C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63
Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. 3145), and described below:

   (2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and
complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage
rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for
each laborer or mechanic conform with the work he performed.

   (3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program
registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United
States Department of Labor, or if no such recognized agency exists in a State, are registered with the Bureau of
Apprenticeship and Training, United States Department of Labor.

   (4) That:
          (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

- in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above
referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to
appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

NAME AND TITLE SIGNATURE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY
SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL
PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE.

, ,

SIGNATURE

Melissa Gamez Payroll Coordinator 

Melissa Gamez Payroll Coordinator 

Deductions are based on gross wages and include but are not limited to: Federal Withholding, FICA, Medicare, State
Withholding, State Disability Insurance, Union Deductions, Child Support or Other Garnishments



Page: of
Date: Jun 16, 2025
Time: 10:56 AM EDT

5 5PAYROLL REPORTING

Report Parameters

Report Code:
Run Date:
Run Time:

MGAMEZ

10:56 AM EDT

Operator:

PY1096
Jun 16, 2025

Pay Group Code:

Pay Run: W

2025Year: To Period:

From Period:

Company: 110

22

22

Job Company:

27.10.2020

From Job:

To Job:

2289

2289 5Total Pages:
110

All Projects HoursFringe

NPrint Fringe



 

 
 

 

Connecting Capital to Communities Since 1980 
TBPE NO. F-19990 

 

Houston + Austin, TX 
www.thegoodmancorp.com 

Phone: (713) 951-7951 
  
 
 

1 

Memorial City Redevelopment Authority Status Update 
As of June 18, 2025  
 
W-140 Detention Basin Improvement Project ($3,394,000 EPA grant)  

• The first disbursement of $3,458 accompanying pay application #1 has been paid to the 
MCRA.     

• The second draw of $2,394,000 accompanying pay application #2 has been paid to the 
MCRA.  

• The third draw of $55,178 accompanying pay application #3 is pending. 
• The third draw of $287,976 accompanying pay application #4 is pending.   

 
Memorial Drive Phase II (FY26 Earmark Submission)  

• TGC provided Representative Hunt’s office with a request for $10M on April 16, 2025. TGC 
will continue to work with the congressional office through the appropriations process. 
Deadlines for submission to the House Appropriations Committee are set for mid-May; 
however, FY26 projects THUD are yet to be posted.  
 

Memorial Drive Phase II ($3M HUD grant, $2,334,147 MCRA share) 
• The SOQ process closed on May 16, 2025.  
• Eight responsive submissions were received. 
• Submissions were reviewed by a committee of the City of Bunker Hill Village and the MCRA. 

A most qualified respondent was identified (HR Green).  
• Scoping and a level of effort is being developed. 
• A contract is planned to be provided to the City of Bunker Hill Village at their July 2025 Council 

Meeting.   
• The HUD grant has been executed.  



 

 
MEMORIAL MANAGEMENT 
D    I    S T R I    C T 

 
 

9821 KATY FREEWAY 
SUITE 170 
HOUSTON, TX 77024 
OFFICE: 713-984-8737 

FAX:  281-884-3552  May 15th, 2025 

 
Memorial City Redevelopment Authority 
9600 Long Point Rd  
Ste. 250 
Houston, TX 77055  

 
 Re:   Request for Financial Assistance for Sidewalk Improvement Project 
  

Dear CIP Committee, 
     

The Memorial Management District (the “District”) engaged Gauge Engineering (now HR 
Green) to conduct a comprehensive Sidewalk Condition Assessment across the entire 
District. The resulting report identified numerous areas where sidewalks are either missing 
or in need of repair.  
HR Green was tasked with conducting a sidewalk condition assessment on the roadway 
corridors within the District’s boundary and surrounding areas that directly impact the 
District area. Gauge inventoried sidewalk conditions and prioritized replacements or new 
sidewalks based on the following criteria:  
 
- Discontinuous or non-existent sidewalk segments or condition sidewalk segments 

(broken, uneven, and surfaced) 

The following corridors have been prioritized by the District and the estimated 
construction costs are listed below: 
 
- West Bough Rd - $382K  
- Town & Country Way - $237K 
- Town & Country Blvd - $207K 

The total estimated cost of completing all necessary sidewalk improvements is $2.8 
million. Since receiving the assessment, the District has engaged The Goodman 
Corporation to pursue congressional funding through Congressman Wesley Hunt’s office. 
To further assist the District in funding these sidewalk improvements, the District is 
requesting $60,000 from the Memorial City Redevelopment Authority/TIRZ 17 to fund a 
portion of the design and/or construction costs of sidewalks that are located in the 
boundaries of TIRZ 17. 
The TIRZ 17 funds would greatly contribute towards the District’s goal of improving 
mobility and accessibility.  Thank you for your consideration of this request.  If you have 
questions, please contact me at gabrielle@memorialdistrict.org.  

 
Sincerely, 

 
Gabrielle Luevano 
Executive Director 

 
 
 
 
 
 
 
 
 

MEMORIAL DISTRICT 

mailto:gabrielle@memorialdistrict.org


MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

5. Receive financial and bookkeeper’s report, including approval of payment of invoices, review 
of investments, and project cash flow reports. 

 
a. Approve City of Houston Municipal Services Fee invoice, payable upon receipt of tax 

increment. 
  



















































   CITY OF HOUSTON
Mayor’s Office of Economic Development 

John Whitmire 

Mayor 

Gwendolyn F. Tillotson – Bell  
Chief Economic Development Officer 
P.O. Box 1562 
Houston, Texas 77251-1562 

T. 832-393-0937 
F. 832-393-0862 
www.houstontx.gov 

INVOICE 

Per your City Council Approved FY2025 Budget, please remit the sum of $2,129,093 to the City of 
Houston. 

Please mail a copy of this invoice along with your payment to the address below: 

City of Houston 
Attn: Jennifer D. Curley 
Assistant Director, Mayor’s Office of Economic Development 
P.O. Box 200734 
Houston, Texas 77216-0734 

Should you have any questions please feel free to contact me at (832) 393-0937. 

Sincerely, 

Gwendolyn F. Tillotson – Bell  
City of Houston 
Economic Development/TIRZ Program 

To: Tax Increment Reinvestment Zone Number 17 
Memorial City Redevelopment Authority   

From: City of Houston 
Economic Development 
TIRZ Program  

Date: June 4, 2025 

Subject: FY2025 Municipal Services Charge 

Code No. 6430 (Municipal Svcs Fee 2025)
6-9-2025



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

6. Update on Series 2025 Tax Increment Contract Revenue Bonds. 
  



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

7. Receive and consider FY2026 Budget. 
  



CITY OF HOUSTON Fund Summary
ECONOMIC DEVELOPMENT DIVISION Fund Name: Memorial City Redevelopment Authority
FISCAL YEAR 2026 BUDGET PROFILE TIRZ: 17 

Fund Number: 7565/50

Base Year: 1999
Base Year Taxable Value: 509,671,530$                         
Projected Taxable Value (TY2025): 4,480,513,944$                      
Current Taxable Value (TY2024): 4,179,620,745$                      
Acres: 983.67
Administrator (Contact): Scott Bean
Contact Number: (713) 595-1213

Zone Purpose:

 Total Plan
Cumulative Expenses

 (to 6/30/24) Variance
Capital Projects:

Roadway and Sidewalk Improvements 53,429,681$                           39,733,413$                           13,696,268$                           
Public Utility Improvements 120,856,453                           107,589,319                           13,267,134                             
Parks and Recreational Facilities 11,889,119                             382,265                                 11,506,854                             

-                                             -                                             -                                             
   Total Capital Projects 186,175,253$                         147,704,997$                         38,470,256$                           

Affordable Housing -                                             -                                             -                                             
School & Education/Cultural Facilities -                                             -                                             -                                             
Financing Costs 25,000,000                             53,695,857                             (28,695,857)                           
Administration Costs/ Professional Services -                                             -                                             -                                             

Creation Costs 5,952,851                              15,898,249                             (9,945,398)                             
Total Project Plan 217,128,104$                         217,299,103$                         (170,999)$                              

Additional Financial Data  FY2025 Budget  FY2025 Estimate  FY2026 Budget 
Debt Service 7,368,664$                             7,368,664$                             7,360,323$                             
   Principal 6,095,000$                             6,095,000$                             6,315,000$                             
   Interest 1,273,664$                             1,273,664$                             1,045,323$                             

Balance as of 6/30/24 Projected Balance as of 
6/30/25

Projected Balance as of 
6/30/26

Year End Outstanding (Principal)
  Bond Debt 32,995,000$                           26,900,000$                           20,585,000$                           
  Bank Loan -$                                       -$                                       -$                                       
 Line of Credit -$                                       -$                                       -$                                       
  Developer Agreement -$                                       -$                                       -$                                       
  Other -$                                       -$                                       -$                                       

P
R
O
F
I
L
E

N
A
R
R
A
T
I
V
E

Tax Increment Reinvestment Zone Number Seventeen, City of Houston, Texas was created to provide plans and programs needed to address blighted 
conditions in the Memorial City area associated with failing infrastructure, lack of utility capacity, increased traffic congestion and declining retail sales 
resulting from increased competition to older inner-city malls and shopping centers from suburban retail centers.

P
R
O
J
E
C
T
 
P
L
A
N

D
E
B
T

Completed construction of the W-140-01 Channel Improvements project. 

Gessner Road reconstruction from Interstate 10 to Long Point Road is complete.

Reconstruction of Memorial Drive from Beltway 8 to Tallowood is complete.  

Starting full design of Memorial Drive Phase II reconstruction from Tallowood to Gessner. 

Continued preliminary design and acquisition work on a detention basin on the south side of Interstate 10 known as Detention Basin A.  

Full design for the deepening of the existing W-140 (Briar Branch) detention basin is complete and project is under construction.
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CITY OF HOUSTON Fund Summary
ECONOMIC DEVELOPMENT DIVISION Fund Name: Memorial City Redevelopment Authority
FISCAL YEAR 2026 BUDGET DETAIL 17 

7565/50

RESOURCES

RESTRICTED Funds - Capital Projects 31,776,818$            33,528,265$            60,540,837$            
RESTRICTED Funds - Affordable Housing -$                             -$                             -$                             
RESTRICTED Funds - Bond Debt Service 7,291,022$              7,372,898$              7,291,022$              

Beginning Balance 39,067,840$            40,901,163$            67,831,859$            

City tax revenue 19,211,699$            19,396,400$            20,133,254$            
County tax revenue -$                             -$                             -$                             

Incremental property tax revenue 19,211,699$            19,396,400$            20,133,254$            

-$                             -$                             -$                             
-$                             -$                             -$                             
-$                             -$                             -$                             
-$                             -$                             -$                             

Miscellaneous revenue -$                             -$                             -$                             

COH TIRZ interest -$                             -$                             -$                             
Interest Income 781,357$                 818,023$                 1,356,637$              

Other Interest Income 781,357$                 818,023$                 1,356,637$              

-$                             -$                             -$                             
4,420,000$              -$                             -$                             

Grant Proceeds 4,420,000$              -$                             -$                             

-$                             -$                             -$                             
Proceeds from Bank Loan -$                             -$                             -$                             

Bond Proceeds 136,599,520$          28,397,605$            122,824,678$          
Contract Revenue Bond Proceeds 136,599,520$          28,397,605$            122,824,678$          

TOTAL AVAILABLE RESOURCES 200,080,416$          89,513,191              212,146,428            

 TIRZ Budget Line Items  FY2025 Budget  FY2025 Estimate  FY2026 Budget 
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CITY OF HOUSTON Fund Summary
ECONOMIC DEVELOPMENT DIVISION Fund Name: Memorial City Redevelopment Authority
FISCAL YEAR 2026 BUDGET DETAIL 17 

7565/50

 TIRZ Budget Line Items  FY2025 Budget  FY2025 Estimate  FY2026 Budget 

Accounting 19,000$                   20,000$                   22,000$                   
Administration Salaries & Benefits 120,000$                 120,000$                 120,000$                 
Auditor 21,500$                   19,000$                   21,500$                   
Bond Services/Trustee/Financial Advisor 25,000$                   6,600$                     25,000$                   
Insurance 2,250$                     1,870$                     2,250$                     
Office Administration -$                             -$                             -$                             

TIRZ Administration and Overhead 187,750$                 167,470                   190,750                   

Engineering Consultants 60,000$                   59,000$                   60,000$                   
Legal 50,000$                   40,000$                   50,000$                   
Construction Audit 5,000$                     -$                             5,000$                     
Planning Consultants (TIRZ Plan Amendment) 25,000$                   25,000$                   

Program and Project Consultants 140,000$                 124,000$                 115,000$                 
Management consulting services 327,750$                 291,470                   305,750                   

Capital Expenditures (See CIP Schedule) 39,690,259$            7,781,299$              37,685,867$            
TIRZ Capital Expenditures 39,690,259$            7,781,299                37,685,867              

T&C Way Partners, LLC -$                             -$                             -$                             
MetroNational - Detention & Roadway Construction 3,013,460$              3,013,460$              3,275,406$              
Town Center Partners, Ltd -$                             -$                             -$                             
Developer / Project Reimbursements 3,013,460$              3,013,460                3,275,406                

Bond Series (Series 2016) 
Principal 3,125,000$              3,125,000$              3,200,000$              
Interest 208,164$                 208,164$                 131,948$                 
Trustee Fee -$                             -$                             -$                             
Principal (Series 2019) 2,970,000$              2,970,000$              3,115,000$              
Interest 1,065,500$              1,065,500$              913,375$                 
Bond Series (Series 2025) 
Principal -$                             -$                             1,424,514$              
Interest -$                             -$                             -$                             
Cost of Issuance -$                             -$                             -$                             

System debt service 7,368,664$              7,368,664                8,784,837                

TOTAL PROJECT COSTS 50,400,133$            18,454,893$            50,051,860              

Payment/transfer to ISD - educational facilities -$                             -$                             -$                             
Administration Fees:

City 960,585$                 969,820$                 1,006,663$              
County -$                             -$                             -$                             

Affordable Housing:
City -$                             -$                             -$                             
County -$                             -$                             -$                             

Municipal Services Charge 2,256,619$              2,256,619$              2,256,619$              
Municipal Services - Supplemental -$                             -$                             -$                             

Total Transfers 3,217,204$              3,226,439                3,263,282                

Total Budget 53,617,337$            21,681,332              53,315,142              

RESTRICTED Funds - Capital Projects 131,176,784$          60,540,837$            150,046,449$          
RESTRICTED Funds - Affordable Housing -$                             -$                         -$                         
RESTRICTED Funds - Bond Debt Service 15,286,295$            7,291,022$              8,784,837$              

Ending Fund Balance 146,463,079$          67,831,859              158,831,286            

Total Budget & Ending Fund Balance 200,080,416$          89,513,191              212,146,428            

Notes:

EXPENDITURES
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2026 - 2030 CAPITAL IMPROVEMENT PLAN
TIRZ NO.17 - MEMORIAL CITY REDEVELOPMENT AUTHORITY

CITY OF HOUSTON - TIRZ PROGRAM
Economic Development Division

Fiscal Year Planned Appropriations

Through 2024 Projected 2025 2026 2027 2028 2029 2030 FY26 - FY30 Total
Cumulative

Total
(To Date)

A,G T-1725 Park and Green Space Improvements 163,993$                  -                             125,000                      125,000                    100,000                         40,000                      -                                390,000                     553,993                      

A T-1732A N. Gessner Drainage and Mobility Improvement, I-10 to Longpoint 14,039,922$             485,563                 -                                  -                                -                                     -                                -                                -                                 14,525,485                 

A T-1734 W140 Channel Improvements with Bridge and Straws 18,469,052$             -                             -                                  -                                -                                     -                                -                                -                                 18,469,052                 

G T-1735 Detention Basin A 4,146,827$               45,480                   10,004,520                 15,000,000               37,500,000                    22,500,000               -                                85,004,520                89,196,827                 

G T-1735A Detention Basin B -$                              -                             -                                  -                                -                                     1,200,000                 4,000,000                 5,200,000                  5,200,000                   

A T-1737 FUTURE CIP PROJECT -$                              -                             -                                  -                                -                                     -                                -                                -                                 -                                  

G T-1738A Memorial Drive Drainage and Mobility Improvement Project - Phase 1 24,956,812$             5,353                     496,347                      -                                -                                     -                                -                                496,347                     25,458,512                 

G T-1738B Memorial Drive Drainage and Mobility Improvement Project - Phase 2** -$                              24,750                   -                                  -                                15,423,500                    15,423,500               -                                30,847,000                30,871,750                 

A,G T-1739 FUTURE CIP PROJECT -$                              -                             -                                  -                                -                                     -                                -                                -                                 -                                  

A,G T-1740 FUTURE CIP PROJECT -$                              -                             -                                  -                                -                                     -                                -                                -                                 -                                  

A T-1741 W140 Detention Basin Deepening and Straw Extensions 232,605$                  7,220,153              7,000,000                   -                                -                                     -                                -                                7,000,000                  14,452,758                 

A T-1742 Detention Basin C with Public Safety Facilities -$                              -                             20,000,000                 4,491,232                 36,702,922                    36,702,922               36,702,922               134,599,998              134,599,998               

0 T-1743 FUTURE CIP PROJECT -$                              -                             -                                  -                                -                                     -                                -                                -                                 -                                  

A,G T-1799 Sidewalk Improvement Program -$                              -                             60,000                        60,000                      60,000                           60,000                      60,000                      300,000                     300,000                      

62,009,211$             7,781,299$            37,685,867$               19,676,232$             89,786,422$                  75,926,422$             40,762,922               263,837,865              333,628,375$             

* NOTE: CIP T-1735 and CIP T-1735A reflects the Memorial City Redevelopment Authority's commitment to the acquisition, design and construction of detention basins to provide drainage solutions in the region. 

Council
District

CIP
No. Project

Totals
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2026 - 2030 CAPITAL IMPROVEMENT PLAN
TIRZ NO.17 - MEMORIAL CITY REDEVELOPMENT AUTHORITY
As AMENDED

CITY OF HOUSTON - TIRZ PROGRAM
Economic Development Division

43,869,857            4,387,299       37,685,867     14,396,232     58,369,452     44,509,452     40,762,922     195,723,925     243,981,081      

-                            -                     -                     -                     -                     -                     -                     -                       -                        

18,139,354            3,394,000       -                 5,280,000       21,416,970     21,416,970     -                     48,113,940       69,647,294        

-                            -                     -                     -                     10,000,000     10,000,000     -                     20,000,000       20,000,000        

62,009,211            7,781,299       37,685,867     19,676,232     89,786,422     75,926,422     40,762,922     263,837,865     333,628,375      

Other

Project Total

Source of Funds

Fiscal Year Planned Appropriations

Cumulative
Total

(To Date)

TIRZ Funds

City of Houston

Grants

Through 2024 Projected 2025 2026 2027 2028 2029 2030 FY25 - FY29 Total
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2026 - 2030 CAPITAL IMPROVEMENT PLAN
TIRZ NO.17 - MEMORIAL CITY REDEVELOPMENT AUTHORITY

CITY OF HOUSTON - TIRZ PROGRAM
Economic Development Division

Key Map:
Location: A,G Geo. Ref.:  WBS.:
Served: A,G Neighborhood: 10, 16

Description Operating and Maintenance Costs: ($ Thousands)
2026 2027 2028 2029 2030 Total

Personnel -                    -                    -                    -                    -                    -$                  
Supplies -                    -                    -                    -                    -                    -$                  

Justification: Svcs. & Chgs. -                    -                    -                    -                    -                    -$                  
Capital Outlay -                    -                    -                    -                    -                    -$                  
Total -$                  -$                  -$                  -$                  -$                  -$                  
FTEs -                    

Fiscal Year Planned Expenses
Projected 

Expenses thru 
6/30/24

2025 Budget 2025 Estimate 2026 2027 2028 2029 2030 FY26 - FY30 
Total

Cumulative 
Total

(To Date)

1 -                       -                       -                       -                       -                       -                       -                       -                       -$                      $                    - 
2 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
3 103,835           25,000             -                       25,000             25,000             -                       -                       -                       50,000$           153,835$         
4 60,000             100,000           -                       100,000           100,000           100,000           40,000             -                       340,000$         400,000$         
5 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
6 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
7 158                  -                       -                       -                       -                       -                       -                       -                       -$                     158$                

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                            -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

       Other Sub-Total: 158                  -                       -                       -                       -                       -                       -                       -                       -$                     158$                

163,993$         125,000$         -$                     125,000$         125,000$         100,000$         40,000$           -$                     390,000$         553,993$         

TIRZ Funds 163,993           125,000           -                       125,000           125,000           100,000           40,000             -                       390,000$         553,993$         
City of Houston -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
Grants -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
163,993$         125,000$         -$                     125,000$         125,000$         100,000$         40,000$           -$                     390,000$         553,993$         

*NOTE: 

Project: Park and Green Space Improvements City Council District
T-1725

Provide pedestrian friendly environment throughout the TIRZ.  
This includes pedestrian trails, bikeways, and public green 
space.

Projects include funding for route studies, design, construction, 
and ROW acquisition.

Project Allocation

Phase
Planning
Acquisition
Design
Construction
Equipment
Close-Out
Other

Total Funds

Total Allocations

Source of Funds

Other
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2025 - 2029 CAPITAL IMPROVEMENT PLAN
TIRZ NO.17 - MEMORIAL CITY REDEVELOPMENT AUTHORITY
As AMENDED

CITY OF HOUSTON - TIRZ PROGRAM
Economic Development Division

Key Map: 450W, 490A

Location: A Geo. Ref.:  WBS.:
Served: A Neighborhood: 10

Description Operating and Maintenance Costs: ($ Thousands)
2025 2026 2027 2028 2029 Total

Personnel -                      -                    -                    -                    -                       -$                     
Supplies -                      -                    -                    -                    -                       -$                     

Justification: Svcs. & Chgs. -                      -                    -                    -                    -                       -$                     
Capital Outlay -                      -                    -                    -                    -                       -$                     
Total -$                    -$                  -$                  -$                  -$                     -$                     
FTEs -                       

Fiscal Year Planned Expenses
Projected 

Expenses thru 
6/30/23

2024 Budget 2025 Estimate 2025 2026 2027 2028 2029 FY25 - FY29 
Total

Cumulative 
Total

(To Date)

1 69,204             -                       -                       -                       -                        -                       -                       -                       -$                        $             69,204 
2 -                       -                       -                       -                       -                        -                       -                       -                       -$                       -$                       
3 1,536,844        -                       485,563           -                        -                       -                       -                       485,563$            #REF!
4 12,425,043      -                       -                       -                       -                        -                       -                       -                       -$                       12,425,043$       
5 -                       -                       -                       -                       -                        -                       -                       -                       -$                       -$                       
6 -                       -                       -                       -                       -                        -                       -                       -                       -$                       -$                       
7 8,831               -                       -                       -                       -                        -                       -                       -                       -$                       8,831$                

-                       -                       -                       -                       -                        -                       -                       -                       -$                       -$                       
-                       -                            -                       -                       -                        -                       -                       -                       -$                       -$                       
-                       -                       -                       -                       -                        -                       -                       -                       -$                       -$                       
-                       -                       -                       -                       -                        -                       -                       -                       -$                       -$                       

       Other Sub-Total: 8,831               -                       -                       -                       -                        -                       -                       -                       -$                       8,831$                

14,039,922$    -$                     485,563$         -$                     -$                      -$                     -$                     -$                     485,563$            #REF!

TIRZ Funds 10,639,922      -                       485,563           -                        -                       -                       -                       485,563$            #REF!
City of Houston -                       -                       -                       -                       -                        -                       -                       -                       -$                       -$                       
Grants 3,400,000        -                       -                        -                        -                       -                       -                       . 3,400,000$         

-                       -                       -                       -                       -                        -                       -                       -                       -$                       -$                       
14,039,922$    -$                     485,563$         -$                     -$                      -$                     -$                     -$                     485,563$            #REF!

*NOTE: 

Total Funds

Total Allocations

Source of Funds

Other

Reconstruct N. Gessner Rd. between IH-10 and Westview Dr. 
with new pavement, improved drainage, and access 
management mobility improvements. Project includes updated 
traffic signals at Westview Dr.

Documented issues with drainage, mobility, access 
management, and pavement condition.

Project Allocation

Phase
Planning
Acquisition
Design
Construction
Equipment
Close-Out
Other

Project: City Council District
T-1732A

N. Gessner Drainage and Mobility Improvement, I-10 to 
Longpoint
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2025 - 2029 CAPITAL IMPROVEMENT PLAN
TIRZ NO.17 - MEMORIAL CITY REDEVELOPMENT AUTHORITY
As AMENDED

CITY OF HOUSTON - TIRZ PROGRAM
Economic Development Division

Key Map:
Location: A Geo. Ref.:  WBS.:
Served: A Neighborhood:

Description Operating and Maintenance Costs: ($ Thousands)
2025 2026 2027 2028 2029 Total

Personnel -                    -                    -                    -                    -                    -$                  
Supplies -                    -                    -                    -                    -                    -$                  

Justification: Svcs. & Chgs. -                    -                    -                    -                    -                    -$                  
Capital Outlay -                    -                    -                    -                    -                    -$                  
Total -$                  -$                  -$                  -$                  -$                  -$                  
FTEs -                    

Fiscal Year Planned Expenses
Projected 

Expenses thru 
6/30/23

2024 Budget 2024 Estimate 2025 2026 2027 2028 2029 FY25 - FY29 
Total

Cumulative 
Total

(To Date)

1 -                       -                       -                       -                       -                       -                       -                       -                       -$                      $                    - 
2 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
3 1,641,097         -                       -                       -                       -                       -                       -                       -$                     1,641,097$      
4 16,814,367      102,870           -                       -                       -                       -                       -                       -                       -$                     16,814,367$    
5 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
6 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
7 13,588             -                       -                       -                       -                       -                       -                       -                       -$                     13,588$           

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                            -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

       Other Sub-Total: 13,588             -                       -                       -                       -                       -                       -                       -                       -$                     13,588$           

18,469,052$    102,870$         -$                     -$                     -$                     -$                     -$                     -$                     -$                     18,469,052$    

TIRZ Funds 18,469,052      102,870           -                       -                       -                       -                       -                       -                       -$                     18,469,052$    
City of Houston -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
Grants -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
18,469,052$    102,870$         -$                     -$                     -$                     -$                     -$                     -$                     -$                     18,469,052$    

*NOTE: 

Total Funds

Total Allocations

Source of Funds

Other

W140-01 Channel from Gessner Road to the Briar Branch 
Detention Basin to the east.

Increase capacity of W140-01 Channel to reduce flooding and 
street ponding in surrounding areas. Will provide approximately 
14 acre feet of new detention capacity to the system.

Project Allocation

Phase
Planning
Acquisition
Design
Construction
Equipment
Close-Out
Other

Project: W140 Channel Improvements with Bridge and Straws City Council District
T-1734Straws
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2026 - 2030 CAPITAL IMPROVEMENT PLAN
TIRZ NO.17 - MEMORIAL CITY REDEVELOPMENT AUTHORITY

CITY OF HOUSTON - TIRZ PROGRAM
Economic Development Division

Key Map:
Location: G Geo. Ref.:  WBS.:
Served: G Neighborhood:

Description Operating and Maintenance Costs: ($ Thousands)
2026 2027 2028 2029 2030 Total

Personnel -                    -                    -                    -                    -                    -$                  
Supplies -                    -                    -                    -                    -                    -$                  

Justification: Svcs. & Chgs. -                    -                    -                    -                    -                    -$                  
Capital Outlay -                    -                    -                    -                    -                    -$                  
Total -$                  -$                  -$                  -$                  -$                  -$                  
FTEs -                    

Fiscal Year Planned Expenses
Projected 

Expenses thru 
6/30/24

2025 Budget 2025 Estimate 2026 2027 2028 2029 2030 FY26 - FY30 
Total

Cumulative 
Total

(To Date)

1 281,596           -                       -                       -                       -                       -                       -                       -                       -$                      $        281,596 
2 -                       -                       -                       10,000,000      -                       -                       -                       -                       10,000,000$    10,000,000$    
3 3,865,231        50,000             -                       -                       -                       -                       -                       -                       -$                     3,865,231$      
4 -                       -                       -                       -                       15,000,000      37,500,000      22,500,000      -                       75,000,000$    75,000,000$    
5 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
6 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
7 -                       -                       45,480             4,520               -                       -                       -                       -                       4,520$             50,000$           

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                            -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

       Other Sub-Total: -                       -                       45,480             4,520               -                       -                       -                       -                       4,520$             50,000$           

4,146,827$      50,000$           45,480$           10,004,520$    15,000,000$    37,500,000$    22,500,000$    -$                     85,004,520$    89,196,827$    

TIRZ Funds 2,407,473        50,000             45,480             10,004,520      9,720,000        18,001,830      3,001,830        -                       40,728,180$    43,181,133$    
City of Houston -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
Grants 1,739,354        -                       -                       -                       5,280,000        9,498,170        9,498,170        -                       24,276,340$    26,015,694$    

-                       -                       -                       -                       -                       10,000,000      10,000,000      -                       20,000,000$    20,000,000$    
4,146,827$      50,000$           45,480$           10,004,520$    15,000,000$    37,500,000$    22,500,000$    -$                     85,004,520$    89,196,827$    

NOTE: CIP T-1735 reflects the Memorial City Redevelopment Authority's commitment to the acquisition, design and construction of detention basins to provide drainage solutions in the region. 
Total Funds

Total Allocations

Source of Funds

Other (HCFCD)

Detention Basin A.  Project may involve multiple phases.

Storm water storage needed for Regional Drainage Study 
recommendations specific to 100-year flood event.  Mitigate 
flooding in surrounding residential and commercial areas.

Project Allocation

Phase
Planning
Acquisition
Design
Construction
Equipment
Close-Out
Other

Project: Detention Basin A City Council District
T-1735
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2026 - 2030 CAPITAL IMPROVEMENT PLAN
TIRZ NO.17 - MEMORIAL CITY REDEVELOPMENT AUTHORITY

CITY OF HOUSTON - TIRZ PROGRAM
Economic Development Division

Key Map:
Location: G Geo. Ref.:  WBS.:
Served: G Neighborhood:

Description Operating and Maintenance Costs: ($ Thousands)
2026 2027 2028 2029 2030 Total

Personnel -                    -                    -                    -                    -                    -$                  
Supplies -                    -                    -                    -                    -                    -$                  

Justification: Svcs. & Chgs. -                    -                    -                    -                    -                    -$                  
Capital Outlay -                    -                    -                    -                    -                    -$                  
Total -$                  -$                  -$                  -$                  -$                  -$                  
FTEs -                    

Fiscal Year Planned Expenses
Projected 

Expenses thru 
6/30/24

2025 Budget 2025 Estimate 2026 2027 2028 2029 2030 FY26 - FY30 
Total

Cumulative 
Total

(To Date)

1 -                       -                       -                       -                       -                       -                       -                       -                       -$                      $                    - 
2 -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
3 -                       -                       -                       -                       -                       -                       1,200,000        4,000,000        5,200,000$      5,200,000$      
4 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
5 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
6 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
7 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                            -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

       Other Sub-Total: -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-$                     -$                     -$                     -$                     -$                     -$                     1,200,000$      4,000,000$      5,200,000$      5,200,000$      

TIRZ Funds -                       -                       -                       -                       -                       -                       1,200,000        4,000,000        5,200,000$      5,200,000$      
City of Houston -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
Grants -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-$                     -$                     -$                     -$                     -$                     -$                     1,200,000$      4,000,000$      5,200,000$      5,200,000$      

NOTE: CIP T-1735A reflects the Memorial City Redevelopment Authority's commitment to the acquisition, design and construction of detention basins to provide drainage solutions in the region. 
Total Funds

Total Allocations

Source of Funds

Other

Detention Basin B.  Project may involve multiple phases.

Storm water storage needed for Regional Drainage Study 
recommendations specific to 100-year flood event.  Mitigate 
flooding in surrounding residential and commercial areas.

Project Allocation

Phase
Planning
Acquisition
Design
Construction
Equipment
Close-Out
Other

Project: Detention Basin B City Council District
T-1735A
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2026 - 2030 CAPITAL IMPROVEMENT PLAN
TIRZ NO.17 - MEMORIAL CITY REDEVELOPMENT AUTHORITY

CITY OF HOUSTON - TIRZ PROGRAM
Economic Development Division

Key Map:
Location: A Geo. Ref.:  WBS.:
Served: ALL Neighborhood:

Description: Operating and Maintenance Costs: ($ Thousands)
2026 2027 2028 2029 2030 Total

Personnel -                    -                    -                    -                    -                    -$                  
Supplies -                    -                    -                    -                    -                    -$                  

Justification: Svcs. & Chgs. -                    -                    -                    -                    -                    -$                  
Capital Outlay -                    -                    -                    -                    -                    -$                  
Total -$                  -$                  -$                  -$                  -$                  -$                  
FTEs -                    

Fiscal Year Planned Expenses
Projected 

Expenses thru 
6/30/24

2025 Budget 2025 Estimate 2026 2027 2028 2029 2030 FY26 - FY30 
Total

Cumulative 
Total

(To Date)

1 -                       -                       -                       -                       -                       -                       -                       -                       -$                      $                    - 
2 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
3 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
4 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
5 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
6 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
7 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                            -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

       Other Sub-Total: -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

TIRZ Funds -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
City of Houston -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
Grants -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Project: FUTURE CIP PROJECT City Council District
T-1737

Project Allocation

Phase
Planning
Acquisition
Design
Construction
Equipment
Close-Out
Other

Total Funds

Total Allocations

Source of Funds

Other
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2026 - 2030 CAPITAL IMPROVEMENT PLAN
TIRZ NO.17 - MEMORIAL CITY REDEVELOPMENT AUTHORITY

CITY OF HOUSTON - TIRZ PROGRAM
Economic Development Division

Key Map:
Location: G Geo. Ref.:  WBS.:
Served: G Neighborhood:

Description Operating and Maintenance Costs: ($ Thousands)
2026 2027 2028 2029 2030 Total

Personnel -                    -                    -                    -                    -                    -$                  
Supplies -                    -                    -                    -                    -                    -$                  

Justification: Svcs. & Chgs. -                    -                    -                    -                    -                    -$                  
Capital Outlay -                    -                    -                    -                    -                    -$                  
Total -$                  -$                  -$                  -$                  -$                  -$                  
FTEs -                    

Fiscal Year Planned Expenses
Projected 

Expenses thru 
6/30/24

2025 Budget 2025 Estimate 2026 2027 2028 2029 2030 FY26 - FY30 
Total

Cumulative 
Total

(To Date)

1 119,491           -                       -                       -                       -                       -                       -                       -                       -$                      $        119,491 
2 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
3 1,149,001        -                       -                       -                       -                       -                       -                       -                       -$                     1,149,001$      
4 23,682,909      500,000           5,353               496,347           -                       -                       -                       496,347$         24,184,609$    
5 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
6 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
7 5,411               -                       -                       -                       -                       -                       -                       -                       -$                     5,411$             

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                            -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

       Other Sub-Total: 5,411               -                       -                       -                       -                       -                       -                       -                       -$                     5,411$             

24,956,812$    500,000$         5,353$             496,347$         -$                     -$                     -$                     -$                     496,347$         25,458,512$    

TIRZ Funds 11,956,812      500,000           5,353               496,347           -                       -                       -                       -                       496,347$         12,458,512$    
City of Houston -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
Grants 13,000,000      -                       -                       -                       -                       -                       -                       -                       -$                     13,000,000$    

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
24,956,812$    500,000$         5,353$             496,347$         -$                     -$                     -$                     -$                     496,347$         25,458,512$    Total Funds

Total Allocations

Source of Funds

Other

The installation of dual 10'x10' concrete boxes to reduce overland flows to 
neighboring areas. The roadway will be improved to curb and gutter w/ 
raised medians to improve mobility and access management. Wider 
sidewalks added to promote pedestrian friendly environment.

Improve safety, mobility & drainage. Improve roadway to meet current 
standards. Drainage improvements to convey storm water to reduce 
frequent street flooding. Provide 10+ ac-ft detention. Add sidewalks & 
shared use path. (Drainage - 60% of project cost)

Project Allocation

Phase
Planning
Acquisition
Design
Construction
Equipment
Close-Out
Other

Project: City Council District
T-1738A

Memorial Drive Drainage and Mobility Improvement Project 
- Phase 1

Page 12 of 23 T-1738A



2026 - 2030 CAPITAL IMPROVEMENT PLAN
TIRZ NO.17 - MEMORIAL CITY REDEVELOPMENT AUTHORITY

CITY OF HOUSTON - TIRZ PROGRAM
Economic Development Division

Key Map:
Location: G Geo. Ref.:  WBS.:
Served: G Neighborhood: 16

Description Operating and Maintenance Costs: ($ Thousands)
2026 2027 2028 2029 2030 Total

Personnel -                    -                    -                    -                    -                    -$                  
Supplies -                    -                    -                    -                    -                    -$                  

Justification: Svcs. & Chgs. -                    -                    -                    -                    -                    -$                  
Capital Outlay -                    -                    -                    -                    -                    -$                  
Total -$                  -$                  -$                  -$                  -$                  -$                  
FTEs -                    

Fiscal Year Planned Expenses
Projected 

Expenses thru 
6/30/24

2025 Budget 2025 Estimate 2026 2027 2028 2029 2030 FY26 - FY30 
Total

Cumulative 
Total

(To Date)

1 -                       -                       -                       -                       -                       -                       -                       -                       -$                      $                    - 
2 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
3 -                       668,781           24,750             -                       -                       -                       -                       -                       -$                     24,750$           
4 -                       -                       -                       -                       -                       14,898,500      14,898,500      -                       29,797,000$    29,797,000$    
5 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
6 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
7 -                       -                       -                       -                       -                       525,000           525,000           -                       1,050,000$      1,050,000$      

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                            -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

       Other Sub-Total: -                       -                       -                       -                       -                       525,000           525,000           -                       1,050,000$      1,050,000$      

-$                     668,781$         24,750$           -$                     -$                     15,423,500$    15,423,500$    -$                     30,847,000$    30,871,750$    

TIRZ Funds -                       668,781           24,750             -                       -                       3,504,700        3,504,700        -                       7,009,400$      7,034,150$      
City of Houston -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
Grants -                       -                       -                       -                       -                       11,918,800      11,918,800      -                       23,837,600$    23,837,600$    

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-$                     668,781$         24,750$           -$                     -$                     15,423,500$    15,423,500$    -$                     30,847,000$    30,871,750$    

NOTE: 

Total Funds

Total Allocations

Source of Funds

Other

Flooding and drainage improvements based on recommendations of 
the Regional Drainage Study to address flooding on the W153-00 and 
improve mobility and pedestrian safety on Memorial Drive within the 
boundaries of the TIRZ. 

Project will improve storm water drainage system and 
reconstruct Memorial Drive (from Tallowood Road to Bunker 
Hill City Limits).  

Project Allocation

Phase
Planning
Acquisition
Design
Construction
Equipment
Close-Out
Other

Project: City Council District
T-1738B

Memorial Drive Drainage and Mobility Improvement Project 
- Phase 2**
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2026 - 2030 CAPITAL IMPROVEMENT PLAN
TIRZ NO.17 - MEMORIAL CITY REDEVELOPMENT AUTHORITY

CITY OF HOUSTON - TIRZ PROGRAM
Economic Development Division

Key Map:
Location: A,G Geo. Ref.:  WBS.:
Served: A,G Neighborhood: 16

Description: Operating and Maintenance Costs: ($ Thousands)
2026 2027 2028 2029 2030 Total

Personnel -                    -                    -                    -                    -                    -$                  
Supplies -                    -                    -                    -                    -                    -$                  

Justification: Svcs. & Chgs. -                    -                    -                    -                    -                    -$                  
Capital Outlay -                    -                    -                    -                    -                    -$                  
Total -$                  -$                  -$                  -$                  -$                  -$                  
FTEs -                    

Fiscal Year Planned Expenses
Projected 

Expenses thru 
6/30/24

2025 Budget 2025 Estimate 2026 2027 2028 2029 2030 FY26 - FY30 
Total

Cumulative 
Total

(To Date)

1 -                       -                       -                       -                       -                       -                       -                       -                       -$                      $                    - 
2 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
3 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
4 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
5 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
6 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
7 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                            -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

       Other Sub-Total: -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

TIRZ Funds -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
City of Houston -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
Grants -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

NOTE: 

Project: City Council District
T-1739

FUTURE CIP PROJECT

Project Allocation

Phase
Planning
Acquisition
Design
Construction
Equipment
Close-Out
Other

Total Funds

Total Allocations

Source of Funds

Other
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2026 - 2030 CAPITAL IMPROVEMENT PLAN
TIRZ NO.17 - MEMORIAL CITY REDEVELOPMENT AUTHORITY

CITY OF HOUSTON - TIRZ PROGRAM
Economic Development Division

Key Map:
Location: A,G Geo. Ref.:  WBS.:
Served: A,G Neighborhood:

Description: Operating and Maintenance Costs: ($ Thousands)
2026 2027 2028 2029 2030 Total

Personnel -                    -                    -                    -                    -                    -$                  
Supplies -                    -                    -                    -                    -                    -$                  

Justification: Svcs. & Chgs. -                    -                    -                    -                    -                    -$                  
Capital Outlay -                    -                    -                    -                    -                    -$                  
Total -$                  -$                  -$                  -$                  -$                  -$                  
FTEs -                    

Fiscal Year Planned Expenses
Projected 

Expenses thru 
6/30/24

2025 Budget 2025 Estimate 2026 2027 2028 2029 2030 FY26 - FY30 
Total

Cumulative 
Total

(To Date)

1 -                       -                       -                       -                       -                       -                       -                       -                       -$                      $                    - 
2 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
3 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
4 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
5 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
6 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
7 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                            -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

       Other Sub-Total: -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

TIRZ Funds -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
City of Houston -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
Grants -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     Total Funds

Total Allocations

Source of Funds

Other

Project Allocation

Phase
Planning
Acquisition
Design
Construction
Equipment
Close-Out
Other

Project: FUTURE CIP PROJECT City Council District
T-1740
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2026 - 2030 CAPITAL IMPROVEMENT PLAN
TIRZ NO.17 - MEMORIAL CITY REDEVELOPMENT AUTHORITY

CITY OF HOUSTON - TIRZ PROGRAM
Economic Development Division

Key Map:
Location: A Geo. Ref.:  WBS.:
Served: A Neighborhood:

Description Operating and Maintenance Costs: ($ Thousands)
2026 2027 2028 2029 2030 Total

Personnel -                    -                    -                    -                    -                    -$                  
Supplies -                    -                    -                    -                    -                    -$                  

Justification: Svcs. & Chgs. -                    -                    -                    -                    -                    -$                  
Capital Outlay -                    -                    -                    -                    -                    -$                  
Total -$                  -$                  -$                  -$                  -$                  -$                  
FTEs -                    

Fiscal Year Planned Expenses
Projected 

Expenses thru 
6/30/24

2025 Budget 2025 Estimate 2026 2027 2028 2029 2030 FY26 - FY30 
Total

Cumulative 
Total

(To Date)

1 -                        -                       -                       -                       -                       -                       -                       -$                      $                    - 
2 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
3 232,605           226,394           220,153           -                       -                       -                       -                       -                       -$                     452,758$         
4 -                       4,500,000        7,000,000        7,000,000        -                       -                       -                       -                       7,000,000$      14,000,000$    
5 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
6 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
7 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                            -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

       Other Sub-Total: -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

232,605$         4,726,394$      7,220,153$      7,000,000$      -$                     -$                     -$                     -$                     7,000,000$      14,452,758$    

TIRZ Funds 232,605           1,226,394        3,826,153        7,000,000        -                       -                       -                       -                       7,000,000$      11,058,758$    
City of Houston -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
Grants -                       3,500,000        3,394,000        -                       -                       -                       -                       -                       -$                     3,394,000$      

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
232,605$         4,726,394$      7,220,153$      7,000,000$      -$                     -$                     -$                     -$                     7,000,000$      14,452,758$    

Project: W140 Detention Basin Deepening and Straw Extensions City Council District
T-1741

Deepening of the existing W140 Detention Basin and extension 
of straws.

Addition of 26 acre feet of capacity (50% increase) to the basin, 
and improvements to drainage for the residential areas to the 
north.

Project Allocation

Phase
Planning
Acquisition
Design
Construction
Equipment
Close-Out
Other

Total Funds

Total Allocations

Source of Funds

Other

Page 16 of 23 T-1741



2026 - 2030 CAPITAL IMPROVEMENT PLAN
TIRZ NO.17 - MEMORIAL CITY REDEVELOPMENT AUTHORITY

CITY OF HOUSTON - TIRZ PROGRAM
Economic Development Division

Key Map:
Location: A Geo. Ref.:  WBS.:
Served: A Neighborhood:

Description Operating and Maintenance Costs: ($ Thousands)
2026 2027 2028 2029 2030 Total

Personnel -                    -                    -                    -                    -                        -$                      
Supplies -                    -                    -                    -                    -                        -$                      

Justification: Svcs. & Chgs. -                    -                    -                    -                    -                        -$                      
Capital Outlay -                    -                    -                    -                    -                        -$                      
Total -$                  -$                  -$                  -$                  -$                      -$                      
FTEs -                        

Fiscal Year Planned Expenses
Projected 

Expenses thru 
6/30/24

2025 Budget 2025 Estimate 2026 2027 2028 2029 2030 FY26 - FY30 
Total

Cumulative Total
(To Date)

1 -                       -                       -                       -                       -                       -                       -                       -                       -$                         $                        - 
2 -                       -                       -                       20,000,000      -                       -                       -                       -                       20,000,000$        20,000,000$        
3 -                       -                       -                       -                       4,491,232        -                       -                       -                       4,491,232$          4,491,232$          
4 -                       -                       -                       -                       -                       36,702,922      36,702,922      36,702,922      110,108,766$      110,108,766$      
5 -                       -                       -                       -                       -                       -                       -                       -                       -$                        -$                        
6 -                       -                       -                       -                       -                       -                       -                       -                       -$                        -$                        
7 -                       -                       -                       -                       -                       -                       -                       -                       -$                        -$                        

-                       -                       -                       -                       -                       -                       -                       -                       -$                        -$                        
-                       -                            -                       -                       -                       -                       -                       -                       -$                        -$                        
-                       -                       -                       -                       -                       -                       -                       -                       -$                        -$                        
-                       -                       -                       -                       -                       -                       -                       -                       -$                        -$                        

       Other Sub-Total: -                       -                       -                       -                       -                       -                       -                       -                       -$                        -$                        

-$                     -$                     -$                     20,000,000$    4,491,232$      36,702,922$    36,702,922$    36,702,922$    134,599,998$      134,599,998$      

TIRZ Funds -                       -                       -                       20,000,000      4,491,232        36,702,922      36,702,922      36,702,922      134,599,998$      134,599,998$      
City of Houston -                       -                       -                       -                       -                       -                       -                       -                       -$                        -$                        
Grants -                       -                       -                       -                       -                       -                       -                       -$                        -$                        

-                       -                       -                       -                       -                       -                       -                       -                       -$                        -$                        
-$                     -$                     -$                     20,000,000$    4,491,232$      36,702,922$    36,702,922$    36,702,922$    134,599,998$      134,599,998$      

Project: Detention Basin C with Public Safety Facilities City Council District
T-1742

100 +/- acre feet of detention plus public safety facilities

The project is necessary to alleviate flooding and provide public 
safety facilities.

Project Allocation

Phase
Planning
Acquisition
Design
Construction
Equipment
Close-Out
Other

Total Funds

Total Allocations

Source of Funds

Other
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2026 - 2030 CAPITAL IMPROVEMENT PLAN
TIRZ NO.17 - MEMORIAL CITY REDEVELOPMENT AUTHORITY

CITY OF HOUSTON - TIRZ PROGRAM
Economic Development Division

Key Map:
Location: Geo. Ref.:  WBS.:
Served: Neighborhood: 62

Description: Operating and Maintenance Costs: ($ Thousands)
2013 2014 2015 2016 2017 Total

Personnel -                    -                    -                    -                    -                    -$                  
Supplies -                    -                    -                    -                    -                    -$                  

Justification: Svcs. & Chgs. -                    -                    -                    -                    -                    -$                  
Capital Outlay -                    -                    -                    -                    -                    -$                  
Total -$                  -$                  -$                  -$                  -$                  -$                  
FTEs -                    

Fiscal Year Planned Expenses
Projected 

Expenses thru 
6/30/24

2025 Budget 2025 Estimate 2026 2027 2028 2029 2030 FY26 - FY30 
Total

Cumulative 
Total

(To Date)

1 -                       -                       -                       -                       -                       -                       -                       -                       -$                      $                    - 
2 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
3 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
4 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
5 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
6 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
7 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                            -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

       Other Sub-Total: -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

TIRZ Funds -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
City of Houston -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
Grants -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Project: FUTURE CIP PROJECT City Council District
T-1743

Project Allocation

Phase
Planning
Acquisition
Design
Construction
Equipment
Close-Out
Other

Total Funds

Total Allocations

Source of Funds

Other
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2026 - 2030 CAPITAL IMPROVEMENT PLAN
TIRZ NO.17 - MEMORIAL CITY REDEVELOPMENT AUTHORITY

CITY OF HOUSTON - TIRZ PROGRAM
Economic Development Division

Key Map:
Location: A,G Geo. Ref.:  WBS.:
Served: A,G Neighborhood:

Description Operating and Maintenance Costs: ($ Thousands)
2026 2027 2028 2029 2030 Total

Personnel -                    -                    -                    -                    -                    -$                  
Supplies -                    -                    -                    -                    -                    -$                  

Justification: Svcs. & Chgs. -                    -                    -                    -                    -                    -$                  
Capital Outlay -                    -                    -                    -                    -                    -$                  
Total -$                  -$                  -$                  -$                  -$                  -$                  
FTEs -                    

Fiscal Year Planned Expenses
Projected 

Expenses thru 
6/30/24

2025 Budget 2025 Estimate 2026 2027 2028 2029 2030 FY26 - FY30 
Total

Cumulative 
Total

(To Date)

1 -                       -                       -                       -                       -                       -                       -                       -                       -$                      $                    - 
2 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
3 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
4 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
5 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
6 -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
7 -                       60,000             -                       60,000             60,000             60,000             60,000             60,000             300,000$         300,000$         

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                            -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

       Other Sub-Total: -                       60,000             -                       60,000             60,000             60,000             60,000             60,000             300,000$         300,000$         

-$                     60,000$           -$                     60,000$           60,000$           60,000$           60,000$           60,000$           300,000$         300,000$         

TIRZ Funds -                       60,000             -                       60,000             60,000             60,000             60,000             60,000             300,000$         300,000$         
City of Houston -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
Grants -                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     

-                       -                       -                       -                       -                       -                       -                       -                       -$                     -$                     
-$                     60,000$           -$                     60,000$           60,000$           60,000$           60,000$           60,000$           300,000$         300,000$         Total Funds

Total Allocations

Source of Funds

Other

Sidewalk Improvement Program

Mobility improvements

Project Allocation

Phase
Planning
Acquisition
Design
Construction
Equipment
Close-Out
Other

Project: Sidewalk Improvement Program City Council District
T-1799
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CITY OF HOUSTON
ECONOMIC DEVELOPMENT DIVISION
TIRZ PROGRAM

FISCAL YEAR 2017-2021
FIVE YEAR PLAN

THIS SPREADSHEET IS LINKED -- AUTOMATICALLY UPDATES FROM BUDGET DETAILS, CIP SUMMARY AND REVENUE PROJECTIONS
TAX YEAR 2023 2024 2025 2026 2027 2028 2029

TIRZ 17 

City 18,411,783$      19,396,400$         20,133,254$           21,262,225$        22,447,644$           23,692,335$             24,999,260$            
County -$                       -$                          -$                             -$                         -$                             -$                               -$                              
ISD -$                       -$                          -$                             -$                         -$                             -$                               -$                              
ISD - Pass Through -$                       -$                          -$                             -$                         -$                             -$                               -$                              

-$                       -$                          -$                             -$                         -$                             -$                               -$                              
INCREMENT REVENUES (1) 18,411,783$      19,396,400$         20,133,254$           21,262,225$        22,447,644$           23,692,335$             24,999,260$            

CITY OF HOUSTON -$                       -$                          -$                             -$                         -$                             -$                               -$                              

GRANT PROCEEDS (5) -$                       -$                          -$                             5,280,000$          21,416,970$           21,416,970$             -$                              

MISCELLANEOUS REVENUE -$                       -$                          -$                             10,000,000$        10,000,000$           -$                               -$                              

INTEREST INCOME 1,760,333$        818,023$              1,356,637$              3,176,626$          3,329,621$             2,428,632$               1,610,530$              

  PROCEEDS FROM BANK LOAN -$                       -$                          -$                             -$                         -$                             -$                               -$                              
TOTAL RESOURCES 20,172,116$      20,214,423$         21,489,891$           39,718,851$        57,194,235$           47,537,937$             26,609,790$            

ISD Education Set-Aside -$                       -$                          -$                             -$                         -$                             -$                               -$                              
ISD Education Set-Aside - Pass Through -$                       -$                          -$                             -$                         -$                             -$                               -$                              
Affordable Housing

City -$                       -$                          -$                             -$                         -$                             -$                               -$                              
County -$                       -$                          -$                             -$                         -$                             -$                               -$                              
ISD -$                       -$                          -$                             -$                         -$                             -$                               -$                              

Municipal Services 2,067,101$        2,256,619$           2,256,619$              2,256,619$          2,256,619$             2,256,619$               2,256,619$              
Administrative Fees

City 920,589$           969,820$              1,006,663$              1,063,111$          1,122,382$             1,184,617$               1,249,963$              
County -$                       -$                          -$                             -$                         -$                             -$                               -$                              
ISD -$                       -$                          -$                             -$                         -$                             -$                               -$                              

-$                       -$                          -$                             -$                         -$                             -$                               -$                              

TRANSFERS 2,987,690$        3,226,439$           3,263,282$              3,319,730$          3,379,001$             3,441,236$               3,506,582$              

 Management Consulting Services 232,378$           291,470$              305,750$                 305,750$             305,750$                305,750$                   305,750$                 

Bond Series (Series 2008) 
Principal -$                               -$                              

Interest -$                               -$                              
Bond Series (Series 2011) 

Principal -$                             -$                               -$                              
Interest -$                             -$                               -$                              

Bond Series (Series 2011A) -$                       -$                          -$                             -$                         -$                             -$                               -$                              
Principal -$                             -$                               -$                              

Interest -$                             -$                               -$                              
Bond Series (Series 2016) -$                       -$                          -$                             -$                         -$                             -$                               -$                              

Principal 3,050,000$        3,125,000$           3,200,000$              3,270,000$          605,000$                
Interest 282,573$           208,164$              131,948$                 53,984$               7,290$                     
Cost of Issuance -$                       -$                          -$                             -$                         -$                             -$                               -$                              

Trustee Fee -$                       -$                          -$                             -$                         -$                             -$                               -$                              
Bond Series (Series 2019) -$                              

Principal 2,820,000$        2,970,000$           3,115,000$              3,285,000$          6,240,000$             7,185,000$               -$                              
Interest 1,210,250$        1,065,500$           913,375$                 753,375$             515,250$                179,625$                   
Cost of Issuance

Bond Series (Series ####) -$                              
Series 2025 Debt Service 1,424,514$              1,405,000$          1,405,000$             1,405,000$               3,116,125$              
Series 2026 Debt Service 7,402,500$          7,402,500$             9,812,531$               9,812,531$              
Series 2029 Debt Service
Cost of Issuance

BOND DEBT SERVICE - PRINCIPAL 5,870,000$        6,095,000$           7,739,514$              7,960,000$          8,250,000$             8,590,000$               3,116,125$              
BOND DEBT SERVICE - INTEREST 1,492,823$        1,273,664$           1,045,323$              807,359$             522,540$                179,625$                   -$                              

Loan Debt Service  - Principal -$                       -$                          -$                             -$                         -$                             -$                               -$                              
Interest -$                       -$                          -$                               -$                              

Other Debt -$                       -$                          -$                             -$                             -$                               -$                              
DEBT SERVICE 7,362,823$        7,368,664$           8,784,837$              8,767,359$          8,772,540$             8,769,625$               3,116,125$              

TOTAL EXPENSES 7,595,201$        7,660,134$           9,090,587$              9,073,109$          9,078,290$             9,075,375$               3,421,875$              

CASH FLOW FROM OPERATIONS 9,589,225$        9,327,850$           9,136,022$              27,326,012$        44,736,944$           35,021,326$             19,681,333$            

BEGINNING FUND BALANCE (7) 34,845,877$      40,901,164$         67,831,860$           158,831,287$      166,481,066$         121,431,589$           80,526,492$            

DEBT ISSUANCE (***PROJECT FUND ONLY***) -$                       28,397,605$         122,824,678$         -$                         -$                             -$                              

FUNDS AVAILABLE FOR PROJECTS 44,435,102$      78,626,619$         199,792,560$         186,157,298$      211,218,011$         156,452,914$           100,207,825$          

 FY2025  FY2026  FY2027  FY2028  FY2029  FY2030  FY2024 
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CITY OF HOUSTON
ECONOMIC DEVELOPMENT DIVISION
TIRZ PROGRAM

FISCAL YEAR 2017-2021
FIVE YEAR PLAN

TIRZ 17  FY2025  FY2026  FY2027  FY2028  FY2029  FY2030  FY2024 

Projects

T&C Way Parnters, LLC -$                       -$                          -$                             -$                         -$                             -$                               -$                              
MetroNational - Detention & Roadway Construction * 3,013,459$        3,013,460$           3,275,406$              -$                         -$                             -$                               -$                              
Town Center Partners, Ltd -$                       -$                          -$                             -$                         -$                             -$                               -$                              

-$                       -$                          -$                             -$                         -$                             -$                               -$                              
*MetroNational 2022 payment includes $3mm payment -$                       -$                          -$                             -$                         -$                             -$                               -$                              
and $16.25mm payment with bond proceeds -$                       -$                          -$                             -$                         -$                             -$                               -$                              

-$                       -$                          -$                             -$                         -$                             -$                               -$                              

DEVELOPER AGREEMENTS 3,013,459$        3,013,460$           3,275,406$              -$                         -$                             -$                               -$                              

 -$                          -$                             -$                         -$                             -$                               -$                              
 -$                          -$                             -$                         -$                             -$                               -$                              
T-1709 Improvement to Lumpkin from I-10 to Northbrook -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1712 Bunker Hill South of IH 10 Mobility Improvements -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1714 Frostwood Drive and Kingsride Drainage Improvements (com -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1715A Barryknoll East Drainage Improvements -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1715B Barryknoll West Drainage Improvements (combined with T- -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1716 Queensbury Drainage Improvements -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1717 Town and Country West Drainage and Mobility Improvements -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1718 Kimberly near Beltway 8 Drainage Improvements -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1719 Kingsride East Bound at Gessner -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1722 Town and Country Blvd. at Queensbury Signalization -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1724 Gessner at Barryknoll Intersection Improvements -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1725 Park and Green Space Improvements -$                       -$                          125,000$                 125,000$             100,000$                40,000$                     -$                              
T-1726 West Bough Roadway Improvements -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1727 N. Gessner Preliminary Engineering -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1728 Westview and Lumpkin enhanced sidewalk/bus -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1731A Detention Basin and W-140 -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1731B Memorial Drive Drainage and Mobility -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1732A N. Gessner Drainage and Mobility Improvement, I-10 to Lon -$                       485,563$              -$                             -$                         -$                             -$                               -$                              

 T-1732B N. Gessner Drainage Phase 2 - (combined with T - 1732A) -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1733A N. Witte Drainage and Mobility Improvement - Phase 1 -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1733B N. Witte Drainage and Mobility Improvement - Phase 2 -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1734 W140 Channel Improvements with Bridge and Straws -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1734B Bunker Hill Bridge and Straws (Combined with T-1734) -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1735 Detention Basin A 35,010$             45,480$                10,004,520$           15,000,000$        37,500,000$           22,500,000$             -$                              
T-1735A Detention Basin B -$                       -$                          -$                             -$                         -$                             1,200,000$               4,000,000$              
T-1737 FUTURE CIP PROJECT -$                          -$                             -$                         -$                             -$                               -$                              
T-1738A Memorial Drive Drainage and Mobility Improvement Project 5,653$               5,353$                  496,347$                 -$                         -$                             -$                               -$                              
T-1738B Memorial Drive Drainage and Mobility Improvement Project 251,498$           24,750$                -$                             -$                         15,423,500$           15,423,500$             -$                              
T-1739 FUTURE CIP PROJECT -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1740 FUTURE CIP PROJECT -$                       -$                          -$                             -$                         -$                             -$                               -$                              
T-1741 W140 Detention Basin Deepening and Straw Extensions 228,318$           7,220,153$           7,000,000$              -$                         -$                             -$                               -$                              
T-1742 Detention Basin C with Public Safety Facilities -$                          20,000,000$           4,491,232$          36,702,922$           36,702,922$             36,702,922$            
T-1799 Sidewalk Improvement Program -$                          60,000$                   60,000$               60,000$                  60,000$                     60,000$                   
CAPITAL PROJECTS 520,479$           7,781,299$           37,685,867$           19,676,232$        89,786,422$           75,926,422$             40,762,922$            

TOTAL PROJECTS 3,533,938$        10,794,759$         40,961,273$           19,676,232$        89,786,422$           75,926,422$             40,762,922$            

RESTRICTED Funds - Capital Projects -$                       -$                          -$                             -$                         -$                             -$                               -$                              
RESTRICTED Funds - Affordable Housing -$                       -$                          -$                             -$                         -$                             -$                               -$                              
RESTRICTED Funds - 2022 Bond Debt Service Reserve Fund
RESTRICTED Funds - Bond Debt Service 7,368,664$        8,784,837$           8,767,359$              8,772,540$          8,769,625$             8,769,625$               8,769,625$              
Unrestricted Funds/Net Current Activity 33,532,500$      59,047,023$         150,063,928$         157,708,526$      112,661,964$         71,756,867$             50,675,278$            

Ending Fund Blance 40,901,164$      67,831,860$         158,831,287$         166,481,066$      121,431,589$         80,526,492$             59,444,903$            
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MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

8. Convene in Executive Session pursuant to Section 551.072, Texas Government Code, to 
deliberate the purchase, exchange, lease or value of real property; and pursuant to Section 
551.071, Texas Government Code, to conduct a private consultation with attorney. 
 

9. Reconvene in Open Session and authorize appropriate actions regarding purchase, exchange, 
lease or value of real property; and consultation with attorney. 




